

ANNUAL PROCUREMENT PLAN

Financial Year 2022-2023

(a) Ministry / Division : Ministry of Water Resources.
 (b) Agency : Bangladesh Water Development Board.
 (c) Procurement Agency name & Code : Executive Engineer, Chuadanga O&M Division, BWDB, Chuadanga.
 (d) Project / Programme name & Code : Non-Development Revenue

Pack-age No.	Description of procurement package	Unit	Quantity	Procurement method & Type	Contract approval authority	Source of fund	Estimated cost/Contract Amount in Tk. (Lakh)	Allocation for the year 2022-23 (Lakh Tk)	Time Code for process	Advertisement pre-qualification (if applicable)	Advertisement tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
OB/2022-23/P-01	Repair of link road at Zamjani-Ghoshbilla 5 No Bridge and 70.00 m. left dyke at Alamdanga Main Irrigation Canal adjacent to Zamjani-Ghoshbilla 5 No Bridge under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	9.85	9.85	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-02	Re-excavation of T-1/T-9G Irrigation Canal in between km 0.000 to km 2.500 = 1.700 km under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	6.00	6.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-03	Re-excavation & Repairing of S-9G Irrigation Canal form km 8.500 to km 11.500 = 3.000 km under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	15.00	15.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-04	Repair of right dyke T-9G Irrigation Canal by bamboo piling in between km 3.500 to km 4.500 = 100.00 m under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	6.00	6.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-05	Re-excavation of T-10G Irrigation Canal in between km 4.200 to km 7.500 = 2.500 km under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	8.00	8.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-06	Repair of D/S Protective work of R-3G Regulator of Ganges Irrigation main canal at km 40.540 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	10.00	10.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-07	Liming and Dyke Repairing work of 50.00 m of S-9G Irrigation canal at ch km 3.900 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	9.00	9.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193

Pack-age No.	Description of procurement package	Unit	Quantity	Procurement method & Type	Contract approval Authority	Source of fund	Estimated cost/Contract Amount in Tk. (Lakh)	Allocation for the year 2022-23 (Lakh Tk)	Time Code for process	Advertise pre-qualification (if applicable)	Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
OB/2022-23/P-08	Repair & Maintenance work of S-10G Irrigation canal from km 0.200 to km 4.500 = 4.300 km under operational budget of Chuadanga O&M Division. BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	9.00	9.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-09	Repair & Clearing Jungle at both dyke of T-1/S-10G Irrigation canal from km 0.000 to km 2.400 = 2.400 km under operational budget of Chuadanga O&M Division. BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	6.00	6.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-10	Repair & Maintenance work of T-2/S-11G Irrigation canal in between from km 0.000 to km 3.000 = 3.000 km. T-1/S-11G Irrigation canal from km 0.000 to km 2.500 = 2.500 km & Re-excavation of T-3/S-11G Irrigation Canal from km 0.500 to km 1.000 = 500.00 m under operational budget of Chuadanga O&M Division. BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	9.00	9.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-11	Repair & Maintenance work of T-1/3G Irrigation Canal from km 0.000 to km 1.800 = 1.800 km & T-1/4G Irrigation Canal from km 0.000 to km 2.400 = 2.400 km under operational budget of Chuadanga O&M Division. BWDB, Chuadanga during the financial year 2022-2023.	Item	1	LTM	PE	GoB	6.00	6.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-12	(A) Repair and maintenance of T-1/S12AG Irrigation canal from km. 0.000 to km. 2.400 (B) Repair and maintenance of T-2/S12AG Irrigation canal from km. 0.000 to km. 1.500 under operational budget of Chuadanga O&M Division. BWDB, Chuadanga during the year financial year 2022-2023.	Item	1	LTM	PE	GoB	8.00	8.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-13	(A) Repair and maintenance of S-12AG Irrigation canal from km. 7.000 to km. 10.000 (B) Repair and maintenance of T-4/S12AG Irrigation canal from km. 0.000 to km. 1.500 under operational budget of Chuadanga O&M Division. BWDB, Chuadanga during the year financial year 2022-2023.	Item	1	LTM	PE	GoB	10.00	10.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-14	(A) Repair and maintenance of S-12G Irrigation canal from km. 4.000 to km. 4.500 (B) Repair and maintenance of T-1/S12G Irrigation canal from km. 0.000 to km. 1.500 under operational budget of Chuadanga O&M Division. BWDB, Chuadanga during the year financial year 2022-2023.	Item	1	LTM	PE	GoB	6.00	6.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193

Pack-age No.	Description of procurement package	Unit	Quantity	Procurement method & Type	Contract approval Authority	Source of fund	Estimated cost/Contract Amount in Tk. (Lakh)	Allocation for the year 2022-23 (lakh Tk)	Time Code for process	Advertise pre-qualification on if applicable	Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
OB/2022-23/P-15	(A) Repair and maintenance of T-1/S12BG Irrigation canal from km. 0.000 to km. 1.800 (B) Repair and maintenance of T-2/S12BG Irrigation canal from km. 0.000 to km. 1.500 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the year financial year 2022-2023.	Item	1	LTM	PE	GoB	6.00	6.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned days	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...
OB/2022-23/P-16	(A) Repair and maintenance of S-12AG Irrigation canal from km. 0.000 to km. 1.000 (B) Repair and maintenance of T-3-S12AG Irrigation canal from km. 0.300 to km. 1.500 (C) Repair and maintenance of DFC-1G Irrigation canal from km. 0.000 to km. 2.000 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the year financial year 2022-2023.	Item	1	LTM	PE	GoB	7.00	7.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned days	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...
OB/2022-23/P-17	Repair and maintenance of S-12BG Irrigation canal from km. 0.000 to km. 3.000 under operational Budget of Chuadanga O&M Division, BWDB, Chuadanga during the year financial year 2022-2023.	Item	1	LTM	PE	GoB	8.00	8.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned days	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...
OB/2022-23/P-18	Repair of 4 No. Outlet of S-12BG Irrigation canal in between Km. 1.00 and Km. 3.000 under operational Budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	4.00	4.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned days	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...
OB/2022-23/P-19	Repair and maintenance of S-12G Irrigation canal from km. 4.500 to km. 6.500 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the year financial year 2022-2023.	Item	1	LTM	PE	GoB	7.00	7.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned days	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...
OB/2022-23/P-20	Construction of Sign board in different location on the bank of the river under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	5.00	5.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned days	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...
OB/2022-23/P-21	Repair of damaged (Slab & Gutter) Bridge at Km.8.200 (Kulchara) over S-13G Irrigation Canal under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	7.75	7.75	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned days	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...
OB/2022-23/P-22	Repair and removing silt of S-13G Irrigation Canal from Km. 8.000 to Km. 10.000 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	10.00	10.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned days	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...

Pack-age No.	Description of procurement package	Unit	Quantity	Procurement method & Type	Contract approval Authority	Source of fund	Estimated cost/Contract Amount in Tk. (Lakh)	Allocation for the year 2022-23 (Lakh Tk)	Time Code for process	Advertise pre-qualification of applicable)	Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
OB/2022-23/P-23	Reconstruction work of 1 (One) no outlet of left bank of Ganges Extension Main Canal and 5 (Five) no outlet at different chainage of S-13G Irrigation Canal under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	7.40	7.40	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-24	Repair and Maintenance of T-4/ S-13G Irrigation Canal from Km. 0.000 to Km. 1,500 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	5.50	5.50	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-25	Repair and Maintenance both dyke of S-15G Irrigation Canal from Km. 1.100 to Km. 1.200 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	5.50	5.50	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-26	(A) Repair and Maintenance of S-15G Irrigation Canal from Km. 9.200 to Km. 9.700 and removing silt from Km. 9.000 to Km. 10.000 (B) Repair and Maintenance of T-4/ S-15G Irrigation Canal from Km. 0.000 to Km. 1,000 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	8.00	8.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-27	Repair and removing silt of (A) DFC-12/ S-13G Irrigation Canal from Km. 0.000 to Km. 1,000 (B) DFC-8B/G (from Km. 0.000 to Km. 0.500), DFC-9G (from Km. 0.000 to Km. 1,500) and DFC-9A/G (from Km. 0.000 to Km. 1,000) Irrigation Canal under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	5.50	5.50	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-28	Re-excavation of 3D-18N Drainage Canal from Km. 0.000 to Km. 0.650 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	8.00	8.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-29	Re-excavation of D-16N Drainage Canal from Km. 1.000 to Km. 2.000 under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	8.00	8.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193
OB/2022-23/P-30	Tree plantation and Afforestation work within the jurisdiction of Chuadanga O&M Division under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	5.00	5.00	Planned dates Planned days Actual dates	N/A	4-Dec-22	18-Dec-22 14 ...	1-Jan-23 14 ...	6-Jan-23 5 ...	11-Jan-23 5 ...	16-Jan-23 5 ...	15-Jun-23 150 ...	193

Package No.	Description of procurement package	Unit	Quantity	Procurement method & Type	Contracting Authority	Source of fund	Estimated cost/Contract Amount in Tk. (Lakh)	Allocation for the year 2022-23 (Lakh Tk)	Time Code for process	Advertise pre-qualification (if applicable)	Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
OB/2022-23/P-31	Eviction of illegal infrastructure within the jurisdiction of Chuadanga O&M Sub-Division under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	5.00	5.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned dates	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...
OB/2022-23/P-32	a Construction of Porch in front of Divisional Office, b Repair of Garage & c Boundary Wall Renovation Work of Playground of Chuadanga O&M Division under operational budget of Chuadanga O&M Division, BWDB, Chuadanga during the financial year 2022-23.	Item	1	LTM	PE	GoB	7.00	7.00	Planned dates	N/A	4-Dec-22	18-Dec-22	1-Jan-23	6-Jan-23	11-Jan-23	16-Jan-23	15-Jun-23	193
									Planned dates	...	...	14	14	5	5	5	150	
									Actual dates	...	...	...	...	...	...	...	...	...


 (Aniruddha)
 Executive Engineer (C.C.)
 Chuadanga O&M Division
 BWDB, Chuadanga.