

Procurement Plan for Development Project/Program

Sunamganj O&M Division-1, BWDB, Sunamganj.
 Sylhet O&M Circle, BWDB, Sylhet.
 North-Eastern Zone, BWDB, Sylhet.
 Flood Reconstruction Emergency Assistance Project (FREAP)

Division
 Circle
 Zone
 Project/Programme Name

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Taka)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Submersible Embankment with CC Block Armoring & Construction of Flood Fuse															
Sunamganj O&M Division-1															
BWDB-W-1(U)/EMB-8	CC Block Armoring work at Gurnar Haor Submersible embankment from km 42.200 to km 43.200 & Ghoradoba haor from km 23.000 to km 23.300 in Madhyamanagar Upazila	km	1.300	OTM	As per DoFP	ADG	1682.41	15/08/2023	15/09/2023	5/10/2023	12/10/2023	19/10/2023	26/10/2023	72 Days	
BWDB-W-1(U)/EMB-9	CC Block Armoring work at Matian Haor Submersible embankment from km 33.800 to km 34.050 and at Matian Compartmental from km 0.500 to km 1.500 in Tahirpur Upazila	km	1.250	OTM	As per DoFP	ADG	1617.70	15/08/2023	15/09/2023	5/10/2023	12/10/2023	19/10/2023	26/10/2023	72 Days	


 30.07.23

(Md. Manun Howlader)
 Executive Engineer
 Sunamganj O&M Division-1
 BWDB, Sunamganj