

ANNUAL PROCUREMENT PLAN (2023-2024)

(Works)

a) Ministry Division : Ministry of Water Resources,

Budget : Development Revenue.

b) Agency : Bangladesh Water Development Board.

c) Procuring Entity Name & Code : Dhaka O&M Division-II, BWDB, Dhaka.

d) Project/Programme Name & Code : River Bank Protection Work at Kaliganga River to protect Nabinagar Upazila in Dhaka District and Sauria Ghat, Madhupur Sadar, Singar, (Upazila in Madhupur District from the Division of Kaliganga River

GOB

Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Authority Type	Contract Approval of Fund in Lakh Tk.	Estimated cost in Lakh Tk.	Time code for process	Advertise pre-qualification (if applicable)	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
N-1	Lining of one res Micro-bus in connection with River Bank Protection Work at Kaliganga River to protect Nabinagar Upazila in Dhaka District and Sauria Ghat, Madhupur Sadar, Singar (Upazila in Madhupur District from the Division of Kaliganga River project at Upazila-Nabinagar Dist Dhaka under Dhaka O&M Division-2, BWDB, Dhaka during the year 2023-24 & 2024-25	Months	18	DDM	As per DOFP	GOB	27.90	Planned Dates	N/A	30-07-23	31-07-23	03-08-23	06-08-23	06-08-23	06-08-23	5 Days	18 Months
								Planned Days	-	0	1	3	1	0	0		
								Actual Dates	-								
NRRBP W-19	Tree Plantation along the bank of Kaliganga River in connection with River Bank Protection Work at Kaliganga River to protect Nabinagar Upazila in Dhaka District and Sauria Ghat, Madhupur Sadar, Singar (Upazila in Madhupur District from the Division of Kaliganga River project at Upazila-Nabinagar Dist Dhaka under Dhaka O&M Division-2, BWDB, Dhaka during the year 2023-24 & 2024-25	Nos	761	OTM	As per DOFP	GOB	10.00	Planned Dates	N/A	15-08-23	29-08-23	12-09-23	19-09-23	26-09-23	03-10-23	49 Days	54 days
								Planned Days	-	0	14	14	7	7	7		
								Actual Dates	-	-	-	-	-	-	-		

(M.L. Shaikat)
Executive Engineer
Dhaka O&M Division-II
BWDB, Dhaka.