

B.C. Economic Code wise Comparison of Cost Summary Between the Original DPP and RDPP

Economic Code	Sub code	Sub code wise component Description	Original Approved DPP							1st Revised DPP							Differences												
			Unit	Qty	Total	GOB (FE)	Cost			Unit	Qty	Total	GOB (FE)	Cost			Unit	Qty	Total	GOB (FE)	Cost								
							RPA	SA	DPA					RPA	SA	DPA					RPA	SA	DPA						
																								Through H GOB	SA	DPA	Through GOB	SA	DPA
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24						
(A) Revenue Component:																													
Supplies & Services																													
3241101		Traveling Allowances (Page-154)	Ls	1 item	8.00	8.00	0.00	0.00	0.00	Ls	1 item	10.14	10.14	0.00	0.00	0.00	Ls	1 item	2.14	2.14	0.00	0.00	0.00						
3241102		Over Time (Page-155)	Ls	1 item	15.00	15.00	0.00	0.00	0.00	Ls	1 item	29.47	29.47	0.00	0.00	0.00	Ls	1 item	14.47	14.47	0.00	0.00	0.00						
3521101		Miscellaneous Taxes, Customs duty (Page-156)	Ls	1 item	1.00	1.00	0.00	0.00	0.00	Ls	1 item	0.85	0.85	0.00	0.00	0.00	Ls	1 item	-0.15	-0.15	0.00	0.00	0.00						
3211115		Postage (Page-156)	Ls	1 item	1.00	1.00	0.00	0.00	0.00	Ls	1 item	0.30	0.30	0.00	0.00	0.00	Ls	1 item	-0.70	-0.70	0.00	0.00	0.00						
3211120		Telephones/Telegram/Teletypewriter (Page-157)	Ls	1 item	1.50	1.50	0.00	0.00	0.00	Ls	1 item	0.35	0.35	0.00	0.00	0.00	Ls	1 item	-1.15	-1.15	0.00	0.00	0.00						
3211117		Telex/Fax/Internet (Page-157)	Ls	1 item	1.00	1.00	0.00	0.00	0.00	Ls	1 item	0.10	0.10	0.00	0.00	0.00	Ls	1 item	-0.90	-0.90	0.00	0.00	0.00						
3243102		Gas and Fuel (Page-158)	Ls	1 item	8.00	8.00	0.00	0.00	0.00	Ls	1 item	20.00	14.00	0.00	6.00	0.00	Ls	1 item	12.00	6.00	0.00	6.00	0.00						
3243101		Petro, Oil and Lubricants (Page-158)	Ls	1 item	20.00	20.00	0.00	0.00	0.00	Ls	1 item	25.00	19.70	0.00	5.30	0.00	Ls	1 item	5.00	-0.30	0.00	5.30	0.00						
3255102		Printing and Binding (Page-159)	Ls	1 item	1.50	1.50	0.00	0.00	0.00	Ls	1 item	3.00	3.00	0.00	0.00	0.00	Ls	1 item	1.50	1.50	0.00	0.00	0.00						
3255105		Other stationery (Page-160)	Ls	1 item	4.00	4.00	0.00	0.00	0.00	Ls	1 item	5.90	5.90	0.00	0.00	0.00	Ls	1 item	1.90	1.90	0.00	0.00	0.00						
3211127		Books and Periodicals (Page-161)	Ls	1 item	1.00	1.00	0.00	0.00	0.00	Ls	1 item	1.70	1.70	0.00	0.00	0.00	Ls	1 item	0.70	0.70	0.00	0.00	0.00						
3211126		Audio Video/Film Production (Page-162)	Ls	1 item	1.50	1.50	0.00	0.00	0.00	Ls	1 item	8.00	8.00	0.00	0.00	0.00	Ls	1 item	6.50	6.50	0.00	0.00	0.00						
3211125		Advertising Expenses (Page-162)	Ls	1 item	1.50	1.50	0.00	0.00	0.00	Ls	1 item	3.00	3.00	0.00	0.00	0.00	Ls	1 item	1.50	1.50	0.00	0.00	0.00						
3231101		Training Expenses (Overseas) (Page-163)	nos	2	150.00	0.00	0.00	150.00	0.00	nos	2	150.00	0.00	0.00	150.00	0.00	nos	2	0.00	0.00	0.00	0.00	0.00						
3231201		Training Expenses (WVG Training) (Page-164)	nos	7	10.00	0.00	0.00	10.00	0.00	nos	7	10.00	0.00	0.00	10.00	0.00	nos	7	0.00	0.00	0.00	0.00	0.00						
3211111		Seminar/Workshop/Conference Expenses (Page-165)	nos	2	5.00	0.00	0.00	5.00	0.00	nos	1	11.55	0.00	0.00	11.55	0.00	nos	1	6.55	0.00	0.00	6.55	0.00						
3211106		Entertainment Expenses (Page-166)	Ls	1 item	2.00	2.00	0.00	0.00	0.00	Ls	1 item	3.50	1.98	0.00	1.52	0.00	Ls	1 item	1.50	-0.02	0.00	1.52	0.00						
3257101		Technical Assistance Activities (Page-167)	Ls	1 item	4412.27	0.00	0.00	0.00	4412.27	Ls	1 item	6925.50	0.00	0.00	0.00	6925.50	Ls	1 item	2513.23	0.00	0.00	0.00	2513.23						
3257101		NGO Activities	Ls	1 item	195.23	0.00	0.00	0.00	195.23	Ls	1 item	0.00	0.00	0.00	0.00	0.00	Ls	1 item	-195.23	0.00	0.00	0.00	-195.23						

ইসরাফ জাহান
সিনিয়র অফিসার (সিনিয়র অফিসার সচিব)
জি.পি.ও. অফিস, ৬ নম্বর জি.পি.ও. অফিস
কম্পিউটার কমিশন

শাহ ইয়ামিন-উল ইসলাম
উপসচিব
পানি সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

নথীকৃত
১৩/১১/১৯
১৩/১১/১৯

6

Economic Code wise Comparison of Cost Summary Between the Original DPP and RDPP

Economic Code	Economic Sub code	Sub code wise component Description	Original Approved DPP							1st Revised DPP							Differences						
			Unit	Qty.	Cost					Unit	Qty.	Cost					Unit	Qty.	Cost				
					Total	GOB (FE)	Project Aid					Total	GOB (FE)	Project Aid					Total	GOB (FE)	Project Aid		
							RPA	DPA						RPA	DPA						RPA	DPA	
								Through GOB	SA						Through GOB	SA						Through GOB	SA
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
	3257101	(a) Hydro-morphological Model Study for Char Development in the Meghna Estuary (Page-168-170)	no		0.00	0.00	0.00	0.00	0.00	no	1	259.00	61.00	0.00	198.00	0.00	no	1	259.00	61.00	0.00	198.00	0.00
		(b) Detailed Feasibility Study for Integrated Development of Selected Stable Chars in the Meghna Estuary for Implementation under CDSP-V and Erosion Management Plan at Boyer Char, Char Nangulia and Noler Char (Page- 171-184)	no		0.00	0.00	0.00	0.00	0.00	no	1	1828.24	1828.24	0.00	0.00	0.00	no	1	1828.24	1828.24	0.00	0.00	0.00
	3211102	Cleaning and Washing (Page-189)	Ls	1 item	1.00	1.00	0.00	0.00	0.00	Ls	1 item	2.00	2.00	0.00	0.00	0.00	Ls	1 item	1.00	1.00	0.00	0.00	0.00
	3111332	Honorarium Allowance (IMSC, TOC, TEC, etc) (Page-190)	Ls	1 item	5.00	5.00	0.00	0.00	0.00	Ls	1 item	9.15	9.15	0.00	0.00	0.00	Ls	1 item	4.15	4.15	0.00	0.00	0.00
	3257104	All types of survey, data collection including sub-soil investigation (Page-191-203)	Ls	1 item	11.43	8.00	0.00	3.43	0.00	Ls	1 item	54.39	21.76	0.00	32.63	0.00	Ls	1 item	42.96	13.76	0.00	29.20	0.00
	3255101	Computer Consumables (inc. Photocopier etc) (Page-204)	Ls	1 item	2.14	1.50	0.00	0.64	0.00	Ls	1 item	3.93	2.75	0.00	1.18	0.00	Ls	1 item	1.78	1.25	0.00	0.54	0.00
	3111332	Honorarium Allowance (Mid Term Evaluation by Inter-Ministerial Committee) (Page-204)	Ls	1 item	10.00	10.00	0.00	0.00	0.00	Ls	1 item	10.00	10.00	0.00	0.00	0.00	Ls	1 item	0.00	0.00	0.00	0.00	0.00
	3256101	Other Expenses (Sub-Soil Investigation)	Ls	1 item	2.00	2.00	0.00	0.00	0.00	Ls	1 item	2.00	2.00	0.00	0.00	0.00	Ls	1 item	0.00	0.00	0.00	0.00	0.00
	3111336	Other Allowances (Page-205)	Ls	1 item	43.00	0.00	0.00	43.00	0.00	Ls	1 item	55.99	0.00	0.00	55.99	0.00	Ls	1 item	12.99	0.00	0.00	12.99	0.00
		Repair, Maintenance & Rehabilitation																					
	3258101	Motor Vehicles (5 nos. Motor Vehicle & 5 Nos. Motor Cycles Repair & Maintenance) (Page-206)	Ls	1 item	10.00	7.00	0.00	3.00	0.00	Ls	1 item	12.50	8.75	0.00	3.75	0.00	Ls	1 item	2.50	1.75	0.00	0.75	0.00
	3258102	Furniture and Fixtures (Repair & Maintenance) (Page-207)	Ls	1 item	1.43	1.00	0.00	0.43	0.00	Ls	1 item	4.80	3.36	0.00	1.44	0.00	Ls	1 item	3.37	2.36	0.00	1.01	0.00

শাহ ইমামুল ইসলাম
উপসচিব
পানি সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

D Economic Code wise Comparison of Cost Summary Between the Original DPP and RDPP

Economic Code wise Comparison of Cost Summary between the Original DPP and 1st Revised DPP																							
Code	Economic Sub code	Sub code wise component Description	Original Approved DPP							1st Revised DPP							Differences						
			Unit	Qty	Total	GOB (FE)	Cost			Unit	Qty	Total	GOB (FE)	Cost			Unit	Qty	Total	GOB (FE)	Cost		
							Project Aid							Project Aid							Project Aid		
							Through h GOB	SA	DPA					Through GOB	SA	DPA					Through GOB	SA	DPA
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
	3258*03	Computers and Office Equipment including Accounting software (Repair & Maintenance) (Page-208)	Ls	1 item	2.86	2.00	0.00	0.86	0.00	Ls	1 item	9.75	6.83	0.00	2.92	0.00	Ls	1 item	6.89	4.83	0.00	2.06	0.00
	3821*27	Grants for rehabilitation of affected families (associated families-more than 328 nos) (associated land 96.07 ha) (Page-209)	Ls	1 item	0.00	0.00	0.00	0.00	0.00	Ls	1 item	1400.00	1400.00	0.00	0.00	0.00	Ls	1 item	1400.00	1400.00	0.00	0.00	0.00
		Maintenance of CDSP I, II, III & IV Area																					
	3258*38	Sluice gate (Repair & Maintenance of sluice at: Polder 59/3B & Vatintex, Nobagram sluice, Kalmi sluice, Meghna market sluice, Baggerdona-1 sluice, Baggerdona-2 & Gabtoli sluice) (Page-210))	nos	9	20.00	20.00	0.00	0.00	0.00	nos	12	56.78	56.78	0.00	0.00	0.00	nos	3	36.78	36.78	0.00	0.00	0.00
	3258*37	Embankment (Re-Sectioning of Embankment at: CBD-1 & 2 (15132.76 cum), at Boyer char (11880.00 cum)) (Page-211-218) at Char Ziauddin Polder (2970.00 cum)) (Page-219-220)	km	1.00	47.22	47.22	0.00	0.00	0.00	km	4.00	89.32	89.32	0.00	0.00	0.00	km	3.00	42.10	42.10	0.00	0.00	0.00
	3258*37	Embankment (Re-Sectioning of 3.724 km Embankment at Char Nangulia) (13948.01 cum)) Original DPP: Embankment (Re-Sectioning of 5.00 km Embankment at Char Nangulia) (35597.00 cum)	km	5.00	118.00	118.00	0.00	0.00	0.00	km	3.724	43.36	43.36	0.00	0.00	0.00	km	-1.28	-74.64	-74.64	0.00	0.00	0.00
	3258*05	Machineries and Equipment (Page- 331)	Ls	1 item	0.00	0.00	0.00	0.00	0.00	Ls	1 item	6.31	1.89	0.00	4.42	0.00	Ls	1 item	6.31	1.89	0.00	4.42	0.00
	3258*08	Other buildings & structures (Refurbishing of Project Office) (Page-332-335)			0.00	0.00	0.00	0.00	0.00	Ls	1 item	15.00	4.50	0.00	10.50	0.00	Ls	1 item	15.00	4.50	0.00	10.50	0.00
		A. Sub- Total Revenue Component:			5113.58	289.72	0.00	216.36	4607.50			11070.88	3650.17	0.00	495.21	6925.50			5957.30	3360.45	0.00	278.84	2311
(B) Capital Component:																							
		Acquisition Assets																					
	41*21*01	Motor vehicle Purchase (2 Nos Motor Cycles) (Page-221)	nos	2	3.00	2.10	0.00	0.90	0.00	nos	2	2.90	2.03	0.00	0.87	0.00	nos	0	-0.10	-0.07	0.00	-0.03	0

হাসানত জাহান
সিনিয়র সহকারী প্রধান
(সিনিয়র সহকারী সচিব)
পানি সম্পদ ও পল্লী প্রতিষ্ঠান বিভাগ
পরিকল্পনা কমিশন

7
শাহ ইয়ামিন-উল ইসলাম
উপসচিব
পানি সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষরিত: ১২/০৫/১৯
 প্রকল্প পরিচালক (প্রকল্প পরিচালক)
 (প্রকল্প পরিচালক)
 (প্রকল্প পরিচালক)
 (প্রকল্প পরিচালক)

১২/৫

৩

B.0 Economic Code wise Comparison of Cost Summary Between the Original DPP and RDPP

Economic Code	Economic Sub code	Sub code wise component Description	Original Approved DPP							1st Revised DPP							Differences						
			Unit	Qty.	Total	GOB (FE)	Cost			Unit	Qty.	Total	GOB (FE)	Cost			Unit	Qty.	Total	GOB (FE)	Cost		
							Project Aid	DPA	Through h GOB					Project Aid	DPA	Through h GOB					Project Aid	DPA	Through h GOB
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
	4112304	Engineering and other equipments Purchase (1 Levelling Machine etc) (Page-221)	nos	1	1.00	0.70	0.00	0.30	0.00	nos	1	0.98	0.69	0.00	0.29	0.00	nos	0	-0.02	-0.01	0.00	-0.01	0.00
	4112202	Computers and Accessones Purchase (4 Desktop PC, 1 Laser Printer, 1 Color Printer, 1 Laptop and accessories Purchase etc) (Page-222)	Ls	1 item	1.00	0.70	0.00	0.30	0.00	Ls	1 item	5.25	3.67	0.00	1.58	0.00	Ls	1 item	4.25	2.97	0.00	1.28	0.00
	4112310	Office Equipment (1 no Photocopier & Accessories) (Page-214), Multimedia projector including accessones) (Page-214), Supply and installation of CC Camera, (Frage) (Page-222)	Ls	1 item	1.50	1.05	0.00	0.45	0.00	Ls	1 item	5.90	4.13	0.00	1.77	0.00	Ls	1 item	4.40	3.08	0.00	1.32	0.00
	4112314	Furniture and Fixtures Purchase (Page-223)	Ls	1 item	1.00	0.70	0.00	0.30	0.00	Ls	1 item	5.50	3.85	0.00	1.65	0.00	Ls	1 item	4.50	3.15	0.00	1.35	0.00
		Sub- Total - 1			7.50	5.25	0.00	2.25	0.00			20.53	14.37	0.00	6.16	0.00			13.03	9.12	0.00	3.91	0.00
		Acquisition / Purchase of Land																					
	4141101	Land Acquisition, Total = 250.23 ha, (CDSP-IV: 94.36 ha, CDSP-B(AF): 155.87 ha) (Page-224-227) Original DPP: Land acquisition 293.22 ha, (CDSP-IV: 190.43 ha, CDSP-B (AF): 102.79 ha)	ha	293.22	11934.00	11934.00	0.00	0.00	0.00	ha	250.23	5288.03	5288.03	0.00	0.00	0.00	ha	-42.99	-6645.97	-6645.97	0.00	0.00	0.00
		Sub- Total - 2			11934.00	11934.00	0.00	0.00	0.00			5288.03	5288.03	0.00	0.00	0.00			-6645.97	-6645.97	0.00	0.00	0.00
		Civil Works																					
	4111310	Khal re-excavation, Total = 195.55 km (1777872.89 cum) (145.85 km (1371974.99 cum) and 49.70 km Connecting khais for 7 nos new regulators as per hydromorphnological study) (405897.90 cum) (Page-228-260). Original DPP: Khal re-excavation 171.52 Km, (191977.51 cum)	km	171.52	2725.14	817.54	0.00	1907.60	0.00	km	195.55	2351.14	705.34	0.00	1645.80	0.00	km	24.03	-374.00	-112.20	0.00	-261.80	0.00

১২/৫

শাহ ইয়ামিন-উল ইসলাম
 উপসচিব
 পানি সম্পদ মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

8.0 Economic Code wise Comparison of Cost Summary Between the Original DPP and RDPP

Economic Code	Economic Sub code	Sub code wise component Description	Original Approved DPP							1st Revised DPP							Differences												
			Unit	Qty	Total	GOB (FE)	Cost			Unit	Qty	Total	GOB (FE)	Cost			Unit	Qty	Total	GOB (FE)	Cost								
							RPA	DPA	Project Aid					RPA	DPA	Project Aid					RPA	DPA	Project Aid						
																								Through h GOB	SA	Through GOB	SA	Through GOB	SA
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24						
	4111321	(a) Construction of Retired Embankment, Total = 27.44 km (1602213.53 cum) according to Hydromorphological Study (1) at Boyer Char 3.70 km, E/W: 248502.00 Cum and from km 8.00 to km 11.74 = 3.74 km at Boyer char (87207.21 cum) (2) at Noler Char 5.50 km, E/W: 439545.36 cum and (3) at Nangula Char 14.50 km (826958.96 cum). (Page-261-272) Original DPP: Construction of Retired Embankment (i) From km 8.00 to km 11.00 = 3.00 km (170940.00 cum) at Bayer char (ii) From km 0.00 (21.45) to km 2.60 (24.05) = 2.60 km & From km 0.00 (30.05) to km 3.90 (33.95) = 3.90 km at Nangula char (247422.00 cum) (iv) From km 0.00 (8.96) to km 8.00 (16.96) = 8.00 km (478062 cum) at Noler char. Total=17.50 km (8,96,424.00 cum). (b) Construction of Dwarf Embankment, Total = 27.00 km (818640.28 cum) according to Hydromorphological Study at Boyer Char, Noler Char & Char Nangula. (Page- 336-341)	km	17.50	1967.40	590.22	0.00	1377.18	0.00	km	27.44	4304.96	1412.78	0.00	2892.18	0.00	km	9.94	2337.56	822.56	0.00	1515.00	0.00						
			km		0.00	0.00	0.00	0.00	0.00	km	27.00	2062.29	2062.29	0.00	0.00	0.00	km	27.00	2062.29	2062.29	0.00	0.00	0.00						
	4111321	River Bank Protective Work, Total = 0.740 km at (1) CBD-1 Polder (from km 8.10 to km 8.40 = 0.300 km) at Bhuluya River (2) CBD-2 Polder (from km 0.40 to km 0.50 = 0.100 km) at Bhuluya River (3) from km 6.19 to km 6.49 = 0.300 km at Left Bank of Jarroona Shortcut Channel, (4) CBD-1 Polder (from km 8.06 to km 8.10 = 0.04 km at left bank of Bhagardona (Bhuluya) River). (Page- 273-276)	km	0.700	846.31	253.89	0.00	592.42	0.00	km	0.740	1348.87	404.66	0.00	944.21	0.00	km	0.04	502.56	150.77	0.00	351.79	0.00						

ইসরাফ জাহান
সিনিয়র সহকারী প্রকৌশল
(সিনিয়র সহকারী সচিব)
পানি সম্পদ ও পলি প্রকৌশল বিভাগ
পরিচালনা কমিশন

শাহ ইয়ামিন-উল ইসলাম
উপসচিব
পানি সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

প্রকল্পের আওতাধীন
সকল কাজের জন্য প্রকল্পের
আওতাধীন অর্থের ব্যবহার
করা হবে।

৪৫৪

8.0 Economic Code wise Comparison of Cost Summary Between the Original DPP and RDPP

Economic Code	Economic Sub code	Sub code wise component Description	Original Approved DPP							1st Revised DPP							Differences						
			Unit	Qty	Cost					Unit	Qty	Cost					Unit	Qty	Cost				
					Total	GOB (FE)	Project Aid					Total	GOB (FE)	Project Aid					Total	GOB (FE)	Project Aid		
							Through GOB	SA	DPA					Through GOB	SA	DPA					Through GOB	SA	DPA
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
	4111307	(a) Construction of 7 nos Drainage Regulator according to Hydromorphological Study (1) 3-Vent: (1.50mX1.80m) Regulator over Chatla khal at Boyer Char. (2) 4-Vent: (1.50mX1.80m) Regulator over Milon khal (Adorshogram) at Noier Char. (3) 3-Vent: (1.50mX1.80m) Regulator over Bhuiyar khal at Char Nangulia. (4) 6-Vent: (1.50mX1.80m) Regulator over Katakhal khal-2 at Char Nangulia. (5) 8-Vent: (1.50mX1.80m) Regulator over Nangulia khal at Char Nangulia. (6) 3-Vent: (1.50mX1.80m) Regulator over Borrowpit Khali at Char Nangulia. (7) 3-Vent: (1.50mX1.80m) Regulator over Mamur khal at Char Nangulia. (Page-277-330) Original DPP Construction of 3 nos drainage regulator: (1) 5 vent: drainage regulator (1.5mx1.8m) over Katakhal Khali at Solaiman Bazar. (2) 7-vent: Drainage Regulator (1.5mx1.8m) over Mamur Khali at Adarsha Gram. (3) 4-vent: drainage regulator over Hoar khal-1 at Vumihin Bazar.	Nos	3	2425.06	727.52	0.00	1697.54	0.00	Nos	7	4230.96	4134.27	0.00	96.69	0.00	Nos	4	1805.90	3406.75	0.00	-1600.85	0.00
		(b) Construction of Drainage Outlets according to Hydromorphological Study (1-vent, dia 1.20 m) (Page-342-346)	Nos		0.00	0.00	0.00	0.00	0.00	Nos	11	471.50	471.50	0.00	0.00	0.00	Nos	11	471.50	471.50	0.00	0.00	0.00
		Sub-Total -3			7963.91	2389.17	0.00	5574.74	0.00			14769.73	9190.85	0.00	5578.88	0.00			6805.82	6801.68	0.00	4.14	0.00
		B. Sub-Total Capital Component:			19905.41	14328.42	0.00	5576.99	0.00			20078.30	14493.26	0.00	5585.04	0.00			172.89	164.84	0.00	8.05	0.00
		C. Physical Contingency:			143.35	43.78	0.00	63.94	35.63			5.00	5.00	0.00	0.00	0.00			-138.35	-38.78	0.00	-63.94	-35.63
		D. Price contingency:			1205.15	875.32	0.00	222.96	106.87			5.00	5.00	0.00	0.00	0.00			-1200.15	-870.32	0.00	-222.96	-106.87
		Grand Total (A+B+C+D):			26367.49	15537.24	0.00	6080.25	4750.00			31159.18	18153.43	0.00	6080.25	6925.50			4791.68	2616.19	0.00	0.00	2175.50

Cost increased= 18.17%

* DOSA, CONTASA, SAFE, Imprest etc

প্রকল্পের কাজে প্রয়োজনীয় অনুমতি/অনুমতিসহ প্রকল্প আওতা (Project Allowance) বা নতুন প্রকল্পের ১০% এবং উভয় বাহ্য অনুমতি আওতা (প্রকল্প নং-০১১১০০৮) বাহ্য হতে নির্ধারিত করা হবে।

শাহ ইয়াসিন-উল ইসলাম
উপসচিব
পানি সম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

10

03.05.23
(Sayeed Ahmmed)
Additional Chief Engineer (Civil)
Project Director
CDSP-Bridging (AF) (BWDB Part)
BWDB, Dhaka.