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Section I.  Instructions to Bidders

A. General

1. Scope of Bid 1.1 In connection with the Invitation for Bids specified in the
Bid Data Sheet (BDS), the Employer, as specified in the
BDS, issues these Bidding Documents for the procurement
of Works as specified in Section VII, Works Requirements.
The name, identification, and number of lots (contracts) of
thisInternational Competitive Bidding (ICB) process are
specifiedin the BDS.

1.2 ThroughouttheseBiddingDocuments:

(a) the term “in writing” means communicated in written
form and delivered against receipt;

(b) except where the context requires otherwise, words
indicating the singular also include the plural and words
indicating the plural also include the singular; and

(c) “day” means calendar day.

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”)
specified in the BDS has received or has applied for
financing (hereinafter called “funds”) from the International
Bank for Reconstruction and Development or the
International Development Association (hereinafter called
“the Bank”) in an amount specified in the BDS,toward the
project named in the BDS.  The Borrower intends to apply a
portion of the funds to eligible payments under the
contract(s) for which these Bidding Documents are issued.

2.2 Payment by the Bank will be made only at the request of the
Borrower and upon approval by the Bank, and will be
subject, in all respects, to the terms and conditions of the
Loan (or other financing) Agreement. The Loan (or other
financing) Agreement prohibits a withdrawal from the Loan
(or other financing) account for the purpose of any payment
to persons or entities, or for any import of goods, if such
payment or import, to the knowledge of the Bank, is
prohibited by a decision of the United Nations Security
Council taken under Chapter VII of the Charter of the
United Nations. No party other than the Borrower shall
derive any rights from the Loan (or other financing)
Agreement or have any claim to the proceeds of the Loan (or
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other financing).

3. Corrupt and
FraudulentPractice
s

3.1 The Bank requires compliance with its policy in regard to
corrupt and fraudulent practices as set forth in Section VI.

3.2 In further pursuance of this policy, Bidders shall permit and
shall cause its agents (whether declared or not), sub-
contractors, sub-consultants, service providers, or suppliers
and any personnel thereof,to permit the Bank to inspect all
accounts, records and other documents relating to any
prequalification process, bid submission, and contract
performance (in the case of award), and to have them
audited by auditors appointed by the Bank.

4. Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, a
government-owned entity—subject to ITB 4.5—or any
combination of such entities in the form of a joint venture
(JV) under an existing agreement or with the intent to enter
into such an agreement supported by a letter of intent.  In
the case of a joint venture, all members shall be jointly and
severally liable for the execution of the Contract in
accordance with the Contract terms. The JV shall nominate
a Representative who shall have the authority to conduct all
business for and on behalf of any and all the members of the
JV during the bidding process and, in the event the JV is
awarded the Contract, during contract
execution.Unlessspecifiedin the BDS, there is no limit on
the number of members in a JV.

4.2 A Bidder shall not have a conflict of interest. Any Bidder
found to have a conflict of interest shall be disqualified.  A
Bidder may be considered to have a conflict of interest for
the purpose of this bidding process, if the Bidder:

(a) directly or indirectly controls, is controlled by or is
under common control with another Bidder; or

(b) receives or has received any direct or indirect subsidy
from another Bidder; or

(c) has the same legal representative as another Bidder; or

(d) has a relationship with another Bidder, directly or
through common third parties, that puts it in a position
to influence the bid of another Bidder, or influence the
decisions of the Employerregarding this bidding
process; or

(e) participates in more than one bid in this bidding process.
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Participation by a Bidder in more than one Bid will
result in the disqualification of all Bids in which such
Bidder is involved.  However, this does not limit the
inclusion of the same subcontractor in more than one
bid; or

(f) anyof its affiliates participated as a consultant in the
preparation of the design or technical specifications of
the works that are the subject of the bid; or

(g) any of its affiliates has been hired (or is proposed to be
hired) by the Employer or Borrower as Engineer for the
Contract implementation; or

(h) would be providing goods, works, or non-consulting
services resulting from or directly related to consulting
services for the preparation or implementation of the
project specified in the BDS ITB 2.1 that it provided or
were provided by any affiliate that directly or indirectly
controls, is controlled by, or is under common control
with that firm; or

(i) has a close business or family relationship with a
professional staff of the Borrower (or of the project
implementing agency, or of a recipient of a part of the
loan) who: (i) are directly or indirectly involved in the
preparation of the bidding documents or specifications
of the contract, and/or the bid evaluation process of such
contract; or (ii) would be involved in the implementation
or supervision of such contract unlessthe conflict
stemming from such relationship has been resolved in a
manneracceptable to the Bank throughout the
procurement process and execution of the contract.

4.3 ABiddermay have the nationality of any country, subject to
the restrictions pursuant to ITB 4.7.ABiddershall be deemed
to have the nationality of a country if the Bidder is
constituted, incorporated or registered in and operates in
conformity with the provisions of the laws of that country,
as evidenced by its articles of incorporation (or equivalent
documents of constitution or association) and its registration
documents, as the case may be.  This criterion also shall
apply to the determination of the nationality of proposed
sub-contractors or sub-consultants for any part of the
Contract including related Services.

4.4 ABidderthat has been sanctioned by the Bank in accordance
with the above ITB 3.1, including in accordance with the
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Bank’s Guidelines on Preventing and Combating Corruption
in Projects Financed by IBRD Loans and IDA Credits and
Grants (“Anti-Corruption Guidelines”), shall be ineligible to
be prequalified for, bid for, or be awarded a Bank-financed
contract or benefit from a Bank-financed contract,
financially or otherwise, during such period of time as the
Bank shall have determined. The list of debarred firms and
individuals is available as specified in the BDS.

4.5 Bidders that are Government-owned enterprises or institutions
in the Employer’s Country may participate only if they can
establish that they (i) are legally and financially autonomous
(ii) operate under commercial law, and (iii) are not dependent
agencies of the Employer. To be eligible, a government-owned
enterprise or institution shall establish to the Bank’s
satisfaction, through all relevant documents, including its
Charter and other information the Bank may request, that it: (i)
is a legal entity separate from the government (ii) does not
currently receive substantial subsidies or budget support; (iii)
operates like any commercial enterprise, and, inter alia, is not
obliged to pass on its surplus to the government, can acquire
rights and liabilities, borrow funds and be liable for repayment
of its debts, and can be declared bankrupt; and (iv) is not
bidding for a contract to be awarded by the department or
agency of the government which under their applicable laws or
regulations is the reporting or supervisory authority of the
enterprise or has the ability to exercise influence or control over
the enterprise or institution.

4.6 ABiddershall not be under suspension from bidding by the
Employer as the result of the operation of a Bid–Securing
Declaration.

4.7 Firms and individuals may be ineligible if so indicated in
Section V and (a) as a matter of law or official regulations,
the Borrower’s country prohibits commercial relations with
that country, provided that the Bank is satisfied that such
exclusion does not preclude effective competition for the
supply of goods or the contracting of works or services
required; or (b) by an act of compliance with a decision of
the United Nations Security Council taken under Chapter
VII of the Charter of the United Nations, the Borrower’s
country prohibits any import of goods or contracting of
works or services from that country, or any payments to any
country, person, or entity in that country.

4.8 This bidding is open only to prequalified Bidders unless
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specified in the BDS.

4.9 A Bidder shall provide such evidence of eligibility
satisfactory to the Employer, as the Employer shall
reasonably request.

5. Eligible  Materials,
Equipment, and
Services

5.1 The materials, equipment and services to be supplied under
the Contract and financed by the Bank may have their origin
in any country subject to the restrictions specified in Section
V, Eligible Countries, and all expenditures under the
Contract will not contravene such restrictions.  At the
Employer’s request, Bidders may be required to provide
evidence of the origin of materials, equipment and services.

B.  Contents of Bidding Documents

6. Sections of Bidding
Documents

6.1 The Bidding Documents consist of Parts 1, 2, and 3, which
include all the Sections specified below, and which should be
read in conjunction with any Addenda issued in accordance
with ITB 8.

PART 1    Bidding Procedures

 Section I. Instructions to Bidders (ITB)

 Section II. Bid Data Sheet (BDS)

 Section III. Evaluation and Qualification Criteria

 Section IV. Bidding Forms

 Section V. Eligible Countries

 Section VI. Bank Policy-Corrupt and Fraudulent
Practices

PART 2    Works Requirements

 Section VII. Works Requirements

PART 3 Conditions of Contract and Contract Forms

 Section VIII. General Conditions (GC)

 Section IX. Particular Conditions (PC)

 Section X. Contract Forms

6.2 The Invitation for Bids issued by the Employer is not part of
the Bidding Documents.

6.3 Unless obtained directly from the Employer, the Employer is
not responsible for the completeness of the Bidding
Documents, responses to requests for clarification, the
minutes of the pre-Bid meeting (if any), or Addenda to the
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Bidding Documents in accordance with ITB 8. In case of
any contradiction, documents obtaineddirectlyfromthe
Employer shall prevail.

6.4 The Bidder is expected to examine all instructions, forms,
terms, and specifications in the Bidding Documentsand to
furnish with its bid all information and documentation as is
required bytheBiddingDocuments.

7. Clarification of
Bidding
Documents, Site
Visit, Pre-Bid
Meeting

7.1 A Bidder requiring any clarification of the Bidding
Documents shall contact the Employer in writing at the
Employer’s address specified in the BDS or raise its
enquiries during the pre-bid meeting if provided for in
accordance with ITB 7.4.  The Employer will respond in
writing to any request for clarification, provided that such
request is received no later than fourteen (14) days prior to
the deadline for submission of bids.  The Employer shall
forward copies of its response to all Bidders who have
acquired the Bidding Documents in accordance with ITB
6.3, including a description of the inquiry but without
identifying its source. If so specified in the BDS, the
Employer shall also promptly publish its response at the web
page identified in the BDS.Should the clarification result in
changes to the essential elements of the Bidding Documents,
the Employer shall amend the Bidding Documents following
the procedure under ITB 8 and ITB 22.2.

7.2 The Bidder is advised to visit and examine the Site of Works
and its surroundings and obtain for itself on its own
responsibility all information that may be necessary for
preparing the bid and entering into a contract for
construction of the Works.  The costs of visiting the Site
shall be at the Bidder’s own expense.

7.3 The Bidder and any of its personnel or agents will be
granted permission by the Employer to enter upon its
premises and lands for the purpose of such visit, but only
upon the express condition that the Bidder, its personnel,
and agents will release and indemnify the Employer and its
personnel and agents from and against all liability in respect
thereof, and will be responsible for death or personal injury,
loss of or damage to property, and any other loss, damage,
costs, and expenses incurred as a result of the inspection.

7.4 If so specified in the BDS, the Bidder’s designated
representative is invited to attend a pre-bid meeting. The
purpose of the meeting will be to clarify issues and to
answer questions on any matter that may be raised at that
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stage.

7.5 The Bidder is requestedto submit any questions in writing, to
reach the Employer not later than one week before the
meeting.

7.6 Minutes of the pre-bid meeting, if applicable, including the
text of the questions asked by Bidders, without identifying
the source, and the responses given, together with any
responses prepared after the meeting, will be transmitted
promptly to all Bidders who have acquired the Bidding
Documents in accordance with ITB 6.3.  Any modification
to the Bidding Documents that may become necessary as a
result of the pre-bid meeting shall be made by the Employer
exclusively through the issue of an Addendum pursuant to
ITB 8 and not through the minutes of the pre-bid
meeting.Nonattendance at the pre-bid meeting will not be a
cause for disqualification of a Bidder.

8. Amendment of
Bidding Documents

8.1 At any time prior to the deadline for submission of bids, the
Employer may amend the Bidding Documents by issuing
addenda.

8.2 Any addendum issued shall be part of the Bidding
Documents and shall be communicated in writing to all who
have obtained the Bidding Documents from the Employerin
accordance with ITB 6.3.The Employer shall also promptly
publish the addendum on the Employer’s web page in
accordance with ITB 7.1.

8.3 To give Bidders reasonable time in which to take an
addendum into account in preparing their bids, the Employer
should extend the deadline for the submission of bids,
pursuant to ITB 22.2

C.  Preparation of Bids

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the
preparation and submission of its Bid, and the Employer
shall not be responsible or liable for those costs, regardless
of the conduct or outcome of the bidding process.

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents
relating to the bid exchanged by the Bidder and the
Employer, shall be written in the language specified in the
BDS.  Supporting documents and printed literature that are
part of the Bid may be in another language provided they are
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accompanied by an accurate translation of the relevant
passages in the language specified in the BDS, in which
case, for purposes of interpretation of the Bid, such
translation shall govern.

11. Documents
Comprising the Bid

11.1 The Bid shall comprise the following:

(a) Letter of Bid and Appendix to Bid, in accordance with
ITB 12;

(b) completed schedules as required, including priced Bill
of Quantities, in accordance with ITB 12 and 14;

(c) Bid Security or Bid-Securing Declaration, in
accordance with ITB 19.1;

(d) alternative bids, if permissible, in accordance with ITB
13;

(e) written confirmation authorizing the signatory of the
Bid to commit the Bidder, in accordance with ITB
20.2;

(f) documentary evidence in accordance with ITB 17
establishing the Bidder’s continued qualified status or,
if post-qualification applies, as specified in accordance
with ITB 4.8, the Bidder’squalifications to perform the
contract if its Bid is accepted;

(g) Technical Proposal in accordance with ITB 16; and

(h) any other document required in the BDS.

11.2 In addition to the requirements under ITB 11.1, bids
submitted by a JV shall include a copy of the Joint Venture
Agreement entered into by all members.  Alternatively, a
letter of intent to execute a Joint Venture Agreement in the
event of a successful bid shall be signed by all members and
submitted with the bid, together with a copy of the proposed
Agreement.

11.3 The Bidder shall furnish in the Letter of Bid information on
commissions and gratuities, if any, paid or to be paid to
agents or any other party relating to this Bid.

12. Letter of Bid and
Schedules

12.1 The Letter of Bid and Schedules, including the Bill of
Quantities, shall be prepared using the relevant forms
furnished in Section IV, Bidding Forms.  The forms must be
completed without any alterations to the text, and no
substitutes shall be accepted except as provided under ITB
20.2.  All blank spaces shall be filled in with the information
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requested.

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative bids
shall not be considered.

13.2 When alternative times for completion are explicitly invited,
a statement to that effect will be included in the BDS, as
will the method of evaluating different times for completion.

13.3 Except as provided under ITB 13.4 below, Bidders wishing
to offer technical alternatives to the requirements of the
Bidding Documents must first price the Employer’s design
as described in the Bidding Documents and shall further
provide all information necessary for a complete evaluation
of the alternative by the Employer, including drawings,
design calculations, technical specifications, breakdown of
prices, and proposed construction methodology and other
relevant details.  Only the technical alternatives, if any, of
the lowest evaluated Bidder conforming to the basic
technical requirements shall be considered by the Employer.

13.4 When specified in the BDS, Bidders are permitted to
submit alternative technical solutions for specified parts of
the Works, and such parts will beidentified in the BDS, as
will the method for their evaluating, and described in
Section VII, Works Requirements.

14. Bid Prices and
Discounts

14.1 The prices and discounts(including any price reduction)
quoted by the Bidder in the Letter of Bid and in the Bill of
Quantities shall conform to the requirements specified
below.

14.2 The Bidder shall fill in rates and prices for all items of the
Works described in the Bill of Quatities. Items against which
no rate or price is entered by the Bidder shall be deemed
covered by the rates for other items in the Bill of Quantities
and will not be paid for separately by the Employer.An item
not listed in the priced Bill of Quantities shall be assumed to
be not included in the Bid, and provided that the Bid is
determined substantially responsive notwithstanding this
omission, the average price of the item quoted by
substantially responsive bidders will be added to the bid
price and the equivalent total cost of the bid so determined
will be used for price comparison.

14.3 The price to be quoted in the Letter of Bid, in accordance
with ITB 12.1, shall be the total price of the Bid, excluding
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any discounts offered.

14.4 The Bidder shall quote any discounts and the methodology
for their application in the Letter of Bid, in accordance with
ITB 12.1.

14.5 Unless otherwise specifiedin the BDS and the Contract, the
rates and prices quoted by the Bidder are subject to
adjustment during the performance of the Contract in
accordance with the provisions of the Conditions of
Contract.  In such a case, the Bidder shall furnish the indices
and weightings for the price adjustment formulae in the
Schedule of Adjustment Data and the Employer may require
the Bidder to justify its proposed indices and weightings.

14.6 If so specified in ITB 1.1, bids are being invited for
individual lots (contracts)or for any combination of lots
(packages).  Bidders wishing to offer discounts for the award
of more than one Contract shall specify in their bid the price
reductions applicable to each package, or alternatively, to
individual Contracts within the package. Discounts shall be
submitted in accordance with ITB 14.4, provided the bids
for all lots (contracts) are opened at the same time.

14.7 All duties, taxes, and other levies payable by the Contractor
under the Contract, or for any other cause, as of the date 28
days prior to the deadline for submission of bids, shall be
included in the rates and prices and the total Bid Price
submitted by the Bidder.

15. Currencies of Bid
and Payment

15.1 The currency(ies) of the bid and the currency(ies) of
payments shall be as specified in the BDS.

15.2 Bidders may be required by the Employer to justify, to the
Employer’s satisfaction, their local and foreign currency
requirements, and to substantiate that the amounts included
in the unit rates and prices and shown in the Schedule of
Adjustment Data in the Appendix to Bid are reasonable, in
which case a detailed breakdown of the foreign currency
requirements shall be provided by Bidders.

16. Documents
Comprising the
Technical Proposal

16.1 The Bidder shall furnish a Technical Proposal including a
statement of work methods, equipment, personnel, schedule
and any other information as stipulated in Section IV –
Bidding Forms, in sufficient detail to demonstrate the
adequacy of the Bidder’s proposal to meet the work
requirements and the completion time.
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17. Documents
Establishing the
Qualifications of
the Bidder

17.1 In accordance with Section III, Evaluation and Qualification
Criteria, to establish that the Bidder continues to meet the
criteria used at the time of prequalification, the Bidder shall
provide in the corresponding information sheets included in
Section IV, Bidding Forms, updated information on any
assessed aspect that changed from that time, or if post-
qualification applies as specified in ITB 4.8, the Bidder shall
provide the information requested in the corresponding
information sheets included in Section IV, Bidding Forms.

17.2 If a margin of preference applies as specified in accordance
with ITB 33.1, domestic Bidders, individually or in joint
ventures, applying for eligibility for domestic preference
shall supply all information required to satisfy the criteria
for eligibility specified in accordance withITB 33.1.

17.3 Any change in the structure or formation of a Bidder after
being prequalified and invited to Bid (including, in the case of
a JV, any change in the structure or formation of any member
thereto) shall be subject to the written approval of the
Employer prior to the deadline for submission of Bids. Such
approval shall be denied if (i) a Bidder proposes to associate
with a disqualified Bidder or in case of a disqualified joint
venture, any of its members; (ii) as a consequence of the
change, the Bidder no longer substantially meets the
qualification criteria set forth in Section III, Qualification
Criteria and Requirements; or (iii) in the opinion of the
Employer, the change may result in a substantial reduction in
competition. Any such change should be submitted to the
Employer not later than fourteen (14) days after the date of
the Invitation for Bids.

18. Period of Validity
of Bids

18.1 Bids shall remain valid for the period specified in the BDS
after the bid submission deadline date prescribed by the
Employer in accordance with ITB 22.1.  A bid valid for a
shorter period shall be rejected by the Employer as non
responsive.

18.2 In exceptional circumstances, prior to the expiration of the
bid validity period, the Employer may request Bidders to
extend the period of validity of their bids. The request and
the responses shall be made in writing. If a bid security is
requested in accordance with ITB 19, it shall also be
extended for twenty-eight (28)days beyond the deadline of
the extended validity period. A Bidder may refuse the
request without forfeiting its bid security. A Bidder granting
the request shall not be required or permitted to modify its
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bid, except as provided in ITB 18.3.

18.3 If the award is delayed by a period exceeding fifty-six (56)
days beyond the expiry of the initial bid validity, the
Contract price shall be determined as follows:

(a) In the case of fixed price contracts, the Contract price
shall be the bid price adjusted by thefactorspecified in
theBDS.

(b) In the case of adjustable price contracts, no adjustment
shall be made.

(c) In any case, bid evaluation shall be based on the bid
price without taking into consideration the applicable
correction from those indicated above.

19. Bid Security 19.1 The Bidder shall furnish as part of its bid, either a Bid-
Securing Declaration or a bid security as specified in the
BDS, in original form and, in the case of a bid security, in
the amount and currency specified in the BDS.

19.2 A Bid-Securing Declaration shall use the form included in
Section IV, Bidding Forms.

19.3 If a bid security is specified pursuant to ITB 19.1, the bid
security shall be a demand guarantee in any of the following
forms at the Bidder’s option:

(a) an unconditional guarantee issued by a bank or financial
institution (such as an insurance, bonding or surety
company);

(b) an irrevocable letter of credit;

(c) a cashier’s or certified check; or

(d) another security specified in the BDS,

from a reputable source from an eligible country.  If the
unconditional guarantee is issued by a financial institution
located outside the Employer’s Country, the issuing financial
institution shall have a correspondent financial institution
located in the Employer’s Country to make it enforceable.  In
the case of a bank guarantee, the bid security shall be
submitted either using the Bid Security Form included in
Section IV, Bidding Forms, or in another substantially
similar format approved by the Employer prior to bid
submission.  The bid security shall be valid for twenty-eight
(28) days beyond the original validity period of the bid, or
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beyond any period of extension if requested under ITB 18.2.

19.4 If a bid security or Bid Securing Delclarationis specified
pursuant to ITB 19.1, any bid not accompanied by a
substantially responsive bid security or Bid-Securing
Declaration shall be rejected by the Employer as non
responsive.

19.5 If a bid security is specified pursuant to ITB 19.1, the bid
security of unsuccessful Bidders shall be returned as
promptly as possible upon the successful Bidder’ssigning
the Contract and furnishing the performance security
pursuant to ITB 42.

19.6 The bid security of the successful Bidder shall be returned as
promptly as possible once the successful Bidder has signed
the Contract and furnished the required performance
security.

19.7 The bid security may be forfeited or the Bid-Securing
Declaration executed:

(a) if a Bidder withdraws its bid during the period of bid
validity specified by the Bidder on the Letter of Bid, or
any extension thereto provided by the Bidder; or

(b) if the successful Bidder fails to:

(i) sign the Contract in accordance with ITB 41; or

(ii) furnish a performance security in accordance
with ITB 42.

19.8 The bid security or the Bid-Securing Declaration of a JV shall
be in the name of the JV that submits the bid. If the JV has not
been legally constituted into a legally enforceable JV at the
time of bidding, the bid security or the Bid-Securing
Declaration shall be in the names of all future members as
named in the letter of intent referred to in ITB 4.1 and ITB
11.2.

19.9 If a bid security is not required in the BDS pursuant to ITB
19.1, and

(a) if a Bidder withdraws its bid during the period of bid
validity specified by the Bidder on the Letter of Bid, or

(b) if the successful Bidder fails tosignthe Contract in
accordance with ITB 41; or furnish a performance
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security in accordance with ITB 42;

the Borrower may, if provided for in the BDS, declare the
Bidder ineligible to be awarded a contract by the Employer
for a period of time as stated in the BDS.

20. Format and
Signing of Bid

20.1 The Bidder shall prepare one original of the documents
comprising the bid as described in ITB 11 and clearly mark
it “ORIGINAL.” Alternative bids, if permitted in accordance
with ITB 13, shall be clearly marked “ALTERNATIVE.” In
addition, the Bidder shall submit copies of the bid, in the
number specified in the BDS and clearly mark them
“COPY.”  In the event of any discrepancy between the
original and the copies, the original shall prevail.

20.2 The original and all copies of the bid shall be typed or written
in indelible ink and shall be signed by a person duly authorized
to sign on behalf of the Bidder.  This authorization shall consist
of a written confirmation as specified in the BDS and shall be
attached to the bid.  The name and position held by each person
signing the authorization must be typed or printed below the
signature. All pages of the bid where entries or amendments
have been made shall be signed or initialed by the person
signing the bid.

20.3 In case the Bidder is a JV, the Bid shall be signed by an
authorized representative of the JV on behalf of the JV, and
so as to be legally binding on all the members as evidenced
by a power of attorney signed by their legally authorized
representatives.

20.4 Any inter-lineation, erasures, or overwriting shall be valid only
if they are signed or initialed by the person signing the bid.

D.  Submission and Opening of Bids

21. Sealing and
Marking of Bids

21.1 The Bidder shall enclose the original and all copies of the
bid, including alternative bids, if permitted in accordance
with ITB 13, in separate sealed envelopes, duly marking the
envelopes as “ORIGINAL”, “ALTERNATIVE” and “COPY.”
These envelopes containing the original and the copies shall
then be enclosed in one single envelope.

21.2 The inner and outer envelopes shall:

(a) bear the name and address of the Bidder;

(b) be addressed to the Employer in accordance with ITB
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22.1;

(c) bear the specific identification of this bidding process
specified in the BDS 1.1; and

(d) bear a warning not to open before the time and date for
bid opening.

21.3 If all envelopes are not sealed and marked as required, the
Employer will assume no responsibility for the
misplacement or premature opening of the bid.

22. Deadline for
Submission of Bids

22.1 Bids must be received by the Employer at the address and no
later than the date and time specified in the BDS. When so
specified in the BDS, bidders shall have the option of
submitting their bids electronically. Bidders submitting bids
electronically shall follow the electronic bid submission
proceduresspecified in the BDS.

22.2 The Employer may, at its discretion, extend the deadline for
the submission of bids by amending the Bidding Documents
in accordance with ITB 8, in which case all rights and
obligations of the Employer and Bidders previously subject
to the deadline shall thereafter be subject to the deadline as
extended.

23. Late Bids 23.1 The Employer shall not consider any bid that arrives after
the deadline for submission of bids, in accordance with ITB
22.  Any bid received by the Employer after the deadline for
submission of bids shall be declared late, rejected, and
returned unopened to the Bidder.

24. Withdrawal,
Substitution, and
Modification of
Bids

24.1 A Bidder may withdraw, substitute, or modify its bid after it
has been submitted by sending a written notice, duly signed by
an authorized representative, and shall include a copy of the
authorization in accordance with ITB 20.2, (except that
withdrawal notices do not require copies). The corresponding
substitution or modification of the bid must accompany the
respective written notice. Allnoticesmust be:

(a) prepared and submitted in accordance with ITB 20 and
ITB 21 (except that withdrawals notices do not require
copies), and in addition, the respective envelopes shall
be clearly marked “WITHDRAWAL,” “SUBSTITUTION,”
“MODIFICATION;” and

(b) received by the Employer prior to the deadline
prescribed for submission of bids, in accordance with
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ITB 22.

24.2 Bids requested to be withdrawn in accordance with ITB 24.1
shall be returned unopened to the Bidders.

24.3 No bid may be withdrawn, substituted, or modified in the
interval between the deadline for submission of bids and the
expiration of the period of bid validity specified by the
Bidder on the Letter of Bid or any extension thereof.

25. Bid Opening 25.1 Except in the cases specified in ITB 23 and 24, the
Employer shall publicly open and read out in accordance
with ITB 25.3 all bids received by the deadline, at the date,
time and place specified in the BDS, in the presence of
Bidders` designated representatives and anyone who choose
to attend.  Any specific electronic bid opening procedures
required if electronic bidding is permitted in accordance
with ITB 22.1, shall be asspecified in the BDS.

25.2 First, envelopes marked “WITHDRAWAL” shall be opened
and read out and the envelope with the corresponding bid
shall not be opened, but returned to the Bidder.  No bid
withdrawal shall be permitted unless the corresponding
withdrawal notice contains a valid authorization to request
the withdrawal and is read out at bid opening. Next,
envelopes marked “SUBSTITUTION” shall be opened and read
out and exchanged with the corresponding bid being
substituted, and the substituted bid shall not be opened, but
returned to the Bidder. No bid substitution shall be permitted
unless the corresponding substitution notice contains a valid
authorization to request the substitution and is read out at bid
opening. Envelopes marked “MODIFICATION” shall be
opened and read out with the corresponding bid. No bid
modification shall be permitted unless the corresponding
modification notice contains a valid authorization to request
the modification and is read out at bid opening. Only bids
that are opened and read out at bid opening shall be
considered further.

25.3 All other envelopes shall be opened one at a time, reading
out: the name of the Bidder and whether there is a
modification; the total Bid Price, per lot (contract) if
applicable, including any discounts and alternative bids; the
presence or absence of a bid security, if required; and any
other details as the Employer may consider appropriate.
Only discounts and alternative bids read out at bid opening
shall be considered for evaluation. The Letter of Bid
andtheBill of Quantitiesare to be initialed by representatives
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of the Employer attending bid opening in the manner
specified in the BDS.The Employer shall neither discuss the
merits of any bid nor reject any bid (except for late bids, in
accordance with ITB 23.1).

25.4 The Employer shall prepare a record of the bid opening that
shall include, as a minimum: the name of the Bidder and
whether there is a withdrawal, substitution, or modification;
the Bid Price, per lot (contract) if applicable, including any
discounts and alternative bids; and the presence or absence
of a bid security, if one was required.  The Bidders’
representatives who are present shall be requested to sign the
record.  The omission of a Bidder’s signature on the record
shall not invalidate the contents and effect of the record.  A
copy of the record shall be distributed to all Bidders.

E.  Evaluation and Comparison of Bids

26. Confidentiality 26.1 Information relating to the evaluation of bids and
recommendation of contract award shall not be disclosed to
Bidders or any other persons not officially concerned with
the bidding process until information on Contract award is
communicated to all Bidders in accordance with ITB 40.

26.2 Any attempt by a Bidder to influence the Employer in the
evaluation of the bids or Contract award decisions may
result in the rejection of its bid.

26.3 Notwithstanding ITB 26.2, from the time of bid opening to
the time of Contract award, if a Bidder wishes to contact the
Employer on any matter related to the bidding process, it
shall do so in writing.

27. Clarification of
Bids

27.1 To assist in the examination, evaluation, and comparison of
the bids, and qualification of the Bidders, the Employer may,
at its discretion, ask any Bidder for a clarification of its bid,
given a reasonable time for a response. Any clarification
submitted by a Bidder that is not in response to a request by
the Employer shall not be considered.  The Employer’s
request for clarification and the response shall be in writing.
No change, including any voluntary increase or decrease, in
the prices or substance of the bid shall be sought, offered, or
permitted, except to confirm the correction of arithmetic
errors discovered by the Employer in the evaluation of the
bids, in accordance with ITB 31.

27.2 If a Bidder does not provide clarifications of its bid by the
date and time set in the Employer’s request for clarification,
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its bid may be rejected.

28. Deviations,
Reservations, and
Omissions

28.1 During the evaluation of bids, the following definitions
apply:

(a) “Deviation” is a departure from the requirements
specified in the Bidding Documents;

(b) “Reservation” is the setting of limiting conditions or
withholding from complete acceptance of the
requirements specified in the Bidding Documents; and

(c) “Omission” is the failure to submit part or all of the
information or documentation required in the Bidding
Documents.

29. Determination of
Responsiveness

29.1 The Employer’s determination of a bid’s responsiveness is
to be based on the contents of the bid itself, as defined in
ITB11.

29.2 A substantially responsive bid is one that meets the
requirements of the Bidding Documents without material
deviation, reservation, or omission.  A material deviation,
reservation, or omission is one that,

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or
performance of the Works specified in the
Contract; or

(ii) limit in any substantial way, inconsistent with the
Bidding Documents, the Employer’s rights or the
Bidder’s obligations under the proposed Contract; or

(b) if rectified, would unfairly affect the competitive
position of other Bidders presenting substantially
responsive bids.

29.3 The Employer shall examine the technical aspects of the bid
submitted in accordance with ITB 16, Technical Proposal, in
particular, to confirm that all requirements of Section VI,
Works Requirements have been met without any material
deviation, reservation or omission.

29.4 If a bid is not substantially responsive to the requirements of
the Bidding Documents, it shall be rejected by the Employer
and may not subsequently be made responsive by correction
of the material deviation, reservation, or omission.
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30. Nonmaterial
Nonconformities

30.1 Provided that a bid is substantially responsive, the Employer
may waive any nonconformities in the Bid.

30.2 Provided that a bid is substantially responsive, the Employer
may request that the Bidder submit the necessary
information or documentation, within a reasonable period of
time, to rectify nonmaterial nonconformities in the bid
related to documentation requirements.  Requesting
information or documentation on such nonconformities shall
not be related to any aspect of the price of the Bid.  Failure
of the Bidder to comply with the request may result in the
rejection of its Bid.

30.3 Provided that a bid is substantially responsive, the Employer
shall rectify quantifiable nonmaterial nonconformities
related to the Bid Price.  To this effect, the Bid Price shall be
adjusted, for comparison purposes only, to reflect the price
of a missing or non-conforming item or component.The
adjustment shall be made using the method specified in
Section III, Evaluation and Qualification Criteria.

31. Correction of
Arithmetical
Errors

31.1 Provided that the bid is substantially responsive, the
Employer shall correct arithmetical errors on the following
basis:

(a) if there is a discrepancy between the unit price and the
total price that is obtained by multiplying the unit price
and quantity, the unit price shall prevail and the total
price shall be corrected, unless in the opinion of
theEmployer there is an obvious misplacement of the
decimal point in the unit price, in which case the total
price as quoted shall govern and the unit price shall be
corrected;

(b) if there is an error in a total corresponding to the
addition or subtraction of subtotals, the subtotals shall
prevail and the total shall be corrected; and

(c) if there is a discrepancy between words and figures, the
amount in words shall prevail, unless the amount
expressed in words is related to an arithmetic error, in
which case the amount in figures shall prevail subject to
(a) and (b) above.

31.2 Bidders shall be requested to accept correction of
arithmetical errors. Failure to accept the correction in
accordance with ITB 31.1,shall result in the rejection of the
Bid.
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32. Conversion to
Single Currency

32.1 For evaluation and comparison purposes, the currency(ies)
of the Bid shall be converted into a single currency as
specified in the BDS.

33. Margin of
Preference

33.1 Unless otherwise specified in theBDS, a margin of
preference for domestic bidders1 shall not apply.

34. Subcontractors 34.1 Unless otherwise stated in theBDS, the Employer does not
intend to execute any specific elements of the Works by sub-
contractors selected in advance by the Employer.

34.2 In case of Prequalification, the Bidder’s Bid shall name the
same specialized subcontractor as submitted in the
prequalification application and approved by the Employer.

34.3 In case of Postqualification,the Employer may permit
subcontracting for certain specialized works as indicated in
Section III 4.2. When subcontracting is permitted by the
Employer, the specialized sub-contractor’s experience shall
be considered for evaluation. Section III describes the
qualification criteria for sub-contractors.

34.4Bidders may propose subcontracting up to the percentage of
total value of contracts or the volume of works as specified
in theBDS.

35. Evaluation of Bids 35.1 The Employer shall use the criteria and methodologies listed
in this Clause. No other evaluation criteria or methodologies
shall be permitted.

35.2 To evaluate a bid, the Employer shall consider the
following:

(a) the bid price, excluding Provisional Sums and the
provision, if any, for contingencies in the Summary Bill
of Quantities, but including Daywork items, where
priced competitively;

(b) price adjustment for correction of arithmetic errors in
accordance with ITB 31.1;

1An individual firm is considered a domestic bidder for purposes of the margin of preference if it is registered in the country
of the Employer, has more than 50 percent ownership by nationals of the country of the Employer, and if it does not
subcontract more than 10 percent of the contract price, excluding provisional sums, to foreign contractors. JVs are
considered as domestic bidders and eligible for domestic preference only if the individual member firms are registered
in the country of the Employer or have more than 50 percent ownership by nationals of the country of the Employer,
and the JV shall be registered in the country of the Borrower. The JV shall not subcontract more than 10 percent of the
contract price, excluding provisional sums, to foreign firms. JVs between foreign and national firms will not be eligible
for domestic preference.
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(c) price adjustment due to discounts offered in accordance
with ITB 14.4;

(d) converting the amount resulting from applying (a) to (c)
above, if relevant, to a single currency in accordance
with ITB 32;

(e) priceadjustmentdue to quantifiable nonmaterial
nonconformities in accordance with ITB 30.3;

(f) theadditionalevaluation factors are specified in Section
III, Evaluation and Qualification Criteria;

35.3 The estimated effect of the price adjustment provisions of
the Conditions of Contract, applied over the period of
execution of the Contract, shall not be taken into account in
bid evaluation.

35.4 If these Bidding Documents allows Bidders to quote
separate prices for different lots (contracts), the
methodology to determine the lowest evaluated price of the
lot (contract) combinations, including any discounts offered
in the Letter of Bid Form, is specified in Section III,
Evaluation and Qualification Criteria.

35.5 If the bid, which results in the lowest Evaluated Bid Price, is
seriously unbalanced or front loaded in the opinion of the
Employer, the Employer may require the Bidder to produce
detailed price analyses for any or all items of the Bill of
Quantities, to demonstrate the internal consistency of those
prices with the construction methods and schedule proposed.
After evaluation of the price analyses, taking into
consideration the schedule of estimated Contract payments,
theEmployermay require that the amount of the performance
security be increased at the expense of the Bidder to a level
sufficient to protect theEmployeragainstfinancial loss in the
event of default of the successful Bidder under the Contract.

36. Comparison of Bids 36.1 The Employer shall compare the evaluated prices of all
substantially responsive bids established in accordance with
ITB 35.2to determine the lowest evaluated bid.

37. Qualification of the
Bidder

37.1 The Employer shall determine to its satisfaction whether the
Bidder that is selected as having submitted the lowest
evaluated and substantially responsive bid either continues
to meet (if prequalification applies) ormeets(if



26 Section I. Instructions to Bidders

postqualification applies) the qualifying criteria specified in
Section III, Evaluation and Qualification Criteria.

37.2 The determination shall be based upon an examination of the
documentary evidence of the Bidder’s qualifications
submitted by the Bidder, pursuant to ITB 17.1.

37.3 An affirmative determination shall be a prerequisite for
award of the Contract to the Bidder.  A negative
determination shall result in disqualification of the bid, in
which event the Employer shall proceed to the next lowest
evaluated bid to make a similar determination of that
Bidder’s qualifications to perform satisfactorily.

38. Employer’s Right
to Accept Any Bid,
and to Reject Any
or All Bids

38.1 The Employer reserves the right to accept or reject any bid,
and to annul the bidding process and reject all bids at any
time prior to contract award, without thereby incurring any
liability to Bidders. In case of annulment, all bids submitted
and specifically, bid securities, shall be promptly returned to
the Bidders.

F.  Award of Contract

39. Award Criteria 39.1 Subject to ITB 38.1, the Employer shall award the Contract
to the Bidder who has been determined to be the lowest
evaluated bid and is substantially responsive to the Bidding
Documents, provided further that the Bidder is determined
to be qualified to perform the Contract satisfactorily.

40. Notification of
Award

40.1 Prior to the expiration of the period of bid validity, the
Employer shall notify the successful Bidder, in writing, that
its bid has been accepted.  The notification letter (hereinafter
and in the Conditions of Contract and Contract Forms called
the “Letter of Acceptance”) shall specify the sum that the
Employer will pay the Contractor in consideration of the
execution and completion of the Works (hereinafter and in
the Conditions of Contract and Contract Forms called “the
Contract Price”).  At the same time, the Employer shall also
notify all other Bidders of the results of the bidding and shall
publish in UNDB online the results identifying the bid and lot
(contract) numbers and the following information:

(i) name of each Bidder who submitted a Bid;

(ii) bid prices as read out at Bid Opening;
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(iii) name and evaluated prices of each Bid that was evaluated;

(iv) name of bidders whose bids were rejected and the reasons
for their rejection; and

(v) name of the successfulBidder, and the Price it offered, as
well as the duration and summary scope of the contract
awarded.

40.2 Until a formal contract is prepared and executed, the
notification of award shall constitute a binding Contract.

40.3 The Employer shall promptly respond in writing to any
unsuccessful Bidder who, after notification of award in
accordance with ITB 40.1, requests in writing the grounds
on which its bid was not selected.

41. Signing of Contract 41.1 Promptly upon notification, the Employer shall send the
successful Bidder the Contract Agreement.

41.2 Within twenty-eight (28) days of receipt of the Contract
Agreement, the successful Bidder shall sign, date, and return
it to the Employer.

42. Performance
Security

42.1 Within twenty-eight (28) days of the receipt of notification
of award from the Employer, the successful Bidder shall
furnish the performance security in accordance with the
General Conditions of Contract, subject to ITB 35.5, using
for that purpose the Performance Security Form included in
Section X, Contract Forms, or another form acceptable to
the Employer.  If the performance security furnished by the
successful Bidder is in the form of a bond, it shall be issued
by a bonding or insurance company that has been
determined by the successful Bidder to be acceptable to the
Employer. A foreign institution providing a bond shall have
a correspondent financial institution located in the
Employer’s Country.

42.2 Failure of the successful Bidder to submit the above-
mentioned Performance Security or sign the Contract shall
constitute sufficient grounds for the annulment of the award
and forfeiture of the bid security.  In that event the Employer
may award the Contract to the next lowest evaluated Bidder
whose offer is substantially responsive and is determined by
the Employer to be qualified to perform the Contract
satisfactorily.
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Section II.  Bid Data Sheet

A.  Introduction

ITB 1.1 The number of the Invitation for Bids is :01 /2014/2015

ITB 1.1 The Employer is: Bangladesh Water Development Board (BWDB) represented by the
Project Director, ECRRP (BWDB Part), BWDB, Dhaka.

ITB 1.1 The name of the ICB is: Rehabilitation of Polder 39/1A, 39/1B, and 39/1C in
Bargunaand PerojpurDistrict

The identification numberof the ICB is: ECRRP/BWDB/W-20

The number and identification of lots (contracts)comprising this ICB is: not
applicable

ITB 2.1 The Borrower is: The People’s Republic of Bangladesh (GoB) represented by
Director General, BWDB.

ITB 2.1 Loan or Financing Agreement amount: USD 92.50 million

ITB 2.1 The name of the Project is: Emergency 2007 Cyclone Recovery and Restoration
Project (ECRRP-BWDB part)

ITB 4.1 Maximum number of members in the JV shall be: limited to three

ITB 4.4 A list of debarred firms and individuals is available on the Bank’s external website:
http://www.worldbank.org/debarr.

ITB 4.8 This Bidding Process – ICB Post Qualification

B.  Bidding Documents

6.1 Part I – Section IV-Bidding Forms among others also include the Bill of Quantities
for the works to be executed under this contract package (W-20). The Bill of
Quantities are devided into two parts Part A and Part B.  Part A covers
Rehabilitation of Polder No 39/1A, and Part B includes Rehabilitation of Polder
39/1B, and 39/1C.

Part II- Section VII- Works Requirements include the scope of works, Technical
Specification, Supplimentary Information and Drawings. Among them, Scope of
works, Technical Specification and Supplimentary Information are provided in
separate volume as Section VII.  Similarly Engineering Drawings are provided in
another volume as an appendix of Section VII.

ITB 7.1 For clarification purposes only, the Employer’s address is:
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Attention: Mr. Sarder Sirazul Hoque, Project Director

Street Address: 54 Motijheel C/A

Floor/Room number: Elite House (8th Floor)

City: Dhaka

ZIP Code: 1000

Country: Bangladesh

Telephone: +880-2-9511135 (Land Line), +880-1711-180260 (Mobile)

Facsimile number:+880-2-9511136

Electronic mail address: pdecrrp.bwdb@gmail.com

ITB 7.1 Web page:bwdb.gov.bd

ITB 7.4 A Pre-Bid meeting will take place at the following date, time and place:

Date:25 February 2015

Time: 11.30 Hours Bangladesh Standard Time ( GMT+ 6 Hours)

Place: Office of the Project Director,

Emergency 2007 Cyclone Recovery and Restoration Project(BWDB-part),

Bangladesh Water Development Board,

Elite House, 54- Motijheel C/A, Dhaka, Bangladesh

A site visit conducted by the Employer shall not be organized. However, the
bidders are encouraged to make the field visit prior to the submission of the bid.

C.  Preparation of Bids

ITB 10.1 The language of the bid is: English

All correspondence exchange shall be in Englishlanguage.

ITB 11.1 (h) The Bidder shall submit with its bid the following additional documents:

Not applicable

ITB 13.1 Alternative bids not permitted.

ITB 13.2 Alternative times for completion not permitted.
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ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the
Works: Not applicable

ITB 14.5 The prices quoted by the bidder shall be:Bangladesh Taka (BDT)for local bidders,
and for international Bidders – The Bidders can quote in any freely convertible
currency.

ITB 15.1 The currency(ies) of the bid and the payment currency(ies) shall be in accordance
with Alternative B as described below:

Alternative A (Bidders to quote entirely in local currency):
(a) The unit rates and the prices shall be quoted by the Bidder in the Bill of

Quantities, entirely in Bangladesh Taka (BDT), the name of the currency of
the Employer’s country,and further referred to as “the local currency”. A
Bidder expecting to incur expenditures in other currencies for inputs to the
Works supplied from outside the Employer’s country (referred to as “the
foreign currency requirements”) shall indicate in the Appendix to Bid - Table
C, the percentage(s) of the Bid Price (excluding Provisional Sums), needed by
the Bidder for the payment of such foreign currency requirements, limited to
no more than three foreign currencies.

(b) The rates of exchange to be used by the Bidder in arriving at the local
currency equivalent and the percentage(s) mentioned in (a) above shall be
specified by the Bidder in the Appendix to Bid - Table C, and shall apply for
all payments under the Contract so that no exchange risk will be borne by the
successful Bidder.

Alternative B (Bidders allowed to quote in local and foreign currencies):

(a) The unit rates and prices shall be quoted by the Bidder in the Bill of Quantities
separately in the following currencies:

(i) for those inputs to the Works that the Bidder expects to supply from
within the Employer’s country, in Bangladesh, the name of the currency
of the Employer’s country, and further referred to as “the local
currency”; and

(ii) for those inputs to the Works that the Bidder expects to supply from outside
the Employer’s country (referred to as “the foreign currency requirements”),
in up to any three foreign currencies.

ITB 18.1 The bid validity period shall be120 days.

ITB 18.3(a) The bid price shall be adjusted by the following factor:Not applicable

ITB 19.1 A Bid Security shall be required.
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A Bid-Securing Declaration notrequired.
If a bid security shall be required, the amount and currency of the bid security shall
be BDT 24 (Twenty Four) million (Equivalent USD 300,000) in the form of Bank
Gaurantee in favor of Project Director ECRRP (BWDB-part) from any commercial
Bank located in Bangladesh or any Intenrational Bank having Branch in
Bangladesh.

ITB 19.3 (d) Other types of acceptable securities: Not applicable

ITB 19.9 If the Bidder incurs any of the actions prescribed in subparagraphs (a) or (b) of this
provision, the Borrower will declare the Bidder ineligible to be awarded contracts
by the Employer for a period of 2 (two) years.

ITB 20.1 In addition to the original of the bid, the number of copies is: Three Hard
Copiesand digital copy to be submitted in CD.

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall
consist of: Power of Attornyor written authorization by the Bidder to demonstrate
the authority of the signatory to sign the bid.

D.  Submission and Opening of Bids

ITB 22.1 For bid submission purposesonly, the Employer’s address is :
Attention: Mr. Sarder Sirazul Hoque, Project Director
Office of the Project Director,

Emergency 2007 Cyclone Recovery and Restoration Project(BWDB-part),

Bangladesh Water Development Board,

Street Address: 54 Motijheel, Elite House

Floor/Room numbe:  Elite House (8th Floor)

City: Dhaka

ZIP Code: 1000

Country: Bangladesh

The deadline for bid submission is:
Date: 30th March 2015

Time: 12.00 Hours Bangladesh Standard Time (GMT+6 Hours)

Biddersshallnothave the option of submitting their bids electronically.

ITB 25.1 The bid opening shall take place at:

Street Address: 54 Motijheel Elite House
Floor/Room number: Elite House (8th Floor)
City :Dhaka
Country:Bangladesh

Time: 14.00 Hours Bangladesh Standard Time (GMT+6 Hours)

If bidders have the option of submitting their bids electronically, the electronic bid
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opening procedures shall be: not applicable

ITB 25.3 The Letter of Bid and Priced Bill of Quantities shallbeinitialled by the Project
Director or his representative as representative of the Employer conducting Bid
opening:

E.  Evaluation, and Comparison of Bids

ITB 32.1
The currency that shall be used for bid evaluation and comparison purposes to
convert all bid prices expressed in various currencies into a single currency is:
Bangladesh Taka (BDT)

The source of exchange rate shall be: Bangladesh Bank(B/C saling rate)

The date for the exchange rate shall be: 28 days prior to the deadline of submission
of Bid.

The currency(ies) of the Bid shall be converted into a single currency in accordance
with the procedure under Alternative _ B that follows:

Alternative A: Bidders quote entirely in local currency
For comparison of bids, the Bid Price, corrected pursuant to Clause 31, shall first be
broken down into the respective amounts payable in various currencies by using the
exchange rates specified by the bidder in accordance with Sub-Clause 15.1.

In the second step, the Employer will convert the amounts in various currencies in
which the Bid Price is payable (excluding Provisional Sums but including Daywork
where priced competitively) to the single currency identified above at the selling
rates established for similar transactions by the authority specified and on the date
stipulated above.

OR
Alternative B: Bidders quote in local and foreign currencies
The Employer will convert the amounts in various currencies in which the Bid Price,
corrected pursuant to Clause 31, is payable (excluding Provisional Sums but
including Daywork where priced competitively) to the single currency identified
above at the selling rates established for similar transactions by the authority
specified and on the date stipulated above

ITB 33.1 A margin of preference for domestic bidders shall not apply

ITB 34.1 At this time the Employer shall not allow to execute certain specific parts of the Works
by sub-contractors selected in advance.



34 Section III. Evaluation and Qualification Criteria (without prequalification)

ITB 34.4 Option 2:

a) In the case of Postqualification:

Contractor’s proposed subcontracting: Maximum percentage of subcontracting
permitted is: of the total contract amount or _______% of the volume of
work_____________.

b) Bidders planning to subcontract more than 10% of total volume of work shall
specify, in the Letter of Bid, the activity (ies) or parts of the works to be subcontracted
along with complete details of the sub-contractors and their qualification and
experience. The qualification and experience of the sub-contractors must meet the
minimum criteria for the relevant work to be sub-contracted failing which such sub-
contractors will not be permitted to participate.

c) Sub-contractors’ qualification and experience will not be considered for evaluation
of the Bidder. The Bidder on its own (without taking into account the qualification and
experience of the sub-contractor) should meet the qualification criteria.
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Section III. Evaluation and Qualification
Criteria

(Without Prequalification)
This Section contains all the criteria that the Employer shall use to evaluate bids and qualify
Bidders. In accordance with ITB 35 and ITB 37, no other factors, methods or criteria shall be
used. The Bidder shall provide all the information requested in the forms included in Section IV,
Bidding Forms.

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the USD
equivalent using the rate of exchange determined as follows:

-For construction turnover or financial data required for each year - Exchange rate
prevailing on the last day of the respective calendar year (in which the amounts for that
year is to be converted) was originally established.
-Value of single contract - Exchange rate prevailing on the date of the contract.

Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. Any
error in determining the exchange rates in the Bid may be corrected by the Employer.
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1.Domestic Preference

A margin of preference of shall notbe granted to domestic contractors, in accordance with,
and subject to, the following provisions:

(a) Contractors applying for such preference shall provide, as part of the data for
qualification, such information, including details of ownership, as shall be required to
determine whether, according to the classification established by the Borrower and
accepted by the Bank, a particular contractor or group of contractors qualifies for a
domestic preference. The bidding documents shall clearly indicate the preference and
the method that will be followed in the evaluation and comparison of bids to give
effect to such preference.

(b) After bids have been received and reviewed by the Borrower, responsive bids shall be
classified into the following groups:
(i) Group A: bids offered by domestic contractors eligible for the preference.
(ii) Group B: bids offered by other contractors.

All evaluated bids in each group shall, as a first evaluation step, be compared to determine
the lowest bid, and the lowest evaluated bids in each group shall be further compared with
each other. If, as a result of this comparison, a bid from Group A is the lowest, it shall be
selected for the award. If a bid from Group B is the lowest, as a second evaluation step, all
bids from Group B shall then be further compared with the lowest evaluated bid from Group
A. For the purpose of this further comparison only, an amount equal to 7.5% (seven and one-
half percent) of the respective bid price corrected for arithmetical errors, including
unconditional discounts and excluding provisional sums and the cost of day works, if any,
shall be added to the evaluated price offered in each bid from Group B. If the bid from Group
A is the lowest, it shall be selected for award. If not, the lowest evaluated bid from Group B
based on the first evaluation step shall be selected.
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2. Evaluation

In addition to the criteria listed in ITB 35.2 (a) – (e) the following criteria shall apply:

2.1 Assessment of adequacy of Technical Proposal with Requirements

2.2 Multiple Contracts, if permitted under ITB 35.4, will be evaluated as
follows:Not Applicable

Award Criteria for Multiple ContractsITB 35.4:Not applicable

Lots
Bidders have the option to Bid for any one or more lots. Bids will be
evaluated lot-wise, taking into account discounts offered, if any, for
combined lots. The contract(s) will be awarded to the Bidder or Bidders
offering the lowest evaluated cost to the Employer for combined lots,
subject to the selected Bidder(s) meeting the required qualification
criteria for lot or combination of lots as the case may be.

Packages

Bidders have the option to Bid for any one or more packages and for
any one or more lots within a package. Bids will be evaluated package-
wise, taking into account discounts offered, if any, for combined
packages and/or lots within a package. The contract(s) will be awarded
to the Bidder or Bidders offering the lowest evaluated cost to the
Employer for combined packages, subject to the selected Bidder(s)
meeting the required qualification criteria for combination of packages
and or lots as the case may be.

Qualification Criteria for Multiple Contracts:
Section III describes criteria for qualification for each lot (contract) for
multiple lots (contracts). The criteria for qualification is aggregate
minimum requirement for respective lots as specified under items 3.1,
3.2, 4.2(a) and 4.2(b). However, with respect to the specific experience
under item 4.2 (a) of Section III, the Employer will select any one or
more of the options as identified below:

N is the minimum number of contracts

V is the minimum value of a single contract

(a) For one Contract:

Option 1:

(i) N contracts, each of minimum value V;

Or
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Option 2:

(i) N contracts, each of minimum value V;or

(ii) Less than or equal to N contracts, each of minimum value V, but with
total value of all contracts equal or more than N x V.

(b) For multiple Contracts

Option 1:

(i) Minimum requirements for combined contract(s) shall be the aggregate
requirements for each contractfor which the biderhassubmitted bids as
follows, and N1,N2,N3, etc. shall be different contracts:

Lot 1:  N1 contracts, each of minimum value V1;

Lot 2:  N2 contracts, each of minimum value V2;

Lot 3:  N3 contracts, each of minimum value V3;

----etc.

or

Option 2:

(i) Minimum requirements for combined contract(s) shall be the aggregate
requirements for each contractfor which the bidder has submitted bids as
follows, and N1,N2,N3, etc. shall be different contracts:

Lot 1:  N1 contracts, each of minimum value V1;

Lot 2:  N2 contracts, each of minimum value V2;

Lot 3:  N3 contracts, each of minimum value V3;

----etc, or

(ii) Lot 1:  N1 contracts, each of minimum value V1;  or  number of
contracts less than or equal to N1, each of minimum value V1, but with total
value of all contracts equal or more than N1 x V1.

Lot 2:  N2 contracts, each of minimum value V2; or number of contracts
less than or equal to N2, each of minimum value V2, but with total
value of all contracts equal or more than N2 x V2.

Lot 3:  N3 contracts, each of minimum value V3; or number of contracts
less than or equal to N3, each of minimum value V3, but with total value of
all contracts equal or more than N3 x V3.

----etc.
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Or

Option 3:

(i) Minimum requirements for combined contract(s) shall be the aggregate
requirements for each contractfor which the applicant has applied for as
follows, and N1,N2,N3, etc. shall be different contracts:

Lot 1:  N1 contracts, each of minimum value V1;

Lot 2:  N2 contracts, each of minimum value V2;

Lot 3:  N3 contracts, each of minimum value V3;

----etc, or

(ii) Lot 1:  N1 contracts, each of minimum value V1;  or  number of
contracts less than or equal to N1, each of minimum value V1, but
with total value of all contracts equal or more than N1 x V1.

Lot 2:  N2 contracts, each of minimum value V2; or number of
contracts less than or equal to N2, each of minimum value V2, but
with total value of all contracts equal or more than N2 x V2.

Lot 3:  N3 contracts, each of minimum value V3; or number of
contracts less than or equal to N3, each of minimum value V3, but
with total value of all contracts equal or more than N3 x V3.

----etc, or

(iii) Subject to compliance as per (ii) above with respect to minimum
value of single contract for each lot,  total number of contracts is
equal or less than N1 + N2 + N3 +--but the total value of all such
contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---.

2.3 Alternative Completion Times, if permitted under ITB 13.2, will be
evaluated as follows: Not applicable

2.4 Technical alternatives, if permitted under ITB 13.4, will be evaluated as
follows: Not Applicable

2.5 Specialized Subcontractors

Only the specific experience of sub-contractors for specialized works
permitted by the Employer will be considered. The general experience and
financial resources of the specialized sub-contractors shall not be added to
those of the Bidder for purposes of qualification of the Bidder.
The specialized sub-contractors proposed shall be fully qualified for their
work proposed, and meet the following criteria:Not Applicable
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3. Qualification

Eligibility and Qualification Criteria Compliance Requirements Documentatio
n

No

.

Subject Requirement Single

Entity

Joint Venture (existing or intended)
Submission

Requirements
All Parties
Combined

Each
Member

One Member

1. Eligibility
1.1 Nationality Nationality in accordance

with ITB 4.3
Must meet
requirement

Must meet
requirement

Must meet
requirement

N/A Forms ELI –
1.1 and 1.2,
with
attachments

1.2 Conflict of
Interest

No conflicts of interest in
accordance with ITB  4.2

Must meet
requirement

Must meet
requirement

Must meet
requirement

N/A Letter of Bid

1.3 Bank
Eligibility

Not having been declared
ineligible by the Bank, as
described in ITB4.4, 4.5,
4.6 and 4.7

Must meet
requirement

Must meet
requirement

Must meet
requirement

N/A Letter of Bid

1.4 Government
Owned
Entity of the
Borrower
country

Meets conditions of ITB
4.5

Must meet
requirement

Must meet
requirement

Must meet
requirement

N/A Forms ELI –
1.1 and 1.2,
with
attachments

1.5 United
Nations
resolution
or
Borrower’s
country law

Not having been excluded
as a result of prohibition in
the Borrower’s country
laws or official regulations
against commercial
relations with the Bidder’s
country, or by an act of
compliance with UN
Security Council
resolution, both in
accordance with ITB 4.7
and Section V.

Must meet
requirement

Must meet
requirement

Must meet
requirement

N/A Forms ELI –
1.1 and 1.2,
with
attachments
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Eligibility and Qualification Criteria Compliance Requirements Documentatio
n

No

.

Subject Requirement Single

Entity

Joint Venture (existing or intended)
Submission

Requirements
All Parties
Combined

Each
Member

One Member

2. Historical Contract Non-Performance
2.1 History of

Non-
Performing
Contracts

Non-performance of a
contract2did not occur as
a result of contractor
default since 1stJanuary
2010.

Must meet
requirement1
2

Must meet
requirement
s

Must meet
requirement
3

N/A Form CON-2

2.2 Suspension
Based on
Execution
of Bid
Securing
Declaration
by the
Employer or
withdrawal
of the
Bidwithin
Bid validity

Not under suspension
based on execution of a
Bid Securing Declaration
pursuant to ITB4.6 or
withdrawal of the Bid
pursuant ITB 19.9.

Must meet
requirement

Must meet
requirement

Must meet
requirement

N/A Bid Submission
Form

2.3 Pending
Litigation

Bidder’s financial position
and prospective long term
profitability sound
according to criteria
established in 3.1 below
and assuming that all

Must meet
requirement

N/A Must meet
requirement

N/A Form CON – 2

2Non performance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through
referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor.Non
performance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Non performance must be based on all
information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the
respective contract and where all appeal instances available to the Bidder have been exhausted.

3 This requirement also applies to contracts executed by the Bidder as JV member.
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Eligibility and Qualification Criteria Compliance Requirements Documentatio
n

No

.

Subject Requirement Single

Entity

Joint Venture (existing or intended)
Submission

Requirements
All Parties
Combined

Each
Member

One Member

pending litigation will be
resolved against the
Bidder

2.4 Litigation
History

No consistent history of
court/arbitral  award
decisions against the
Bidder4 since 1st January
2010

Must meet
requirement

Must meet
requirement

Must meet
requirement

N/A Form CON – 2

4The Bidder shall provide accurate information on the letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its
execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying
the Bidder.
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Eligibility and Qualification Criteria Compliance Requirements Documentatio
n

No

.

Subject Requirement Single

Entity

Joint Venture (existing or intended)
Submission

Requirements
All Parties
Combined

Each
Member

One Member

3. Financial Situation and Performance
3.1 Financial

Capabilities
(i) The Bidder shall
demonstrate that it has
access to, or has
available, liquid assets,
unencumbered real
assets, lines of credit, and
other financial means
(independent of any
contractual advance
payment) sufficient to
meet the construction
cash flow requirements
estimated as USD $2.0
(Two) million (equivalent
to BDT 16 (Sixteen))
millionfor the subject
contract(s) net of the
Bidders other
commitments
(ii) The Bidders shall also
demonstrate, to the
satisfaction of the
Employer, that it has
adequate sources of
finance to meet the cash
flow requirements on
works currently in
progress and for future
contract commitments.
(iii) The audited balance
sheets or, if not required

Must meet
requirement

Must meet
requirement

Must meet
requirement

Must meet
requirement

N/A

N/A

N/A

N/A

Form FIN –
3.1, with
attachments
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Eligibility and Qualification Criteria Compliance Requirements Documentatio
n

No

.

Subject Requirement Single

Entity

Joint Venture (existing or intended)
Submission

Requirements
All Parties
Combined

Each
Member

One Member

by the laws of the Bidder’s
country, other financial
statements acceptable to
the Employer, for the last
five years shall be
submitted and must
demonstrate the current
soundness of the Bidder’s
financial position and
indicate its prospective
long-term profitability.

Must meet
requirement N/A

Must meet
requirement N/A

3.2 Average
Annual
Constructio
n Turnover

Minimum average annual
construction turnover of
US$ 16 (sixteen) million
calculated as total
certified payments
received for contracts in
progress and/or
completed within the last
_five_______years,
divided by
__________years

Must meet
requirement

Must meet
requirement

Must meet
25%, of the
requirement

Must meet
_40_________%,___________
of the requirement

Form FIN – 3.2
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Eligibility and Qualification Criteria Compliance Requirements Documentatio
n

No

.

Subject Requirement Single

Entity

Joint Venture (existing or intended)
Submission

Requirements
All Parties
Combined

Each
Member

One Member

4. Experience
4.1
(a)

General
Constructio
n
Experience

Experience under
construction contracts in
the role of prime
contractor, JV member,
sub-contractor, or
management contractor
for at least the last 5
(five)________years,
starting 1stJanuary 2010

Must meet
requirement

N/A Must meet
requirement

N/A Form EXP –
4.1

4.2
(a)

Specific
Constructio
n &
Contract
Managemen
t Experience

(i) A minimum number of
similar5 contracts
specified below that have
been satisfactorily and
substantially6 completed
as a prime contractor,
joint venture member7,
management contractor or
sub-contractor7between
1st January 2010 and
application submission

Must meet
requirement

Must meet
requirement
8

N/A N/A Form EXP
4.2(a)

5The similarity shall be based on the physical size, complexity, methods/technology and/or other characteristics described in Section VII, Work’s Requirements.
Summation of number of small value contracts (less than the value specified under requirement) to meet the overall requirement will not be accepted.

6 Substantial completion shall be based on 80% or more works completed under the contract.
7 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet

this requirement.
8 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a

single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single
entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value
equal or more than the minimum value required shall be aggregated.
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Eligibility and Qualification Criteria Compliance Requirements Documentatio
n

No

.

Subject Requirement Single

Entity

Joint Venture (existing or intended)
Submission

Requirements
All Parties
Combined

Each
Member

One Member

deadline: (i) 2
(two)contracts, each of
minimum value USD
10(Ten million) or
Or
(ii) 1 contracts, of
minimum value of USD
15,Million

Must Meet
the
Requirement

Must Meet
the
Requiremen
t

4.2
(b)

For the above and any
other contracts completed
and under implementation
as prime contractor, joint
venture member,
management contractor or
sub-contractor9on or after
the first day of the
calendar yearduring the
period stipulated in 4.2 (a)
above, a minimum
construction experience in
the following key activities
successfully completed10:

Construction/Rehablitatioa

Must meet
requirement
s

Must meet
requirement
s

N/A Must meet the following
requirements for the key
activities listed below11[list key
activities and the

Construction/Rehablitatioan of
River/Costal/Other
Embankment – 200000 cum
(minimum)

Protective Works of
Embankment – 12500 cum of

Form EXP –
4.2 (b)

9For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share shall be counted to meet this requirement.
10 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period. The

rate of production shall be the annual production rate for the key construction activity (or activities).
11 Requirement can be met through a SpecializedSub-contractor
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Eligibility and Qualification Criteria Compliance Requirements Documentatio
n

No

.

Subject Requirement Single

Entity

Joint Venture (existing or intended)
Submission

Requirements
All Parties
Combined

Each
Member

One Member

n of River/Costal/Other
Embankment - 400000
cum (minimum)

Protective Works of
Embankment –25000 cum
of concrete block

concrete block

Note: [For Multiple lots (contracts) specify financial and experience criteria for each lot under 3.1, 3.2, 4.2(a) and 4.2(b)]
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3.5 Personnel

The Bidder must demonstrate that it has the personnel for the key positions that meet
the following requirements:

No. Position

Total Work
Similar

Experience
(years)

In Similar
Works

Experience
(years)

1 Project Manager-1 no. (B. Sc. Engineering (Civil))
having international experience

15 10

2 Quality Control/Material Engineer- 1 nos. (B. Sc.
Engineering (Civil)

10 5

3 Design Engineer-1 no. (B. Sc. Engineering (Civil)) 10 3

4 Junior Engineer – 6 nos. (Diploma Engineer (Civil or
above)

5 3

5 Surveyor- 4 nos. (Diploma in Survey) 5 3

6 Foreman-2 nos. (H.S.C.) 15 5

7 Supervisor- 4 nos. (H.S.C.) 15 5

8 Mixer Machine Operator- 8 nos. 10 5

9 Head Mason- 4 nos. 10 5

10 Survey Manager/Auto CAD Operator – 2 nos. 10 5

11 Divers – 2 nos. 5 2

The Bidder shall provide details of the proposed personnel and their experience
records using Forms PER-1 and PER-2included in Section IV, Bidding Forms.

3.6Equipment

The Bidder must demonstrate that it has the key equipment listed hereafter:

No. Equipment Type and Characteristics Minimum Number
required

A Construction Equipment
1 Back hoe / Excavator 2
2 Dozer 1
3 Pay Loader 2
4 Dump Truck/ Tractor Trolley 10
5 Vibratory Roller / Soil Compacter 4
6 Concrete Mixer Machine with appropriate size of hoper (10 cft or 0.33

cumec capacity)
20 Mixer machines

7 Concrete Vibrators (Standard Nozzle (minimum 12”) 20
8 Flat Top Barge equipped with crane (200 ton/ 20m x 8 m) 2
9 Tug Boat  (700 HP) 3

10 Long Boom Crane (25 ton) 1
11 Double drum power driven mooring winches (500 ton floating) 1
12 Flipper Delta Type Anchor (3 ton) 6
13 Wire Rope (0.75” dia – point seven five inch) 1000 meter or as required
14 Power Driven Country Boat (20 ton) 2
15 Power Driven Country Boat for inspection of diving team (10 ton) 1
16 Generators (120 HP) for winch operation 2
17 Generator for site electrification (6 kw) 2
21 Water Pumps (0.75 cusec) 4

B. Documentation Equipment
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1 Desk Top Computer > 80 GB 2
2 Color Printer (A-4 and A-3 size) 2
C. Survey Equipment

1 Survey Boat  (Power driven) 2
2 Digital Echo Sounder 2
3 Laptop Computer (=>80 GB) 2
4 GPS ( Digital) 2
5 Total Station 1
6 Leveling Machine 3

The Bidder shall provide further details of proposed items of equipment using Form EQU
in Section IV, Bidding Forms.
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Letter of Bid

Date:
ICB No.:
Invitation for Bid No.:
Alternative No.: ___________________

To:  _______________________________________________________________________

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including Addenda
issued in accordance with Instructions to Bidders (ITB8) ;

(b) We meet the eligibility requirements and have no conflict of interest in accordance with ITB
4;

(c) We have not been suspended nor declared ineligible by the Employer based on execution of
a Bid Securing Declaration in the Employer’s country in accordance with ITB 4.6.

(d) We offer to execute in conformity with the Bidding Documents the following Works:
;

(e) The total price of our Bid, excluding any discounts offered in item (f) below is:
In case of only one lot, total price of the Bid

In case of multiple lots, total price of each lot _____________________________________
In case of multiple lots, total price of all lots(sum of all lots)_____________________;

(f) The discounts offered and the methodology for their application are:
i) The discounts offered are: ___________________________________________

ii) The exact method of calculations to determine the net price after application of
discounts is shown below:

;

(g) Our bid shall be valid for a period of _________________ days from the date fixed for the
bid submission deadline in accordance with the Bidding Documents, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period;

(h) If our bid is accepted, we commit to obtain a performance security in accordance with the
Bidding Documents;
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(i) Weare not participating, as a Bidder or as a subcontractor, in more than one bid in this
bidding process in accordance with ITB 4.2(e), other than alternative bids submitted in
accordance with ITB13;

(j) We, including any of our subcontractors or suppliers for any part of the contract,have not
been declared ineligible by the Bank,under the Employer’s country laws or official
regulations or by an act of compliance with a decision of the United Nations Security
Council;

(k) We are not a government owned entity/ We are a government owned entity but meet the
requirements of ITB4.5;12

(l) We have paid, or will pay the following commissions, gratuities, or fees with respect to the
bidding process or execution of the Contract:

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

(m) We understand that this bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal contract
is prepared and executed; and

(n) We understand that you are not bound to accept the lowest evaluated bid or any other bid
that you may receive.

(o) We hereby certify that we have taken steps to ensure that no person acting for us or on our
behalf will engage in any type of fraud and corruption.

Name of the Bidder*
Name of the person duly authorized to sign the Bid on behalf of the Bidder**

Title of the person signing the Bid

12Bidder to use as appropriate.
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Signature of the person named above

Date signed ________________________________ day of _______________________, _____

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as
Bidder
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached
with the Bid
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Appendix to Bid

Schedule of Adjustment Data

Table A. Adjustments for Changes in Cost

The sources of indices used in the tables of adjustment data below are as follows:

 Local Labor (LL): The price indices of construction labor in Daily Average Wages Rates of
Construction labour for the project area Barisal/Patuakhali/Barguna/Perojpur, ref.: Monthly
Statistical Bulletin of Bangladesh) as updated from time to time and published by
Bangladesh Bureau of statistics (BBS) under Ministry of Planning, Government of
Bangladesh.

 Fuel (FU): The official selling price of the authorized dealer of the Eastern Refineries for
High Speed Diesel (HSD) at the fuel depot at Chittagong.

 Brick (BR): The average wholesale price of bricks (first class) as published by BBS in
Prices of selected Building Materials in table 3.6 of Monthly Statistical Bulletin of
Bangladesh and updated from time to time.

 Cement (CE): The average wholesale price of local cement published by BBS in Prices of
selected Building Materials of Monthly Statistical Bulletin of Bangladesh and updated from
time to time or as published by appropriate authority for import of cement from any WB
member country.

 Reinforcing Steel (RS): The average whole sale price of Reinforced Deformed Steel Bar  as
applicable and as published by BBS in Prices of selected Building Materials (ref: Monthly
Statistical Bulletin of Bangladesh) as updated from time to time .

 Sand (SA): The average wholesale price of sand (Coarse) for project area as published by
BBS in Prices of selected Building Materials ref: Monthly Statistical Bulletin of
Bangladesh, as updated from time to time shall be used.

 Equipment (EQP): Equipment hire charges per hour fixed by BWDB Mechanical
Department as updated time to time.

 Geo-textile (GEO) – The whole sale price of Geo-textile from the manufacturer or
authorised representative in Bangladesh.

 Steel Gate/Steel Sheet- GATE ( various thickness)- The average whole sale price of steel
Sheets from the manufacturer in Bangladesh or authoised representative in Bangladesh.

 Geo-bags (GEOB) – The average whole sale price of geo bags from the manufacturer or
Bangladesh Steel Mill Corporation.
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 Synthetic Bags SEOB– The average whole sale price of Synthetic bags from the
manufacturer or authorised representative in Bangladesh.

 Steel Sheet Pile – The average whole sale price of Sheet Pile with various thickness from
the manufacturer or Bangladesh Steel Mill Corporation.

 The following notes are applicable to the Tables of Adjustment Data below:

1. To be entered by Employer
2. To be entered by Bidder
3. The sources of indices shall be as indicated above.

Base Current and Provisional Indices

The base cost indices or prices shall be those ruling in the calendar month for the submission of
tender. Current indices/prices shall be those ruling for the month 30 days prior to the last day of
period to which a particular Interim Payment Certificate is related. If at any time the current
officially published or relevant indices/prices are not available, the interim payment will be made
based on the Engineer’s assessment of price increases/decreases. When the relevant indices
become available, the final price adjustments shall be effected.

Weightings and Adjustment Factor/Coefficient

The following weightings shall be used in calculating the Price Adjustment factors to be applied
to the respective portions of the adjustable amounts for work executed under the various Bills of
quantities:

Table A.1 – Bill No.2-: Resectioning/Construciton of Embankment
( Applicable for Bill -2 for all sections covering Section A, and Section B)

Index
code Index description Source of

index
Value on
Base Date

Proposed
weighting 1

FI Fixed 35.00%

LL Local Labour 58.00%

FU Fuel 7.00%

100%
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Coefficients

(Applicablefor Bill No 2 of section A, and Section B)

Bill
No Description a bLL cFU Total

2 Earthwork in Embankment Re-
sectioning and new Construction

0.35 0.58 0.07 1.00

Table A.2 – Bill No.3-: Repair of sluices, Inlets and Other Structures
(Applicable for Bill -3 of  Section A and Bill -3 of Section B)

Index
code Index description Source of

index 3
Value on
Base Date1

Proposed
weighting 1

FI Fixed - 39.00%

LL Local Labour

As stated
in

preceeding
section.

As
obtained

28 (twenty
eight) days
prior to the
last date of

bid
submission

21.00%

FU Fuel 2.00%

GEO Geo-textile 1.0%

CE Cement 10.00%

ST1 Steel Sheet for Gate 11.0%

SA Sand 3.0%

RS Reinforced Steel 10.0%

GEOB Geobags 2.00%

SEG Synthetic Bag 1.00%

Total 100%
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Coefficients (Applicablefor Bill No 3 of section A and Bill -3 of Section B)

Bill No Description a bLL cFU dGEO eCE fSTI gSA hRS iGEOB ISEOB Total

3
Construction of New
Inlets and Repair of

Sluices
0.39 0.21 0.02 0.01 0.10 0.11 0.03 0.10 0.02 0.01 1.00
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Table A.3 – Bill No.4-: Protective Works
( Applicable for Bill -4 of  Section A and Section B,)

Index
code Index description Source of

index 3
Value on
Base Date1

Proposed
weighting 1

FI Fixed - 48.00%

Fu Fuel (Petroleum) 1.00%

LL Local Labour

As stated
in

preceeding
section.

As
obtained

28 (twenty
eight) days
prior to the
last date of

bid
submission

15.00%

GEO Geo-textile 1.00%

CE Cement 24.00%

SA Sand 7%

BR Brick chips 1.0%

GEOB Geo Bags 3%

Total 100%

Coefficients

(Applicablefor Bill No 4 of section A and Section B)

Bill
No Description A bLL cGEOB dGEO eCE fSA gBR hFU

Total

4 Protective works 0.48 0.15 0.3 0.01 0.24 0.07 0.01 0.01
1.00
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Schedule of Adjustment Data

[In Tables A, B, and C, below, the Bidder shall (a) indicate its amount of local currency
payment, (b) indicate its proposed source and base values of indices for the different foreign
currency elements of cost, (c) derive its proposed weightings for local and foreign currency
payment, and (d) list the exchange rates used in the currency conversion.  In the case of very
large and/or complex works contracts, it may be necessary to specify several families of price
adjustment formulae corresponding to the different works involved.]

Table B. Local Currency

Index
code*

Index
description*

Source of
index*

Base value
and date*

Bidder’s
related

currency
amount

Bidder’s
proposed
weighting

Nonadjustable — — — A: *

B: *

C: *

D: *

E: *

Total 1.00

[*  To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E
should specify a range of values and the Bidder will be required to specify a value within the
range such that the total weighting = 1.00]
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Table C. Foreign Currency (FC)

State type: ....................... [If the Bidder is allowed to receive payment in foreign currencies this
table shall be used. If Bidder wishes to quote in more than one foreign currency (up to three
currencies permitted)then this table should be repeated for each foreign currency.]

Index
code

Index
description

Source of
index

Base
value and

date

Bidder’s
related
source

currency in
type/amount

Equivalent
in FC1

Bidder’s
proposed
weighting

Nonadjustable — — — A:

*

B:

*

C:

*

D:

*

E:

*
Total 1.00

[*  To be entered by the Employer. Whereas “A” should a fixed percentage, B, C, D and E
should specify a range of values and the Bidder will be required to specify a value within the
range such that the total weighting = 1.00]
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Table D. Summary of Payment Currencies

Table: Alternative A
For ………………………..[insert name of Section of the Works]

Name of
payment
currency

A
Amount of
currency

B
Rate of

exchange
(local currency

per unit of
foreign)

C
Local currency

equivalent
C = A x B

D
Percentage of

Total Bid Price
(TBP)
100xC
TBP

Local currency 1.00

Foreign
currency #1

Foreign
currency #2

Foreign
currency #

Total Bid Price 100.00

Provisional
sums expressed
in local
currency

[To be
entered by
the
Employer]

[To be entered
by the
Employer]

TOTAL BID
PRICE
(including
provisional
sum)



64 Section IV. Bidding Forms

Table:  Alternative B

To be used only with Alternative BPricesdirectlyquoted in the currencies of payment. (Clause
ITB 15.1)

Summary of currencies of the bid for ___________[insert name of Section of the Works]

Name of currency Amounts payable
Local currency:
Foreign currency #1:
Foreign currency #2:
Foreign currency #3:
Provisional sums expressed in local currency
____________________________________

[To be entered by the Employer]
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Bill of Quantities

The Bill of Quantity is devided in to two parts Viz. Part A- Rehabilitation of Polder 39/1A
considering the admininistrative units of Bangladesh Water Development Board.

Bill of QuantitiesforPart A

Part A- Bill No. 1:  General Items

Item
no.

Description Unit Quantit
y

Rate in
figure

Rate in
Words

Amount

1.01

Contractors mobilization including arrangement of temporary
site office, labor sheds, stores, fencing, guarding  etc.   Tech
Spec-2.21

LS
1

1.02
Demobilization and clean-up of the site upon completion of the
works as per direction of Engineer

LS
1
Total for Bill No. 1

(carried forward to Summary, p. )
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Part A- Bill No. 2:  Earthworks for Embankment
Item no. Description Unit Quantity Rate in

figure
Rate in
Words

Amount

2.01 Construction & fixing of BM Pillars and KM post Tech Spec
3.6

nos 59.0

2.02 Earth work in constructing/ re-sectioning of embankment
mechanically compacted to 90% maximum dry density at
optimum moisture content including all leads, lifts, and cost of
earth to be burrowed from private land, clearing, grubbing and
stripping all complete Tech Spec. 3.1, 3.2, 3.4, 4.2, and 4.4

cum 472993.50

2.03 Fine Dressing and Close Turfing Tech Spec 4.6 sqm 527073.00
Total for Bill No. 2

(carried forward to Summary, p. )
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Part A- Bill No. 3: New Sluice -2 nos, Box Outlet- 6 nos, Repair of Sluices – 10 nos and Repair of Inlets – 14 nos

Item
no.

Description Unit Quantity Rate in
figure

Rate in
Words

Amount

3.01

Site Preparation including clearing and grubbing,
construction, Erection and establishment of BM Pillar as
directed by Engineer Tech Spec 3.1, and 3.2

LS Item

3.02
Earthwork for construction of ring bund, maintenance
and removal for all structural works for all structures
Tech Spec 2.6

LS Item

3.03
Earthwork for excavation for Foundation as per
technical specification Tech Spec 4.15

cum 25165.80

3.04
Bailing Out of water/dewatering as directed by the
Engineer

LS Item

3.05
Supplying and Filling of Sand in Foundation as directed
by the Engineer Tech Spec 12.1

cum 1068.7

3.06
Supplying and Laying of Polythen Sheet as directed by
the Engineer

sqm 728.20

3.07
Plain Cement Concerte Work  (concrete grade E2 with
compressive Strenght 9.00N/mm2) including form
works,) all complete Tech Spec 5.0, and 7.0

cum 109.51

3.08
Suppling of U-shape Sheet Pile and cutting as per the
design and drawings and technical specification Tech
Spec 9.1, 9.2, and 9.3

MT 45.31

3.09
Painting and Driving the U -Shape Sheet Pile Tech Spec
9.4 and as directed by the Engineer

Sqm 509.76

3.10
Supplying, Bending, Binding, and Placing of Mild Steel
for Reinforcement  (Tensile Strength  276 N/mm^2) as
per the drawings, Tech Spec 8.0

kg 96038.04

3.11

Supplying, Bending, Binding, and Placing of Mild Steel
for Reinforcement  (Tensile Strength  414N/mm^2) as
per the drawings and technical specification Tech Spec
8.0

Kg 51530.00

3.12
Reinforced Concrete -1:2:4 (Concrete Grade C with
compressive 18 N/mm2) including form work  all

cum 1757.64
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Item
no.

Description Unit Quantity Rate in
figure

Rate in
Words

Amount

complete as per technical specification Tech Spec
5.0, and 7.0

3.13 Supplying and Laying Sand as Filter Tech Spec 11.1.1 cum 187.18
3.14 Supplying and Fitting PVC water stops Tech Spec 12.2 RM 69.76
3.15 Supplying and Fixing the Dowel Bar Tech Spec 12.3 nos 46.00

3.16
Supplying and Placing of Hyssenth Cloth on the top of
sheet pile   Tech Spec 9.5

sqm 58.86

3.17 Construction of Cement Mortar GuageTech Spec 12.1.6 RM 50.00
3.18 Supplying and Laying of Brick Chips Tech Spec 11.1.2 Cum 144.41

1.19
M.S Works in plates, Angles, Channels, as per technical
specification Tech Spec 10.1

kg 5988.52

3.20
Supplying and Placing of Geo-textile Filter  as per
technical specification (3 mm  thick) Tech Spec 11.1.3

Sqm 1380.82

3.21
Manufacturign and Supplying of CC Blocks
(compressive Strength          9 N/mm^2) Tech Spec
11.2

i. 45cmx45cmx20 cm Nos 10.00
ii. 40cmx40cmx20  cm Nos 7387.00

iii. 30cmx30cmx30cm Nos 3818.00
iv. 40cmx40cmx40cm Nos 660.00
v. 30cmx30cmx15cm Nos 9434.00

vi. 40cmx40cmx30cm Nos 10.00
3.22 Labor charge for Placing  CC Blocks Tech Spec 11.2.10 Cum 455.65

3.23
Labor charge for  dumping CC Blocks Tech Spec
11.2.10

Cum 100.00

3.24
Back Filling on Hydraulic Structures with selected local
earth Tech Spec 4.3, and 4.5

Cum 10494.98

3.25

Earth work in constructing/ re-sectioning of approach
embankment compacted to 90% maximum dry density
at optimum moisture content including clearing
grubbing and stripping all complete   as per technical
specification Tech Spec 3.1, 3.2, 3.4, 4.2, and 4.4

Cum 6363.72

3.26
Close Turfing and Fine Dressing on approach
embankment Tech Spec 4.6

Sqm 6278.80

3.27
Earthwork for construction Diversion Channel including
maintenance Tech Spec 4.1.4

Cum 8333.20

3.28 Manufacturing, Supplying (including embeded parts), nos 19.00
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Item
no.

Description Unit Quantity Rate in
figure

Rate in
Words

Amount

Painting and Fixing/installaiton of Vertical Lift Gate
(1.00 mx1.00m) as per the drawings and technical
specificaiton Tech Spec 10.3

3.29
Manufacturing, Supplying (including embeded parts),
Painting and Fixing/installaiton of Vertical Lift Gate
(1.35 mx1.35m) as per the drawings Tech  Spec10.3

nos 2.0

3.30
Manufacturing, Supplying (including embeded parts),
Painting and Fixing/installaiton of Vertical Lift Gate
(1.95 mx1.65m) as per the drawings Tech Spec 10.3

nos 23.0

3.31
Supplying and Installation of pedastral type of lifting
device for the gates as per the drawings(Large) Tech
Spec 10.3

nos 38.0

3.32
Manufacturing, Supplying (including embeded parts),
Painting and Fixing of Flap Gate (1.00 mx1.00m) as per
the drawings Tech Spec 10.3

nos 19.0

3.33
Manufacturing, Supplying (including embeded parts),
Painting and Fixing of Flap Gate (1.35 mx1.35m) as per
the drawings Tech Spec 10.3

nos 2.0

3.34
Manufacturing, Supplying (including embeded parts),
Painting and Fixing of Flap Gate (1.95 mx1.65m) as per
the drawings and Tech Spec 10.3

nos 29.0

3.35
Supplying of Empty synthetic bags(50 kg), filling with
local  earth and placing Tech Spec 11.4

nos 100.0

3.36
Supplying of Empty synthetic bags(75 kg), filling with
local  earth and placing Tech Spec 11.4

nos 9127.0

3.37
Supplying of Geo Bag filled  with sand and dumping
(126 kg) Tech Spec 11.5

nos 2060.0

3.38
Earth work in cutting and filling  as per technical
specification Tech Spec 4.2

cum 100.0

3.39
Supplyin and Fixin Cork or Polyster Sheet as directed
by the Engineer

Sqm. 33.95

3.40
Execution of Sand Pile through Displacement method
Tech Spec 12.5

M 2916.00

3.41 Hand Wheel Type Lifting Device Tech Spec 10.3 Nos 5.00
Total for Bill No. 3

(carried forward to Summary, p. )
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Part A- Bill No. 4: Protective Works – 1600 m

Item
no.

Description Unit Quantity Rate in
figure

Rate in
Words

Amount

4.01

Earth work in constructing/ re-sectioning of
embankment mechanically compacted to 90%
maximum dry density at optimum moisture content
including all leads, lifts, and cost of earth to be
burrowed from private land, clearing grubbing and
stripping all complete Tech Spec 3.1, 3.2, 3.4, 4.2, and
4.4

Cum 24000.00

4.02
Earth work in cutting and filling Tech 4.2 and as
directed by the Engineer

sqm 13201.0

4.03
Manufacturign and Supplying of CC Blocks
(compressive Strength 10 N/mm^2) as per technical
specification Tech Spec 11.2

i. 35cmx35cmx35 cm nos 10.00
ii. 40cmx40cmx20  cm Nos 10.00

iii. 40cmx40cmx30cm Nos 10.00
iv. 40cmx40cmx40cm Nos 10.00
v. 30cmx30cmx30cm Nos 10.00

vi. 45cmx45cmx30cm Nos 172571.00
vii. 45cmx45cmx45cm Nos 11648.00
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Item
no.

Description Unit Quantity Rate in
figure

Rate in
Words

Amount

viii. 50cmx50cmx40cm Nos 10.00
ix. 50cmx50cmx50cm Nos 10.00
x. 40cmx40cmx40cm (dumping) Nos 506608.00

xi. 45cmx45cmx45cm (dumping) Nos 10.00

4.04
Labor charge for Placing CC Blocks  on slope and toe
Tech Spec 11.2.10

Cum 13169.00

4.05
Labor charge for Dumping under water CC Blocks Tech
Spec 11.2.10

Cum 30800.00

4.06 Supplying and Laying Sand as Filter Tech Spec 11.1.1 Cum 4450.00
4.07 Supplying and Laying of Brick Chips Tech Spec 11.1.2 Cum 4450.00

4.08
Supplying and Laying of Geo-textile Filter Tech Spec
11.1.3

sqm 48300.00

4.09
Supplying of Geo Bag filled  with sand and dumping
(175 kg) Tech Spec 11.5

nos 289632.00

4.10
Supplying of Geo Bag filled  with sand and dumping
(150 kg)     Tech Spec 11.5

nos 100.00

4.11
Supplying of Geo Bag filled  with sand and dumping
(125 kg) Tech Spec 11.5

nos 100.00

Total for Bill No. 4
(carried forward to Summary, p. )

Part A- Bill No. 5: Provison Sum

Item no. Description Unit Quantit
y

Rate Amount BDT

5.01 Emergency Flood Fighting Works PS 1000000.00
5.02 Environmental Mitigation Measures PS 200000.00

Total for Bill No. 5
(carried forward to Summary, p. )

1200000.0
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Part A- Schedule of DayworkRates:  1. Labour

Item no. Description Unit Nominal
quantity

Rate in
figure

Rate in
Words

Extended
amount

1. Labour (Skilled) – 8 hours a day Day 50.00

2. Labour (Un-Skilled) – 8 hours a day Day 100.00

3. Mason – 8 hours a day Day 20.00

4. Machine Operator – 8 hours a day Day 10.00

Subtotal
D122 Allow percenta of Subtotal for Contractor’s overhead, profit, etc., in accordance

with paragraph 3 (b) above.

Total for Daywork:  Labour
(carried forward to Daywork Summary, p. )

a. To be entered by the bidder.
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Part A- Schedule of DayworkRates:  2. Materials

Item no. Description Unit Nominal
quantity

Rate in
figure

Rate in
Words

Extended
amount

1. Cement kg 500.00
2. Brick No. 4000.00
3. Octane (100) Liter 100.00
4. Diessel (HSD) Liter 200.00
5. Lubricant (Oil) Liter 50.00
6. Bamboo (10 – 15 cm dia 12-15 feet length) No. 100.00
7. Drum Sheet Sqm 1000.00

Allow percenta of Subtotal for Contractor’s overhead, profit, etc., in
accordance with paragraph 4 (b) above.

Total for Daywork:  Materials
(carried forward to Daywork Summary, p. )
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Part A- Schedule of Daywork Rates:  3. Contractor’s Equipment

Item no. Description Nominal
quantity
(hours)

Basic hourly
rental rate in

figure

Basic hourly
rental rate in

Words

Extended
amount

1. Dozer including Operator & Fuel 50.00
2. Truck with Operator & Fuel 50.00
3. Engine Boat with Operator & Fuel 50.00
4. 4-Wheel Drive 7 seated vehicle with driver & Fuel 40.00
5 Motor Cycle 50.00

Allow percenta of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 7 above.

Total for Daywork:  Contractor’s Equipment
(carried forward to Daywork Summary, p. )

a. To be entered by the bidder.

Part A- Summary of Specified Provisional Sums

Bill no. Item no. Description Amount

5 5.1 Emergency Flood Fighting Works 10,00000.00
5.2 Environmental Mitigation Measures 200000.00

Total for Specified Provisional Sums
(carried forward to Grand Summary (B), p. )

1200000.00
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Part A- Grand Summary

Contract Name:

Contract No.:

General Summary Page Amount
Bill No. 1:
Bill No. 2:
Bill No. 3:
Bill No  4.

Subtotal of Bills (a)
Total for Daywork (Provisional Sum)* (b)
Specified Provisional Sums included in subtotal of billsii (c ) 1200000.00

(BDT)
Total of Bills Plus Provisional Sums (a + b + c)i (d)
Add Provisional Sum for Contingency Allowance for Price Escalation and
Physical Contingencies

(e) 60000000.00

Bid Price (d + e) (Carried forward to Letter of Bid) (f)

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer in accordance with
Sub-Clause 13.5 of the Conditions of Contract.
ii) To be entered by the Employer.
* For evaluation purposes, Provisional Sum, other than Daywork will be excluded
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Bill of QuantitiesforPart B ( Rehabilitation of POlder 39/1B and 39/1C)

Part B - Bill No. 1:  General Items

Item no. Description Unit Quantity Rate in
figure

Rate in
Words

Amount

1.01
Contractors mobilization including arrangement of temporary site office,
labor sheds, stores, fencing, guarding  etc. Tech Spec 2.21

LS
1.0

1.02
Demobilization and clean-up of the site upon completion of the works as
directed by the Engineer

LS
1.0

1.03
Establishment of Lab including, equipment, computers, printers, etc and other
facilities and removal
Tech Spec. 2.28

LS
1.0

1.04
Operation and maintainenace of Laboratories including the cost of staff,
consumable, power, transporation of samples, etc as per technical
specification Tech Spec 2.28

Month
22.0

Total for Bill No. 1
(carried forward to Summary, p. )

Part B - Bill No. 2:  EarthworksforEmbankment

Item no. Description Unit Quantity Rate in
figure

Rate in
Words

Amount

2.01 Construction & fixing of BM Pillars and KM post Tech Spec 3.6 Nos 85.00
2.02 Earth work in constructing/ re-sectioning of embankment mechanically

compacted to 90% maximum dry density at optimum moisture content
including all leads, lifts, and cost of earth to be burrowed from private
land, clearing grubbing and stripping all complete Tech Spec 3.1, 3.2,
3.4, 4.2, and 4.4

Cum 524464.00

2.03 Fine Dressing and Close Turfing as per technical specification Tech
Spec 4.6

Sqm 308565.00

Total for Bill No. 2
(carried forward to Summary, p. )
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Part B-Bill No. 3: New Sluice -2 nos, Box OUtlets -11 nos, Repairing of Structures( Sluice- 14 nos and Inlets-
18 nos)

Item no. Description Unit Quantity Rate in
figure

Rate in
Words

Amount

3.01

Site Preparation including clearing and grubbing, construction, Erection
and establishment  of BM Pillar as directed by Engineer - for all structures
Tech Spec 3.1 and 3.2 LS Item

3.02
Earthwork for construction of ring bund, maintenance and removal for all
structural works for all structuresTech Spec 2.6 LS Item

3.03 Earthwork for excavation for Foundation Tech Spec 4.15 cum 42100.00
3.04 Bailing Out of water/dewatering as directed by the Engineer LS Item
3.05 Supplying and Filling of Sand in Foundation Tech Spec 12.1 Cum 2340.91
3.06 Supplying and Laying of Polythene Sheet as directed by the Engineer Sqm 1450.0

3.07

Plain Cement Concerte Work  ( concrete grade E2  with compressive
Strenght 9.00N/mm2) including form works,) all complete    as per
technical specification Tech Spec 5.0, 7.0 Cum 223.43

3.08
Supplying of U shaped Sheet Pile and cutting as per the design and drawing
Tech Spec 9.1, 9.2, and 9.3 MT 102.09

3.09
Painting and Driving the U Shaped Sheet Pile Tech 9.4 and directed by the
Engineer Sqm 1500.00

3.10
Supplying, Bending, Binding, and Placing of Mild Steel for Reinforcement
(Tensile Strength  414N/mm^2) as per the drawings Tech Spec. 8.0 Kg 300620.91

3.11

Reinforced Concrete -1:2:4 (Concrete Grade C with compressive 18
N/mm2) including form work all complete    as per technical specification
Tech Spec 5.0 and 7.0 Cum 2690.00

3.12 Supplying and Laying Sand as Filter Tech Spec 11.1.1 Cum 476.25
3.13 Supplying and Fitting PVC water stops Tech Spec 12.2 RM 60.66
3.14 Supplying and Fixing the Dowel Bar Tech Spec 12.3 Nos 46.00

3.15
Supplying and Placing of Hyssenth Cloth on the top of sheet pile Tech
Spec 9.5 Sqm 168.86

3.16
Construction of Cement Mortar Guage as directed by the Engineer       Tech
Spec 12.1.6 RM 186.67

3.17 Supplying and Laying of Brick Chips Tech Spec 11.1.2 cum 480.87
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Item no. Description Unit Quantity Rate in
figure

Rate in
Words

Amount

3.18 M.S Works in plates, Angles, Channels, Tech Spec 10.1 kg 19121.0

3.19
Supplying and Placing of Geo-textile Filter ( 3 mm thick) as per technical
specification Tech Spec 11.1.3 Sqm 5521.18

3.20
Manufacturign and Supplying of CC Blocks (compressive Strength
9.00 N/mm^2) as per technical specification Tech Spec 11.2

i. 40cmx40cmx20  cm nos 14523.0
ii. 40cmx40cmx40cm nos 18589.0
iii, 30cmx30cmx30cm nos 5618.0
iv 40cmx40cmx30cm nos 1100.0

3.21 Labor charge for Placing  CC Blocks Tech Spec 11.2.10 Cum 872.0
3.22 Labor charge for  dumping CC Blocks Tech Spec 11.2.10 Cum 1170.24

3.23
Back Filling on Hydraulic Structures with selected local earth Tech 4.3, and
4.5 Cum 23933.33

3.24

Earth work in constructing/ re-sectioning of approach embankment
compacted to 90% maximum dry density at optimum moisture content
including clearing grubbing and stripping all complete Tech 3.1, 3.2, 3.4,
4.2, and 4.4 Cum 35500.0

3.25
Close Turfing and Fine Dressing on approach embankment               as per
technical specification Tech Spec 4.6 Sqm 28200.00

3.26
Earthwork for construction Diversion Channel including maintenance Tech
Spec 4.1.4 cum 27333.0

3.27

Manufacturing, Supplying (including embeded parts), Painting and
Fixing/installaiton of Vertical Lift Gate (1.00 mx1.00m) as per the
drawings as per technical specification Tech Spec 10.3 Nos 20.0

3.28

Manufacturing, Supplying (including embeded parts), Painting and
Fixing/installaiton of Vertical Lift Gate (1.35 mx1.35m) as per the
drawings as per technical specification Tech Spec 10.3 Nos 11.00

3.29

Manufacturing, Supplying (including embeded parts), Painting and
Fixing/installaiton of Vertical Lift Gate (1.95 mx1.65m) as per the
drawings and technical specification Tech Spec 10.3 Nos 25.00

3.30
Supplying and Installation of pedastral type of lifting device for the gates as
per the drawings and technical specification Tec Spec 10.3 Nos 56.00

3.31

Manufacturing, Supplying (including embeded parts), Painting and Fixing
of Flap Gate (1.00 mx1.00m) as per the drawings and technical
specification Tecsh Spec 10.3 Nos 20.00

3.32
Manufacturing, Supplying (including embeded parts), Painting and Fixing
of Flap Gate (1.35 mx1.35m) as per the drawings and technical Nos 11.00
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Item no. Description Unit Quantity Rate in
figure

Rate in
Words

Amount

specification Tec Spec 10.3

3.33

Manufacturing, Supplying (including embeded parts), Painting and Fixing
of Flap Gate (1.95 mx1.65m) as per the drawings and technical
specification Tech Spec 10.3 Nos 38.00

3.34
Supplying of Empty synthetic bags(50 kg), filling with local  earth and
placing Tech Spec 11.4 Nos 100.00

3.35
Supplying of Geo Bag filled  with sand and dumping (126 kg) Tech
Spec 11.5 Nos 100.00

3.36 Supplying and Fixing Cork or Polyster Sheet as directed by the Engineer Sqm 23.95
3.37 Execution of Sand Pile through displacement method Tech 12.4 Meter 2200.00
3.38 Earth work in cutting and filling Tech 4.2 Cum 423.00

3.39
Removal of old Plasters and plastering with 1:4 CM as directed by the
engineer Sqm 10.00

3.40 Neat cement finishing on plaster as directed by the engineer sqm 30.00

3.41
Cement concrete wearing coat with pea gravel (1:1.5:3) as directed by the
engineer Cum 10.00

3.42 Dismantaling of RCC Work as directed by the engineer Cum 10.00
Total for Bill No. 3

(carried forward to Summary, p. )

Part B- Bill No. 4: Protective Works

Item no. Description Unit Quantity Rate in
figure

Rate in
Words

Amount

4.01 Earth work in cutting and filling Tech Spec. 4.2 cum 100.0
4.02 Manufacturign and Supplying of CC Blocks (compressive Strength

10 N/mm2) as per technical specification Tech Spec 11.2
i. 45cmx45cmx30cm Nos 313331.0
ii. 45cmx45cmx45cm Nos 36763.0
iii. 40cmx40cmx40cm Nos 139313.0

4.03 Labor charge for Placing CC Blocks  on slope and toe Tech Spec
11.2.10

Cum 31300.89

4.04 Supplying and Laying Sand as Filter Tech Spec 11.1.1 Cum 7588.0
4.05 Supplying and Laying of Brick Chips Tech Spec 11.1.2 Cum 7588.0
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4.06 Supplying and Laying of Geo-textile ( 3mm thick) Filter as per
technical specification Tech Spec 11.1.3

Sqm 85495.0

4.07 Supplying of Geo Bag filled  with sand and dumping (150 kg) as per
technical specification Tech Spec 11.5

Nos 100.00

Total for Bill No. 4
(carried forward to Summary, p. )

Part B- Bill No. 5: Provision Sum

Item no. Description Unit Quantity Rate Amount
5.1 Emergency Flood Fighting Works PS Item 1500000.00
5.2 Environmental Mitigation Measures PS Item 500000.00

Total for Bill No. 5
(carried forward to Summary, p. )

2000000.00
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Part B- Schedule of DayworkRates:  1. Labour

Item no. Description Unit Nominal
quantity

Rate in
figure

Rate in
Words

Extended
amount

1. Labour (Skilled) – 8 hours a day Day 50

2. Labour (Un-Skilled) – 8 hours a day Day 100

3. Mason – 8 hours a day Day 20

4. Machine Operator – 8 hours a day Day 10

Subtotal
D122 Allow percenta of Subtotal for Contractor’s overhead, profit, etc., in

accordance with paragraph 3 (b) above.

Total for Daywork:  Labour
(carried forward to Daywork Summary, p. )

a. To be entered by the bidder.
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Part B- Schedule of DayworkRates: 2. Materials

Item no. Description Unit Nominal
quantity

Rate in
figure

Rate in
Words

Extended
amount

1. Cement kg 500
2. Brick No. 5000
3. Octane (100) Liter 100
4. Diessel (HSD) Liter 200
5. Lubricant (Oil) Liter 50
6. Bamboo (10 – 15 cm dia 12-15 feet length) No. 150
7. Drum Sheet Sq.m. 100

Subtotal
Allow percenta of Subtotal for Contractor’s overhead, profit, etc., in
accordance with paragraph 4 (b) above.

Total for Daywork:  Materials
(carried forward to Daywork Summary, p. )

a. To be entered by the bidder.

Part B- Schedule of Daywork Rates:  3. Contractor’s Equipment

Item no. Description Nominal
quantity
(hours)

Basic hourly
rental rate

Extended
amount

1. Dozer including Operator & Fuel 50

2. Truck with Operator & Fuel 50

3. Engine Boat with Operator & Fuel 50

4. 4-Wheel Drive 7 seated vehicle with driver & Fuel 40

5 Motor Cycle 100
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Item no. Description Nominal
quantity
(hours)

Basic hourly
rental rate

Extended
amount

Allow percenta of Subtotal for Contractor’s overhead, profit, etc., in
accordance with paragraph 7 above.

Total for Daywork:  Contractor’s Equipment
(carried forward to Daywork Summary, p. )

a. To be entered by the bidder.

Part B- DayworkSummary

Amounta

( )
%

Foreign
1. Total for Daywork:  Labour
2. Total for Daywork:  Materials
3. Total for Daywork:  Contractor’s Equipment

Total for Daywork (Provisional Sum)
(carried forward to Bid Summary, p. )

a. The Employer should insert local currency unit.

Part B- Summary of Specified Provisional Sums

Bill no. Item no. Description Amount
5 5.1 Emergency Flood Fighting Works 1500000

5.3 Environmental Mitigation Measures 500000

Total for Specified Provisional Sums
(carried forward to Grand Summary (B), p. )

20,00000.00
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Part B- Grand Summary

Contract Name:

Contract No.:

General Summary Page Amount
Bill No. 1:
Bill No. 2:
Bill No. 3:
Bill No 4:
Totals of Bill (a)
Total for Daywork (Provisional Sum)* (b)
Specified Provisional Sums included in subtotal of billsii (c) 20,00000.00
Total of Bills Plus Provisional Sums (a + b + c)i (d)
Add Provisional Sum for Contingency Allowance (if any) ii (e) 49100000.00
Bid Price (d + e) (Carried forward to Letter of Bid) (f)

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer in accordance with Sub-Clause
13.5 of the Conditions of Contract.
ii) To be entered by the Employer.
* For evaluation purposes, Provisional Sum, other than Daywork will be excluded
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Summary Cost of Part A and B

Part Description of Work Amount in BDT
Part A Additional Rehabilitation of Polder 39/1A
Part B Additional Rehabilitation of Polder 39/1B, and 39/1C

Grand Total
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Technical Proposal

- Site Organization

- Method Statement

- Mobilization Schedule

- Construction Schedule

- Equipment

- Others



Section IV. Bidding Forms 87

SiteOrganization
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MethodStatement
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Mobilization Schedule
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Construction Schedule
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Form EQU: Equipment

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to
meet the requirements for the key equipment listed in Section III, Evaluation and Qualification
Criteria. A separate Form shall be prepared for each item of equipment listed, or for alternative
equipment proposed by the Bidder.

Item of equipment

Equipment
information

Name of manufacturer Model and power rating

Capacity Year of manufacture

Current
status

Current location

Details of current commitments

Source Indicate source of the equipment
 Owned  Rented  Leased  Specially manufactured

Omit the following information for equipment owned by the Bidder.

Owner Name of owner
Address of owner

Telephone Contact name and title

Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project



92 Section IV. Bidding Forms

Personnel

Form PER-1: ProposedPersonnel

Bidders should provide the names of suitably qualified personnel to meet the specified
requirements stated in Section III. The data on their experience should be supplied using the Form
below for each candidate.

1. Title of position*

Name

2. Title of position*

Name

3. Title of position*

Name

4. Title of position*

Name

*As listed in Section III.
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Form PER-2: Resume of Proposed Personnel

Name of Bidder

Position

Personnel
information

Name Date of birth

Professional qualifications

Present
employment

Name of employer

Address of employer

Telephone Contact (manager / personnel
officer)

Fax E-mail

Job title Years with present employer

Summarize professional experience over the last 20 years, in reverse chronological order. Indicate
particular technical and managerial experience relevant to the project.

From To Company / Project / Position / Relevant technical and management
experience



94 Section IV. Bidding Forms

From To Company / Project / Position / Relevant technical and management
experience
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Bidders Qualification following Prequalification

The Bidder shall update the information given during the corresponding prequalification
exercise to demonstrate that he continues to meet the criteria used at the time of
prequalification regarding

(a) Eligibility

(b) Pending Litigation

(c) Financial Situation

For this purpose, the Bidder shall use the relevant forms included in this Section.
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Form ELI -1.1

Bidder Information Form

Date: _________________
ICB No. and title: _________________

Page__________of_______________pages

Bidder's name

In case of Joint Venture (JV), name of each member:

Bidder's actual or intended country of registration:

[indicate country of Constitution]

Bidder's actual or intended year of incorporation:

Bidder's legal address [in country of registration]:

Bidder's authorized representative information

Name: _____________________________________

Address: ___________________________________

Telephone/Fax numbers: _______________________

E-mail address: ______________________________

1. Attached are copies of original documents of

 Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration ofthe legal entity named above, in accordance with ITB 4.3.

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

 In case of Government-owned enterprise or institution, in accordance with ITB
4.5documents establishing:

 Legal and financial autonomy
 Operation under commercial law
 Establishing that the Bidder is not dependent agency of the Employer

2. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership.
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Form ELI -1.2

Bidder's JV Information Form
(to be completed for each member of Bidder’s JV)

Date: _______________
ICB No. and title: __________________

Page _______________of ____________pages

Bidder’sJVname:

JV member’sname:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information

Name: ____________________________________

Address: __________________________________

Telephone/Fax numbers: _____________________

E-mail address: _____________________________

1. Attached are copies of original documents of

 Articles of Incorporation (or equivalent documents of constitution or association),
and/orregistrationdocuments of thelegal entity named above, in accordance with ITB 4.3.

 In case of a Government-owned enterprise or institution, documents establishing legal and financial
autonomy, operation in accordance with commercial law, and absence of dependent status, in
accordance with ITB 4.5.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.



98 Section IV. Bidding Forms

Form CON – 2

Historical Contract Non-Performance, Pending Litigation
and Litigation History

Bidder’s Name: ________________
Date: ______________________

JV Member Name_________________________
ICB No. and title: ___________________________

Page _______________of ______________pages

Non-Performed Contracts in accordance with Section III, Evaluation Criteria and Qualifications

 Contract non-performance did not occur since 1st January [insert year]specified in Section III,
Evaluation Criteria and Qualifications, Sub-Factor 2.1.

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation
Criteria and Qualifications, requirement 2.1

Year Non-
performed
portion of
contract

Contract Identification Total Contract
Amount (current
value, currency,
exchange rate

and US$
equivalent)

Contract Identification:

Name of Employer:

Address of Employer:

Reason(s) for non performance:

Pending Litigation, in accordance with Section III, Evaluation Criteria and Qualifications

 No pending litigation in accordance with Section III, Evaluation Criteria and Qualifications,
Sub-Factor 2.3.

 Pending litigation in accordance with Section III, Evaluation Criteria and Qualifications, Sub-
Factor 2.3 as indicated below.
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Year of
dispute

Amount in
dispute (currency)

Contract Identification Total
Contract
Amount

Contract Identification: _________
Name of Employer: ____________
Address of Employer: __________
Matter in dispute: ______________
Party who initiated the dispute: ____

Status of dispute: ___________
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Form FIN – 3.1

Financial Situation and Performance

Bidder’s Name: ________________
Date: ______________________

JV Member Name_________________________
ICB No. and title: ___________________________

Page _______________of ______________pages

1. Financial data
Type of Financial information

in
(currency)

Historic information for previous _________years,
______________

(amount in currency, currency, exchange rate, USD
equivalent)

Year 1 Year 2 Year 3 Year4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

CurrentAssets (CA)

CurrentLiabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities
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2. Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress
and for future contract commitments.

No. Source of finance Amount (US$ equivalent)

1

2

3

2. Financial documents

The Bidder and its parties shall provide copies of financial statements for ___________years pursuant
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall:

(a) reflect the financial situation of the Bidder or in case of JV member , and not an affiliated
entity  (such as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.

(c) be complete, including all notes to the financial statements.

(d) correspond to accounting periods already completed and audited.

 Attached are copies of financial statements13 for the ____________years required above; and
complying with the requirements

13 If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the reason
for this should be justified.
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Form FIN - 3.2

Average Annual Construction Turnover

Bidder’s Name: ________________
Date: ______________________

JV Member Name_________________________
ICB No. and title: ___________________________

Page _______________of ______________pages

Annual turnover data (construction only)

Year Amount

Currency

Exchange rate USD equivalent

[indicate
year]

[insert amount and indicate
currency]

Average
Annual
Construction
Turnover *

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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Bidders Qualification without prequalification

To establish its qualifications to perform the contract in accordance with Section III
(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in
the corresponding Information Sheets included hereunder.
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Form ELI -1.1

Bidder Information Form

Date: _________________
ICB No. and title: _________________

Page__________of_______________pages

Bidder's name

In case of Joint Venture (JV), name of each member:

Bidder's actual or intended country of registration:

[indicate country of Constitution]

Bidder's actual or intended year of incorporation:

Bidder's legal address [in country of registration]:

Bidder's authorized representative information

Name: _____________________________________

Address: ___________________________________

Telephone/Fax numbers: _______________________

E-mail address: ______________________________

1. Attached are copies of original documents of

 Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration ofthe legal entity named above, in accordance with ITB 4.3.

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

 In case of Government-owned enterprise or institution, in accordance with ITB
4.5documents establishing:

 Legal and financial autonomy
 Operation under commercial law
 Establishing that the Bidder is not dependent agency of the Employer

2. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership.
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Form ELI -1.2

Bidder's JV Information Form
(to be completed for each member of Bidder’s JV)

Date: _______________
ICB No. and title: __________________

Page _______________of ____________pages

Bidder’sJVname:

JV member’sname:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information

Name: ____________________________________

Address: __________________________________

Telephone/Fax numbers: _____________________

E-mail address: _____________________________

1. Attached are copies of original documents of

 Articles of Incorporation (or equivalent documents of constitution or association),
and/orregistrationdocuments of thelegal entity named above, in accordance with ITB 4.3.

 In case of a Government-owned enterprise or institution, documents establishing legal and financial
autonomy, operation in accordance with commercial law, and absence of dependent status, in
accordance with ITB 4.5.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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Form CON – 2

Historical Contract Non-Performance, Pending Litigation
and Litigation History

Bidder’s Name: ________________
Date: ______________________

JV Member’s Name_________________________
ICB No. and title: ___________________________

Page _______________of ______________pages

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

 Contract non-performance did not occur since 1st January [insert year]specified in Section III,
Evaluation and Qualification Criteria, Sub-Factor 2.1.

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and
Qualification Criteria, requirement 2.1

Year Non-
performed
portion of
contract

Contract Identification Total Contract
Amount (current
value, currency,
exchange rate

and US$
equivalent)

[insertyea
r]

[insert amount
and percentage]

Contract Identification: [indicate complete contract
name/ number, and any other identification]

Name of Employer: [insert full name]

Address of Employer: [insert street/city/country]

Reason(s) for non performance: [indicate main
reason(s)]

[insert amount]

Pending Litigation, in accordance with Section III, Qualification Criteria and Requirements

 No pending litigation in accordance with Section III, Qualification Criteria and Requirements,
Sub-Factor 2.3.

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.3 as indicated below.
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Year of
dispute

Amount in
dispute (currency)

Contract Identification Total
Contract
Amount

(currency),
USD

Equivalent
(exchange

rate)
Contract Identification: _________
Name of Employer: ____________
Address of Employer: __________
Matter in dispute: ______________
Party who initiated the dispute: ____

Status of dispute: ___________

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria,
Sub-Factor 2.3.
 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.3 as indicated below.

Year of
award

Outcome as
percentage of Net

Worth

Contract Identification Total
Contract
Amount

(currency),
USD

Equivalent
(exchange

rate)
Contract Identification:
Name of Employer:
Address of Employer:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:
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Form FIN – 3.1:

Financial Situation and Performance
Bidder’s Name: ________________

Date: ______________________
JV Member’s Name_________________________
ICB No. and title: ___________________________

Page _______________of ______________pages

1. Financial data
Type of Financial information

in
(currency)

Historic information for previous _________years,
______________

(amount in currency, currency, exchange rate*, USD
equivalent)

Year 1 Year 2 Year 3 Year4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

CurrentAssets (CA)

CurrentLiabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITB 15 for the exchange rate
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2. Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress
and for future contract commitments.

No. Source of finance Amount (US$ equivalent)

1

2

3

2. Financial documents

The Bidder and its parties shall provide copies of financial statements for ___________years pursuant
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

(a) reflect the financial situation of the Bidder or in case of JV member , and not an affiliated
entity  (such as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.

(c) be complete, including all notes to the financial statements.

(d) correspond to accounting periods already completed and audited.

 Attached are copies of financial statements14 for the ____________years required above; and
complying with the requirements

14 If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the reason
for this should be justified.
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Form FIN – 3.2:

Average Annual Construction Turnover
Bidder’s Name: ________________

Date: ______________________
JV Member’s Name_________________________
ICB No. and title: ___________________________

Page _______________of ______________pages

Annual turnover data (construction only)

Year Amount

Currency

Exchange rate USD equivalent

[indicate
year]

[insert amount and indicate
currency]

Average
Annual
Construction
Turnover *

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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Form FIN – 3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of
credit, and other financial means, net of current commitments, available to meet the total
construction cash flow demands of the subject contract or contracts as specified in Section III
(Evaluation and Qualification Criteria)

Financial Resources

No. Source of financing Amount (US$ equivalent)

1

2

3
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Form FIN – 3.4:

Current Contract Commitments / Works in Progress

Bidders and each member to a JV should provide information on their current commitments on
all contracts that have been awarded, or for which a letter of intent or acceptance has been
received, or for contracts approaching completion, but for which an unqualified, full completion
certificate has yet to be issued.

Current Contract Commitments

No. Name of Contract
Employer’s

Contact Address, Tel,
Fax

Value of
Outstanding

Work
[Current US$
Equivalent]

Estimated
Completion

Date

Average Monthly
Invoicing Over Last

Six Months
[US$/month)]

1

2

3

4

5
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Form EXP - 4.1

General Construction Experience

Bidder’s Name: ________________
Date: ______________________

JV Member’s Name_________________________
ICB No. and title: ___________________________

Page _______________of ______________pages

Starting

Year

Ending
Year

Contract Identification Role of
Bidder

Contract name: ____________________
Brief Description of the Works performed by the
Bidder: _____________________________
Amount of contract: ___________________
Name of Employer: ____________________

Address: _____________________________
Contract name: _________________________
Brief Description of the Works performed by the
Bidder: _____________________________
Amount of contract: ___________________
Name of Employer: ___________________

Address: _________________________
Contract name: ________________________
Brief Description of the Works performed by the
Bidder: __________________________
Amount of contract: ___________________
Name of Employer: ___________________

Address: _________________________
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Form EXP - 4.2(a)

Specific Construction and Contract ManagementExperience
Bidder’s Name: ________________

Date: ______________________
JV Member’s Name_________________________
ICB No. and title: ___________________________

Page _______________of ______________pages

Similar Contract No.
Information

Contract Identification

Award date

Completion date

Role in Contract Prime
Contractor


Member in
JV


ManagementContra
ctor


Sub-
contractor


Total Contract Amount US$

If member in a JV or sub-
contractor, specify participation in
total Contract amount

Employer's Name:

Address:

Telephone/fax number

E-mail:
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Form EXP - 4.2(a) (cont.)
Specific Construction and Contract Management

Experience (cont.)

Similar Contract No. Information

Description of the similarity in
accordance with Sub-Factor 4.2(a) of
Section III:

1. Amount

2. Physical size of required works
items

3. Complexity

4. Methods/Technology

5. Construction rate for key activities

6. Other Characteristics
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Form EXP - 4.2(b)

Construction Experience in Key Activities

Bidder's Name: ________________
Date: ___________________

Bidder's JV MemberName: __________________
Sub-contractor's Name15 (as per ITB 34.2 and 34.3): ________________

ICB No. and title: _____________________

Page __________________of ________________pages

All Sub-contractors for key activities must complete the information in this form as per ITB34.2
and 34.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2.

1. Key Activity No One: ________________________

Information

Contract Identification

Award date

Completion date

Role in Contract Prime
Contractor


Member in
JV


Management
Contractor


Sub-
contractor


Total Contract Amount
US$

Quantity (Volume, number or rate of
production, as applicable) performed
under the contract per year or part of the
year

Total quantity in
the contract

(i)

Percentage
participation

(ii)

Actual
Quantity

Performed
(i) x (ii)

Year 1

Year 2

Year 3

Year 4

15 If applicable
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Information
Employer’s Name:

Address:

Telephone/fax number

E-mail:

2. Activity No. Two

3. …………………

Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section III:
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Form of Bid Security

(Demand Guarantee)

__________________________

Beneficiary: __________________________

Invitation for Bids No:________________________________________

Date: __________________________

BID GUARANTEE No.: __________________________

Guarantor: ________________________________________________

We have been informed that __________________________ (hereinafter called "the Applicant")
has submitted or will submit to the Beneficiary its bid (hereinafter called "the Bid") for the
execution of ________________ under Invitation for Bids No. ___________ (“the IFB”).

Furthermore, we understand that, according to the Beneficiary’s conditions, bids must be
supported by a bid guarantee.

At the request of the Applicant, we , as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of ___________  (____________)
upon receipt by us of the Beneficiary’s complying demand, supported by the Beneficiary’s
statement, whether in the demand itself or a separate signed document accompanying or
identifying the demand, stating that either the Applicant:

(a) has withdrawn its Bid during the period of bid validity set forth in the Applicant’s
Letter of Bid (“the Bid Validity Period”), or any extension thereto provided by the
Applicant; or

(b) having been notified of the acceptance of its Bid by the Beneficiary during the Bid Validity
Period or any extension thereto provided by the Applicant, (i) has failed to execute the
contract agreement, or (ii) has failed to furnish the performance security,, in accordance
with the Instructions to Bidders (“ITB”) of the Beneficiary’s bidding document.

This guarantee will expire: (a) if the Applicant is the successful bidder, upon our receipt of
copies of the contract agreement signed by the Applicant and the performance security issued to
the Beneficiary in relation to such contract agreement; or (b) if the Applicant is not the
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successful bidder, upon the earlier of (i) our receipt of a copy of the Beneficiary’s notification to
the Applicant of the results of the bidding process; or (ii)twenty-eight days after the end of
theBid Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees(URDG) 2010 Revision,
ICC Publication No. 758.

_____________________________

[signature(s)]
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Form of Bid-Securing Declaration

Date: ________________
Bid No.: ________________

Alternative No.: ________________

To:

We, the undersigned, declare that:

We understand that, according to your conditions, bids must be supported by a Bid-Securing
Declaration.

We accept that we will automatically be suspended from being eligible for bidding in any
contract with the entity that invited Bids for the period of time of ______________ starting on
_________, if we are in breach of our obligation(s) under the bid conditions, because we:

(a) have withdrawn our Bid during the period of bid validity specified in the Letter of Bid; or

(b) having been notified of the acceptance of our Bid by the Employer during the period of bid
validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish
the Performance Security, in accordance with the ITB.

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder,
upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder;
or (ii) twenty-eight days after the expiration of our Bid.

Name of the Bidder*

Name of the person duly authorized to sign the Bid on behalf of the Bidder** _______

Title of the person signing the Bid ______________________

Signature of the person named above ______________________

Date signed ________________________________ day of ___________________, _____

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as
Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder attached to the
Bid

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all members to the Joint
Venture that submits the bid.]
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Section V.  Eligible Countries

Eligibility for the Provision of Goods, Works and Non Consulting Services in
Bank-Financed Procurement

1. In reference to ITB4.7 and 5.1, for the information of the Bidders, at the present time
firms, goods and services from the following countries are excluded from this bidding process:

Under ITB4.7(a) and 5.1: [insert a list of the countries following approval by the Bank to apply

the restriction or state “none”]

Under ITB4.7(b) and 5.1: [insert a list of the countries following approval by the Bank to apply

the restriction or state “none”]
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Section VI. Bank Policy - Corrupt and
Fraudulent Practices

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans
and IDA Credits & Grants by World Bank Borrowers, dated January 2011.

“Fraud and Corruption:

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans),
bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors, sub-
consultants, service providers or suppliers, and any personnel thereof, observe the highest
standard of ethics during the procurement and execution of Bank-financed contracts.16 In
pursuance of this policy, the Bank:

(a) defines, for the purposes of this provision, the terms set forth below as follows:

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly,
of anything of value to influence improperly the actions of another party;17;

(ii) “fraudulent practice” is any act or omission, including a misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a
financial or other benefit or to avoid an obligation;18

(iii) “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of
another party;19

(iv) “coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence
improperly the actions of a party;20

(v) "obstructive practice" is

16In this context, any action to influence the procurement process or contract execution for undue advantage is
improper.

17 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the
procurement process or contract execution. In this context, “public official” includes World Bank staff and
employees of other organizations taking or reviewing procurement decisions.

18 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and “obligation”
relate to the procurement process or contract execution; and the “act or omission” is intended to influence the
procurement process or contract execution.

19 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including
public officials) attempting either themselves, or through another person or entity not participating in the
procurement or selection process, to simulate competition or to establish bid prices at artificial, non-competitive
levels, or are privy to each other’s bid prices or other conditions.

20 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract
execution.



(aa) deliberately destroying, falsifying, altering, or concealing of evidence
material to the investigation or making false statements to investigators
in order to materially impede a Bank investigation into allegations of a
corrupt, fraudulent, coercive or collusive practice; and/or threatening,
harassing or intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from pursuing the
investigation, or

(bb) acts intended to materially impede the exercise of the Bank’s inspection
and audit rights provided for under paragraph 1.16(e) below.

(b) will reject a proposal for award if it determines that the bidder recommended for
award, or any of its personnel, or its agents, or its sub-consultants, sub-contractors,
service providers, suppliers and/or their employees, has, directly or indirectly,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in
competing for the contract in question;

(c) will declare misprocurement and cancel the portion of the loan allocated to a contract
if it determines at any time that representatives of the Borrower or of a recipient of
any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices during the procurement or the implementation of the
contract in question, without the Borrower having taken timely and appropriate action
satisfactory to the Bank to address such practices when they occur, including by
failing to inform the Bank in a timely manner at the time they knew of the practices;

(d) will sanction a firm or individual, at any time, in accordance with the prevailing
Bank’s sanctions procedures,21 including by publicly declaring such firm or
individual ineligible, either indefinitely or for a stated period of time: (i) to be
awarded a Bank-financed contract; and (ii) to be a nominated22;

(e) will require that a clause be included in bidding documents and in contracts financed
by a Bank loan, requiring bidders, suppliers and contractors, and their sub-
contractors, agents, personnel, consultants, service providers, or suppliers, to permit
the Bank to inspect all accounts, records, and other documents relating to the
submission of bids and contract performance, and to have them audited by auditors
appointed by the Bank.”

21A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) completion of the
Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-debarment as agreed
with other International Financial Institutions, including Multilateral Development Banks, and through the
application the World Bank Group corporate administrative procurement sanctions procedures for fraud and
corruption; and (ii) as a result of temporary suspension or early temporary suspension in connection with an
ongoing sanctions proceeding. See footnote 14 and paragraph 8 of Appendix 1 of these Guidelines.

22A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are used
depending on the particular bidding document) is one which has either been: (i) included by the bidder in its
pre-qualification application or bid because it brings specific and critical experience and know-how that allow
the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.
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PART 2 –WORKS REQUIREMENTS
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Section VII. Works Requirements

Contents

Specification..........................................................................................................................130

Drawings ...............................................................................................................................131

Supplementary Information ...............................................................................................132

Section VII containing above is presented in separate volume
as Section -VII
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Specification

Presented in Separate Volume under Section VII
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Drawings

The Drawings are presented in separate Volume under Section VII
as appendix -1



132 Section VII. Works Requirements

Supplementary Information

The project locations, accessibilities, construction related material, climate, etc are
presented on General Requirement and Technical Specification attached herewith in

separate VolumeSection VII.
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PART 3 – CONDITIONS OF CONTRACT
AND CONTRACT FORMS
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Section VIII.  General Conditions (GC)

[Name of Employer]

[Name of Contract]

The General Conditions that follow are the Bank Harmonized Edition of the Conditions of

Contract for Construction prepared and copyrighted by the International Federation of

Consulting Engineers (FédérationInternationale des Ingénieurs-Conseils, or FIDIC), FIDIC

2010-All rights reserved. This publication is exclusive for the use of Bank Borrowers and their

project implementing agencies as provided under the License Agreement dated March 11th,

2005, between the IBRD and FIDIC, and, consequently, no part of this publication may be

reproduced, translated, adapted, stored in a retrieval system or communicated, in any form or by

any means, whether mechanical, electronic, magnetic, photocopying, recording or otherwise,

without prior permission in writing from FIDIC, except by the Employer identified above and

only for the exclusive purpose of preparing these Standard Bidding Documents for the Contract

also identified above.
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General Conditions

1. General Provisions

1.1 Definitions In the Conditions of Contract (“these Conditions”), which
include Particular Conditions, Parts A and B, and these
General Conditions, the following words and expressions shall
have the meanings stated. Words indicating persons or parties
include corporations and other legal entities, except where the
context requires otherwise.

1.1.1 The Contract 1.1.1.1 “Contract” means the Contract Agreement, the Letter
of Acceptance, the Letter of Tender, these
Conditions, the Specification, the Drawings, the
Schedules, and the further documents (if any) which
are listed in the Contract Agreement or in the Letter
of Acceptance.

1.1.1.2 “Contract Agreement” means the contract agreement
referred to in Sub-Clause 1.6 [Contract Agreement].

1.1.1.3 “Letter of Acceptance” means the letter of formal
acceptance, signed by the Employer, of the Letter of
Tender, including any annexed memoranda
comprising agreements between and signed by both
Parties. If there is no such letter of acceptance, the
expression “Letter of Acceptance” means the
Contract Agreement and the date of issuing or
receiving the Letter of Acceptance means the date of
signing the Contract Agreement.

1.1.1.4 “Letter of Tender” means the document entitled letter
of tender or letter of bid, which was completed by the
Contractor and includes the signed offer to the
Employer for the Works.

1.1.1.5 “Specification” means the document entitled
specification, as included in the Contract, and any
additions and modifications to the specification in
accordance with the Contract. Such document
specifies the Works.

1.1.1.6 “Drawings” means the drawings of the Works, as
included in the Contract, and any additional and
modified drawings issued by (or on behalf of) the
Employer in accordance with the Contract.

1.1.1.7 “Schedules” means the document(s) entitled
schedules, completed by the Contractor and
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submitted with the Letter of Tender, as included in
the Contract. Such document may include the Bill of
Quantities, data, lists, and schedules of rates and/or
prices.

1.1.1.8 “Tender” means the Letter of Tender and all other
documents which the Contractor submitted with the
Letter of Tender, as included in the Contract.

1.1.1.9 “Bill of Quantities”, “Daywork Schedule” and
“Schedule of Payment Currencies” mean the
documents so named (if any) which are comprised in
the Schedules.

1.1.1.10 “Contract Data” means the pages completed by the
Employer entitled contract data which constitute Part
A of the Particular Conditions.

1.1.2 Parties and
Persons

1.1.2.1 “Party” means the Employer or the Contractor, as the
context requires.

1.1.2.2 “Employer” means the person named as employer in
the Contract Data and the legal successors in title to
this person.

1.1.2.3 “Contractor” means the person(s) named as
contractor in the Letter of Tender accepted by the
Employer and the legal successors in title to this
person(s).

1.1.2.4 “Engineer” means the person appointed by the
Employer to act as the Engineer for the purposes of
the Contract and named in the Contract Data, or other
person appointed from time to time by the Employer
and notified to the Contractor under Sub-Clause 3.4
[Replacement of the Engineer].

1.1.2.5 “Contractor’s Representative” means the person
named by the Contractor in the Contract or appointed
from time to time by the Contractor under Sub-Clause
4.3 [Contractor’s Representative], who acts on behalf
of the Contractor.

1.1.2.6 “Employer’s Personnel” means the Engineer, the
assistants referred to in Sub-Clause 3.2 [Delegation
by the Engineer] and all other staff, labour and other
employees of the Engineer and of the Employer; and
any other personnel notified to the Contractor, by the
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Employer or the Engineer, as Employer’s Personnel.

1.1.2.7 “Contractor’s Personnel” means the Contractor’s
Representative and all personnel whom the
Contractor utilises on Site, who may include the staff,
labour and other employees of the Contractor and of
each Subcontractor; and any other personnel assisting
the Contractor in the execution of the Works.

1.1.2.8 “Subcontractor” means any person named in the
Contract as a subcontractor, or any person appointed
as a subcontractor, for a part of the Works; and the
legal successors in title to each of these persons.

1.1.2.9 “DB” means the person or three persons appointed
under Sub-Clause 20.2 [Appointment of the Dispute
Board] or Sub-Clause 20.3 [Failure to Agree on the
Composition of the Dispute Board]

1.1.2.10 “FIDIC” means the FédérationInternationale des
Ingénieurs-Conseils, the international federation of
consulting engineers.

1.1.2.11 “Bank” means the financing institution (if any)
named in the Contract Data.

1.1.2.12 “Borrower” means the person (if any) named as the
borrower in the Contract Data.

1.1.3 Dates, Tests,
Periods and
Completion

1.1.3.1 “Base Date” means the date 28 days prior to the latest
date for submission of the Tender.

1.1.3.2 “Commencement Date” means the date notified under
Sub-Clause 8.1 [Commencement of Works].

1.1.3.3 “Time for Completion” means the time for
completing the Works or a Section (as the case may
be) under Sub-Clause 8.2 [Time for Completion], as
stated in the Contract Data (with any extension under
Sub-Clause 8.4 [Extension of Time for Completion]),
calculated from the Commencement Date.

1.1.3.4 “Tests on Completion” means the tests which are
specified in the Contract or agreed by both Parties or
instructed as a Variation, and which are carried out
under Clause 9 [Tests on Completion] before the
Works or a Section (as the case may be) are taken
over by the Employer.
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1.1.3.5 “Taking-Over Certificate” means a certificate issued
under Clause 10 [Employer’s Taking Over].

1.1.3.6 “Tests after Completion” means the tests (if any)
which are specified in the Contract and which are
carried out in accordance with the Specification after
the Works or a Section (as the case may be) are taken
over by the Employer.

1.1.3.7 “Defects Notification Period” means the period for
notifying defects in the Works or a Section (as the
case may be) under Sub-Clause 11.1 [Completion of
Outstanding Work and Remedying Defects], which
extends over 365 days except if otherwise stated in
the Contract Data (with any extension under Sub-
Clause 11.3 [Extension of Defects Notification
Period]), calculated from the date on which the
Works or Section is completed as certified under Sub-
Clause 10.1 [Taking Over of the Works and
Sections]..

1.1.3.8 “Performance Certificate” means the certificate
issued under Sub-Clause 11.9 [Performance
Certificate]..

1.1.3.9 “Day” means a calendar day and “year” means 365
days.

1.1.4 Money and
Payments

1.1.4.1 “Accepted Contract Amount” means the amount
accepted in the Letter of Acceptance for the execution
and completion of the Works and the remedying of
any defects.

1.1.4.2 “Contract Price” means the price defined in Sub-
Clause 14.1 [The Contract Price], and includes
adjustments in accordance with the Contract.

1.1.4.3 “Cost” means all expenditure reasonably incurred (or
to be incurred) by the Contractor, whether on or off
the Site, including overhead and similar charges, but
does not include profit.

1.1.4.4 “Final Payment Certificate” means the payment
certificate issued under Sub-Clause 14.13 [Issue of
Final Payment Certificate].

1.1.4.5 “Final Statement” means the statement defined in
Sub-Clause 14.11 [Application for Final Payment
Certificate].
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1.1.4.6 “Foreign Currency” means a currency in which part
(or all) of the Contract Price is payable, but not the
Local Currency.

1.1.4.7 “Interim Payment Certificate” means a payment
certificate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certificate.

1.1.4.8 “Local Currency” means the currency of the Country.

1.1.4.9 “Payment Certificate” means a payment certificate
issued under Clause 14 [Contract Price and Payment].

1.1.4.10 “Provisional Sum” means a sum (if any) which is
specified in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply
of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums]..

1.1.4.11 “Retention Money” means the accumulated retention
moneys which the Employer retains under Sub-
Clause 14.3 [Application for Interim Payment
Certificates] and pays under Sub-Clause 14.9
[Payment of Retention Money].

1.1.4.12 “Statement” means a statement submitted by the
Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment
certificate.

1.1.5 Works and Goods 1.1.5.1 “Contractor’s Equipment” means all apparatus,
machinery, vehicles and other things required for the
execution and completion of the Works and the
remedying of any defects. However, Contractor’s
Equipment excludes Temporary Works, Employer’s
Equipment (if any), Plant, Materials and any other
things intended to form or forming part of the
Permanent Works.

1.1.5.2 “Goods” means Contractor’s Equipment, Materials,
Plant and Temporary Works, or any of them as
appropriate.

1.1.5.3 “Materials” means things of all kinds (other than
Plant) intended to form or forming part of the
Permanent Works, including the supply-only
materials (if any) to be supplied by the Contractor
under the Contract.

1.1.5.4 “Permanent Works” means the permanent works to be



146 Section VIII. General Conditions

Copyright FIDIC

executed by the Contractor under the Contract.

1.1.5.5 “Plant” means the apparatus, machinery and other
equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for
the Employer and relating to the construction or
operation of the Works.

1.1.5.6 “Section” means a part of the Works specified in the
Contract Data as a Section (if any).1.1.5.7
“Temporary Works” means all temporary works of
every kind (other than Contractor’s Equipment)
required on Site for the execution and completion of
the Permanent Works and the remedying of any
defects.

1.1.5.8 “Works” mean the Permanent Works and the
Temporary Works, or either of them as appropriate.

1.1.6 Other Definitions 1.1.6.1 “Contractor’s Documents” means the calculations,
computer programs and other software, drawings,
manuals, models and other documents of a technical
nature (if any) supplied by the Contractor under the
Contract.

1.1.6.2 “Country” means the country in which the Site (or
most of it) is located, where the Permanent Works are
to be executed.

1.1.6.3 “Employer’s Equipment” means the apparatus,
machinery and vehicles (if any) made available by the
Employer for the use of the Contractor in the
execution of the Works, as stated in the Specification;
but does not include Plant which has not been taken
over by the Employer.

1.1.6.4 “Force Majeure” is defined in Clause 19 [Force
Majeure]..

1.1.6.5 “Laws” means all national (or state) legislation,
statutes, ordinances and other laws, and regulations
and by-laws of any legally constituted public
authority.

1.1.6.6 “Performance Security” means the security (or
securities, if any) under Sub-Clause 4.2 [Performance
Security]..

1.1.6.7 “Site” means the places where the Permanent Works
are to be executed, including storage and working
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areas, and to which Plant and Materials are to be
delivered, and any other places as may be specified in
the Contract as forming part of the Site.

1.1.6.8 “Unforeseeable” means not reasonably foreseeable by
an experienced contractor by the Base Date.

1.1.6.9 “Variation” means any change to the Works, which is
instructed or approved as a variation under Clause 13
[Variations and Adjustments].

1.1.6.10 “Notice of Dissatisfaction” means the notice given by
either Party to the other under Sub-Clause 20.4
[Obtaining Dispute Board’s Decision] indicating its
dissatisfaction and intention to commence arbitration.

1.2 Interpretation In the Contract, except where the context requires otherwise:

(a) words indicating one gender include all genders;

(b) words indicating the singular also include the plural and
words indicating the plural also include the singular;

(c) provisions including the word “agree”, “agreed” or
“agreement” require the agreement to be recorded in
writing;

(d) “written” or “in writing” means hand-written, type-
written, printed or electronically made, and resulting in a
permanent record; and

(e) the word “tender” is synonymous with “bid” and
“tenderer” with “bidder” and the words “tender
documents” with “bidding documents

The marginal words and other headings shall not be taken into
consideration in the interpretation of these Conditions.

In these Conditions, provisions including the expression "Cost
plus profit" require this profit to be one-twentieth (5%) of this
Cost unless otherwise indicated in the Contract Data.

1.3 Communications Wherever these Conditions provide for the giving or issuing of
approvals, certificates, consents, determinations, notices,
requests and discharges, these communications shall be:

(a) in writing and delivered by hand (against receipt), sent by
mail or courier, or transmitted using any of the agreed
systems of electronic transmission as stated in the
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Contract Data; and

(b) delivered, sent or transmitted to the address for the
recipient’s communications as stated in the Contract
Data. However:

(i) if the recipient gives notice of another address,
communications shall thereafter be delivered
accordingly; and

(ii) if the recipient has not stated otherwise when
requesting an approval or consent, it may be sent to
the address from which the request was issued.

Approvals, certificates, consents and determinations shall not
be unreasonably withheld or delayed. When a certificate is
issued to a Party, the certifier shall send a copy to the other
Party. When a notice is issued to a Party, by the other Party or
the Engineer, a copy shall be sent to the Engineer or the other
Party, as the case may be.

1.4 Law and Language The Contract shall be governed by the law of the country or
other jurisdiction stated in the Contract Data.

The ruling language of the Contract shall be that stated in the
Contract Data.

The language for communications shall be that stated in the
Contract Data. If no language is stated there, the language for
communications shall be the ruling language of the Contract.

1.5 Priority of
Documents

The documents forming the Contract are to be taken as
mutually explanatory of one another. For the purposes of
interpretation, the priority of the documents shall be in
accordance with the following sequence:

(a) the Contract Agreement (if any),

(b) the Letter of Acceptance,

(c) the Letter of Tender,

(d) the Particular Conditions – Part A,

(e) the Particular Conditions – Part B

(f) these General Conditions

(g) the Specification,
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(h) the Drawings, and

(i) the Schedules and any other documents forming part of
the Contract.

If an ambiguity or discrepancy is found in the documents, the
Engineer shall issue any necessary clarification or instruction.

1.6 Contract
Agreement

The Parties shall enter into a Contract Agreement within 28
days after the Contractor receives the Letter of Acceptance,
unless the Particular Conditions establish otherwise. The
Contract Agreement shall be based upon the form annexed to
the Particular Conditions. The costs of stamp duties and
similar charges (if any) imposed by law in connection with
entry into the Contract Agreement shall be borne by the
Employer.

1.7 Assignment Neither Party shall assign the whole or any part of the Contract
or any benefit or interest in or under the Contract. However,
either Party:

(a) may assign the whole or any part with the prior
agreement of the other Party, at the sole discretion of
such other Party, and

(b) may, as security in favour of a bank or financial
institution, assign its right to any moneys due, or to
become due, under the Contract.

1.8 Care and Supply of
Documents

The Specification and Drawings shall be in the custody and
care of the Employer. Unless otherwise stated in the Contract,
two copies of the Contract and of each subsequent Drawing
shall be supplied to the Contractor, who may make or request
further copies at the cost of the Contractor.

Each of the Contractor’s Documents shall be in the custody
and care of the Contractor, unless and until taken over by the
Employer. Unless otherwise stated in the Contract, the
Contractor shall supply to the Engineer six copies of each of
the Contractor’s Documents.

The Contractor shall keep, on the Site, a copy of the Contract,
publications named in the Specification, the Contractor’s
Documents (if any), the Drawings and Variations and other
communications given under the Contract. The Employer’s
Personnel shall have the right of access to all these documents
at all reasonable times.

If a Party becomes aware of an error or defect in a document
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which was prepared for use in executing the Works, the Party
shall promptly give notice to the other Party of such error or
defect.

1.9 Delayed Drawings
or Instructions

The Contractor shall give notice to the Engineer whenever the
Works are likely to be delayed or disrupted if any necessary
drawing or instruction is not issued to the Contractor within a
particular time, which shall be reasonable. The notice shall
include details of the necessary drawing or instruction, details
of why and by when it should be issued, and the nature and
amount of the delay or disruption likely to be suffered if it is
late.

If the Contractor suffers delay and/or incurs Cost as a result of
a failure of the Engineer to issue the notified drawing or
instruction within a time which is reasonable and is specified
in the notice with supporting details, the Contractor shall give
a further notice to the Engineer and shall be entitled subject to
Sub-Clause 20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is
or will be delayed, under Sub-Clause 8.4 [Extension of
Time for Completion], and

(b) payment of any such Cost plus profit, which shall be
included in the Contract Price.

After receiving this further notice, the Engineer shall proceed
in accordance with Sub-Clause 3.5 [Determinations] to agree
or determine these matters.

However, if and to the extent that the Engineer’s failure was
caused by any error or delay by the Contractor, including an
error in, or delay in the submission of, any of the Contractor’s
Documents, the Contractor shall not be entitled to such
extension of time, Cost or profit.

1.10 Employer’s Use of
Contractor’s
Documents

As between the Parties, the Contractor shall retain the
copyright and other intellectual property rights in the
Contractor’s Documents and other design documents made by
(or on behalf of) the Contractor.

The Contractor shall be deemed (by signing the Contract) to
give to the Employer a non-terminable transferable non-
exclusive royalty-free licence to copy, use and communicate
the Contractor’s Documents, including making and using
modifications of them. This licence shall:
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(a) apply throughout the actual or intended working life
(whichever is longer) of the relevant parts of the Works,

(b) entitle any person in proper possession of the relevant
part of the Works to copy, use and communicate the
Contractor’s Documents for the purposes of completing,
operating, maintaining, altering, adjusting, repairing and
demolishing the Works, and

(c) in the case of Contractor’s Documents which are in the
form of computer programs and other software, permit
their use on any computer on the Site and other places as
envisaged by the Contract, including replacements of any
computers supplied by the Contractor.

The Contractor’s Documents and other design documents
made by (or on behalf of) the Contractor shall not, without the
Contractor’s consent, be used, copied or communicated to a
third party by (or on behalf of) the Employer for purposes
other than those permitted under this Sub-Clause.

1.11 Contractor’s Use
of Employer’s
Documents

As between the Parties, the Employer shall retain the copyright
and other intellectual property rights in the Specification, the
Drawings and other documents made by (or on behalf of) the
Employer. The Contractor may, at his cost, copy, use, and
obtain communication of these documents for the purposes of
the Contract. They shall not, without the Employer’s consent,
be copied, used or communicated to a third party by the
Contractor, except as necessary for the purposes of the
Contract.

1.12 Confidential
Details

The Contractor’s and the Employer’s Personnel shall disclose
all such confidential and other information as may be
reasonably required in order to verify compliance with the
Contract and allow its proper implementation.

Each of them shall treat the details of the Contract as private
and confidential, except to the extent necessary to carry out
their respective obligations under the Contract or to comply
with applicable Laws. Each of them shall not publish or
disclose any particulars of the Works prepared by the other
Party without the previous agreement of the other Party.
However, the Contractor shall be permitted to disclose any
publicly available information, or information otherwise
required to establish his qualifications to compete for other
projects.
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1.13 Compliance with
Laws

The Contractor shall, in performing the Contract, comply with
applicable Laws. Unless otherwise stated in the Particular
Conditions:

(a) the Employer shall have obtained (or shall obtain) the
planning, zoning, building permit or similar permission
for the Permanent Works, and any other permissions
described in the Specification as having been (or to be)
obtained by the Employer; and the Employer shall
indemnify and hold the Contractor harmless against and
from the consequences of any failure to do so; and

(b) the Contractor shall give all notices, pay all taxes, duties
and fees, and obtain all permits, licences and approvals,
as required by the Laws in relation to the execution and
completion of the Works and the remedying of any
defects; and the Contractor shall indemnify and hold the
Employer harmless against and from the consequences of
any failure to do so, unless the Contractor is impeded to
accomplish these actions and shows evidence of its
diligence.

1.14 Joint and Several
Liability

If the Contractor constitutes (under applicable Laws) a joint
venture, consortium or other unincorporated grouping of two
or more persons:

(a) these persons shall be deemed to be jointly and severally
liable to the Employer for the performance of the
Contract;

(b) these persons shall notify the Employer of their leader
who shall have authority to bind the Contractor and each
of these persons; and

(c) the Contractor shall not alter its composition or legal
status without the prior consent of the Employer.

1.15 Inspections and
Audit by the Bank

The Contractor shall permit the Bank and/or persons appointed
by the Bank to inspect the Site and/or the Contractor’s
accounts and records relating to the performance of the
Contract and to have such accounts and records audited by
auditors appointed by the Bank if required by the Bank.

2. The Employer

2.1 Right of Access to
the Site

The Employer shall give the Contractor right of access to, and
possession of, all parts of the Site within the time (or times)
stated in the Contract Data. The right and possession may not
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be exclusive to the Contractor. If, under the Contract, the
Employer is required to give (to the Contractor) possession of
any foundation, structure, plant or means of access, the
Employer shall do so in the time and manner stated in the
Specification. However, the Employer may withhold any such
right or possession until the Performance Security has been
received.

If no such time is stated in the Contract Data, the Employer
shall give the Contractor right of access to, and possession of,
the Site within such times as required to enable the Contractor
to proceed without disruption in accordance with the
programme submitted under Sub-Clause 8.3 [Programme].

If the Contractor suffers delay and/or incurs Cost as a result of
a failure by the Employer to give any such right or possession
within such time, the Contractor shall give notice to the
Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is
or will be delayed, under Sub-Clause 8.4 [Extension of
Time for Completion], and

(b) payment of any such Cost plus profit, which shall be
included in the Contract Price.

After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

However, if and to the extent that the Employer’s failure was
caused by any error or delay by the Contractor, including an
error in, or delay in the submission of, any of the Contractor’s
Documents, the Contractor shall not be entitled to such
extension of time, Cost or profit.

2.2 Permits, Licences
or Approvals

The Employer shall provide, at the request of the Contractor,
such reasonable assistance as to allow the Contractor to obtain
properly:

(a) copies of the Laws of the Country which are relevant to
the Contract but are not readily available, and

(b) any permits, licences or approvals required by the Laws
of the Country:

(i) which the Contractor is required to obtain under
Sub-Clause 1.13 [Compliance with Laws],

(ii) for the delivery of Goods, including clearance
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through customs, and

(iii) for the export of Contractor’s Equipment when it is
removed from the Site.

2.3 Employer’s
Personnel

The Employer shall be responsible for ensuring that the
Employer’s Personnel and the Employer’s other contractors on
the Site:

(a) co-operate with the Contractor’s efforts under Sub-
Clause 4.6 [Co-operation], and

(b) take actions similar to those which the Contractor is
required to take under sub-paragraphs (a), (b) and (c) of
Sub-Clause 4.8 [Safety Procedures] and under Sub-
Clause 4.18 [Protection of the Environment].

2.4 Employer’s
Financial
Arrangements

The Employer shall submit, before the Commencement Date
and thereafter within 28 days after receiving any request from
the Contractor, reasonable evidence that financial
arrangements have been made and are being maintained which
will enable the Employer to pay the Contract Price punctually
(as estimated at that time) in accordance with Clause 14
[Contract Price and Payment]. Before the Employer makes any
material change to his financial arrangements, the Employer
shall give notice to the Contractor with detailed particulars.

In addition, if the Bank has notified to the Borrower that the
Bank has suspended disbursements under its loan, which
finances in whole or in part the execution of the Works, the
Employer shall give notice of such suspension to the
Contractor with detailed particulars, including the date of such
notification, with a copy to the Engineer, within 7 days of the
Borrower having received the suspension notification from the
Bank. If alternative funds will be available in appropriate
currencies to the Employer to continue making payments to the
Contractor beyond a date 60 days after the date of Bank
notification of the suspension, the Employer shall provide
reasonable evidence in his notice of the extent to which such
funds will be available.

2.5 Employer’s Claims If the Employer considers himself to be entitled to any
payment under any Clause of these Conditions or otherwise in
connection with the Contract, and/or to any extension of the
Defects Notification Period, the Employer or the Engineer
shall give notice and particulars to the Contractor. However,
notice is not required for payments due under Sub-Clause 4.19
[Electricity, Water and Gas], under Sub-Clause 4.20
[Employer’s Equipment and Free-Issue Materials], or for other
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services requested by the Contractor.

The notice shall be given as soon as practicable and no longer
than 28 days after the Employer became aware, or should have
become aware, of the event or circumstances giving rise to the
claim. A notice relating to any extension of the Defects
Notification Period shall be given before the expiry of such
period.

The particulars shall specify the Clause or other basis of the
claim, and shall include substantiation of the amount and/or
extension to which the Employer considers himself to be
entitled in connection with the Contract. The Engineer shall
then proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the amount (if any)
which the Employer is entitled to be paid by the Contractor,
and/or (ii) the extension (if any) of the Defects Notification
Period in accordance with Sub-Clause 11.3 [Extension of
Defects Notification Period].

This amount may be included as a deduction in the Contract
Price and Payment Certificates. The Employer shall only be
entitled to set off against or make any deduction from an
amount certified in a Payment Certificate, or to otherwise
claim against the Contractor, in accordance with this Sub-
Clause.

3. The Engineer

3.1 Engineer’s Duties
and Authority

The Employer shall appoint the Engineer who shall carry out the
duties assigned to him in the Contract. The Engineer’s staff
shall include suitably qualified engineers and other
professionals who are competent to carry out these duties.

The Engineer shall have no authority to amend the Contract.

The Engineer may exercise the authority attributable to the
Engineer as specified in or necessarily to be implied from the
Contract. If the Engineer is required to obtain the approval of
the Employer before exercising a specified authority, the
requirements shall be as stated in the Particular Conditions. The
Employer shall promptly inform the Contractor of any change to
the authority attributed to the Engineer.

However, whenever the Engineer exercises a specified authority
for which the Employer’s approval is required, then (for the
purposes of the Contract) the Employer shall be deemed to have
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given approval.

Except as otherwise stated in these Conditions:

(a) whenever carrying out duties or exercising authority,
specified in or implied by the Contract, the Engineer shall
be deemed to act for the Employer;

(b) the Engineer has no authority to relieve either Party of any
duties, obligations or responsibilities under the Contract;

(c) any approval, check, certificate, consent, examination,
inspection, instruction, notice, proposal, request, test, or
similar act by the Engineer (including absence of
disapproval) shall not relieve the Contractor from any
responsibility he has under the Contract, including
responsibility for errors, omissions, discrepancies and non-
compliances; and

(d) any act by the Engineer in response to a Contractor’s
request except as otherwise expressly specified shall be
notified in writing to the Contractor within 28 days of
receipt.

The following provisions shall apply:

The Engineer shall obtain the specific approval of the Employer
before taking action under the-following Sub-Clauses of these
Conditions:

(a) Sub-Clause 4.12: agreeing or determining an extension of
time and/or additional cost.

(b) Sub-Clause 13.1: instructing a Variation, except;

(i) in an emergency situation as determined by the
Engineer, or

(ii) if such a Variation would increase the Accepted
Contract Amount by less than the percentage
specified in the Contract Data.

(c) Sub-Clause 13.3: Approving a proposal for Variation
submitted by the Contractor in accordance with Sub
Clause 13.1 or 13.2.

(d) Sub-Clause 13.4: Specifying the amount payable in each
of the applicable currencies



Section VIII.  General Conditions 157

Copyright FIDIC

Notwithstanding the obligation, as set out above, to obtain
approval, if, in the opinion of the Engineer, an emergency
occurs affecting the safety of life or of the Works or of
adjoining property, he may, without relieving the Contractor of
any of his duties and responsibility under the Contract, instruct
the Contractor to execute all such work or to do all such things
as may, in the opinion of the Engineer, be necessary to abate or
reduce the risk. The Contractor shall forthwith comply, despite
the absence of approval of the Employer, with any such
instruction of the Engineer. The Engineer shall determine an
addition to the Contract Price, in respect of such instruction, in
accordance with Clause 13 and shall notify the Contractor
accordingly, with a copy to the Employer.

3.2 Delegation by the
Engineer

The Engineer may from time to time assign duties and delegate
authority to assistants, and may also revoke such assignment or
delegation. These assistants may include a resident engineer,
and/or independent inspectors appointed to inspect and/or test
items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until
copies have been received by both Parties. However, unless
otherwise agreed by both Parties, the Engineer shall not delegate
the authority to determine any matter in accordance with Sub-
Clause 3.5 [Determinations].

Each assistant, to whom duties have been assigned or authority
has been delegated, shall only be authorised to issue instructions
to the Contractor to the extent defined by the delegation. Any
approval, check, certificate, consent, examination, inspection,
instruction, notice, proposal, request, test, or similar act by an
assistant, in accordance with the delegation, shall have the same
effect as though the act had been an act of the Engineer.
However:

(a) any failure to disapprove any work, Plant or Materials
shall not constitute approval, and shall therefore not
prejudice the right of the Engineer to reject the work, Plant
or Materials;

(b) if the Contractor questions any determination or
instruction of an assistant, the Contractor may refer the
matter to the Engineer, who shall promptly confirm,
reverse or vary the determination or instruction.

3.3 Instructions of
the Engineer

The Engineer may issue to the Contractor (at any time)
instructions and additional or modified Drawings which may be
necessary for the execution of the Works and the remedying of
any defects, all in accordance with the Contract. The Contractor
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shall only take instructions from the Engineer, or from an
assistant to whom the appropriate authority has been delegated
under this Clause. If an instruction constitutes a Variation,
Clause 13 [Variations and Adjustments] shall apply.

The Contractor shall comply with the instructions given by the
Engineer or delegated assistant, on any matter related to the
Contract. Whenever practicable, their instructions shall be given
in writing. If the Engineer or a delegated assistant:

(a) gives an oral instruction,

(b) receives a written confirmation of the instruction, from (or
on behalf of) the Contractor, within two working days
after giving the instruction, and

(c) does not reply by issuing a written rejection and/or
instruction within two working days after receiving the
confirmation,

then the confirmation shall constitute the written instruction of
the Engineer or delegated assistant (as the case may be).

3.4 Replacement of
the Engineer

If the Employer intends to replace the Engineer, the Employer
shall, not less than 21 days before the intended date of
replacement, give notice to the Contractor of the name, address
and relevant experience of the intended replacement Engineer.
If the Contractor considers the intended replacement Engineer to
be unsuitable, he has the right to raise objection against him by
notice to the Employer, with supporting particulars, and the
Employer shall give full and fair consideration to this objection.

3.5 Determinations Whenever these Conditions provide that the Engineer shall
proceed in accordance with this Sub-Clause 3.5 to agree or
determine any matter, the Engineer shall consult with each Party
in an endeavour to reach agreement. If agreement is not
achieved, the Engineer shall make a fair determination in
accordance with the Contract, taking due regard of all relevant
circumstances.

The Engineer shall give notice to both Parties of each agreement
or determination, with supporting particulars, within 28 days
from the receipt of the corresponding claim or request except
when otherwise specified. Each Party shall give effect to each
agreement or determination unless and until revised under
Clause 20 [Claims, Disputes and Arbitration].
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4. The Contractor

4.1 Contractor’s
General
Obligations

The Contractor shall design (to the extent specified in the
Contract), execute and complete the Works in accordance with
the Contract and with the Engineer’s instructions, and shall
remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor’s
Documents specified in the Contract, and all Contractor’s
Personnel, Goods, consumables and other things and services,
whether of a temporary or permanent nature, required in and for
this design, execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or
required for the Works shall have their origin in any eligible
source country as defined by the Bank.

The Contractor shall be responsible for the adequacy, stability
and safety of all Site operations and of all methods of
construction. Except to the extent specified in the Contract, the
Contractor (i) shall be responsible for all Contractor’s
Documents, Temporary Works, and such design of each item of
Plant and Materials as is required for the item to be in
accordance with the Contract, and (ii) shall not otherwise be
responsible for the design or specification of the Permanent
Works.

The Contractor shall, whenever required by the Engineer, submit
details of the arrangements and methods which the Contractor
proposes to adopt for the execution of the Works. No significant
alteration to these arrangements and methods shall be made
without this having previously been notified to the Engineer..

If the Contract specifies that the Contractor shall design any part
of the Permanent Works, then unless otherwise stated in the
Particular Conditions:

(a) the Contractor shall submit to the Engineer the
Contractor’s Documents for this part in accordance with
the procedures specified in the Contract;

(b) these Contractor’s Documents shall be in accordance with
the Specification and Drawings, shall be written in the
language for communications defined in Sub-Clause 1.4
[Law and Language], and shall include additional
information required by the Engineer to add to the
Drawings for co-ordination of each Party’s designs;

(c) the Contractor shall be responsible for this part and it shall,
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when the Works are completed, be fit for such purposes for
which the part is intended as are specified in the Contract;
and

(d) prior to the commencement of the Tests on Completion,
the Contractor shall submit to the Engineer the “as-built”
documents and, if applicable, operation and maintenance
manuals in accordance with the Specification and in
sufficient detail for the Employer to operate, maintain,
dismantle, reassemble, adjust and repair this part of the
Works. Such part shall not be considered to be completed
for the purposes of taking-over under Sub-Clause 10.1
[Taking Over of the Works and Sections] until these
documents and manuals have been submitted to the
Engineer.

4.2 Performance
Security

The Contractor shall obtain (at his cost) a Performance Security
for proper performance, in the amount stated in the Contract
Data and denominated in the currency(ies) of the Contract or in
a freely convertible currency acceptable to the Employer. If an
amount is not stated in the Contract Data, this Sub-Clause shall
not apply.

The Contractor shall deliver the Performance Security to the
Employer within 28 days after receiving the Letter of
Acceptance, and shall send a copy to the Engineer. The
Performance Security shall be issued by a reputable bank or
financial institution selected by the Contractor, and shall be in
the form annexed to the Particular Conditions, as stipulated by
the Employer in the Contract Data, or in another form approved
by the Employer.

The Contractor shall ensure that the Performance Security is
valid and enforceable until the Contractor has executed and
completed the Works and remedied any defects.  If the terms of
the Performance Security specify its expiry date, and the
Contractor has not become entitled to receive the Performance
Certificate by the date 28 days prior to the expiry date, the
Contractor shall extend the validity of the Performance Security
until the Works have been completed and any defects have been
remedied.

The Employer shall not make a claim under the Performance
Security, except for amounts to which the Employer is entitled
under the Contract.

The Employer shall indemnify and hold the Contractor harmless
against and from all damages, losses and expenses (including
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legal fees and expenses) resulting from a claim under the
Performance Security to the extent to which the Employer was
not entitled to make the claim.

The Employer shall return the Performance Security to the
Contractor within 21 days after receiving a copy of the
Performance Certificate.

Without limitation to the provisions of the rest of this Sub-
Clause, whenever the Engineer determines an addition or a
reduction to the Contract Price as a result of a change in cost
and/or legislation, or as a result of a Variation, amounting to
more than 25 percent of the portion of the Contract Price
payable in a specific currency, the Contractor shall at the
Engineer's request promptly increase, or may decrease, as the
case may be, the value of the Performance Security in that
currency by an equal percentage.

4.3 Contractor’s
Representative

The Contractor shall appoint the Contractor’s Representative
and shall give him all authority necessary to act on the
Contractor’s behalf under the Contract.

Unless the Contractor’s Representative is named in the Contract,
the Contractor shall, prior to the Commencement Date, submit
to the Engineer for consent the name and particulars of the
person the Contractor proposes to appoint as Contractor’s
Representative. If consent is withheld or subsequently revoked
in terms of Sub-Clause 6.9 [Contractor’s Personnel], or if the
appointed person fails to act as Contractor’s Representative, the
Contractor shall similarly submit the name and particulars of
another suitable person for such appointment.

The Contractor shall not, without the prior consent of the
Engineer, revoke the appointment of the Contractor’s
Representative or appoint a replacement.

The whole time of the Contractor’s Representative shall be
given to directing the Contractor’s performance of the Contract.
If the Contractor’s Representative is to be temporarily absent
from the Site during the execution of the Works, a suitable
replacement person shall be appointed, subject to the Engineer’s
prior consent, and the Engineer shall be notified accordingly.

The Contractor’s Representative shall, on behalf of the
Contractor, receive instructions under Sub-Clause 3.3
[Instructions of the Engineer].

The Contractor’s Representative may delegate any powers,
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functions and authority to any competent person, and may at
any time revoke the delegation. Any delegation or revocation
shall not take effect until the Engineer has received prior notice
signed by the Contractor’s Representative, naming the person
and specifying the powers, functions and authority being
delegated or revoked.

The Contractor’s Representative shall be fluent in the language
for communications defined in Sub-Clause 1.4 [Law and
Language]. If the Contractor’s Representative’s delegates are
not fluent in the said language, the Contractor shall make
competent interpreters available during all working hours in a
number deemed sufficient by the Engineer.

4.4 Subcontractors The Contractor shall not subcontract the whole of the Works.

The Contractor shall be responsible for the acts or defaults of
any Subcontractor, his agents or employees, as if they were the
acts or defaults of the Contractor. Unless otherwise stated in the
Particular Conditions:

(a) the Contractor shall not be required to obtain consent to
suppliers solely of Materials, or to a subcontract for which
the Subcontractor is named in the Contract;

(b) the prior consent of the Engineer shall be obtained to other
proposed Subcontractors;

(c) the Contractor shall give the Engineer not less than 28
days’ notice of the intended date of the commencement of
each Subcontractor’s work, and of the commencement of
such work on the Site; and

(d) each subcontract shall include provisions which would
entitle the Employer to require the subcontract to be
assigned to the Employer under Sub-Clause 4.5
[Assignment of Benefit of Subcontract] (if or when
applicable) or in the event of termination under Sub-
Clause 15.2 [Termination by Employer]..

The Contractor shall ensure that the requirements imposed on
the Contractor by Sub-Clause 1.12 [Confidential Details] apply
equally to each Subcontractor.

Where practicable, the Contractor shall give fair and reasonable
opportunity for contractors from the Country to be appointed as
Subcontractors.

4.5 Assignment of
Benefit of
Subcontract

If a Subcontractor’s obligations extend beyond the expiry date
of the relevant Defects Notification Period and the Engineer,
prior to this date, instructs the Contractor to assign the benefit of
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such obligations to the Employer, then the Contractor shall do
so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to the Employer for the work carried out
by the Subcontractor after the assignment takes effect.

4.6 Co-operation The Contractor shall, as specified in the Contract or as
instructed by the Engineer, allow appropriate opportunities for
carrying out work to:

(a) the Employer’s Personnel,

(b) any other contractors employed by the Employer, and

(c) the personnel of any legally constituted public authorities,

who may be employed in the execution on or near the Site of
any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the
extent that it causes the Contractor to suffer delays and/or to
incur Unforeseeable Cost. Services for these personnel and
other contractors may include the use of Contractor’s
Equipment, Temporary Works or access arrangements which
are the responsibility of the Contractor.

If, under the Contract, the Employer is required to give to the
Contractor possession of any foundation, structure, plant or
means of access in accordance with Contractor’s Documents,
the Contractor shall submit such documents to the Engineer in
the time and manner stated in the Specification.

4.7 Setting Out The Contractor shall set out the Works in relation to original
points, lines and levels of reference specified in the Contract or
notified by the Engineer. The Contractor shall be responsible for
the correct positioning of all parts of the Works, and shall
rectify any error in the positions, levels, dimensions or
alignment of the Works.

The Employer shall be responsible for any errors in these
specified or notified items of reference, but the Contractor shall
use reasonable efforts to verify their accuracy before they are
used.

If the Contractor suffers delay and/or incurs Cost from
executing work which was necessitated by an error in these
items of reference, and an experienced contractor could not
reasonably have discovered such error and avoided this delay
and/or Cost, the Contractor shall give notice to the Engineer and
shall be entitled subject to Sub-Clause 20.1 [Contractor’s
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Claims] to:

(a) an extension of time for any such delay, if completion is or
will be delayed, under Sub-Clause 8.4 [Extension of Time
for Completion], and

(b) payment of any such Cost plus profit, which shall be
included in the Contract Price.

After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) whether and (if so) to what extent the error could not
reasonably have been discovered, and (ii) the matters described in
sub-paragraphs (a) and (b) above related to this e.

4.8 Safety Procedures The Contractor shall:

(a) comply with all applicable safety regulations,

(b) take care for the safety of all persons entitled to be on the
Site,

(c) use reasonable efforts to keep the Site and Works clear of
unnecessary obstruction so as to avoid danger to these
persons,

(d) provide fencing, lighting, guarding and watching of the
Works until completion and taking over under Clause 10
[Employer’s Taking Over], and

(e) provide any Temporary Works (including roadways,
footways, guards and fences) which may be necessary,
because of the execution of the Works, for the use and
protection of the public and of owners and occupiers of
adjacent land.

4.9 Quality
Assurance

The Contractor shall institute a quality assurance system to
demonstrate compliance with the requirements of the Contract.
The system shall be in accordance with the details stated in the
Contract. The Engineer shall be entitled to audit any aspect of
the system.

Details of all procedures and compliance documents shall be
submitted to the Engineer for information before each design
and execution stage is commenced. When any document of a
technical nature is issued to the Engineer, evidence of the prior
approval by the Contractor himself shall be apparent on the
document itself.
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Compliance with the quality assurance system shall not relieve
the Contractor of any of his duties, obligations or
responsibilities under the Contract.

4.10 Site Data The Employer shall have made available to the Contractor for
his information, prior to the Base Date, all relevant data in the
Employer’s possession on sub-surface and hydrological
conditions at the Site, including environmental aspects. The
Employer shall similarly make available to the Contractor all
such data which come into the Employer’s possession after the
Base Date. The Contractor shall be responsible for interpreting
all such data.

To the extent which was practicable (taking account of cost and
time), the Contractor shall be deemed to have obtained all
necessary information as to risks, contingencies and other
circumstances which may influence or affect the Tender or
Works. To the same extent, the Contractor shall be deemed to
have inspected and examined the Site, its surroundings, the
above data and other available information, and to have been
satisfied before submitting the Tender as to all relevant matters,
including (without limitation):

(a) the form and nature of the Site, including sub-surface
conditions,

(b) the hydrological and climatic conditions,

(c) the extent and nature of the work and Goods necessary for
the execution and completion of the Works and the
remedying of any defects,

(d) the Laws, procedures and labour practices of the Country,
and

(e) the Contractor’s requirements for access, accommodation,
facilities, personnel, power, transport, water and other
services.

4.11 Sufficiency of the
Accepted
Contract Amount

The Contractor shall be deemed to:

(a) have satisfied himself as to the correctness and sufficiency
of the Accepted Contract Amount, and

(b) have based the Accepted Contract Amount on the data,
interpretations, necessary information, inspections,
examinations and satisfaction as to all relevant matters
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referred to in Sub-Clause 4.10 [Site Data].

Unless otherwise stated in the Contract, the Accepted Contract
Amount covers all the Contractor’s obligations under the
Contract (including those under Provisional Sums, if any) and
all things necessary for the proper execution and completion of
the Works and the remedying of any defects.

4.12 Unforeseeable
Physical
Conditions

In this Sub-Clause, “physical conditions” means natural physical
conditions and man-made and other physical obstructions and
pollutants, which the Contractor encounters at the Site when
executing the Works, including sub-surface and hydrological
conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he
considers to have been Unforeseeable, the Contractor shall give
notice to the Engineer as soon as practicable.

This notice shall describe the physical conditions, so that they
can be inspected by the Engineer, and shall set out the reasons
why the Contractor considers them to be Unforeseeable. The
Contractor shall continue executing the Works, using such
proper and reasonable measures as are appropriate for the
physical conditions, and shall comply with any instructions
which the Engineer may give. If an instruction constitutes a
Variation, Clause 13 [Variations and Adjustments] shall apply.

If and to the extent that the Contractor encounters physical
conditions which are Unforeseeable, gives such a notice, and
suffers delay and/or incurs Cost due to these conditions, the
Contractor shall be entitled subject to notice under Sub-Clause
20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or
will be delayed, under Sub-Clause 8.4 [Extension of Time
for Completion], and

(b) payment of any such Cost, which shall be included in the
Contract Price.

Upon receiving such notice and inspecting and/or investigating
these physical conditions, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) whether and (if so) to what extent these physical
conditions were Unforeseeable, and (ii) the matters described in
sub-paragraphs (a) and (b) above related to this extent.

However, before additional Cost is finally agreed or determined
under sub-paragraph (ii), the Engineer may also review whether
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other physical conditions in similar parts of the Works (if any)
were more favourable than could reasonably have been foreseen
when the Contractor submitted the Tender. If and to the extent
that these more favourable conditions were encountered, the
Engineer may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the reductions in Cost
which were due to these conditions, which may be included (as
deductions) in the Contract Price and Payment Certificates.
However, the net effect of all adjustments under sub-paragraph
(b) and all these reductions, for all the physical conditions
encountered in similar parts of the Works, shall not result in a
net reduction in the Contract Price.

The Engineer shall take account of any evidence of the physical
conditions foreseen by the Contractor when submitting the
Tender, which shall be made available by the Contractor, but
shall not be bound by the Contractor’s interpretation of any such
evidence.

4.13 Rights of Way
and Facilities

Unless otherwise specified in the Contract the Employer shall
provide effective access to and possession of the Site including
special and/or temporary rights-of-way which are necessary for
the Works. The Contractor shall obtain, at his risk and cost, any
additional rights of way or facilities outside the Site which he
may require for the purposes of the Works.

4.14 Avoidance of
Interference

The Contractor shall not interfere unnecessarily or improperly
with:

(a) the convenience of the public, or

(b) the access to and use and occupation of all roads and
footpaths, irrespective of whether they are public or in the
possession of the Employer or of others.

The Contractor shall indemnify and hold the Employer harmless
against and from all damages, losses and expenses (including
legal fees and expenses) resulting from any such unnecessary or
improper interference.

4.15 Access Route The Contractor shall be deemed to have been satisfied as to the
suitability and availability of access routes to the Site at Base
Date. The Contractor shall use reasonable efforts to prevent any
road or bridge from being damaged by the Contractor’s traffic or
by the Contractor’s Personnel. These efforts shall include the
proper use of appropriate vehicles and routes.

Except as otherwise stated in these Conditions:
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(a) the Contractor shall (as between the Parties) be responsible
for any maintenance which may be required for his use of
access routes;

(b) the Contractor shall provide all necessary signs or
directions along access routes, and shall obtain any
permission which may be required from the relevant
authorities for his use of routes, signs and directions;

(c) the Employer shall not be responsible for any claims
which may arise from the use or otherwise of any access
route;

(d) the Employer does not guarantee the suitability or
availability of particular access routes; and

(e) Costs due to non-suitability or non-availability, for the use
required by the Contractor, of access routes shall be borne
by the Contractor.

4.16 Transport of
Goods

Unless otherwise stated in the Particular Conditions:

(a) the Contractor shall give the Engineer not less than 21
days’ notice of the date on which any Plant or a major item
of other Goods will be delivered to the Site;

(b) the Contractor shall be responsible for packing, loading,
transporting, receiving, unloading, storing and protecting
all Goods and other things required for the Works; and

(c) the Contractor shall indemnify and hold the Employer
harmless against and from all damages, losses and
expenses (including legal fees and expenses) resulting
from the transport of Goods, and shall negotiate and pay
all claims arising from their transport.

4.17 Contractor’s
Equipment

The Contractor shall be responsible for all Contractor’s
Equipment. When brought on to the Site, Contractor’s
Equipment shall be deemed to be exclusively intended for the
execution of the Works. The Contractor shall not remove from
the Site any major items of Contractor’s Equipment without the
consent of the Engineer. However, consent shall not be required
for vehicles transporting Goods or Contractor’s Personnel off
Site.

4.18 Protection of the
Environment

The Contractor shall take all reasonable steps to protect the
environment (both on and off the Site) and to limit damage and
nuisance to people and property resulting from pollution, noise



Section VIII.  General Conditions 169

Copyright FIDIC

and other results of his operations.

The Contractor shall ensure that emissions, surface discharges
and effluent from the Contractor’s activities shall not exceed the
values stated in the Specification or prescribed by applicable
Laws.

4.19 Electricity, Water
and Gas

The Contractor shall, except as stated below, be responsible for
the provision of all power, water and other services he may
require for his construction activities and to the extent defined in
the Specifications, for the tests.

The Contractor shall be entitled to use for the purposes of the
Works such supplies of electricity, water, gas and other services
as may be available on the Site and of which details and prices
are given in the Specification. The Contractor shall, at his risk
and cost, provide any apparatus necessary for his use of these
services and for measuring the quantities consumed.

The quantities consumed and the amounts due (at these prices)
for such services shall be agreed or determined by the Engineer
in accordance with Sub-Clause 2.5 [Employer’s Claims] and
Sub-Clause 3.5 [Determinations]. The Contractor shall pay
these amounts to the Employer.

4.20 Employer’s
Equipment and
Free-Issue
Materials

The Employer shall make the Employer’s Equipment (if any)
available for the use of the Contractor in the execution of the
Works in accordance with the details, arrangements and prices
stated in the Specification. Unless otherwise stated in the
Specification:

(a) the Employer shall be responsible for the Employer’s
Equipment, except that

(b) the Contractor shall be responsible for each item of
Employer’s Equipment whilst any of the Contractor’s
Personnel is operating it, driving it, directing it or in
possession or control of it.

The appropriate quantities and the amounts due (at such stated
prices) for the use of Employer’s Equipment shall be agreed or
determined by the Engineer in accordance with Sub-Clause 2.5
[Employer’s Claims] and Sub-Clause 3.5 [Determinations]. The
Contractor shall pay these amounts to the Employer.

The Employer shall supply, free of charge, the “free-issue
materials” (if any) in accordance with the details stated in the
Specification. The Employer shall, at his risk and cost, provide
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these materials at the time and place specified in the Contract.
The Contractor shall then visually inspect them, and shall
promptly give notice to the Engineer of any shortage, defect or
default in these materials. Unless otherwise agreed by both
Parties, the Employer shall immediately rectify the notified
shortage, defect or default.

After this visual inspection, the free-issue materials shall come
under the care, custody and control of the Contractor. The
Contractor’s obligations of inspection, care, custody and control
shall not relieve the Employer of liability for any shortage,
defect or default not apparent from a visual inspection.

4.21 Progress Reports Unless otherwise stated in the Particular Conditions, monthly
progress reports shall be prepared by the Contractor and
submitted to the Engineer in six copies. The first report shall
cover the period up to the end of the first calendar month
following the Commencement Date.  Reports shall be submitted
monthly thereafter, each within 7 days after the last day of the
period to which it relates.

Reporting shall continue until the Contractor has completed all
work which is known to be outstanding at the completion date
stated in the Taking-Over Certificate for the Works.

Each report shall include:

(a) charts and detailed descriptions of progress, including each
stage of design (if any), Contractor’s Documents,
procurement, manufacture, delivery to Site, construction,
erection and testing; and including these stages for work
by each nominated Subcontractor (as defined in Clause 5
[Nominated Subcontractors]),

(b) photographs showing the status of manufacture and of
progress on the Site;

(c) for the manufacture of each main item of Plant and
Materials, the name of the manufacturer, manufacture
location, percentage progress, and the actual or expected
dates of:

(i) commencement of manufacture,

(ii) Contractor’s inspections,

(iii) tests, and
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(iv) shipment and arrival at the Site;

(d) the details described in Sub-Clause 6.10 [Records of
Contractor’s Personnel and Equipment];

(e) copies of quality assurance documents, test results and
certificates of Materials;

(f) list of notices given under Sub-Clause 2.5 [Employer’s
Claims] and notices given under Sub-Clause 20.1
[Contractor’s Claims];

(g) safety statistics, including details of any hazardous
incidents and activities relating to environmental aspects
and public relations; and

(h) comparisons of actual and planned progress, with details
of any events or circumstances which may jeopardise the
completion in accordance with the Contract, and the
measures being (or to be) adopted to overcome delays.

4.22 Security of the
Site

Unless otherwise stated in the Particular Conditions:

(a) the Contractor shall be responsible for keeping
unauthorised persons off the Site, and

(b) authorised persons shall be limited to the Contractor’s
Personnel and the Employer’s Personnel; and to any other
personnel notified to the Contractor, by the Employer or
the Engineer, as authorised personnel of the Employer’s
other contractors on the Site.

4.23 Contractor’s
Operations on
Site

The Contractor shall confine his operations to the Site, and to any
additional areas which may be obtained by the Contractor and
agreed by the Engineer as additional working areas. The Contractor
shall take all necessary precautions to keep Contractor’s
Equipment and Contractor’s Personnel within the Site and these
additional areas, and to keep them off adjacent land..

During the execution of the Works, the Contractor shall keep the
Site free from all unnecessary obstruction, and shall store or
dispose of any Contractor’s Equipment or surplus materials. The
Contractor shall clear away and remove from the Site any
wreckage, rubbish and Temporary Works which are no longer
required.

Upon the issue of a Taking-Over Certificate, the Contractor
shall clear away and remove, from that part of the Site and
Works to which the Taking-Over Certificate refers, all
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Contractor’s Equipment, surplus material, wreckage, rubbish
and Temporary Works. The Contractor shall leave that part of
the Site and the Works in a clean and safe condition. However,
the Contractor may retain on Site, during the Defects
Notification Period, such Goods as are required for the
Contractor to fulfil obligations under the Contract.

4.24 Fossils All fossils, coins, articles of value or antiquity, and structures
and other remains or items of geological or archaeological
interest found on the Site shall be placed under the care and
authority of the Employer. The Contractor shall take reasonable
precautions to prevent Contractor’s Personnel or other persons
from removing or damaging any of these findings.

The Contractor shall, upon discovery of any such finding,
promptly give notice to the Engineer, who shall issue
instructions for dealing with it. If the Contractor suffers delay
and/or incurs Cost from complying with the instructions, the
Contractor shall give a further notice to the Engineer and shall
be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or
will be delayed, under Sub-Clause 8.4 [Extension of Time
for Completion], and

(b) payment of any such Cost, which shall be included in the
Contract Price.

After receiving this further notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

5. Nominated Subcontractors

5.1 Definition of
“nominated
Subcontractor”

In the Contract, “nominated Subcontractor” means a
Subcontractor:

(a) who is stated in the Contract as being a nominated
Subcontractor, or

(b) whom the Engineer, under Clause 13 [Variations and
Adjustments], instructs the Contractor to employ as a
Subcontractor subject to Sub-Clause 5.2 [Objection to
Notification].

5.2 Objection to
Nomination

The Contractor shall not be under any obligation to employ a
nominated Subcontractor against whom the Contractor raises
reasonable objection by notice to the Engineer as soon as
practicable, with supporting particulars. An objection shall be
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deemed reasonable if it arises from (among other things) any of
the following matters, unless the Employer agrees in writing to
indemnify the Contractor against and from the consequences of
the matter:

(a) there are reasons to believe that the Subcontractor does not
have sufficient competence, resources or financial
strength;

(b) the nominated Subcontractor does not accept to indemnify
the Contractor against and from any negligence or misuse
of Goods by the nominated Subcontractor, his agents and
employees; or

(c) the nominated Subcontractor does not accept to enter into
a subcontract which specifies that, for the subcontracted
work (including design, if any), the nominated
Subcontractor shall:

(i) undertake to the Contractor such obligations and
liabilities as will enable the Contractor to discharge
his obligations and liabilities under the Contract;

(ii) indemnify the Contractor against and from all
obligations and liabilities arising under or in
connection with the Contract and from the
consequences of any failure by the Subcontractor to
perform these obligations or to fulfil these liabilities,
and

(iii) be paid only if and when the Contractor has received
from the Employer payments for sums due under the
Subcontract referred to under Sub-Clause 5.3
[Payment to nominated Subcontractors].

5.3 Payments to
nominated
Subcontractors

The Contractor shall pay to the nominated Subcontractor the
amounts shown on the nominated Subcontractor’s invoices
approved by the Contractor which the Engineer certifies to be
due in accordance with the subcontract. These amounts plus
other charges shall be included in the Contract Price in
accordance with sub-paragraph (b) of Sub-Clause 13.5
[Provisional Sums], except as stated in Sub-Clause 5.4
[Evidence of Payments].

5.4 Evidence of
Payments

Before issuing a Payment Certificate which includes an amount
payable to a nominated Subcontractor, the Engineer may request
the Contractor to supply reasonable evidence that the nominated
Subcontractor has received all amounts due in accordance with
previous Payment Certificates, less applicable deductions for
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retention or otherwise. Unless the Contractor:

(a) submits this reasonable evidence to the Engineer, or

(b)

(i) satisfies the Engineer in writing that the Contractor is
reasonably entitled to withhold or refuse to pay these
amounts, and

(ii) submits to the Engineer reasonable evidence that the
nominated Subcontractor has been notified of the
Contractor’s entitlement,

then the Employer may (at his sole discretion) pay, direct to the
nominated Subcontractor, part or all of such amounts previously
certified (less applicable deductions) as are due to the
nominated Subcontractor and for which the Contractor has
failed to submit the evidence described in sub-paragraphs (a) or
(b) above. The Contractor shall then repay, to the Employer, the
amount which the nominated Subcontractor was directly paid by
the Employer.

6. Staff and Labour

6.1 Engagement of
Staff and Labour

Except as otherwise stated in the Specification, the Contractor
shall make arrangements for the engagement of all staff and
labour, local or otherwise, and for their payment, feeding,
transport, and, when appropriate, housing.

The Contractor is encouraged, to the extent practicable and
reasonable, to employ staff and labour with appropriate
qualifications and experience from sources within the Country.

6.2 Rates of Wages
and Conditions of
Labour

The Contractor shall pay rates of wages, and observe conditions
of labour, which are not lower than those established for the
trade or industry where the work is carried out. If no established
rates or conditions are applicable, the Contractor shall pay rates
of wages and observe conditions which are not lower than the
general level of wages and conditions observed locally by
employers whose trade or industry is similar to that of the
Contractor.

The Contractor shall inform the Contractor’s Personnel about
their liability to pay personal income taxes in the Country in
respect of such of their salaries, wages, allowances and any
benefits as are subject to tax under the Laws of the Country for
the time being in force, and the Contractor shall perform such
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duties in regard to such deductions thereof as may be imposed
on him by such Laws.

6.3 Persons in the
Service of
Employer

The Contractor shall not recruit, or attempt to recruit, staff and
labour from amongst the Employer’s Personnel.

6.4 Labour Laws The Contractor shall comply with all the relevant labour Laws
applicable to the Contractor’s Personnel, including Laws relating to
their employment, health, safety, welfare, immigration and
emigration, and shall allow them all their legal rights.

The Contractor shall require his employees to obey all
applicable Laws, including those concerning safety at work.

6.5 Working Hours No work shall be carried out on the Site on locally recognised
days of rest, or outside the normal working hours stated in the
Contract Data, unless:

(a) otherwise stated in the Contract,

(b) the Engineer gives consent, or

(c) the work is unavoidable, or necessary for the protection of
life or property or for the safety of the Works, in which
case the Contractor shall immediately advise the Engineer.

6.6 Facilities for Staff
and Labour

Except as otherwise stated in the Specification, the Contractor
shall provide and maintain all necessary accommodation and
welfare facilities for the Contractor’s Personnel. The Contractor
shall also provide facilities for the Employer’s Personnel as
stated in the Specification.

The Contractor shall not permit any of the Contractor’s
Personnel to maintain any temporary or permanent living
quarters within the structures forming part of the Permanent
Works.

6.7 Health and Safety The Contractor shall at all times take all reasonable precautions
to maintain the health and safety of the Contractor’s Personnel.
In collaboration with local health authorities, the Contractor
shall ensure that medical staff, first aid facilities, sick bay and
ambulance service are available at all times at the Site and at
any accommodation for Contractor’s and Employer’s Personnel,
and that suitable arrangements are made for all necessary
welfare and hygiene requirements and for the prevention of
epidemics.
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The Contractor shall appoint an accident prevention officer at
the Site, responsible for maintaining safety and protection
against accidents. This person shall be qualified for this
responsibility, and shall have the authority to issue instructions
and take protective measures to prevent accidents. Throughout
the execution of the Works, the Contractor shall provide
whatever is required by this person to exercise this
responsibility and authority.

The Contractor shall send, to the Engineer, details of any
accident as soon as practicable after its occurrence. The
Contractor shall maintain records and make reports concerning
health, safety and welfare of persons, and damage to property,
as the Engineer may reasonably require.

HIV-AIDS Prevention. The Contractor shall conduct an HIV-
AIDS awareness programme via an approved service provider,
and shall undertake such other measures as are specified in this
Contract to reduce the risk of the transfer of the HIV virus
between and among the Contractor’s Personnel and the local
community, to promote early diagnosis and to assist affected
individuals.

The Contractor shall throughout the contract (including the
Defects Notification Period): (i) conduct Information, Education
and Communication (IEC) campaigns, at least every other
month, addressed to all the Site staff and labour (including all
the Contractor's employees, all Subcontractors and any other
Contractor’s or Employer’s personnel employees, and all truck
drivers and crew making deliveries to Site for construction
activities) and to the immediate local communities, concerning
the risks, dangers and impact, and appropriate avoidance
behaviour with respect to, of Sexually Transmitted Diseases
(STD) - or Sexually Transmitted Infections (STI) in general and
HIV/AIDS in particular; (ii) provide male or female condoms
for all Site staff and labour as appropriate; and (iii) provide for
STI and HIV/AIDS screening, diagnosis, counselling and
referral to a dedicated national STI and HIV/AIDS programme,
(unless otherwise agreed) of all Site staff and labour.

The Contractor shall include in the programme to be submitted
for the execution of the Works under Sub-Clause 8.3 an
alleviation programme for Site staff and labour and their
families in respect of Sexually Transmitted Infections (STI) and
Sexually Transmitted Diseases (STD) including HIV/AIDS. The
STI, STD and HIV/AIDS alleviation programme shall indicate
when, how and at what cost the Contractor plans to satisfy the
requirements of this Sub-Clause and the related specification.
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For each component, the programme shall detail the resources to
be provided or utilised and any related sub-contracting
proposed. The programme shall also include provision of a
detailed cost estimate with supporting documentation. Payment
to the Contractor for preparation and implementation this
programme shall not exceed the Provisional Sum dedicated for
this purpose.

6.8 Contractor’s
Superintendence

Throughout the execution of the Works, and as long thereafter
as is necessary to fulfil the Contractor’s obligations, the
Contractor shall provide all necessary superintendence to plan,
arrange, direct, manage, inspect and test the work.

Superintendence shall be given by a sufficient number of
persons having adequate knowledge of the language for
communications (defined in Sub-Clause 1.4 [Law and
Language]) and of the operations to be carried out (including the
methods and techniques required, the hazards likely to be
encountered and methods of preventing accidents), for the
satisfactory and safe execution of the Works.

6.9 Contractor’s
Personnel

The Contractor’s Personnel shall be appropriately qualified,
skilled and experienced in their respective trades or occupations.
The Engineer may require the Contractor to remove (or cause to
be removed) any person employed on the Site or Works,
including the Contractor’s Representative if applicable, who:

(a) persists in any misconduct or lack of care,

(b) carries out duties incompetently or negligently,

(c) fails to conform with any provisions of the Contract, or

(d) persists in any conduct which is prejudicial to safety,
health, or the protection of the environment.

If appropriate, the Contractor shall then appoint (or cause to be
appointed) a suitable replacement person.

6.10 Records of
Contractor’s
Personnel and
Equipment

The Contractor shall submit, to the Engineer, details showing
the number of each class of Contractor’s Personnel and of each
type of Contractor’s Equipment on the Site. Details shall be
submitted each calendar month, in a form approved by the
Engineer, until the Contractor has completed all work which is
known to be outstanding at the completion date stated in the
Taking-Over Certificate for the Works.

6.11 Disorderly
Conduct

The Contractor shall at all times take all reasonable precautions
to prevent any unlawful, riotous or disorderly conduct by or
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amongst the Contractor’s Personnel, and to preserve peace and
protection of persons and property on and near the Site.

6.12 Foreign
Personnel

The Contractor may bring in to the Country any foreign
personnel who are necessary for the execution of the Works to
the extent allowed by the applicable Laws. The Contractor shall
ensure that these personnel are provided with the required
residence visas and work permits. The Employer will, if
requested by the Contractor, use his best endeavours in a timely
and expeditious manner to assist the Contractor in obtaining any
local, state, national or government permission required for
bringing in the Contractor’s personnel..

The Contractor shall be responsible for the return of these
personnel to the place where they were recruited or to their
domicile. In the event of the death in the Country of any of these
personnel or members of their families, the Contractor shall
similarly be responsible for making the appropriate
arrangements for their return or burial.

6.13 Supply of
Foodstuffs

The Contractor shall arrange for the provision of a sufficient
supply of suitable food as may be stated in the Specification at
reasonable prices for the Contractor’s Personnel for the
purposes of or in connection with the Contract.

6.14 Supply of Water The Contractor shall, having regard to local conditions, provide
on the Site an adequate supply of drinking and other water for
the use of the Contractor’s Personnel.

6.15 Measures against
Insect and Pest
Nuisance

The Contractor shall at all times take the necessary precautions
to protect the Contractor’s Personnel employed on the Site from
insect and pest nuisance, and to reduce the danger to their
health. The Contractor shall comply with all the regulations of
the local health authorities, including use of appropriate
insecticide.

6.16 Alcoholic Liquor
or Drugs

The Contractor shall not, otherwise than in accordance with the
Laws of the Country, import, sell, give, barter or otherwise
dispose of any alcoholic liquor or drugs, or permit or allow
importation, sale, gift, barter or disposal thereof by Contractor's
Personnel.

6.17 Arms and
Ammunition

The Contractor shall not give, barter, or otherwise dispose of, to
any person, any arms or ammunition of any kind, or allow
Contractor's Personnel to do so.

6.18 Festivals and
Religious
Customs

The Contractor shall respect the Country's recognized festivals,
days of rest and religious or other customs.
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6.19 Funeral
Arrangements

The Contractor shall be responsible, to the extent required by local
regulations, for making any funeral arrangements for any of his
local employees who may die while engaged upon the Works.

6.20 Prohibition of
Forced or
Compulsory
Labour

The Contractor shall not employ forced labour, which consists
of any work or service, not voluntarily performed, that is
exacted from an individual under threat of force or penalty, and
includes any kind of involuntary or compulsory labour, such as
indentured labour, bonded labour or similar labour-contracting
arrangements.

6.21 Prohibition of
Harmful Child
Labour

The Contractor shall not employ children in a manner that is
economically exploitative, or is likely to be hazardous, or to
interfere with, the child’s education, or to be harmful to the
child’s health or physical, mental, spiritual, moral, or social
development. Where the relevant labour laws of the Country
have provisions for employment of minors, the Contractor shall
follow those laws applicable to the Contractor. Children below
the age of 18 years shall not be employed in dangerous work.

6.22 Employment
Records of
Workers

The Contractor shall keep complete and accurate records of the
employment of labour at the Site. The records shall include the
names, ages, genders, hours worked and wages paid to all
workers. These records shall be summarized on a monthly basis
and submitted to the Engineer. These records shall be included
in the details to be submitted by the Contractor under Sub-
Clause 6.10 [Records of Contractor’s Personnel and
Equipment].

6.23 Workers’
Organisations

In countries where the relevant labour laws recognise workers’
rights to form and to join workers’ organisations of their
choosing without interference and to bargain collectively, the
Contractor shall comply with such laws. Where the relevant
labour laws substantially restrict workers’ organisations, the
Contractor shall enable alternative means for the Contractor’s
Personnel to express their grievances and protect their rights
regarding working conditions and terms of employment. In
either case described above, and where the relevant labour laws
are silent, the Contractor shall not discourage the Contractor’s
Personnel from forming or joining workers’ organisations of
their choosing or from bargaining collectively, and shall not
discriminate or retaliate against the Contractor’s Personnel who
participate, or seek to participate, in such organisations and
bargain collectively. The Contractor shall engage with such
workers’ representatives. Workers’ organisations are expected
to fairly represent the workers in the workforce.
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6.24 Non-
Discrimination
and Equal
Opportunity

The Contractor shall not make employment decisions on the
basis of personal characteristics unrelated to inherent job
requirements. The Contractor shall base the employment
relationship on the principle of equal opportunity and fair
treatment, and shall not discriminate with respect to aspects of
the employment relationship, including recruitment and hiring,
compensation (including wages and benefits), working
conditions and terms of employment, access to training,
promotion, termination of employment or retirement, and
discipline. In countries where the relevant labour laws provide
for non-discrimination in employment, the Contractor shall
comply with such laws. When the relevant labour laws are silent
on non-discrimination in employment, the Contractor shall meet
this Sub-Clause’s requirements. Special measures of protection
or assistance to remedy past discrimination or selection for a
particular job based on the inherent requirements of the job shall
not be deemed discrimination.

7. Plant, Materials and Workmanship

7.1 Manner of
Execution

The Contractor shall carry out the manufacture of Plant, the
production andmanufacture of Materials, and all other execution
of the Works:

(a) in the manner (if any) specified in the Contract,

(b) in a proper workmanlike and careful manner, in
accordance with recognised good practice, and

(c) with properly equipped facilities and non-hazardous
Materials, except as otherwise specified in the Contract.

7.2 Samples The Contractor shall submit the following samples of Materials,
and relevant information, to the Engineer for consent prior to
using the Materials in or for the Works:

(a) manufacturer’s standard samples of Materials and samples
specified in the Contract, all at the Contractor’s cost, and

(b) additional samples instructed by the Engineer as a
Variation.

Each sample shall be labelled as to origin and intended use in
the Works.

7.3 Inspection The Employer’s Personnel shall at all reasonable times:

(a) have full access to all parts of the Site and to all places
from which natural Materials are being obtained, and
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(b) during production, manufacture and construction (at the
Site and elsewhere), be entitled to examine, inspect,
measure and test the materials and workmanship, and to
check the progress of manufacture of Plant and production
and manufacture of Materials.

The Contractor shall give the Employer’s Personnel full
opportunity to carry out these activities, including providing
access, facilities, permissions and safety equipment. No such
activity shall relieve the Contractor from any obligation or
responsibility.

The Contractor shall give notice to the Engineer whenever any
work is ready and before it is covered up, put out of sight, or
packaged for storage or transport. The Engineer shall then either
carry out the examination, inspection, measurement or testing
without unreasonable delay, or promptly give notice to the
Contractor that the Engineer does not require to do so. If the
Contractor fails to give the notice, he shall, if and when required
by the Engineer, uncover the work and thereafter reinstate and
make good, all at the Contractor’s cost.

7.4 Testing This Sub-Clause shall apply to all tests specified in the Contract,
other than the Tests after Completion (if any).

Except as otherwise specified in the Contract, the Contractor
shall provide all apparatus, assistance, documents and other
information, electricity, equipment, fuel, consumables,
instruments, labour, materials, and suitably qualified and
experienced staff, as are necessary to carry out the specified
tests efficiently. The Contractor shall agree, with the Engineer,
the time and place for the specified testing of any Plant,
Materials and other parts of the Works.

The Engineer may, under Clause 13 [Variations and
Adjustments], vary the location or details of specified tests, or
instruct the Contractor to carry out additional tests. If these
varied or additional tests show that the tested Plant, Materials or
workmanship is not in accordance with the Contract, the cost of
carrying out this Variation shall be borne by the Contractor,
notwithstanding other provisions of the Contract.

The Engineer shall give the Contractor not less than 24 hours’
notice of the Engineer’s intention to attend the tests. If the
Engineer does not attend at the time and place agreed, the
Contractor may proceed with the tests, unless otherwise
instructed by the Engineer, and the tests shall then be deemed to
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have been made in the Engineer’s presence.

If the Contractor suffers delay and/or incurs Cost from
complying with these instructions or as a result of a delay for
which the Employer is responsible, the Contractor shall give
notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or
will be delayed, under Sub-Clause 8.4 [Extension of Time
for Completion], and

(b) payment of any such Cost plus profit, which shall be
included in the Contract Price.

After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

The Contractor shall promptly forward to the Engineer duly
certified reports of the tests. When the specified tests have been
passed, the Engineer shall endorse the Contractor’s test
certificate, or issue a certificate to him, to that effect. If the
Engineer has not attended the tests, he shall be deemed to have
accepted the readings as accurate.

7.5 Rejection If, as a result of an examination, inspection, measurement or
testing, any Plant, Materials or workmanship is found to be
defective or otherwise not in accordance with the Contract, the
Engineer may reject the Plant, Materials or workmanship by
giving notice to the Contractor, with reasons. The Contractor
shall then promptly make good the defect and ensure that the
rejected item complies with the Contract.

If the Engineer requires this Plant, Materials or workmanship to
be retested, the tests shall be repeated under the same terms and
conditions. If the rejection and retesting cause the Employer to
incur additional costs, the Contractor shall subject to Sub-Clause
2.5 [Employer’s Claims] pay these costs to the Employer.

7.6 Remedial Work Notwithstanding any previous test or certification, the Engineer
may instruct the Contractor to:

(a) remove from the Site and replace any Plant or Materials
which is not in accordance with the Contract,

(b) remove and re-execute any other work which is not in
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accordance with the Contract, and

(c) execute any work which is urgently required for the safety
of the Works, whether because of an accident,
unforeseeable event or otherwise.

The Contractor shall comply with the instruction within a
reasonable time, which shall be the time (if any) specified in the
instruction, or immediately if urgency is specified under sub-
paragraph (c).

If the Contractor fails to comply with the instruction, the
Employer shall be entitled to employ and pay other persons to
carry out the work. Except to the extent that the Contractor
would have been entitled to payment for the work, the
Contractor shall subject to Sub-Clause 2.5 [Employer’s Claims]
pay to the Employer all costs arising from this failure.

7.7 Ownership of
Plant and
Materials

Except as otherwise provided in the Contract, each item of Plant
and Materials shall, to the extent consistent with the Laws of the
Country, become the property of the Employer at whichever is
the earlier of the following times, free from liens and other
encumbrances:

(a) when it is incorporated in the Works;

(b) when the Contractor is paid the corresponding value of the
Plant and Materials under Sub-Clause 8.10 [Payment for
Plant and Materials in Event of Suspension].

7.8 Royalties Unless otherwise stated in the Specification, the Contractor shall
pay all royalties, rents and other payments for:

(a) natural Materials obtained from outside the Site, and

(b) the disposal of material from demolitions and excavations
and of other surplus material (whether natural or man-
made), except to the extent that disposal areas within the
Site are specified in the Contract.

8. Commencement, Delays and Suspension

8.1 Commencement
of Works

Except as otherwise specified in the Particular Conditions of
Contract, the Commencement Date shall be the date at which the
following precedent conditions have all been fulfilled and the
Engineer’s notification recording the agreement of both Parties
on such fulfilment and instructing to commence the Work is
received by the Contractor:
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(a) signature of the Contract Agreement by both Parties, and
if required, approval of the Contract by relevant
authorities of the Country;

(b) delivery to the Contractor of reasonable evidence of the
Employer’s financial arrangements (under Sub-Clause
2.4 [Employer’s Financial Arrangements]);

(c) except if otherwise specified in the Contract Data,
effective access to and possession of the Site given to the
Contractor together with such permission(s) under (a) of
Sub-Clause 1.13 [Compliance with Laws] as required for
the commencement of the Works

(d) receipt by the Contractor of the Advance Payment under
Sub-Clause 14.2 [Advance Payment] provided that the
corresponding bank guarantee has been delivered by the
Contractor.

If the said Engineer’s instruction is not received by the
Contractor within 180 days from his receipt of the Letter of
Acceptance, the Contractor shall be entitled to terminate the
Contract under Sub-Clause 16.2 [Termination by Contractor].

The Contractor shall commence the execution of the Works as
soon as is reasonably practicable after the Commencement Date,
and shall then proceed with the Works with due expedition and
without delay.

8.2 Time for
Completion

The Contractor shall complete the whole of the Works, and each
Section (if any), within the Time for Completion for the Works
or Section (as the case may be), including:

(a) achieving the passing of the Tests on Completion, and

(b) completing all work which is stated in the Contract as
being required for the Works or Section to be considered
to be completed for the purposes of taking-over under Sub-
Clause 10.1 [Taking Over of the Works and Sections].

8.3 Programme The Contractor shall submit a detailed time programme to the
Engineer within 28 days after receiving the notice under Sub-
Clause 8.1 [Commencement of Works]. The Contractor shall
also submit a revised programme whenever the previous
programme is inconsistent with actual progress or with the
Contractor’s obligations. Each programme shall include:

(a) the order in which the Contractor intends to carry out the
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Works, including the anticipated timing of each stage of
design (if any), Contractor’s Documents, procurement,
manufacture of Plant, delivery to Site, construction,
erection and testing,

(b) each of these stages for work by each nominated
Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

(c) the sequence and timing of inspections and tests specified
in the Contract, and

(d) a supporting report which includes:

(i) a general description of the methods which the
Contractor intends to adopt, and of the major stages,
in the execution of the Works, and

(ii) details showing the Contractor’s reasonable estimate
of the number of each class of Contractor’s Personnel
and of each type of Contractor’s Equipment, required
on the Site for each major stage.

Unless the Engineer, within 21 days after receiving a
programme, gives notice to the Contractor stating the extent to
which it does not comply with the Contract, the Contractor shall
proceed in accordance with the programme, subject to his other
obligations under the Contract. The Employer’s Personnel shall
be entitled to rely upon the programme when planning their
activities.

The Contractor shall promptly give notice to the Engineer of
specific probable future events or circumstances which may
adversely affect the work, increase the Contract Price or delay
the execution of the Works. The Engineer may require the
Contractor to submit an estimate of the anticipated effect of the
future event or circumstances, and/or a proposal under Sub-
Clause 13.3 [Variation Procedure].

If, at any time, the Engineer gives notice to the Contractor that a
programme fails (to the extent stated) to comply with the
Contract or to be consistent with actual progress and the
Contractor’s stated intentions, the Contractor shall submit a
revised programme to the Engineer in accordance with this Sub-
Clause.

8.4 Extension of
Time for
Completion

The Contractor shall be entitled subject to Sub-Clause 20.1
[Contractor’s Claims] to an extension of the Time for
Completion if and to the extent that completion for the purposes
of Sub-Clause 10.1 [Taking Over of the Works and Sections] is
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or will be delayed by any of the following causes:

(a) a Variation (unless an adjustment to the Time for
Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the
quantity of an item of work included in the Contract,

(b) a cause of delay giving an entitlement to extension of time
under a Sub-Clause of these Conditions,

(c) exceptionally adverse climatic conditions,

(d) Unforeseeable shortages in the availability of personnel or
Goods caused by epidemic or governmental actions, or

(e) any delay, impediment or prevention caused by or
attributable to the Employer, the Employer’s Personnel, or
the Employer’s other contractors.

If the Contractor considers himself to be entitled to an extension
of the Time for Completion, the Contractor shall give notice to
the Engineer in accordance with Sub-Clause 20.1 [Contractor’s
Claims]. When determining each extension of time under Sub-
Clause 20.1, the Engineer shall review previous determinations
and may increase, but shall not decrease, the total extension of
time.

8.5 Delays Caused by
Authorities

If the following conditions apply, namely:

(a) the Contractor has diligently followed the procedures laid
down by the relevant legally constituted public authorities
in the Country,

(b) these authorities delay or disrupt the Contractor’s work,
and

(c) the delay or disruption was Unforeseeable,

then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of
Time for Completion].

8.6 Rate of Progress If, at any time:

(a) actual progress is too slow to complete within the Time for
Completion, and/or

(b) progress has fallen (or will fall) behind the current
programme under Sub-Clause 8.3 [Programme],
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other than as a result of a cause listed in Sub-Clause 8.4
[Extension of Time for Completion], then the Engineer may
instruct the Contractor to submit, under Sub-Clause 8.3
[Programme], a revised programme and supporting report
describing the revised methods which the Contractor proposes
to adopt in order to expedite progress and complete within the
Time for Completion.

Unless the Engineer notifies otherwise, the Contractor shall
adopt these revised methods, which may require increases in the
working hours and/or in the numbers of Contractor’s Personnel
and/or Goods, at the risk and cost of the Contractor. If these
revised methods cause the Employer to incur additional costs,
the Contractor shall subject to notice under Sub-Clause 2.5
[Employer’s Claims] pay these costs to the Employer, in
addition to delay damages (if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration
measures, instructed by the Engineer to reduce delays resulting
from causes listed under Sub-Clause 8.4 [Extension of Time for
Completion] shall be paid by the Employer, without generating,
however, any other additional payment benefit to the
Contractor.

8.7 Delay Damages If the Contractor fails to comply with Sub-Clause 8.2 [Time for
Completion], the Contractor shall subject to notice under Sub-
Clause 2.5 [Employer’s Claims] pay delay damages to the
Employer for this default. These delay damages shall be the sum
stated in the Contract Data, which shall be paid for every day
which shall elapse between the relevant Time for Completion
and the date stated in the Taking-Over Certificate. However, the
total amount due under this Sub-Clause shall not exceed the
maximum amount of delay damages (if any) stated in the
Contract Data.

These delay damages shall be the only damages due from the
Contractor for such default, other than in the event of
termination under Sub-Clause 15.2 [Termination by Employer]
prior to completion of the Works. These damages shall not
relieve the Contractor from his obligation to complete the
Works, or from any other duties, obligations or responsibilities
which he may have under the Contract.

8.8 Suspension of
Work

The Engineer may at any time instruct the Contractor to suspend
progress of part or all of the Works. During such suspension, the
Contractor shall protect, store and secure such part or the Works
against any deterioration, loss or damage.
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The Engineer may also notify the cause for the suspension. If
and to the extent that the cause is notified and is the
responsibility of the Contractor, the following Sub-Clauses 8.9,
8.10 and 8.11 shall not apply.

8.9 Consequences of
Suspension

If the Contractor suffers delay and/or incurs Cost from
complying with the Engineer’s instructions under Sub-Clause
8.8 [Suspension of Work] and/or from resuming the work, the
Contractor shall give notice to the Engineer and shall be entitled
subject to Sub-Clause 20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or
will be delayed, under Sub-Clause 8.4 [Extension of Time
for Completion], and

(b) payment of any such Cost, which shall be included in the
Contract Price.

After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

The Contractor shall not be entitled to an extension of time for,
or to payment of the Cost incurred in, making good the
consequences of the Contractor’s faulty design, workmanship or
materials, or of the Contractor’s failure to protect, store or
secure in accordance with Sub-Clause 8.8 [Suspension of
Work].

8.10 Payment for
Plant and
Materials in
Event of
Suspension

The Contractor shall be entitled to payment of the value (as at
the date of suspension) of Plant and/or Materials which have not
been delivered to Site, if:

(a) the work on Plant or delivery of Plant and/or Materials has
been suspended for more than 28 days, and

(b) the Contractor has marked the Plant and/or Materials as the
Employer’s property in accordance with the Engineer’s
instructions.

8.11 Prolonged
Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work]
has continued for more than 84 days, the Contractor may request
the Engineer’s permission to proceed. If the Engineer does not
give permission within 28 days after being requested to do so,
the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and
Adjustments] of the affected part of the Works. If the suspension
affects the whole of the Works, the Contractor may give notice
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of termination under Sub-Clause 16.2 [Termination by
Contractor].

8.12 Resumption of
Work

After the permission or instruction to proceed is given, the
Contractor and the Engineer shall jointly examine the Works
and the Plant and Materials affected by the suspension. The
Contractor shall make good any deterioration or defect in or loss
of the Works or Plant or Materials, which has occurred during
the suspension after receiving from the Engineer an instruction
to this effect under Clause 13 [Variations and Adjustments].

9. Tests on Completion

9.1 Contractor’s
Obligations

The Contractor shall carry out the Tests on Completion in
accordance with this Clause and Sub-Clause 7.4 [Testing], after
providing the documents in accordance with sub-paragraph (d)
of Sub-Clause 4.1 [Contractor’s General Obligations].

The Contractor shall give to the Engineer not less than 21 days’
notice of the date after which the Contractor will be ready to
carry out each of the Tests on Completion. Unless otherwise
agreed, Tests on Completion shall be carried out within 14 days
after this date, on such day or days as the Engineer shall
instruct.

In considering the results of the Tests on Completion, the
Engineer shall make allowances for the effect of any use of the
Works by the Employer on the performance or other
characteristics of the Works. As soon as the Works, or a Section,
have passed any Tests on Completion, the Contractor shall
submit a certified report of the results of these Tests to the
Engineer.

9.2 Delayed Tests If the Tests on Completion are being unduly delayed by the
Employer, Sub-Clause 7.4 [Testing] (fifth paragraph) and/or
Sub-Clause 10.3 [Interference with Tests on Completion] shall
be applicable.

If the Tests on Completion are being unduly delayed by the
Contractor, the Engineer may by notice require the Contractor to
carry out the Tests within 21 days after receiving the notice. The
Contractor shall carry out the Tests on such day or days within
that period as the Contractor may fix and of which he shall give
notice to the Engineer.

If the Contractor fails to carry out the Tests on Completion
within the period of 21 days, the Employer’s Personnel may
proceed with the Tests at the risk and cost of the Contractor. The
Tests on Completion shall then be deemed to have been carried
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out in the presence of the Contractor and the results of the Tests
shall be accepted as accurate.

9.3 Retesting If the Works, or a Section, fail to pass the Tests on Completion,
Sub-Clause 7.5 [Rejection] shall apply, and the Engineer or the
Contractor may require the failed Tests, and Tests on
Completion on any related work, to be repeated under the same
terms and conditions.

9.4 Failure to Pass
Tests on
Completion

If the Works, or a Section, fail to pass the Tests on Completion
repeated under Sub-Clause 9.3 [Retesting], the Engineer shall be
entitled to:

(a) order further repetition of Tests on Completion under Sub-
Clause 9.3;

(b) if the failure deprives the Employer of substantially the
whole benefit of the Works or Section, reject the Works or
Section (as the case may be), in which event the Employer
shall have the same remedies as are provided in sub-
paragraph (c) of Sub-Clause 11.4 [Failure to Remedy
Defects]; or

(c) issue a Taking-Over Certificate, if the Employer so requests.

In the event of sub-paragraph (c), the Contractor shall proceed
in accordance with all other obligations under the Contract, and
the Contract Price shall be reduced by such amount as shall be
appropriate to cover the reduced value to the Employer as a
result of this failure. Unless the relevant reduction for this
failure is stated (or its method of calculation is defined) in the
Contract, the Employer may require the reduction to be (i)
agreed by both Parties (in full satisfaction of this failure only)
and paid before this Taking-Over Certificate is issued, or (ii)
determined and paid under Sub-Clause 2.5 [Employer’s Claims]
and Sub-Clause 3.5 [Determinations].

10. Employer’s Taking Over

10.1 Taking Over of
the Works and
Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on
Completion], the Works shall be taken over by the Employer
when (i) the Works have been completed in accordance with the
Contract, including the matters described in Sub-Clause 8.2
[Time for Completion] and except as allowed in sub-paragraph
(a) below, and (ii) a Taking-Over Certificate for the Works has
been issued, or is deemed to have been issued in accordance
with this Sub-Clause.

The Contractor may apply by notice to the Engineer for a
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Taking-Over Certificate not earlier than 14 days before the
Works will, in the Contractor’s opinion, be complete and ready
for taking over. If the Works are divided into Sections, the
Contractor may similarly apply for a Taking-Over Certificate
for each Section.

The Engineer shall, within 28 days after receiving the
Contractor’s application:

(a) issue the Taking-Over Certificate to the Contractor, stating
the date on which the Works or Section were completed in
accordance with the Contract, except for any minor
outstanding work and defects which will not substantially
affect the use of the Works or Section for their intended
purpose (either until or whilst this work is completed and
these defects are remedied); or

(b) reject the application, giving reasons and specifying the
work required to be done by the Contractor to enable the
Taking-Over Certificate to be issued. The Contractor shall
then complete this work before issuing a further notice
under this Sub-Clause.

If the Engineer fails either to issue the Taking-Over Certificate
or to reject the Contractor’s application within the period of 28
days, and if the Works or Section (as the case may be) are
substantially in accordance with the Contract, the Taking-Over
Certificate shall be deemed to have been issued on the last day
of that period.

10.2 Taking Over of
Parts of the
Works

The Engineer may, at the sole discretion of the Employer, issue
a Taking-OverCertificate for any part of the Permanent Works.

The Employer shall not use any part of the Works (other than as
a temporary measure which is either specified in the Contract or
agreed by both Parties) unless and until the Engineer has issued
a Taking-Over Certificate for this part. However, if the
Employer does use any part of the Works before the Taking-
Over Certificate is issued:

(a) the part which is used shall be deemed to have been taken
over as from the date on which it is used,

(b) the Contractor shall cease to be liable for the care of such
part as from this date, when responsibility shall pass to the
Employer, and

(c) if requested by the Contractor, the Engineer shall issue a
Taking-Over Certificate for this part.
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After the Engineer has issued a Taking-Over Certificate for a
part of the Works, the Contractor shall be given the earliest
opportunity to take such steps as may be necessary to carry out
any outstanding Tests on Completion. The Contractor shall
carry out these Tests on Completion as soon as practicable
before the expiry date of the relevant Defects Notification
Period.

If the Contractor incurs Cost as a result of the Employer taking
over and/or using a part of the Works, other than such use as is
specified in the Contract or agreed by the Contractor, the
Contractor shall (i) give notice to the Engineer and (ii) be
entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to
payment of any such Cost plus profit, which shall be included in
the Contract Price. After receiving this notice, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine this Cost and profit.

If a Taking-Over Certificate has been issued for a part of the
Works (other than a Section), the delay damages thereafter for
completion of the remainder of the Works shall be reduced.
Similarly, the delay damages for the remainder of the Section (if
any) in which this part is included shall also be reduced. For any
period of delay after the date stated in this Taking-Over
Certificate, the proportional reduction in these delay damages
shall be calculated as the proportion which the value of the part
so certified bears to the value of the Works or Section (as the
case may be) as a whole. The Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these proportions. The provisions of this paragraph
shall only apply to the daily rate of delay damages under Sub-
Clause 8.7 [Delay Damages], and shall not affect the maximum
amount of these damages.

10.3 Interference with
Tests on
Completion

If the Contractor is prevented, for more than 14 days, from
carrying out the Tests on Completion by a cause for which the
Employer is responsible, the Employer shall be deemed to have
taken over the Works or Section (as the case may be) on the date
when the Tests on Completion would otherwise have been
completed.

The Engineer shall then issue a Taking-Over Certificate
accordingly, and the Contractor shall carry out the Tests on
Completion as soon as practicable, before the expiry date of the
Defects Notification Period. The Engineer shall require the
Tests on Completion to be carried out by giving 14 days’ notice
and in accordance with the relevant provisions of the Contract.
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If the Contractor suffers delay and/or incurs Cost as a result of
this delay in carrying out the Tests on Completion, the
Contractor shall give notice to the Engineer and shall be entitled
subject to Sub-Clause 20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or
will be delayed, under Sub-Clause 8.4 [Extension of Time
for Completion], and

(b) payment of any such Cost plus profit, which shall be
included in the Contract Price.

After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

10.4 Surfaces
Requiring
Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a
certificate for a Section or part of the Works shall not be deemed
to certify completion of any ground or other surfaces requiring
reinstatement.

11. Defects Liability

11.1 Completion of
Outstanding
Work and
Remedying
Defects

In order that the Works and Contractor’s Documents, and each
Section, shall be in the condition required by the Contract (fair
wear and tear excepted) by the expiry date of the relevant
Defects Notification Period or as soon as practicable thereafter,
the Contractor shall:

(a) complete any work which is outstanding on the date stated
in a Taking-Over Certificate, within such reasonable time
as is instructed by the Engineer, and

(b) execute all work required to remedy defects or damage, as
may be notified by (or on behalf of) the Employer on or
before the expiry date of the Defects Notification Period
for the Works or Section (as the case may be).

If a defect appears or damage occurs, the Contractor shall be
notified accordingly, by (or on behalf of) the Employer.

11.2 Cost of
Remedying
Defects

All work referred to in sub-paragraph (b) of Sub-Clause 11.1
[Completion of Outstanding Work and Remedying Defects]
shall be executed at the risk and cost of the Contractor, if and to
the extent that the work is attributable to:

(a) any design for which the Contractor is responsible,

(b) Plant, Materials or workmanship not being in accordance
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with the Contract, or

(c) failure by the Contractor to comply with any other
obligation.

If and to the extent that such work is attributable to any other
cause, the Contractor shall be notified promptly by (or on behalf
of) the Employer, and Sub-Clause 13.3 [Variation Procedure]
shall apply.

11.3 Extension of
Defects
Notification
Period

The Employer shall be entitled subject to Sub-Clause 2.5
[Employer’s Claims] to an extension of the Defects Notification
Period for the Works or a Section if and to the extent that the
Works, Section or a major item of Plant (as the case may be, and
after taking over) cannot be used for the purposes for which they
are intended by reason of a defect or by reason of damage
attributable to the Contractor. However, a Defects Notification
Period shall not be extended by more than two years.

If delivery and/or erection of Plant and/or Materials was
suspended under Sub-Clause 8.8 [Suspension of Work] or Sub-
Clause 16.1 [Contractor’s Entitlement to Suspend Work], the
Contractor’s obligations under this Clause shall not apply to any
defects or damage occurring more than two years after the
Defects Notification Period for the Plant and/or Materials would
otherwise have expired.

11.4 Failure to
Remedy Defects

If the Contractor fails to remedy any defect or damage within a
reasonable time, a date may be fixed by (or on behalf of) the
Employer, on or by which the defect or damage is to be remedied.
The Contractor shall be given reasonable notice of this date.

If the Contractor fails to remedy the defect or damage by this
notified date and this remedial work was to be executed at the
cost of the Contractor under Sub-Clause 11.2 [Cost of
Remedying Defects], the Employer may (at his option):

(a) carry out the work himself or by others, in a reasonable
manner and at the Contractor’s cost, but the Contractor
shall have no responsibility for this work; and the
Contractor shall subject to Sub-Clause 2.5 [Employer’s
Claims] pay to the Employer the costs reasonably incurred
by the Employer in remedying the defect or damage;

(b) require the Engineer to agree or determine a reasonable
reduction in the Contract Price in accordance with Sub-
Clause 3.5 [Determinations]; or
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(c) if the defect or damage deprives the Employer of
substantially the whole benefit of the Works or any major
part of the Works, terminate the Contract as a whole, or in
respect of such major part which cannot be put to the
intended use. Without prejudice to any other rights, under
the Contract or otherwise, the Employer shall then be
entitled to recover all sums paid for the Works or for such
part (as the case may be), plus financing costs and the cost
of dismantling the same, clearing the Site and returning
Plant and Materials to the Contractor.

11.5 Removal of
Defective Work

If the defect or damage cannot be remedied expeditiously on the
Site and the Employer gives consent, the Contractor may
remove from the Site for the purposes of repair such items of
Plant as are defective or damaged. This consent may require the
Contractor to increase the amount of the Performance Security
by the full replacement cost of these items, or to provide other
appropriate security.

11.6 Further Tests If the work of remedying of any defect or damage may affect
the performance of the Works, the Engineer may require the
repetition of any of the tests described in the Contract. The
requirement shall be made by notice within 28 days after the
defect or damage is remedied.

These tests shall be carried out in accordance with the terms
applicable to the previous tests, except that they shall be carried
out at the risk and cost of the Party liable, under Sub-Clause
11.2 [Cost of Remedying Defects], for the cost of the remedial
work.

11.7 Right of Access Until the Performance Certificate has been issued, the
Contractor shall have such right of access to the Works as is
reasonably required in order to comply with this Clause, except
as may be inconsistent with the Employer’s reasonable security
restrictions.

11.8 Contractor to
Search

The Contractor shall, if required by the Engineer, search for the
cause of any defect, under the direction of the Engineer. Unless
the defect is to be remedied at the cost of the Contractor under
Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the
search plus profit shall be agreed or determined by the Engineer
in accordance with Sub-Clause 3.5 [Determinations] and shall
be included in the Contract Price.

11.9 Performance
Certificate

Performance of the Contractor’s obligations shall not be
considered to have been completed until the Engineer has issued
the Performance Certificate to the Contractor, stating the date on
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which the Contractor completed his obligations under the
Contract.

The Engineer shall issue the Performance Certificate within 28
days after the latest of the expiry dates of the Defects
Notification Periods, or as soon thereafter as the Contractor has
supplied all the Contractor’s Documents and completed and
tested all the Works, including remedying any defects. A copy
of the Performance Certificate shall be issued to the Employer.

Only the Performance Certificate shall be deemed to constitute
acceptance of the Works.

11.10 Unfulfilled
Obligations

After the Performance Certificate has been issued, each Party
shall remain liable for the fulfilment of any obligation which
remains unperformed at that time. For the purposes of
determining the nature and extent of unperformed obligations,
the Contract shall be deemed to remain in force.

11.11 Clearance of Site Upon receiving the Performance Certificate, the Contractor shall
remove any remaining Contractor’s Equipment, surplus
material, wreckage, rubbish and Temporary Works from the
Site.

If all these items have not been removed within 28 days after
receipt by the Contractor of the Performance Certificate, the
Employer may sell or otherwise dispose of any remaining items.
The Employer shall be entitled to be paid the costs incurred in
connection with, or attributable to, such sale or disposal and
restoring the Site.

Any balance of the moneys from the sale shall be paid to the
Contractor. If these moneys are less than the Employer’s costs,
the Contractor shall pay the outstanding balance to the
Employer.

12. Measurement and Evaluation

12.1 Works to be
Measured

The Works shall be measured, and valued for payment, in
accordance with this Clause. The Contractor shall show in each
application under Sub-Clauses 14.3 [Application for Interim
Payment Certificates], 14.10 [Statement on Completion] and
14.11 [Application for Final Payment Certificate] the quantities
and other particulars detailing the amounts which he considers
to be entitled under the Contract.

Whenever the Engineer requires any part of the Works to be
measured, reasonable notice shall be given to the Contractor’s
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Representative, who shall:

(a) promptly either attend or send another qualified
representative to assist the Engineer in making the
measurement, and

(b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the
measurement made by (or on behalf of) the Engineer shall be
accepted as accurate.

Except as otherwise stated in the Contract, wherever any
Permanent Works are to be measured from records, these shall
be prepared by the Engineer. The Contractor shall, as and when
requested, attend to examine and agree the records with the
Engineer, and shall sign the same when agreed. If the Contractor
does not attend, the records shall be accepted as accurate.

If the Contractor examines and disagrees the records, and/or
does not sign them as agreed, then the Contractor shall give
notice to the Engineer of the respects in which the records are
asserted to be inaccurate. After receiving this notice, the
Engineer shall review the records and either confirm or vary
them and certify the payment of the undisputed part. If the
Contractor does not so give notice to the Engineer within 14
days after being requested to examine the records, they shall be
accepted as accurate.

12.2 Method of
Measurement

Except as otherwise stated in the Contract and notwithstanding
local practice:

(a) measurement shall be made of the net actual quantity of
each item of the Permanent Works, and

(b) the method of measurement shall be in accordance with
the Bill of Quantities or other applicable Schedules.

12.3 Evaluation Except as otherwise stated in the Contract, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine the Contract Price by evaluating each item of
work, applying the measurement agreed or determined in
accordance with the above Sub-Clauses 12.1 and 12.2 and the
appropriate rate or price for the item.

For each item of work, the appropriate rate or price for the item
shall be the rate or price specified for such item in the Contract
or, if there is no such item, specified for similar work.
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Any item of work included in the Bill of Quantities for which no
rate or price was specified shall be considered as included in
other rates and prices in the Bill of Quantities and will not be
paid for separately.

However, a new rate or price shall be appropriate for an item of
work if:

(a)

(i) the measured quantity of the item is changed by more
than 25% from the quantity of this item in the Bill of
Quantities or other Schedule,

(ii) this change in quantity multiplied by such specified
rate for this item exceeds 0.25% of the Accepted
Contract Amount,

(iii) this change in quantity directly changes the Cost per
unit quantity of this item by more than 1%, and

(iv) this item is not specified in the Contract as a “fixed
rate item”;

or

(b)

(i) the work is instructed under Clause 13 [Variations
and Adjustments],

(ii) no rate or price is specified in the Contract for this
item, and

(iii) no specified rate or price is appropriate because the
item of work is not of similar character, or is not
executed under similar conditions, as any item in the
Contract.

Each new rate or price shall be derived from any relevant rates
or prices in the Contract, with reasonable adjustments to take
account of the matters described in sub-paragraph (a) and/or (b),
as applicable. If no rates or prices are relevant for the derivation
of a new rate or price, it shall be derived from the reasonable
Cost of executing the work, together with profit, taking account
of any other relevant matters.

Until such time as an appropriate rate or price is agreed or
determined, the Engineer shall determine a provisional rate or
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price for the purposes of Interim Payment Certificates as soon as
the concerned work commences.

12.4 Omissions Whenever the omission of any work forms part (or all) of a
Variation, the value of which has not been agreed, if:

(a) the Contractor will incur (or has incurred) cost which, if
the work had not been omitted, would have been deemed
to be covered by a sum forming part of the Accepted
Contract Amount;

(b) the omission of the work will result (or has resulted) in this
sum not forming part of the Contract Price; and

(c) this cost is not deemed to be included in the evaluation of
any substituted work;

then the Contractor shall give notice to the Engineer
accordingly, with supporting particulars. Upon receiving this
notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine this cost,
which shall be included in the Contract Price.

13. Variations and Adjustments

13.1 Right to Vary Variations may be initiated by the Engineer at any time prior to
issuing the Taking-Over Certificate for the Works, either by an
instruction or by a request for the Contractor to submit a proposal.

The Contractor shall execute and be bound by each Variation,
unless the Contractor promptly gives notice to the Engineer
stating (with supporting particulars) that (i) the Contractor
cannot readily obtain the Goods required for the Variation, or
(ii) such Variation triggers a substantial change in the sequence
or progress of the Works. Upon receiving this notice, the
Engineer shall cancel, confirm or vary the instruction.

Each Variation may include:

(a) changes to the quantities of any item of work included in
the Contract (however, such changes do not necessarily
constitute a Variation),

(b) changes to the quality and other characteristics of any item
of work,

(c) changes to the levels, positions and/or dimensions of any
part of the Works,



200 Section VIII. General Conditions

Copyright FIDIC

(d) omission of any work unless it is to be carried out by
others,

(e) any additional work, Plant, Materials or services necessary
for the Permanent Works, including any associated Tests
on Completion, boreholes and other testing and
exploratory work, or

(f) changes to the sequence or timing of the execution of the
Works.

The Contractor shall not make any alteration and/or
modification of the Permanent Works, unless and until the
Engineer instructs or approves a Variation.

13.2 Value
Engineering

The Contractor may, at any time, submit to the Engineer a written
proposal which (in the Contractor’s opinion) will, if adopted, (i)
accelerate completion, (ii) reduce the cost to the Employer of
executing, maintaining or operating the Works, (iii) improve the
efficiency or value to the Employer of the completed Works, or
(iv) otherwise be of benefit to the Employer.

The proposal shall be prepared at the cost of the Contractor and
shall include the items listed in Sub-Clause 13.3 [Variation
Procedure].

If a proposal, which is approved by the Engineer, includes a
change in the design of part of the Permanent Works, then
unless otherwise agreed by both Parties:

(a) the Contractor shall design this part,

(b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor’s
General Obligations] shall apply, and

(c) if this change results in a reduction in the contract value of
this part, the Engineer shall proceed in accordance with
Sub-Clause 3.5 [Determinations] to agree or determine a
fee, which shall be included in the Contract Price. This fee
shall be half (50%) of the difference between the following
amounts:

(i) such reduction in contract value, resulting from the
change, excluding adjustments under Sub-Clause
13.7 [Adjustments for Changes in Legislation] and
Sub-Clause 13.8 [Adjustments for Changes in
Cost],and

(ii) the reduction (if any) in the value to the Employer of
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the varied works, taking account of any reductions in
quality, anticipated life or operational efficiencies.

However, if amount (i) is less than amount (ii), there shall not
be a fee.

13.3 Variation
Procedure

If the Engineer requests a proposal, prior to instructing a
Variation, the Contractor shall respond in writing as soon as
practicable, either by giving reasons why he cannot comply (if
this is the case) or by submitting:

(a) a description of the proposed work to be performed and a
programme for its execution,

(b) the Contractor’s proposal for any necessary modifications
to the programme according to Sub-Clause 8.3
[Programme] and to the Time for Completion, and

(c) the Contractor’s proposal for evaluation of the Variation.

The Engineer shall, as soon as practicable after receiving such
proposal (under Sub-Clause 13.2 [Value Engineering] or
otherwise), respond with approval, disapproval or comments.
The Contractor shall not delay any work whilst awaiting a
response.

Each instruction to execute a Variation, with any requirements
for the recording of Costs, shall be issued by the Engineer to the
Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12
[Measurement and Evaluation], unless the Engineer instructs or
approves otherwise in accordance with this Clause.

13.4 Payment in
Applicable
Currencies

If the Contract provides for payment of the Contract Price in
more than one currency, then whenever an adjustment is agreed,
approved or determined as stated above, the amount payable in
each of the applicable currencies shall be specified. For this
purpose, reference shall be made to the actual or expected
currency proportions of the Cost of the varied work, and to the
proportions of various currencies specified for payment of the
Contract Price.

13.5 Provisional Sums Each Provisional Sum shall only be used, in whole or in part, in
accordance with the Engineer’s instructions, and the Contract
Price shall be adjusted accordingly. The total sum paid to the
Contractor shall include only such amounts, for the work,
supplies or services to which the Provisional Sum relates, as the
Engineer shall have instructed. For each Provisional Sum, the
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Engineer may instruct:

(a) work to be executed (including Plant, Materials or services
to be supplied) by the Contractor and valued under Sub-
Clause 13.3 [Variation Procedure]; and/or

(b) Plant, Materials or services to be purchased by the
Contractor, from a nominated Subcontractor (as defined in
Clause 5 [Nominated Subcontractors]) or otherwise; and
for which there shall be included in the Contract Price:

(i) the actual amounts paid (or due to be paid) by the
Contractor, and

(ii) a sum for overhead charges and profit, calculated as a
percentage of these actual amounts by applying the
relevant percentage rate (if any) stated in the
appropriate Schedule. If there is no such rate, the
percentage rate stated in the Contract Data shall be
applied.

The Contractor shall, when required by the Engineer, produce
quotations, invoices, vouchers and accounts or receipts in
substantiation.

13.6 Daywork For work of a minor or incidental nature, the Engineer may
instruct that a Variation shall be executed on a daywork basis.
The work shall then be valued in accordance with the Daywork
Schedule included in the Contract, and the following procedure
shall apply. If a Daywork Schedule is not included in the
Contract, this Sub-Clause shall not apply.

Before ordering Goods for the work, the Contractor shall submit
quotations to the Engineer. When applying for payment, the
Contractor shall submit invoices, vouchers and accounts or
receipts for any Goods.

Except for any items for which the Daywork Schedule specifies
that payment is not due, the Contractor shall deliver each day to
the Engineer accurate statements in duplicate which shall
include the following details of the resources used in executing
the previous day’s work:

(a) the names, occupations and time of Contractor’s
Personnel,

(b) the identification, type and time of Contractor’s Equipment
and Temporary Works, and
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(c) the quantities and types of Plant and Materials used.

One copy of each statement will, if correct, or when agreed, be
signed by the Engineer and returned to the Contractor. The
Contractor shall then submit priced statements of these
resources to the Engineer, prior to their inclusion in the next
Statement under Sub-Clause 14.3 [Application for Interim
Payment Certificates].

13.7 Adjustments for
Changes in
Legislation

The Contract Price shall be adjusted to take account of any
increase or decrease in Cost resulting from a change in the Laws
of the Country (including the introduction of new Laws and the
repeal or modification of existing Laws) or in the judicial or
official governmental interpretation of such Laws, made after
the Base Date, which affect the Contractor in the performance of
obligations under the Contract.

If the Contractor suffers (or will suffer) delay and/or incurs (or
will incur) additional Cost as a result of these changes in the
Laws or in such interpretations, made after the Base Date, the
Contractor shall give notice to the Engineer and shall be entitled
subject to Sub-Clause 20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or
will be delayed, under Sub-Clause 8.4 [Extension of Time
for Completion], and

(b) payment of any such Cost, which shall be included in the
Contract Price.

After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

Notwithstanding the foregoing, the Contractor shall not be
entitled to an extension of time if the relevant delay has already
been taken into account in the determination of a previous
extension of time and such Cost shall not be separately paid if
the same shall already have been taken into account in the
indexing of any inputs to the table of adjustment data in
accordance with the provisions of Sub-Clause 13.8 [Adjustments
for Changes in Cost].

13.8 Adjustments for
Changes in Cost

In this Sub-Clause, “table of adjustment data” means the
completed table of adjustment data for local and foreign
currencies included in the Schedules. If there is no such table of
adjustment data, this Sub-Clause shall not apply.

If this Sub-Clause applies, the amounts payable to the
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Contractor shall be adjusted for rises or falls in the cost of
labour, Goods and other inputs to the Works, by the addition or
deduction of the amounts determined by the formulae prescribed
in this Sub-Clause. To the extent that full compensation for any
rise or fall in Costs is not covered by the provisions of this or
other Clauses, the Accepted Contract Amount shall be deemed
to have included amounts to cover the contingency of other rises
and falls in costs.

The adjustment to be applied to the amount otherwise payable to
the Contractor, as valued in accordance with the appropriate
Schedule and certified in Payment Certificates, shall be
determined from formulae for each of the currencies in which
the Contract Price is payable. No adjustment is to be applied to
work valued on the basis of Cost or current prices. The formulae
shall be of the following general type:

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + ...... where:

“Pn” is the adjustment multiplier to be applied to the estimated
contract value in the relevant currency of the work carried out in
period “n”, this period being a month unless otherwise stated in
the Contract Data ;

“a” is a fixed coefficient, stated in the relevant table of
adjustment data, representing the non-adjustable portion in
contractual payments;

“b”, “c”, “d”, … are coefficients representing the estimated
proportion of each cost element related to the execution of the
Works, as stated in the relevant table of adjustment data; such
tabulated cost elements may be indicative of resources such as
labour, equipment and materials;

“Ln”, “En”, “Mn”, … are the current cost indices or reference
prices for period “n”, expressed in the relevant currency of
payment, each of which is applicable to the relevant tabulated
cost element on the date 49 days prior to the last day of the
period (to which the particular Payment Certificate relates); and

“Lo”, “Eo”, “Mo”, … are the base cost indices or reference
prices, expressed in the relevant currency of payment, each of
which is applicable to the relevant tabulated cost element on the
Base Date.

The cost indices or reference prices stated in the table of
adjustment data shall be used. If their source is in doubt, it shall
be determined by the Engineer. For this purpose, reference shall
be made to the values of the indices at stated dates (quoted in
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the fourth and fifth columns respectively of the table) for the
purposes of clarification of the source; although these dates (and
thus these values) may not correspond to the base cost indices.

In cases where the “currency of index” is not the relevant
currency of payment, each index shall be converted into the
relevant currency of payment at the selling rate, established by
the central bank of the Country, of this relevant currency on the
above date for which the index is required to be applicable.

Until such time as each current cost index is available, the
Engineer shall determine a provisional index for the issue of
Interim Payment Certificates. When a current cost index is
available, the adjustment shall be recalculated accordingly.

If the Contractor fails to complete the Works within the Time
for Completion, adjustment of prices thereafter shall be made
using either (i) each index or price applicable on the date 49
days prior to the expiry of the Time for Completion of the
Works, or (ii) the current index or price, whichever is more
favourable to the Employer.

The weightings (coefficients) for each of the factors of cost
stated in the table(s) of adjustment data shall only be adjusted if
they have been rendered unreasonable, unbalanced or
inapplicable, as a result of Variations.

14. Contract Price and Payment

14.1 The Contract
Price

Unless otherwise stated in the Particular Conditions:

(a) the Contract Price shall be agreed or determined under
Sub-Clause 12.3 [Evaluation] and be subject to
adjustments in accordance with the Contract;

(b) the Contractor shall pay all taxes, duties and fees required
to be paid by him under the Contract, and the Contract
Price shall not be adjusted for any of these costs except as
stated in Sub-Clause 13.7 [Adjustments for Changes in
Legislation];

(c) any quantities which may be set out in the Bill of
Quantities or other Schedule are estimated quantities and
are not to be taken as the actual and correct quantities:

(i) of the Works which the Contractor is required to
execute, or
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(ii) for the purposes of Clause 12 [Measurement and
Evaluation]; and

(d) the Contractor shall submit to the Engineer, within 28 days
after the Commencement Date, a proposed breakdown of
each lump sum price in the Schedules. The Engineer may
take account of the breakdown when preparing Payment
Certificates, but shall not be bound by it.

Notwithstanding the provisions of subparagraph (b),
Contractor's Equipment, including essential spare parts therefor,
imported by the Contractor for the sole purpose of executing the
Contract shall be exempt from the payment of import duties and
taxes upon importation.

14.2 Advance Payment The Employer shall make an advance payment, as an interest-
free loan for mobilisation and cash flow support, when the
Contractor submits a guarantee in accordance with this Sub-
Clause. The total advance payment, the number and timing of
instalments (if more than one), and the applicable currencies and
proportions, shall be as stated in the Contract Data.

Unless and until the Employer receives this guarantee, or if the
total advance payment is not stated in the Contract Data, this
Sub-Clause shall not apply.

The Engineer shall deliver to the Employer and to the Contractor
an Interim Payment Certificate for the advance payment or its
first instalment after receiving a Statement (under Sub-Clause
14.3 [Application for Interim Payment Certificates]) and after
the Employer receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii)
a guarantee in amounts and currencies equal to the advance
payment. This guarantee shall be issued by a reputable bank or
financial institution selected by the Contractor and shall be in
the form annexed to the Particular Conditions or in another form
approved by the Employer.

The Contractor shall ensure that the guarantee is valid and
enforceable until the advance payment has been repaid, but its
amount shall be progressively reduced by the amount repaid by
the Contractor as indicated in the Payment Certificates. If the
terms of the guarantee specify its expiry date, and the advance
payment has not been repaid by the date 28 days prior to the
expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.

Unless stated otherwise in the Contract Data, the advance
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payment shall be repaid through percentage deductions from the
interim payments determined by the Engineer in accordance
with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as
follows:

(a) deductions shall commence in the next interim Payment
Certificate following that in which the total of all certified
interim payments (excluding the advance payment and
deductions and repayments of retention) exceeds 30
percent (30%)of the Accepted Contract Amount less
Provisional Sums; and

(b) deductions shall be made at the amortisation rate stated in the
Contract Data of the amount of each Interim Payment
Certificate (excluding the advance payment and deductions
for its repayments as well as deductions for retention money)
in the currencies and proportions of the advance payment
until such time as the advance payment has been repaid;
provided that the advance payment shall be completely
repaid prior to the time when 90 percent (90%) of the
Accepted Contract Amount less Provisional Sums has been
certified for payment.

If the advance payment has not been repaid prior to the issue of
the Taking-Over Certificate for the Works or prior to
termination under Clause 15 [Termination by Employer], Clause
16 [Suspension and Termination by Contractor] or Clause 19
[Force Majeure] (as the case may be), the whole of the balance
then outstanding shall immediately become due and in case of
termination under Clause 15 [Termination by Employer], except
for Sub-Clause 15.5 [Employer’s Entitlement to Termination for
Convenience], payable by the Contractor to the Employer.

14.3 Application for
Interim Payment
Certificates

The Contractor shall submit a Statement in six copies to the
Engineer after the end of each month, in a form approved by the
Engineer, showing in detail the amounts to which the Contractor
considers himself to be entitled, together with supporting
documents which shall include the report on the progress during
this month in accordance with Sub-Clause 4.21 [Progress
Reports].

The Statement shall include the following items, as applicable,
which shall be expressed in the various currencies in which the
Contract Price is payable, in the sequence listed:

(a) the estimated contract value of the Works executed and the
Contractor’s Documents produced up to the end of the
month (including Variations but excluding items described
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in sub-paragraphs (b) to (g) below);

(b) any amounts to be added and deducted for changes in
legislation and changes in cost, in accordance with Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and
Sub-Clause 13.8 [Adjustments for Changes in Cost];

(c) any amount to be deducted for retention, calculated by
applying the percentage of retention stated in the Contract
Data to the total of the above amounts, until the amount so
retained by the Employer reaches the limit of Retention
Money (if any) stated in the Contract Data;

(d) any amounts to be added for the advance payment and (if
more than one instalment) and to be deducted for
itsrepayments in accordance with Sub-Clause 14.2
[Advance Payment];

(e) any amounts to be added and deducted for Plant and
Materials in accordance with Sub-Clause 14.5 [Plant and
Materials intended for the Works];

(f) any other additions or deductions which may have become
due under the Contract or otherwise, including those under
Clause 20 [Claims, Disputes and Arbitration]; and

(g) the deduction of amounts certified in all previous Payment
Certificates.

14.4 Schedule of
Payments

If the Contract includes a schedule of payments specifying the
instalments in which the Contract Price will be paid, then unless
otherwise stated in this schedule:

(a) theinstalments quoted in this schedule of payments shall be
the estimated contract values for the purposes of sub-
paragraph (a) of Sub-Clause 14.3 [Application for Interim
Payment Certificates];;

(b) Sub-Clause 14.5 [Plant and Materials intended for the
Works] shall not apply; and

(c) if these instalments are not defined by reference to the
actual progress achieved in executing the Works, and if
actual progress is found to be less or more than that on
which this schedule of payments was based, then the
Engineer may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine revised
instalments, which shall take account of the extent to
which progress is less or more than that on which the
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instalments were previously based.

If the Contract does not include a schedule of payments, the
Contractor shall submit non-binding estimates of the payments
which he expects to become due during each quarterly period.
The first estimate shall be submitted within 42 days after the
Commencement Date. Revised estimates shall be submitted at
quarterly intervals, until the Taking-Over Certificate has been
issued for the Works.

14.5 Plant and
Materials
intended for the
Works

If this Sub-Clause applies, Interim Payment Certificates shall
include, under sub-paragraph (e) of Sub-Clause 14.3, (i) an
amount for Plant and Materials which have been sent to the Site
for incorporation in the Permanent Works, and (ii) a reduction
when the contract value of such Plant and Materials is included
as part of the Permanent Works under sub-paragraph (a) of Sub-
Clause 14.3 [Application for Interim Payment Certificates].

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are
not included in the Schedules, this Sub-Clause shall not apply.

The Engineer shall determine and certify each addition if the
following conditions are satisfied:

(a) the Contractor has:

(i) kept satisfactory records (including the orders,
receipts, Costs and use of Plant and Materials) which
are available for inspection, and

(ii) submitted a statement of the Cost of acquiring and
delivering the Plant and Materials to the Site,
supported by satisfactory evidence;

and either:

(b) the relevant Plant and Materials:

(i) are those listed in the Schedules for payment when
shipped,

(ii) have been shipped to the Country, en route to the
Site, in accordance with the Contract; and

(iii) are described in a clean shipped bill of lading or other
evidence of shipment, which has been submitted to
the Engineer together with evidence of payment of
freight and insurance, any other documents
reasonably required, and a bank guarantee in a form
and issued by an entity approved by the Employer in
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amounts and currencies equal to the amount due
under this Sub-Clause: this guarantee may be in a
similar form to the form referred to in Sub-Clause
14.2 [Advance Payment] and shall be valid until the
Plant and Materials are properly stored on Site and
protected against loss, damage or deterioration;

or

(c) the relevant Plant and Materials:

(i) are those listed in the  Schedules for payment when
delivered to the Site, and

(ii) have been delivered to and are properly stored on the
Site, are protected against loss, damage or deterioration,
and appear to be in accordance with the Contract.

The additional amount to be certified shall be the equivalent of
eighty percent (80%) of the Engineer’s determination of the cost
of the Plant and Materials (including delivery to Site), taking
account of the documents mentioned in this Sub-Clause and of
the contract value of the Plant and Materials.

The currencies for this additional amount shall be the same as
those in which payment will become due when the contract
value is included under sub-paragraph (a) of Sub-Clause 14.3
[Application for Interim Payment Certificates]. At that time, the
Payment Certificate shall include the applicable reduction which
shall be equivalent to, and in the same currencies and
proportions as, this additional amount for the relevant Plant and
Materials.

14.6 Issue of Interim
Payment
Certificates

No amount will be certified or paid until the Employer has
received and approved the Performance Security. Thereafter, the
Engineer shall, within 28 days after receiving a Statement and
supporting documents, deliver to the Employer and to the
Contractor an Interim Payment Certificate which shall state the
amount which the Engineer fairly determines to be due, with all
supporting particulars for any reduction or withholding made by
the Engineer on the Statement if any.

However, prior to issuing the Taking-Over Certificate for the
Works, the Engineer shall not be bound to issue an Interim
Payment Certificate in an amount which would (after retention
and other deductions) be less than the minimum amount of
Interim Payment Certificates (if any) stated in the Contract
Data. In this event, the Engineer shall give notice to the
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Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any
other reason, although:

(a) if any thing supplied or work done by the Contractor is not
in accordance with the Contract, the cost of rectification or
replacement may be withheld until rectification or
replacement has been completed; and/or

(b) if the Contractor was or is failing to perform any work or
obligation in accordance with the Contract, and had been
so notified by the Engineer, the value of this work or
obligation may be withheld until the work or obligation
has been performed.

The Engineer may in any Payment Certificate make any
correction or modification that should properly be made to any
previous Payment Certificate. A Payment Certificate shall not
be deemed to indicate the Engineer’s acceptance, approval,
consent or satisfaction.

14.7 Payment The Employer shall pay to the Contractor:

(a) the first instalment of the advance payment within 42 days
after issuing the Letter of Acceptance or within 21 days
after receiving the documents in accordance with Sub-
Clause 4.2 [Performance Security] and Sub-Clause 14.2
[Advance Payment], whichever is later;

(b) the amount certified in each Interim Payment Certificate
within 56 days after the Engineer receives the Statement
and supporting documents; or, at a time when the Bank’s
loan or credit (from which part of the payments to the
Contractor is being made) is suspended, the amount shown
on any statement submitted by the Contractor within 14
days after such statement is submitted, any discrepancy
being rectified in the next payment to the
Contractorontractor; and

(c) the amount certified in the Final Payment Certificate
within 56 days after the Employer receives this Payment
Certificate; or, at a time when the Bank’s loan or credit
(from which part of the payments to the Contractor is
being made) is suspended, the undisputed amount shown
in the Final Statement within 56 days after the date of
notification of the suspension in accordance with Sub-
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Clause 16.2 [Termination by Contractor].

Payment of the amount due in each currency shall be made into
the bank account, nominated by the Contractor, in the payment
country (for this currency) specified in the Contract.

14.8 Delayed Payment If the Contractor does not receive payment in accordance with
Sub-Clause 14.7 [Payment], the Contractor shall be entitled to
receive financing charges compounded monthly on the amount
unpaid during the period of delay. This period shall be deemed
to commence on the date for payment specified in Sub-Clause
14.7 [Payment], irrespective (in the case of its sub-paragraph
(b)) of the date on which any Interim Payment Certificate is
issued.

Unless otherwise stated in the Particular Conditions, these
financing charges shall be calculated at the annual rate of three
percentage points above the discount rate of the central bank in
the country of the currency of payment, or if not available, the
interbank offered rate, and shall be paid in such currency.

The Contractor shall be entitled to this payment without formal
notice or certification, and without prejudice to any other right
or remedy.

14.9 Payment of
Retention Money

When the Taking-Over Certificate has been issued for the
Works, the first half of the Retention Money shall be certified
by the Engineer for payment to the Contractor. If a Taking-Over
Certificate is issued for a Section or part of the Works, a
proportion of the Retention Money shall be certified and paid.
This proportion shall be half (50%) of the proportion calculated
by dividing the estimated contract value of the Section or part,
by the estimated final Contract Price.

Promptly after the latest of the expiry dates of the Defects
Notification Periods, the outstanding balance of the Retention
Money shall be certified by the Engineer for payment to the
Contractor. If a Taking-Over Certificate was issued for a
Section, a proportion of the second half of the Retention Money
shall be certified and paid promptly after the expiry date of the
Defects Notification Period for the Section. This proportion
shall be half (50%) of the proportion calculated by dividing the
estimated contract value of the Section by the estimated final
Contract Price.

However, if any work remains to be executed under Clause 11
[Defects Liability], the Engineer shall be entitled to withhold
certification of the estimated cost of this work until it has been
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executed.

When calculating these proportions, no account shall be taken of
any adjustments under Sub-Clause 13.7 [Adjustments for
Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost].

Unless otherwise stated in the Particular Conditions, when the
Taking-Over Certificate has been issued for the Works and the
first half of the Retention Money has been certified for payment
by the Engineer, the Contractor shall be entitled to substitute a
guarantee, in the form annexed to the Particular Conditions or in
another form approved by the Employer and issued by a
reputable bank or financial institution selected by the
Contractor, for the second half of the Retention Money. The
Contractor shall ensure that the guarantee is in the amounts and
currencies of the second half of the Retention Money and is
valid and enforceable until the Contractor has executed and
completed the Works and remedied any defects, as specified for
the Performance Security in Sub-Clause 4.2. On receipt by the
Employer of the required guarantee, the Engineer shall certify
and the Employer shall pay the second half of the Retention
Money. The release of the second half of the Retention Money
against a guarantee shall then be in lieu of the release under the
second paragraph of this Sub-Clause. The Employer shall return
the guarantee to the Contractor within 21 days after receiving a
copy of the Performance Certificate.

If the Performance Security required under Sub-Clause 4.2 is in
the form of a demand guarantee, and the amount guaranteed
under it when the Taking-Over Certificate is issued is more than
half of the Retention Money, then the Retention Money
guarantee will not be required. If the amount guaranteed under
the Performance Security when the Taking-Over Certificate is
issued is less than half of the Retention Money, the Retention
Money guarantee will only be required for the difference
between half of the Retention Money and the amount
guaranteed under the Performance Security.

14.10 Statement at
Completion

Within 84 days after receiving the Taking-Over Certificate for
the Works, the Contractor shall submit to the Engineer six
copies of a Statement at completion with supporting documents,
in accordance with Sub-Clause 14.3 [Application for Interim
Payment Certificates], showing:

(a) the value of all work done in accordance with the Contract
up to the date stated in the Taking-Over Certificate for the
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Works,

(b) any further sums which the Contractor considers to be due,
and

(c) an estimate of any other amounts which the Contractor
considers will become due to him under the Contract.
Estimated amounts shall be shown separately in this
Statement at completion.

The Engineer shall then certify in accordance with Sub-Clause
14.6 [Issue of Interim Payment Certificates].

14.11 Application for
Final Payment
Certificate

Within 56 days after receiving the Performance Certificate, the
Contractor shall submit, to the Engineer, six copies of a draft
final statement with supporting documents showing in detail in a
form approved by the Engineer:

(a) the value of all work done in accordance with the Contract,
and

(b) any further sums which the Contractor considers to be due
to him under the Contract or otherwise.

If the Engineer disagrees with or cannot verify any part of the
draft final statement, the Contractor shall submit such further
information as the Engineer may reasonably require within 28
days from receipt of said draft and shall make such changes in
the draft as may be agreed between them. The Contractor shall
then prepare and submit to the Engineer the final statement as
agreed. This agreed statement is referred to in these Conditions
as the “Final Statement”.

However if, following discussions between the Engineer and the
Contractor and any changes to the draft final statement which are
agreed, it becomes evident that a dispute exists, the Engineer shall
deliver to the Employer (with a copy to the Contractor) an Interim
Payment Certificate for the agreed parts of the draft final statement.
Thereafter, if the dispute is finally resolved under Sub-Clause 20.4
[Obtaining Dispute Board’s Decision] or Sub-Clause 20.5
[Amicable Settlement], the Contractor shall then prepare and
submit to the Employer (with a copy to the Engineer) a Final
Statement.

14.12 Discharge When submitting the Final Statement, the Contractor shall
submit a discharge which confirms that the total of the Final
Statement represents full and final settlement of all moneys due
to the Contractor under or in connection with the Contract. This
discharge may state that it becomes effective when the
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Contractor has received the Performance Security and the
outstanding balance of this total, in which event the discharge
shall be effective on such date.

14.13 Issue of Final
Payment
Certificate

Within 28 days after receiving the Final Statement and
discharge in accordance with Sub-Clause 14.11 [Application for
Final Payment Certificate] and Sub-Clause 14.12 [Discharge],
the Engineer shall deliver, to the Employer and to the
Contractor, the Final Payment Certificate which shall state:

(a) the amount which he fairly determines is finally due, and

(b) after giving credit to the Employer for all amounts
previously paid by the Employer and for all sums to which
the Employer is entitled, the balance (if any) due from the
Employer to the Contractor or from the Contractor to the
Employer, as the case may be.

If the Contractor has not applied for a Final Payment Certificate
in accordance with Sub-Clause 14.11 [Application for Final
Payment Certificate] and Sub-Clause 14.12 [Discharge], the
Engineer shall request the Contractor to do so. If the Contractor
fails to submit an application within a period of 28 days, the
Engineer shall issue the Final Payment Certificate for such
amount as he fairly determines to be due.

14.14 Cessation of
Employer’s
Liability

The Employer shall not be liable to the Contractor for any
matter or thing under or in connection with the Contract or
execution of the Works, except to the extent that the Contractor
shall have included an amount expressly for it:

(a) in the Final Statement and also

(b) (except for matters or things arising after the issue of the
Taking-Over Certificate for the Works) in the Statement at
completion described in Sub-Clause 14.10 [Statement at
Completion].

However, this Sub-Clause shall not limit the Employer’s
liability under his indemnification obligations, or the
Employer’s liability in any case of fraud, deliberate default or
reckless misconduct by the Employer.

14.15 Currencies of
Payment

The Contract Price shall be paid in the currency or currencies
named in the Schedule of Payment Currencies. If more than one
currency is so named, payments shall be made as follows:

(a) if the Accepted Contract Amount was expressed in Local
Currency only:
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(i) the proportions or amounts of the Local and Foreign
Currencies, and the fixed rates of exchange to be used
for calculating the payments, shall be as stated in the
Schedule of Payment Currencies, except as otherwise
agreed by both Parties;

(ii) payments and deductions under Sub-Clause 13.5
[Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be
made in the applicable currencies and proportions;
and

(iii) other payments and deductions under sub-paragraphs
(a) to (d) of Sub-Clause 14.3 [Application for Interim
Payment Certificates] shall be made in the currencies
and proportions specified in sub-paragraph (a)(i)
above;

(b) payment of the damages specified in the Contract Data,
shall be made in the currencies and proportions specified
in the Schedule of Payment Currencies;

(c) other payments to the Employer by the Contractor shall be
made in the currency in which the sum was expended by
the Employer, or in such currency as may be agreed by
both Parties;

(d) if any amount payable by the Contractor to the Employer
in a particular currency exceeds the sum payable by the
Employer to the Contractor in that currency, the Employer
may recover the balance of this amount from the sums
otherwise payable to the Contractor in other currencies;
and

(e) if no rates of exchange are stated in the Schedule of
Payment Currencies, they shall be those prevailing on the
Base Date and determined by the central bank of the
Country.

15. Termination by Employer

15.1 Notice to Correct If the Contractor fails to carry out any obligation under the
Contract, the Engineer may by notice require the Contractor to
make good the failure and to remedy it within a specified
reasonable time.

15.2 Termination by
Employer

The Employer shall be entitled to terminate the Contract if the
Contractor:
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(a) fails to comply with Sub-Clause 4.2 [Performance
Security] or with a notice under Sub-Clause 15.1 [Notice
to Correct],

(b) abandons the Works or otherwise plainly demonstrates the
intention not to continue performance of his obligations
under the Contract,

(c) without reasonable excuse fails:

(i) to proceed with the Works in accordance with Clause
8 [Commencement, Delays and Suspension], or

(ii) to comply with a notice issued under Sub-Clause 7.5
[Rejection] or Sub-Clause 7.6 [Remedial Work],
within 28 days after receiving it,

(d) subcontracts the whole of the Works or assigns the
Contract without the required agreement,

(e) becomes bankrupt or insolvent, goes into liquidation, has a
receiving or administration order made against him,
compounds with his creditors, or carries on business under
a receiver, trustee or manager for the benefit of his
creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these
acts or events, or

(f) gives or offers to give (directly or indirectly) to any person
any bribe, gift, gratuity, commission or other thing of
value, as an inducement or reward:

(i) for doing or forbearing to do any action in relation to
the Contract, or

(ii) for showing or forbearing to show favour or
disfavour to any person in relation to the Contract,

or if any of the Contractor’s Personnel, agents or Subcontractors
gives or offers to give (directly or indirectly) to any person any
such inducement or reward as is described in this sub-paragraph
(f). However, lawful inducements and rewards to Contractor’s
Personnel shall not entitle termination.

In any of these events or circumstances, the Employer may,
upon giving 14 days’ notice to the Contractor, terminate the
Contract and expel the Contractor from the Site. However, in
the case of sub-paragraph (e) or (f), the Employer may by notice
terminate the Contract immediately.
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The Employer’s election to terminate the Contract shall not
prejudice any other rights of the Employer, under the Contract
or otherwise.

The Contractor shall then leave the Site and deliver any required
Goods, all Contractor’s Documents, and other design documents
made by or for him, to the Engineer. However, the Contractor
shall use his best efforts to comply immediately with any
reasonable instructions included in the notice (i) for the
assignment of any subcontract, and (ii) for the protection of life
or property or for the safety of the Works.

After termination, the Employer may complete the Works
and/or arrange for any other entities to do so. The Employer and
these entities may then use any Goods, Contractor’s Documents
and other design documents made by or on behalf of the
Contractor.

The Employer shall then give notice that the Contractor’s
Equipment and Temporary Works will be released to the
Contractor at or near the Site. The Contractor shall promptly
arrange their removal, at the risk and cost of the Contractor.
However, if by this time the Contractor has failed to make a
payment due to the Employer, these items may be sold by the
Employer in order to recover this payment. Any balance of the
proceeds shall then be paid to the Contractor.

15.3 Valuation at Date
of Termination

As soon as practicable after a notice of termination under Sub-
Clause 15.2 [Termination by Employer] has taken effect, the
Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the value of the Works,
Goods and Contractor’s Documents, and any other sums due to
the Contractor for work executed in accordance with the
Contract.

15.4 Payment after
Termination

After a notice of termination under Sub-Clause 15.2 [Termination
by Employer] has taken effect, the Employer may:

(a) proceed in accordance with Sub-Clause 2.5 [Employer’s
Claims],

(b) withhold further payments to the Contractor until the costs
of execution, completion and remedying of any defects,
damages for delay in completion (if any), and all other
costs incurred by the Employer, have been established,
and/or

(c) recover from the Contractor any losses and damages
incurred by the Employer and any extra costs of
completing the Works, after allowing for any sum due to
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the Contractor under Sub-Clause 15.3 [Valuation at Date
of Termination]. After recovering any such losses,
damages and extra costs, the Employer shall pay any
balance to the Contractor.

15.5 Employer’s
Entitlement to
Termination for
Convenience

The Employer shall be entitled to terminate the Contract, at any
time for the Employer’s convenience, by giving notice of such
termination to the Contractor. The termination shall take effect
28 days after the later of the dates on which the Contractor
receives this notice or the Employer returns the Performance
Security. The Employer shall not terminate the Contract under
this Sub-Clause in order to execute the Works himself or to
arrange for the Works to be executed by another contractor or to
avoid a termination of the Contract by the Contractor under
Clause 16.2 [Termination by Contractor].

After this termination, the Contractor shall proceed in
accordance with Sub-Clause 16.3 [Cessation of Work and
Removal of Contractor’s Equipment] and shall be paid in
accordance with Sub-Clause 16.4 [Payment on Termination].

15.6 Corrupt or
Fraudulent
Practices

If the Employer determines, based on reasonable evidence, that
the Contractor has engaged in corrupt, fraudulent, collusive or
coercive practices, in competing for or in executing the
Contract, then the Employer may, after giving 14 days notice to
the Contractor, terminate the Contract and expel him from the
Site, and the provisions of Clause 15 shall apply as if such
termination had been made under Sub-Clause 15.2 [Termination
by Employer].

Should any employee of the Contractor be determined, based on
reasonable evidence, to have engaged in corrupt, fraudulent or
coercive practice during the execution of the work then that
employee shall be removed in accordance with Sub-Clause 6.9
[Contractor’s Personnel].

For the purposes of this Sub-Clause:

(i) “corrupt practice” is the offering, giving,
receiving or soliciting, directly or indirectly, of
anything of value to influence improperly the
actions of another party;23

(ii) “fraudulent practice” is any act or omission,
including a misrepresentation, that knowingly or

23 “Another party” refers to a public official acting in relation to the procurement process or contract execution].
In this context, “public official” includes World Bank staff and employees of other organizations taking or
reviewing procurement decisions.
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recklessly misleads, or attempts to mislead, a
party to obtain a financial or other benefit or to
avoid an obligation;24

(iii) “collusive practice” is an arrangement between
two or more parties designed to achieve an
improper purpose, including to influence
improperly the actions of another party;25

(iv) “coercive practice” is impairing or harming, or
threatening to impair or harm, directly or
indirectly, any party or the property of the party
to influence improperly the actions of a party;26

(v) “obstructive practice”is

(aa) deliberately destroying, falsifying, altering
or concealing of evidence material to the
investigation or making false statements to
investigators in order to materially impede
a Bank investigation into allegations of a
corrupt, fraudulent, coercive or collusive
practice; and/or threatening, harassing or
intimidating any party to prevent it from
disclosing its knowledge of matters
relevant to the investigation or from
pursuing the investigation, or

(bb) acts intended to materially impede the
exercise of the Bank’s inspection and audit
rights provided for under Sub-Clause 1.15
[Inspections and Audits by the Bank].

16. Suspension and Termination by Contractor

16.1 Contractor’s
Entitlement to
Suspend Work

If the Engineer fails to certify in accordance with Sub-Clause 14.6
[Issue of Interim Payment Certificates] or the Employer fails to
comply with Sub-Clause 2.4 [Employer’s Financial Arrangements]
or Sub-Clause 14.7 [Payment], the Contractor may, after giving not
less than 21 days’ notice to the Employer, suspend work (or reduce
the rate of work) unless and until the Contractor has received the
Payment Certificate, reasonable evidence or payment, as the case

24 “Party” refers to a public official; the terms  “benefit” and “obligation” relate to the procurement process or
contract execution; and the “act or omission” is intended to influence the procurement process or contract
execution.

25 “Parties” refers to participants in the procurement process (including public officials) attempting to establish
bid prices at artificial, non competitive levels.

26 “Party” refers to a participant in the procurement process or contract execution.
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may be and as described in the notice.

Notwithstanding the above, if the Bank has suspended
disbursements under the loan or credit from which payments to
the Contractor are being made, in whole or in part, for the
execution of the Works, and no alternative funds are available as
provided for in Sub-Clause 2.4 [Employer’s Financial
Arrangements], the Contractor may by notice suspend work or
reduce the rate of work at any time, but not less than 7 days after
the Borrower having received the suspension notification from
the Bank.

The Contractor’s action shall not prejudice his entitlements to
financing charges under Sub-Clause 14.8 [Delayed Payment]
and to termination under Sub-Clause 16.2 [Termination by
Contractor].

If the Contractor subsequently receives such Payment
Certificate, evidence or payment (as described in the relevant
Sub-Clause and in the above notice) before giving a notice of
termination, the Contractor shall resume normal working as
soon as is reasonably practicable.

If the Contractor suffers delay and/or incurs Cost as a result of
suspending work (or reducing the rate of work) in accordance
with this Sub-Clause, the Contractor shall give notice to the
Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is
or will be delayed, under Sub-Clause 8.4 [Extension of
Time for Completion], and

(b) payment of any such Cost plus profit, which shall be
included in the Contract Price.

After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

16.2 Termination by
Contractor

The Contractor shall be entitled to terminate the Contract if:

(a) the Contractor does not receive the reasonable evidence
within 42 days after giving notice under Sub-Clause 16.1
[Contractor’s Entitlement to Suspend Work] in respect of
a failure to comply with Sub-Clause 2.4 [Employer’s
Financial Arrangements],
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(b) the Engineer fails, within 56 days after receiving a
Statement and supporting documents, to issue the relevant
Payment Certificate,

(c) the Contractor does not receive the amount due under an
Interim Payment Certificate within 42 days after the
expiry of the time stated in Sub-Clause 14.7 [Payment]
within which payment is to be made (except for
deductions in accordance with Sub-Clause 2.5
[Employer’s Claims]),

(d) the Employer substantially fails to perform his obligations
under the Contract in such manner as to materially and
adversely affect the economic balance of the Contract
and/or the ability of the Contractor to perform the
Contract,

(e) the Employer fails to comply with Sub-Clause 1.6
[Contract Agreement] or Sub-Clause 1.7 [Assignment],

(f) a prolonged suspension affects the whole of the Works as
described in Sub-Clause 8.11 [Prolonged Suspension], or

(g) the Employer becomes bankrupt or insolvent, goes into
liquidation, has a receiving or administration order made
against him, compounds with his creditors, or carries on
business under a receiver, trustee or manager for the
benefit of his creditors, or if any act is done or event
occurs which (under applicable Laws) has a similar effect
to any of these acts or events.

(h) the Contractor does not receive the Engineer’s instruction
recording the agreement of both Parties on the fulfilment
of the conditions for the Commencement of Works under
Sub-Clause 8.1 [Commencement of Works.

In any of these events or circumstances, the Contractor may,
upon giving 14 days’ notice to the Employer, terminate the
Contract. However, in the case of sub-paragraph (f) or (g), the
Contractor may by notice terminate the Contract immediately.

In the event the Bank suspends the loan or credit from which
part or whole of the payments to the Contractor are being made,
if the Contractor has not received the sums due to him upon
expiration of the 14 days referred to in Sub-Clause 14.7
[Payment] for payments under Interim Payment Certificates, the
Contractor may, without prejudice to the Contractor's
entitlement to financing charges under Sub-Clause 14.8
[Delayed Payment], take one of the following actions, namely
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(i) suspend work or reduce the rate of work under Sub-Clause
16.1 above, or (ii) terminate the Contract by giving notice to the
Employer, with a copy to the Engineer, such termination to take
effect 14 days after the giving of the notice.

The Contractor’s election to terminate the Contract shall not
prejudice any other rights of the Contractor, under the Contract
or otherwise.

16.3 Cessation of
Work and
Removal of
Contractor’s
Equipment

After a notice of termination under Sub-Clause 15.5
[Employer’s Entitlement to Termination for Convenience], Sub-
Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6
[Optional Termination, Payment and Release] has taken effect,
the Contractor shall promptly:

(a) cease all further work, except for such work as may have
been instructed by the Engineer for the protection of life
or property or for the safety of the Works,

(b) hand over Contractor’s Documents, Plant, Materials and
other work, for which the Contractor has received
payment, and

(c) remove all other Goods from the Site, except as necessary
for safety, and leave the Site.

16.4 Payment on
Termination

After a notice of termination under Sub-Clause 16.2
[Termination by Contractor] has taken effect, the Employer
shall promptly:

(a) return the Performance Security to the Contractor,

(b) pay the Contractor in accordance with Sub-Clause 19.6
[Optional Termination, Payment and Release], and

(c) pay to the Contractor the amount of any loss or damage
sustained by the Contractor as a result of this termination.

17. Risk and Responsibility

17.1 Indemnities The Contractor shall indemnify and hold harmless the
Employer, the Employer’s Personnel, and their respective
agents, against and from all claims, damages, losses and
expenses (including legal fees and expenses) in respect of:

(a) bodily injury, sickness, disease or death, of any person
whatsoever arising out of or in the course of or by reason
of the Contractor’s design (if any), the execution and
completion of the Works and the remedying of any
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defects, unless attributable to any negligence, wilful act or
breach of the Contract by the Employer, the Employer’s
Personnel, or any of their respective agents, and

(b) damage to or loss of any property, real or personal (other
than the Works), to the extent that such damage or loss
arises out of or in the course of or by reason of the
Contractor’s design (if any), the execution and completion
of the Works and the remedying of any defects, unless and
to the extent that any such damage or loss is attributable to
any negligence, wilful act or breach of the Contract by the
Employer, the Employer’s Personnel, their respective
agents, or anyone directly or indirectly employed by any
of them.

The Employer shall indemnify and hold harmless the
Contractor, the Contractor’s Personnel, and their respective
agents, against and from all claims, damages, losses and
expenses (including legal fees and expenses) in respect of (1)
bodily injury, sickness, disease or death, which is attributable to
any negligence, wilful act or breach of the Contract by the
Employer, the Employer’s Personnel, or any of their respective
agents, and (2) the matters for which liability may be excluded
from insurance cover, as described in sub-paragraphs (d)(i), (ii)
and (iii) of Sub-Clause 18.3 [Insurance Against Injury to
Persons and Damage to Property].

17.2 Contractor’s
Care of the
Works

The Contractor shall take full responsibility for the care of the
Works and Goods from the Commencement Date until the
Taking-Over Certificate is issued (or is deemed to be issued
under Sub-Clause 10.1 [Taking Over of the Works and
Sections]) for the Works, when responsibility for the care of the
Works shall pass to the Employer. If a Taking-Over Certificate
is issued (or is so deemed to be issued) for any Section or part of
the Works, responsibility for the care of the Section or part shall
then pass to the Employer.

After responsibility has accordingly passed to the Employer, the
Contractor shall take responsibility for the care of any work
which is outstanding on the date stated in a Taking-Over
Certificate, until this outstanding work has been completed.

If any loss or damage happens to the Works, Goods or Contractor’s
Documents during the period when the Contractor is responsible
for their care, from any cause not listed in Sub-Clause 17.3
[Employer’s Risks], the Contractor shall rectify the loss or damage
at the Contractor’s risk and cost, so that the Works, Goods and
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Contractor’s Documents conform with the Contract.

The Contractor shall be liable for any loss or damage caused by
any actions performed by the Contractor after a Taking-Over
Certificate has been issued. The Contractor shall also be liable
for any loss or damage which occurs after a Taking-Over
Certificate has been issued and which arose from a previous
event for which the Contractor was liable.

17.3 Employer’s Risks The risks referred to in Sub-Clause 17.4 [Consequences of
Employer’s Risks] below, insofar as they directly affect the
execution of the Works in the Country, are:

(a) war, hostilities (whether war be declared or not), invasion,
act of foreign enemies,

(b) rebellion, terrorism, sabotage by persons other than the
Contractor’s Personnel, revolution, insurrection, military
or usurped power, or civil war, within the Country,

(c) riot, commotion or disorder within the Country by persons
other than the Contractor’s Personnel,

(d) munitions of war, explosive materials, ionising radiation
or contamination by radio-activity, within the Country,
except as may be attributable to the Contractor’s use of
such munitions, explosives, radiation or radio-activity,

(e) pressure waves caused by aircraft or other aerial devices
travelling at sonic or supersonic speeds,

(f) use or occupation by the Employer of any part of the
Permanent Works, except as may be specified in the
Contract,

(g) design of any part of the Works by the Employer’s
Personnel or by others for whom the Employer is
responsible, and

(h) any operation of the forces of nature which is
Unforeseeable or against which an experienced contractor
could not reasonably have been expected to have taken
adequate preventive precautions.

17.4 Consequences of
Employer’s Risks

If and to the extent that any of the risks listed in Sub-Clause
17.3 above results in loss or damage to the Works, Goods or
Contractor’s Documents, the Contractor shall promptly give
notice to the Engineer and shall rectify this loss or damage to
the extent required by the Engineer.

If the Contractor suffers delay and/or incurs Cost from
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rectifying this loss or damage, the Contractor shall give a further
notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is
or will be delayed, under Sub-Clause 8.4 [Extension of
Time for Completion], and

(b) payment of any such Cost, which shall be included in the
Contract Price. In the case of sub-paragraphs (f) and (g) of
Sub-Clause 17.3 [Employer's Risks], Cost plus profit shall
be payable.

After receiving this further notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

17.5 Intellectual and
Industrial
Property Rights

In this Sub-Clause, “infringement” means an infringement (or
alleged infringement) of any patent, registered design,
copyright, trade mark, trade name, trade secret or other
intellectual or industrial property right relating to the Works;
and “claim” means a claim (or proceedings pursuing a claim)
alleging an infringement.

Whenever a Party does not give notice to the other Party of any
claim within 28 days of receiving the claim, the first Party shall
be deemed to have waived any right to indemnity under this
Sub-Clause.

The Employer shall indemnify and hold the Contractor harmless
against and from any claim alleging an infringement which is or
was:

(a) an unavoidable result of the Contractor’s compliance with
the Contract, or

(b) a result of any Works being used by the Employer:

(i) for a purpose other than that indicated by, or
reasonably to be inferred from, the Contract, or

(ii) in conjunction with any thing not supplied by the
Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the
Contract.

The Contractor shall indemnify and hold the Employer harmless
against and from any other claim which arises out of or in
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relation to (i) the manufacture, use, sale or import of any Goods,
or (ii) any design for which the Contractor is responsible.

If a Party is entitled to be indemnified under this Sub-Clause, the
indemnifying Party may (at its cost) conduct negotiations for the
settlement of the claim, and any litigation or arbitration which may
arise from it. The other Party shall, at the request and cost of the
indemnifying Party, assist in contesting the claim. This other Party
(and its Personnel) shall not make any admission which might be
prejudicial to the indemnifying Party, unless the indemnifying
Party failed to take over the conduct of any negotiations, litigation
or arbitration upon being requested to do so by such other Party.

17.6 Limitation of
Liability

Neither Party shall be liable to the other Party for loss of use of
any Works, loss of profit, loss of any contract or for any indirect
or consequential loss or damage which may be suffered by the
other Party in connection with the Contract, other than as
specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-
Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4
[Payment after Termination]; Sub-Clause 16.4 [Payment on
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause
17.4(b) [Consequences of Employer’s Risks] and Sub-Clause
17.5 [Intellectual and Industrial Property Rights].

The total liability of the Contractor to the Employer, under or in
connection with the Contract other than under Sub-Clause 4.19
[Electricity, Water and Gas], Sub-Clause 4.20 [Employer’s
Equipment and Free-Issue Materials], Sub-Clause 17.1
[Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the
application of a multiplier (less or greater than one) to the
Accepted Contract Amount, as stated in the Contract Data, or (if
such multiplier or other sum is not so stated) the Accepted
Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud,
deliberate default or reckless misconduct by the defaulting
Party.
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17.7 Use of
Employer’s
Accomoda-
tion/Facilities

The Contractor shall take full responsibility for the care of the
Employer provided accommodation and facilities, if any, as
detailed in the Specification, from the respective dates of hand-
over to the Contractor until cessation of occupation (where
hand-over or cessation of occupation may take place after the
date stated in the Taking-Over Certificate for the Works).

If any loss or damage happens to any of the above items while
the Contractor is responsible for their care arising from any
cause whatsoever other than those for which the Employer is
liable, the Contractor shall, at his own cost, rectify the loss or
damage to the satisfaction of the Engineer.

18. Insurance

18.1 General
Requirements for
Insurances

In this Clause, “insuring Party” means, for each type of insurance,
the Party responsible for effecting and maintaining the insurance
specified in the relevant Sub-Clause.

Wherever the Contractor is the insuring Party, each insurance
shall be effected with insurers and in terms approved by the
Employer. These terms shall be consistent with any terms
agreed by both Parties before the date of the Letter of
Acceptance. This agreement of terms shall take precedence over
the provisions of this Clause.

Wherever the Employer is the insuring Party, each insurance
shall be effected with insurers and in terms acceptable to the
Contractor. These terms shall be consistent with any terms
agreed by both Parties before the date of the Letter of
Acceptance. This agreement of terms shall take precedence over
the provisions of this Clause.

If a policy is required to indemnify joint insured, the cover shall
apply separately to each insured as though a separate policy had
been issued for each of the joint insured. If a policy indemnifies
additional joint insured, namely in addition to the insured
specified in this Clause, (i) the Contractor shall act under the
policy on behalf of these additional joint insured except that the
Employer shall act for Employer’s Personnel, (ii) additional
joint insured shall not be entitled to receive payments directly
from the insurer or to have any other direct dealings with the
insurer, and (iii) the insuring Party shall require all additional
joint insured to comply with the conditions stipulated in the
policy.

Each policy insuring against loss or damage shall provide for
payments to be made in the currencies required to rectify the
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loss or damage. Payments received from insurers shall be used
for the rectification of the loss or damage.

The relevant insuring Party shall, within the respective periods
stated in the Contract Data (calculated from the Commencement
Date), submit to the other Party:

(a) evidence that the insurances described in this Clause have
been effected, and

(b) copies of the policies for the insurances described in Sub-
Clause 18.2 [Insurance for Works and Contractor’s
Equipment] and Sub-Clause 18.3 [Insurance against Injury
to Persons and Damage to Property].

When each premium is paid, the insuring Party shall submit
evidence of payment to the other Party. Whenever evidence or
policies are submitted, the insuring Party shall also give notice
to the Engineer.

Each Party shall comply with the conditions stipulated in each
of the insurance policies. The insuring Party shall keep the
insurers informed of any relevant changes to the execution of
the Works and ensure that insurance is maintained in accordance
with this Clause.

Neither Party shall make any material alteration to the terms of
any insurance without the prior approval of the other Party. If an
insurer makes (or attempts to make) any alteration, the Party
first notified by the insurer shall promptly give notice to the
other Party.

If the insuring Party fails to effect and keep in force any of the
insurances it is required to effect and maintain under the
Contract, or fails to provide satisfactory evidence and copies of
policies in accordance with this Sub-Clause, the other Party may
(at its option and without prejudice to any other right or remedy)
effect insurance for the relevant coverage and pay the premiums
due. The insuring Party shall pay the amount of these premiums
to the other Party, and the Contract Price shall be adjusted
accordingly.

Nothing in this Clause limits the obligations, liabilities or
responsibilities of the Contractor or the Employer, under the
other terms of the Contract or otherwise. Any amounts not
insured or not recovered from the insurers shall be borne by the
Contractor and/or the Employer in accordance with these
obligations, liabilities or responsibilities. However, if the
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insuring Party fails to effect and keep in force an insurance
which is available and which it is required to effect and maintain
under the Contract, and the other Party neither approves the
omission nor effects insurance for the coverage relevant to this
default, any moneys which should have been recoverable under
this insurance shall be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to
Sub-Clause 2.5 [Employer’s Claims] or Sub-Clause 20.1
[Contractor’s Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to
the Contract (including, but not limited to the insurance referred
to Clause 18) with insurers from any eligible source country.

18.2 Insurance for
Works and
Contractor’s
Equipment

The insuring Party shall insure the Works, Plant, Materials and
Contractor’s Documents for not less than the full reinstatement
cost including the costs of demolition, removal of debris and
professional fees and profit. This insurance shall be effective
from the date by which the evidence is to be submitted under
sub-paragraph (a) of Sub-Clause 18.1 [General Requirements
for Insurances], until the date of issue of the Taking-Over
Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover
until the date of issue of the Performance Certificate, for loss or
damage for which the Contractor is liable arising from a cause
occurring prior to the issue of the Taking-Over Certificate, and
for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11 [Defects
Liability]).

The insuring Party shall insure the Contractor’s Equipment for
not less than the full replacement value, including delivery to
Site. For each item of Contractor’s Equipment, the insurance
shall be effective while it is being transported to the Site and
until it is no longer required as Contractor’s Equipment.

Unless otherwise stated in the Particular Conditions, insurances
under this Sub-Clause:

(a) shall be effected and maintained by the Contractor as
insuring Party,

(b) shall be in the joint names of the Parties, who shall be
jointly entitled to receive payments from the insurers,
payments being held or allocated to the Party actually
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bearing the costs of rectifying the loss or damage,

(c) shall cover all loss and damage from any cause not listed
in Sub-Clause 17.3 [Employer’s Risks],

(d) shall also cover, to the extent specifically required in the
bidding documents of the Contract, loss or damage to a
part of the Works which is attributable to the use or
occupation by the Employer of another part of the Works,
and loss or damage from the risks listed in sub-paragraphs
(c), (g) and (h) of Sub-Clause 17.3 [Employer’s Risks],
excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per
occurrence of not more than the amount stated in the
Contract Data (if an amount is not so stated, this sub-
paragraph (d) shall not apply), and

(e) may however exclude loss of, damage to, and
reinstatement of:

(i) a part of the Works which is in a defective condition
due to a defect in its design, materials or
workmanship (but cover shall include any other parts
which are lost or damaged as a direct result of this
defective condition and not as described in sub-
paragraph (ii) below),

(ii) a part of the Works which is lost or damaged in order
to reinstate any other part of the Works if this other
part is in a defective condition due to a defect in its
design, materials or workmanship,

(iii) a part of the Works which has been taken over by the
Employer, except to the extent that the Contractor is
liable for the loss or damage, and

(iv) Goods while they are not in the Country, subject to
Sub-Clause 14.5 [Plant and Materials intended for the
Works].

If, more than one year after the Base Date, the cover described
in sub-paragraph (d) above ceases to be available at
commercially reasonable terms, the Contractor shall (as insuring
Party) give notice to the Employer, with supporting particulars.
The Employer shall then (i) be entitled subject to Sub-Clause
2.5 [Employer’s Claims] to payment of an amount equivalent to
such commercially reasonable terms as the Contractor should
have expected to have paid for such cover, and (ii) be deemed,
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unless he obtains the cover at commercially reasonable terms, to
have approved the omission under Sub-Clause 18.1 [General
Requirements for Insurances].

18.3 Insurance against
Injury to Persons
and Damage to
Property

The insuring Party shall insure against each Party’s liability for
any loss, damage, death or bodily injury which may occur to any
physical property (except things insured under Sub-Clause 18.2
[Insurance for Works and Contractor’s Equipment]) or to any
person (except persons insured under Sub-Clause 18.4
[Insurance for Contractor’s Personnel]), which may arise out of
the Contractor’s performance of the Contract and occurring
before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less
than the amount stated in the Contract Data, with no limit on the
number of occurrences. If an amount is not stated in the
Contract Data, this Sub-Clause shall not apply.

Unless otherwise stated in the Particular Conditions, the
insurances specified in this Sub-Clause:

(a) shall be effected and maintained by the Contractor as
insuring Party,

(b) shall be in the joint names of the Parties,

(c) shall be extended to cover liability for all loss and damage
to the Employer’s property (except things insured under
Sub-Clause 18.2) arising out of the Contractor’s
performance of the Contract, and

(d) may however exclude liability to the extent that it arises
from:

(i) the Employer’s right to have the Permanent Works
executed on, over, under, in or through any land, and
to occupy this land for the Permanent Works,

(ii) damage which is an unavoidable result of the
Contractor’s obligations to execute the Works and
remedy any defects, and

(iii) a cause listed in Sub-Clause 17.3 [Employer’s Risks],
except to the extent that cover is available at
commercially reasonable terms.

18.4 Insurance for
Contractor’s

The Contractor shall effect and maintain insurance against
liability for claims, damages, losses and expenses (including
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Personnel legal fees and expenses) arising from injury, sickness, disease or
death of any person employed by the Contractor or any other of
the Contractor’s Personnel.

The insurance shall cover the Employer and the Engineer
against liability for claims, damages, losses and expenses
(including legal fees and expenses) arising from injury,
sickness, disease or death of any person employed by the
Contractor or any other of the Contractor’s Personnel, except
that this insurance may exclude losses and claims to the extent
that they arise from any act or neglect of the Employer or of the
Employer’s Personnel.

The insurance shall be maintained in full force and effect during
the whole time that these personnel are assisting in the
execution of the Works. For a Subcontractor’s employees, the
insurance may be effected by the Subcontractor, but the
Contractor shall be responsible for compliance with this Clause.

19. Force Majeure

19.1 Definition of
Force Majeure

In this Clause, “Force Majeure” means an exceptional event or
circumstance:

(a) which is beyond a Party’s control,

(b) which such Party could not reasonably have provided
against before entering into the Contract,

(c) which, having arisen, such Party could not reasonably
have avoided or overcome, and

(d) which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional
events or circumstances of the kind listed below, so long as
conditions (a) to (d) above are satisfied:

(i) war, hostilities (whether war be declared or not),
invasion, act of foreign enemies,

(ii) rebellion, terrorism, sabotage by persons other than
the Contractor’s Personnel, revolution, insurrection,
military or usurped power, or civil war,

(iii) riot, commotion, disorder, strike or lockout by
persons other than the Contractor’s Personnel,

(iv) munitions of war, explosive materials, ionising
radiation or contamination by radio-activity, except
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as may be attributable to the Contractor’s use of such
munitions, explosives, radiation or radio-activity, and

(v) natural catastrophes such as earthquake, hurricane,
typhoon or volcanic activity.

19.2 Notice of Force
Majeure

If a Party is or will be prevented from performing its substantial
obligations under the Contract by Force Majeure, then it shall
give notice to the other Party of the event or circumstances
constituting the Force Majeure and shall specify the obligations,
the performance of which is or will be prevented. The notice
shall be given within 14 days after the Party became aware, or
should have become aware, of the relevant event or
circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of
its obligations for so long as such Force Majeure prevents it
from performing them.

Notwithstanding any other provision of this Clause, Force
Majeure shall not apply to obligations of either Party to make
payments to the other Party under the Contract.

19.3 Duty to Minimise
Delay

Each Party shall at all times use all reasonable endeavours to
minimise any delay in the performance of the Contract as a
result of Force Majeure.

A Party shall give notice to the other Party when it ceases to be
affected by the Force Majeure.

19.4 Consequences of
Force Majeure

If the Contractor is prevented from performing his substantial
obligations under the Contract by Force Majeure of which
notice has been given under Sub-Clause 19.2 [Notice of Force
Majeure], and suffers delay and/or incurs Cost by reason of such
Force Majeure, the Contractor shall be entitled subject to Sub-
Clause 20.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is
or will be delayed, under Sub-Clause 8.4 [Extension of
Time for Completion], and

(b) if the event or circumstance is of the kind described in
sub-paragraphs (i) to (iv) of Sub-Clause 19.1 [Definition
of Force Majeure] and, in sub-paragraphs (ii) to (iv),
occurs in the Country, payment of any such Cost,
including the costs of rectifying or replacing the Works
and/or Goods damaged or destroyed by Force Majeure, to
the extent they are not indemnified through the insurance
policy referred to in Sub-Clause 18.2 [Insurance for
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Works and Contractor’s Equipment].

After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these matters.

19.5 Force Majeure
Affecting
Subcontractor

If any Subcontractor is entitled under any contract or agreement
relating to the Works to relief from force majeure on terms
additional to or broader than those specified in this Clause, such
additional or broader force majeure events or circumstances
shall not excuse the Contractor’s non-performance or entitle him
to relief under this Clause.

19.6 Optional
Termination,
Payment and
Release

If the execution of substantially all the Works in progress is
prevented for a continuous period of 84 days by reason of Force
Majeure of which notice has been given under Sub-Clause 19.2
[Notice of Force Majeure], or for multiple periods which total
more than 140 days due to the same notified Force Majeure,
then either Party may give to the other Party a notice of
termination of the Contract. In this event, the termination shall
take effect 7 days after the notice is given, and the Contractor
shall proceed in accordance with Sub-Clause 16.3 [Cessation of
Work and Removal of Contractor’s Equipment].

Upon such termination, the Engineer shall determine the value
of the work done and issue a Payment Certificate which shall
include:

(a) the amounts payable for any work carried out for which a
price is stated in the Contract;

(b) the Cost of Plant and Materials ordered for the Works
which have been delivered to the Contractor, or of which
the Contractor is liable to accept delivery: this Plant and
Materials shall become the property of (and be at the risk
of) the Employer when paid for by the Employer, and the
Contractor shall place the same at the Employer’s
disposal;

(c) other Cost or liabilities which in the circumstances were
reasonably and necessarily incurred by the Contractor in
the expectation of completing the Works;

(d) the Cost of removal of Temporary Works and Contractor’s
Equipment from the Site and the return of these items to
the Contractor’s works in his country (or to any other
destination at no greater cost); and
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(e) the Cost of repatriation of the Contractor’s staff and
labour employed wholly in connection with the Works at
the date of termination.

19.7 Release from
Performance

Notwithstanding any other provision of this Clause, if any event or
circumstance outside the control of the Parties (including, but not
limited to, Force Majeure) arises which makes it impossible or
unlawful for either or both Parties to fulfil its or their contractual
obligations or which, under the law governing the Contract, entitles
the Parties to be released from further performance of the Contract,
then upon notice by either Party to the other Party of such event or
circumstance:

(a) the Parties shall be discharged from further performance,
without prejudice to the rights of either Party in respect of
any previous breach of the Contract, and

(b) the sum payable by the Employer to the Contractor shall
be the same as would have been payable under Sub-
Clause 19.6 [Optional Termination, Payment and Release]
if the Contract had been terminated under Sub-Clause
19.6.

20. Claims, Disputes and Arbitration

20.1 Contractor’s
Claims

If the Contractor considers himself to be entitled to any
extension of the Time for Completion and/or any additional
payment, under any Clause of these Conditions or otherwise in
connection with the Contract, the Contractor shall give notice to
the Engineer, describing the event or circumstance giving rise to
the claim. The notice shall be given as soon as practicable, and
not later than 28 days after the Contractor became aware, or
should have become aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within such
period of 28 days, the Time for Completion shall not be
extended, the Contractor shall not be entitled to additional
payment, and the Employer shall be discharged from all liability
in connection with the claim. Otherwise, the following
provisions of this Sub-Clause shall apply.

The Contractor shall also submit any other notices which are
required by the Contract, and supporting particulars for the
claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as may be
necessary to substantiate any claim, either on the Site or at
another location acceptable to the Engineer. Without admitting
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the Employer’s liability, the Engineer may, after receiving any
notice under this Sub-Clause, monitor the record-keeping and/or
instruct the Contractor to keep further contemporary records.
The Contractor shall permit the Engineer to inspect all these
records, and shall (if instructed) submit copies to the Engineer.

Within 42 days after the Contractor became aware (or should
have become aware) of the event or circumstance giving rise to
the claim, or within such other period as may be proposed by the
Contractor and approved by the Engineer, the Contractor shall
send to the Engineer a fully detailed claim which includes full
supporting particulars of the basis of the claim and of the
extension of time and/or additional payment claimed. If the
event or circumstance giving rise to the claim has a continuing
effect:

(a) this fully detailed claim shall be considered as interim;

(b) the Contractor shall send further interim claims at monthly
intervals, giving the accumulated delay and/or amount
claimed, and such further particulars as the Engineer may
reasonably require; and

(c) the Contractor shall send a final claim within 28 days after
the end of the effects resulting from the event or
circumstance, or within such other period as may be
proposed by the Contractor and approved by the Engineer.

Within 42 days after receiving a claim or any further particulars
supporting a previous claim, or within such other period as may
be proposed by the Engineer and approved by the Contractor,
the Engineer shall respond with approval, or with disapproval
and detailed comments. He may also request any necessary
further particulars, but shall nevertheless give his response on
the principles of the claim within the above defined time period.

Within the above defined period of 42 days, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine (i) the extension (if any) of the Time for
Completion (before or after its expiry) in accordance with Sub-
Clause 8.4 [Extension of Time for Completion], and/or (ii) the
additional payment (if any) to which the Contractor is entitled
under the Contract.

Each Payment Certificate shall include such additional payment
for any claim as has been reasonably substantiated as due under
the relevant provision of the Contract. Unless and until the
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particulars supplied are sufficient to substantiate the whole of
the claim, the Contractor shall only be entitled to payment for
such part of the claim as he has been able to substantiate.

If the Engineer does not respond within the timeframe defined
in this Clause, either Party may consider that the claim is
rejected by the Engineer and any of the Parties may refer to the
Dispute Board in accordance with Sub-Clause 20.4 [Obtaining
Dispute Board’s Decision].

The requirements of this Sub-Clause are in addition to those of
any other Sub-Clause which may apply to a claim. If the
Contractor fails to comply with this or another Sub-Clause in
relation to any claim, any extension of time and/or additional
payment shall take account of the extent (if any) to which the
failure has prevented or prejudiced proper investigation of the
claim, unless the claim is excluded under the second paragraph
of this Sub-Clause.

20.2 Appointment of
the Dispute
Board

Disputes shall be referred to a DB for decision in accordance
with Sub-Clause 20.4 [Obtaining Dispute Board’s Decision].
The Parties shall appoint a DB by the date stated in the Contract
Data.

The DB shall comprise, as stated in the Contract Data, either
one or three suitably qualified persons (“the members”), each of
whom shall be fluent in the language for communication defined
in the Contract and shall be a professional experienced in the
type of construction involved in the Works and with the
interpretation of contractual documents. If the number is not so
stated and the Parties do not agree otherwise, the DB shall
comprise three persons.

If the Parties have not jointly appointed the DB 21 days before
the date stated in the Contract Data and the DB is to comprise
three persons, each Party shall nominate one member for the
approval of the other Party. The first two members shall
recommend and the Parties shall agree upon the third member,
who shall act as chairman.

However, if a list of potential members has been agreed by the
Parties and is included in the Contract, the members shall be
selected from those on the list, other than anyone who is unable
or unwilling to accept appointment to the DB.

The agreement between the Parties and either the sole member
or each of the three members shall incorporate by reference the
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General Conditions of Dispute Board Agreement contained in
the Appendix to these General Conditions, with such
amendments as are agreed between them.

The terms of the remuneration of either the sole member or each
of the three members, including the remuneration of any expert
whom the DB consults, shall be mutually agreed upon by the
Parties when agreeing the terms of appointment. Each Party
shall be responsible for paying one-half of this remuneration.

If at any time the Parties so agree, they may jointly refer a
matter to the DB for it to give its opinion. Neither Party shall
consult the DB on any matter without the agreement of the other
Party.

If a member declines to act or is unable to act as a result of
death, disability, resignation or termination of appointment, a
replacement shall be appointed in the same manner as the
replaced person was required to have been nominated or agreed
upon, as described in this Sub-Clause.

The appointment of any member may be terminated by mutual
agreement of both Parties, but not by the Employer or the
Contractor acting alone. Unless otherwise agreed by both
Parties, the appointment of the DB (including each member)
shall expire when the discharge referred to in Sub-Clause 14.12
[Discharge] shall have become effective.

20.3 Failure to Agree
on the
Composition of
the Dispute
Board

If any of the following conditions apply, namely:

(a) the Parties fail to agree upon the appointment of the sole
member of the DB by the date stated in the first paragraph
of Sub-Clause 20.2, [Appointment of the Dispute Board],

(b) either Party fails to nominate a member (for approval by
the other Party), or fails to approve a member nominated
by the other Party, of a DB of three persons by such date,

(c) the Parties fail to agree upon the appointment of the third
member (to act as chairman) of the DB by such date, or

(d) the Parties fail to agree upon the appointment of a
replacement person within 42 days after the date on which
the sole member or one of the three members declines to
act or is unable to act as a result of death, disability,
resignation or termination of appointment,

then the appointing entity or official named in the Contract Data
shall, upon the request of either or both of the Parties and after
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due consultation with both Parties, appoint this member of the
DB. This appointment shall be final and conclusive. Each Party
shall be responsible for paying one-half of the remuneration of
the appointing entity or official.

20.4 Obtaining
Dispute Board’s
Decision

If a dispute (of any kind whatsoever) arises between the Parties
in connection with, or arising out of, the Contract or the
execution of the Works, including any dispute as to any
certificate, determination, instruction, opinion or valuation of
the Engineer, either Party may refer the dispute in writing to the
DB for its decision, with copies to the other Party and the
Engineer. Such reference shall state that it is given under this
Sub-Clause.

For a DB of three persons, the DB shall be deemed to have
received such reference on the date when it is received by the
chairman of the DB.

Both Parties shall promptly make available to the DB all such
additional information, further access to the Site, and
appropriate facilities, as the DB may require for the purposes of
making a decision on such dispute. The DB shall be deemed to
be not acting as arbitrator(s).

Within 84 days after receiving such reference, or within such
other period as may be proposed by the DB and approved by
both Parties, the DB shall give its decision, which shall be
reasoned and shall state that it is given under this Sub-Clause.
The decision shall be binding on both Parties, who shall
promptly give effect to it unless and until it shall be revised in
an amicable settlement or an arbitral award as described below.
Unless the Contract has already been abandoned, repudiated or
terminated, the Contractor shall continue to proceed with the
Works in accordance with the Contract.

If either Party is dissatisfied with the DB’s decision, then either
Party may, within 28 days after receiving the decision, give a
Notice of Dissatisfaction to the other Party indicating its
dissatisfaction and intention to commence arbitration. If the DB
fails to give its decision within the period of 84 days (or as
otherwise approved) after receiving such reference, then either
Party may, within 28 days after this period has expired, give a
Notice of Dissatisfaction to the other Party.

In either event, this Notice of Dissatisfaction shall state that it is
given under this Sub-Clause, and shall set out the matter in
dispute and the reason(s) for dissatisfaction. Except as stated in
Sub-Clause 20.7 [Failure to Comply with Dispute Board’s
Decision] and Sub-Clause 20.8 [Expiry of Dispute Board’s
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Appointment], neither Party shall be entitled to commence
arbitration of a dispute unless a Notice of Dissatisfaction has
been given in accordance with this Sub-Clause.

If the DB has given its decision as to a matter in dispute to both
Parties, and no Notice of Dissatisfaction has been given by
either Party within 28 days after it received the DB’s decision,
then the decision shall become final and binding upon both
Parties.

20.5 Amicable
Settlement

Where a Notice of Dissatisfaction has been given under Sub-
Clause 20.4 above, both Parties shall attempt to settle the
dispute amicably before the commencement of arbitration.
However, unless both Parties agree otherwise, the Party giving a
Notice of Dissatisfaction in accordance with Sub-Clause 20.4
above should move to commence arbitration after the fifty-sixth
day from the day on which a Notice of Dissatisfaction was
given, even if no attempt at an amicable settlement has been
made.

20.6 Arbitration Any dispute between the Parties arising out of or in connection
with the Contract not settled amicably in accordance with Sub-
Clause 20.5 above and in respect of which the DB’s decision (if
any) has not become final and binding shall be finally settled by
arbitration. Arbitration shall be conducted as follows:

(a) if the contract is with foreign contractors,

(i) for contracts financed by all participating Banks
except under sub-paragraph (a) (2)
below:international arbitration (1) with proceedings
administered by the arbitration institution
designated in the Contract Data, and conducted
under the rules of arbitration of such institution; or,
if so specified in the Contract Data, (2) international
arbitration in accordance with the arbitration rules
of the United Nations Commission on International
Trade Law (UNCITRAL); or (3) if neither an
arbitration institution nor UNCITRAL arbitration
rules are specified in the Contract Data, with
proceedings administered by the International
Chamber of Commerce (ICC) and conducted under
the ICC Rules of Arbitration; by one or more
arbitrators appointed in accordance with said
arbitration rules

(b) if the Contract is with domestic contractors,
arbitration with proceedings conducted in
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accordance with the laws of the Employer’s
country.

The place of arbitration shall be the neutral location specified in
the Contract Data; and the arbitration shall be conducted in the
language for communications defined in Sub-Clause 1.4 [Law
and Language].

The arbitrators shall have full power to open up, review and
revise any certificate, determination, instruction, opinion or
valuation of the Engineer, and any decision of the DB, relevant
to the dispute. Nothing shall disqualify representatives of the
Parties and the Engineer from being called as a witness and
giving evidence before the arbitrators on any matter whatsoever
relevant to the dispute.

Neither Party shall be limited in the proceedings before the
arbitrators to the evidence or arguments previously put before
the DB to obtain its decision, or to the reasons for dissatisfaction
given in its Notice of Dissatisfaction. Any decision of the DB
shall be admissible in evidence in the arbitration.

Arbitration may be commenced prior to or after completion of
the Works. The obligations of the Parties, the Engineer and the
DB shall not be altered by reason of any arbitration being
conducted during the progress of the Works.

20.7 Failure to
Comply with
Dispute Board’s
Decision

In the event that a Party fails to comply with a final and binding
DB decision, then the other Party may, without prejudice to any
other rights it may have, refer the failure itself to arbitration
under Sub-Clause 20.6 [Arbitration]. Sub-Clause 20.4
[Obtaining Dispute Board’s Decision] and Sub-Clause 20.5
[Amicable Settlement] shall not apply to this reference.

20.8 Expiry of Dispute
Board’s
Appointment

If a dispute arises between the Parties in connection with, or
arising out of, the Contract or the execution of the Works and
there is no DB in place, whether by reason of the expiry of the
DB’s appointment or otherwise:

(a) Sub-Clause 20.4 [Obtaining Dispute Board’s Decision]
and Sub-Clause 20.5 [Amicable Settlement] shall not
apply, and

(b) the dispute may be referred directly to arbitration under
Sub-Clause 20.6 [Arbitration].
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APPENDIX

A General Conditions of Dispute Board Agreement

1. Definitions Each “Dispute Board Agreement” is a tripartite agreement by and
between:

(a) the “Employer”;

(b) the “Contractor”; and

(c) the “Member” who is defined in the Dispute Board Agreement
as being:

(i) the sole member of the "DB" and, where this is the case,
all references to the “Other Members” do not apply, or

(ii) one of the three persons who are jointly called the “DB”
(or “Dispute Board”) and, where this is the case, the other
two persons are called the “Other Members”.

The Employer and the Contractor have entered (or intend to enter)
into a contract, which is called the "Contract" and is defined in the
Dispute Board Agreement, which incorporates this Appendix. In
the Dispute Board Agreement, words and expressions which are not
otherwise defined shall have the meanings assigned to them in the
Contract.

2. General
Provisions

Unless otherwise stated in the Dispute Board Agreement, it shall
take effect on the latest of the following dates:

(a) the Commencement Date defined in the Contract,

(b) when the Employer, the Contractor and the Member have each
signed the Dispute Board Agreement, or

(c) when the Employer, the Contractor and each of the Other
Members (if any) have respectively each signed a dispute
board agreement.

This employment of the Member is a personal appointment. At any
time, the Member may give not less than 70 days’ notice of
resignation to the Employer and to the Contractor, and the Dispute
Board Agreement shall terminate upon the expiry of this period.

3. Warranties The Member warrants and agrees that he/she is and shall be
impartial and independent of the Employer, the Contractor and the
Engineer. The Member shall promptly disclose, to each of them and
to the Other Members (if any), any fact or circumstance which
might appear inconsistent with his/her warranty and agreement of
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impartiality and independence.

When appointing the Member, the Employer and the Contractor
relied upon the Member’s representations that he/she is:

(a) experienced in the work which the Contractor is to carry out
under the Contract,

(b) experienced in the interpretation of contract documentation,
and

(c) fluent in the language for communications defined in the
Contract.

4. General
Obligations of the
Member

The Member shall:

(a) have no interest financial or otherwise in the Employer, the
Contractor or Engineer, nor any financial interest in the
Contract except for payment under the Dispute Board
Agreement;

(b) not previously have been employed as a consultant or
otherwise by the Employer, the Contractor or the Engineer,
except in such circumstances as were disclosed in writing to
the Employer and the Contractor before they signed the
Dispute Board Agreement;

(c) have disclosed in writing to the Employer, the Contractor and
the Other Members (if any), before entering into the Dispute
Board Agreement and to his/her best knowledge and
recollection, any professional or personal relationships with
any director, officer or employee of the Employer, the
Contractor or the Engineer, and any previous involvement in
the overall project of which the Contract forms part;

(d) not, for the duration of the Dispute Board Agreement, be
employed as a consultant or otherwise by the Employer, the
Contractor or the Engineer, except as may be agreed in writing
by the Employer, the Contractor and the Other Members (if
any);

(e) comply with the annexed procedural rules and with Sub-
Clause 20.4 of the Conditions of Contract;

(f) not give advice to the Employer, the Contractor, the
Employer’s Personnel or the Contractor’s Personnel
concerning the conduct of the Contract, other than in
accordance with the annexed procedural rules;

(g) not while a Member enter into discussions or make any
agreement with the Employer, the Contractor or the Engineer
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regarding employment by any of them, whether as a consultant
or otherwise, after ceasing to act under the Dispute Board
Agreement;

(h) ensure his/her availability for all site visits and hearings as are
necessary;

(i) become conversant with the Contract and with the progress of
the Works (and of any other parts of the project of which the
Contract forms part) by studying all documents received which
shall be maintained in a current working file;

(j) treat the details of the Contract and all the DB’s activities and
hearings as private and confidential, and not publish or
disclose them without the prior written consent of the
Employer, the Contractor and the Other Members (if any); and

(k) be available to give advice and opinions, on any matter
relevant to the Contract when requested by both the Employer
and the Contractor, subject to the agreement of the Other
Members (if any).

5. General
Obligations of the
Employer and the
Contractor

The Employer, the Contractor, the Employer’s Personnel and the
Contractor’s Personnel shall not request advice from or consultation
with the Member regarding the Contract, otherwise than in the
normal course of the DB’s activities under the Contract and the
Dispute Board Agreement. The Employer and the Contractor shall
be responsible for compliance with this provision, by the
Employer’s Personnel and the Contractor’s Personnel respectively.

The Employer and the Contractor undertake to each other and to the
Member that the Member shall not, except as otherwise agreed in
writing by the Employer, the Contractor, the Member and the Other
Members (if any):

(a) be appointed as an arbitrator in any arbitration under the
Contract;

(b) be called as a witness to give evidence concerning any dispute
before arbitrator(s) appointed for any arbitration under the
Contract; or

(c) be liable for any claims for anything done or omitted in the
discharge or purported discharge of the Member’s functions,
unless the act or omission is shown to have been in bad faith.

The Employer and the Contractor hereby jointly and severally
indemnify and hold the Member harmless against and from claims
from which he is relieved from liability under the preceding
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paragraph.

Whenever the Employer or the Contractor refers a dispute to the
DB under Sub-Clause 20.4 of the Conditions of Contract, which
will require the Member to make a site visit and attend a hearing,
the Employer or the Contractor shall provide appropriate security
for a sum equivalent to the reasonable expenses to be incurred by
the Member. No account shall be taken of any other payments due
or paid to the Member.

6. Payment The Member shall be paid as follows, in the currency named in the
Dispute Board Agreement:

(a) a retainer fee per calendar month, which shall be considered as
payment in full for:

(i) being available on 28 days’ notice for all site visits and
hearings;

(ii) becoming and remaining conversant with all project
developments and maintaining relevant files;

(iii) all office and overhead expenses including secretarial
services, photocopying and office supplies incurred in
connection with his duties; and

(iv) all services performed hereunder except those referred to
in sub-paragraphs (b) and (c) of this Clause.

The retainer fee shall be paid with effect from the last day of the
calendar month in which the Dispute Board Agreement becomes
effective; until the last day of the calendar month in which the
Taking-Over Certificate is issued for the whole of the Works.

With effect from the first day of the calendar month following the
month in which the Taking-Over Certificate is issued for the whole
of the Works, the retainer fee shall be reduced by one third .This
reduced fee shall be paid until the first day of the calendar month in
which the Member resigns or the Dispute Board Agreement is
otherwise terminated.

(b) a daily fee which shall be considered as payment in full for:

(i) each day or part of a day up to a maximum of two days’
travel time in each direction for the journey between the
Member’s home and the Site, or another location of a
meeting with the Other Members (if any);

(ii) each working day on Site visits, hearings or preparing
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decisions; and

(iii) each day spent reading submissions in preparation for a
hearing.

(c) all reasonable expenses including necessary travel expenses
(air fare in less than first class, hotel and subsistence and other
direct travel expenses) incurred in connection with the
Member’s duties, as well as the cost of telephone calls, courier
charges, faxes and telexes: a receipt shall be required for each
item in excess of five percent of the daily fee referred to in
sub-paragraph (b) of this Clause;

(d) any taxes properly levied in the Country on payments made to
the Member (unless a national or permanent resident of the
Country) under this Clause 6.

The retainer and daily fees shall be as specified in the Dispute
Board Agreement. Unless it specifies otherwise, these fees shall
remain fixed for the first 24 calendar months, and shall thereafter be
adjusted by agreement between the Employer, the Contractor and
the Member, at each anniversary of the date on which the Dispute
Board Agreement became effective.

If the parties fail to agree on the retainer fee or the daily fee, the
appointing entity or official named in the Contract Data shall
determine the amount of the fees to be used.

The Member shall submit invoices for payment of the monthly
retainer and air fares quarterly in advance. Invoices for other
expenses and for daily fees shall be submitted following the
conclusion of a Site visit or hearing. All invoices shall be
accompanied by a brief description of activities performed during
the relevant period and shall be addressed to the Contractor.

The Contractor shall pay each of the Member’s invoices in full
within 56 calendar days after receiving each invoice and shall apply
to the Employer (in the Statements under the Contract) for
reimbursement of one-half of the amounts of these invoices. The
Employer shall then pay the Contractor in accordance with the
Contract.

If the Contractor fails to pay to the Member the amount to which
he/she is entitled under the Dispute Board Agreement, the
Employer shall pay the amount due to the Member and any other
amount which may be required to maintain the operation of the DB;
and without prejudice to the Employer’s rights or remedies. In
addition to all other rights arising from this default, the Employer
shall be entitled to reimbursement of all sums paid in excess of one-
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half of these payments, plus all costs of recovering these sums and
financing charges calculated at the rate specified in Sub-Clause
14.8 of the Conditions of Contract.

If the Member does not receive payment of the amount due within
70 days after submitting a valid invoice, the Member may (i)
suspend his/her services (without notice) until the payment is
received, and/or (ii) resign his/her appointment by giving notice
under Clause 7.

7. Termination At any time: (i) the Employer and the Contractor may jointly
terminate the Dispute Board Agreement by giving 42 days’ notice
to the Member; or (ii) the Member may resign as provided for in
Clause 2.

If the Member fails to comply with the Dispute Board Agreement,
the Employer and the Contractor may, without prejudice to their
other rights, terminate it by notice to the Member. The notice shall
take effect when received by the Member.

If the Employer or the Contractor fails to comply with the Dispute
Board Agreement, the Member may, without prejudice to his other
rights, terminate it by notice to the Employer and the Contractor.
The notice shall take effect when received by them both.

Any such notice, resignation and termination shall be final and
binding on the Employer, the Contractor and the Member.
However, a notice by the Employer or the Contractor, but not by
both, shall be of no effect.

8. Default of the
Member

If the Member fails to comply with any of his obligations under
Clause 4 (a) - (d) above, he shall not be entitled to any fees or
expenses hereunder and shall, without prejudice to their other
rights, reimburse each of the Employer and the Contractor for any
fees and expenses received by the Member and the Other Members
(if any), for proceedings or decisions (if any) of the DB which are
rendered void or ineffective by the said failure to comply.

If the Member fails to comply with any of his obligations under
Clause 4 (e) - (k) above, he shall not be entitled to any fees or
expenses hereunder from the date and to the extent of the non-
compliance and shall, without prejudice to their other rights,
reimburse each of the Employer and the Contractor for any fees and
expenses already received by the Member, for proceedings or
decisions (if any) of the DB which are rendered void or ineffective
by the said failure to comply.

9. Disputes Any dispute or claim arising out of or in connection with this
Dispute Board Agreement, or the breach, termination or invalidity
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thereof, shall be finally settled by institutional arbitration. If no
other arbitration institute is agreed, the arbitration shall be
conducted under the Rules of Arbitration of the International
Chamber of Commerce by one arbitrator appointed in accordance
with these Rules of Arbitration.
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PROCEDURAL RULES

Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the Site at
intervals of not more than 140 days, including times of critical construction events, at the request
of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the
Contractor and the DB, the period between consecutive visits shall not be less than 70 days,
except as required to convene a hearing as described below.

The timing of and agenda for each Site visit shall be as agreed jointly by the DB, the Employer
and the Contractor, or in the absence of agreement, shall be decided by the DB. The purpose of
Site visits is to enable the DB to become and remain acquainted with the progress of the Works
and of any actual or potential problems or claims, and, as far as reasonable, to endeavour to
prevent potential problems or claims from becoming disputes.

Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be co-
ordinated by the Employer in co-operation with the Contractor. The Employer shall ensure the
provision of appropriate conference facilities and secretarial and copying services. At the
conclusion of each Site visit and before leaving the site, the DB shall prepare a report on its
activities during the visit and shall send copies to the Employer and the Contractor.

The Employer and the Contractor shall furnish to the DB one copy of all documents which the
DB may request, including Contract documents, progress reports, variation instructions,
certificates and other documents pertinent to the performance of the Contract. All
communications between the DB and the Employer or the Contractor shall be copied to the other
Party. If the DB comprises three persons, the Employer and the Contractor shall send copies of
these requested documents and these communications to each of these persons.

If any dispute is referred to the DB in accordance with Sub-Clause 20.4 of the Conditions of
Contract, the DB shall proceed in accordance with Sub-Clause 20.4 and these Rules. Subject to
the time allowed to give notice of a decision and other relevant factors, the DB shall:

(a) act fairly and impartially as between the Employer and the Contractor, giving each of them
a reasonable opportunity of putting his case and responding to the other’s case, and

(b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense.

The DB may conduct a hearing on the dispute, in which event it will decide on the date and place
for the hearing and may request that written documentation and arguments from the Employer
and the Contractor be presented to it prior to or at the hearing.

Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have
power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at hearings
to any persons other than representatives of the Employer, the Contractor and the Engineer, and
to proceed in the absence of any party who the DB is satisfied received notice of the hearing; but
shall have discretion to decide whether and to what extent this power may be exercised.

The Employer and the Contractor empower the DB, among other things, to:

(a) establish the procedure to be applied in deciding a dispute,
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(b) decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it,

(c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other than
those contained in the Contract and these Rules,

(d) take the initiative in ascertaining the facts and matters required for a decision,

(e) make use of its own specialist knowledge, if any,

(f) decide upon the payment of financing charges in accordance with the Contract,

(g) decide upon any provisional relief such as interim or conservatory measures, and

(h) open up, review and revise any certificate, decision, determination, instruction, opinion or
valuation of the Engineer, relevant to the dispute.

The DB shall not express any opinions during any hearing concerning the merits of any
arguments advanced by the Parties. Thereafter, the DB shall make and give its decision in
accordance with Sub-Clause 20.4, or as otherwise agreed by the Employer and the Contractor in
writing. If the DB comprises three persons:

(a) it shall convene in private after a hearing, in order to have discussions and prepare its
decision;

(b) it shall endeavour to reach a unanimous decision: if this proves impossible the applicable
decision shall be made by a majority of the Members, who may require the minority
Member to prepare a written report for submission to the Employer and the Contractor; and

(c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the
other two Members may nevertheless proceed to make a decision, unless:

(i) either the Employer or the Contractor does not agree that they do so, or

(ii) the absent Member is the chairman and he/she instructs the other Members not to
make a decision.
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Section IX.  Particular Conditions (PC)

The following Particular Conditions shall supplement the GC. Whenever there is a conflict, the
provisions herein shall prevail over those in the GC.
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Part A - Contract Data

Conditions Sub-Clause Data

Employer’s name and address 1.1.2.2 &1.3 Bangladesh Water Development Board
(BWDB) represented by the Project
Director, ECRRP (BWDB-part), BWDB
Dhaka

Engineer’s name and address 1.1.2.4 &
1.3

Design and Supervision Consultants,
ECRRP, BWDB, represented by the Team
Leader
Address: DDC Centre, 47 Mohakhali C/A,
Dhaka-1212. , Bangladesh

Telephone No.: +880-2-8813733

Fax No.: +88-2-8810337

e-mail address:ecrrpbd@gmail.com

Bank’s name 1.1.2.11 The World Bank/IDA

Borrower’s name 1.1.2.12 The People’s Republic of Bangladesh,
represented by the Director General,
BWDB.

Time for Completion 1.1.3.3 _730____________days( 24 months)

Defects Notification Period 1.1.3.7 365 days.

Sections 1.1.5.6 Not applicable

Electronic transmission
systems

1.3 Not applicable

Governing Law 1.4 Law of the Country (Peoples Republic of
Bangladesh

Ruling language 1.4 English

Language for communications 1.4 English

Time for the Parties entering
into a Contract Agreement

1.6 28 days

Inspections and Audit by the
Bank

1.15 This clause shall be amended as follows:

The Contractor shall permit, and shall
cause its agents (whether declared or not),
sub-contractors, sub-consultants, service
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Conditions Sub-Clause Data

providers, or suppliers and any personnel
thereof, to permit, the Bank and/or persons
appointed by the Bank to inspect the Site
and all accounts and records relating to the
performance of the Contract and the
submission of the bid, and to have such
accounts and records audited by auditors
appointed by the Bank if requested by the
Bank.  The Contractor’s attention is drawn
to Sub-Clause 15.6 [Corrupt or Fraudulent
Practices] which provides, inter alia, that
acts intended to materially impede the
exercise of the Bank’s inspection and audit
rights provided for under Sub-Clause 1.15
constitute a prohibited practice subject to
contract termination (as well as to a
determination of ineligibility pursuant to
the Bank’s prevailing sanctions procedures.

Time for access to the Site 2.1 No later than the Commencement Day

Engineer’s Duties and
Authority

3.1(b)(ii) Variations resulting in an increase of the
Accepted Contract Amount in excess
of_10___% (ten percent) shall require
approval of the Employer.

Performance Security 4.2 The performance security will be in the
form of a “performance bond” in the
amount(s) of 10 (Ten) percent of the
Accepted Contract Amount and in the
same currency (ies) of the Accepted
Contract Amount.

Normal working hours 6.5 8 hours

Delay damages for the Works 8.7 &
14.15(b)

0.05% of the Contract Price per day.

Maximum amount of delay
damages

8.7 10 _% of the final Contract Price.

Provisional Sums 13.5.(b)(ii) The total amount of Provisional sum is
BDT
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Conditions Sub-Clause Data

Adjustments for Changes in
Cost

13.8 Period “n” applicable to the adjustment
multiplier “Pn”:1(one) month. Appendix
to contract data shows the methodology
for the adjustment changes in the cost.

The price adjustment shall be applicable
from the 13th month of the contract period.
The adjustment shall be made the portion
of the work, that will be executed from
13th month to the end of the contract
period.

Total advance payment 14.2 15% Percentage of the Accepted Contract
Amount payable in the currencies and
proportions in which the Accepted
Contract Amount is payable

The advance payment can be provided in
two installments.

First installment as 10% of the accepted
contract amount will be provided
imidiatly after the signing of the contract,
up on the submission of  bank guarantee
with equivalent to the amount of advance
requested.

Second Installment as 5% of the accepted
contract amount will be provided up on
the satisfactory evidence of utilization of
first installment for the contract up on the
submission of bank guarantee with
equivalent the amount request.

Repayment amortization rate
of advance payment

14.2(b) Minimum 20% of advance payment from
each IPC and re-payment will begin when
amount of work certified by the Engineer
attains 30% of the contract price.  The full
advance amount has to be recovered when
cumulative progress payment has reached
to 80% of the contract amount.

Percentage of Retention 14.3 ____5 ___%

Limit of Retention Money 14.3 __5_____% of the Accepted Contract
Amount
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Conditions Sub-Clause Data

Plant and Materials
14.5(b)(i)

If Sub-Clause 14.5 applies:

Plant and Materials for payment Free on
Board– Not applicable

14.5(c)(i) Plant and Materials for payment when
delivered to the Site -Not Applicable

Minimum Amount of Interim
Payment Certificates

14.6 10 % of the Accepted Contract Amount.

Publishing source of
commercial interest rates for
financial charges in case of
delayed payment

14.8 1-year LIBOR

Extra cost for completing
work

15.4 20% of the value of the remaining works

Maximum total liability of the
Contractor to the Employer

17.6 [Select one of the two options below as
appropriate]

The product of 1.1 times the Accepted
Contract Amount.

Periods for submission of
insurance:

18.1 [Insert period for submission of evidence
of insurance and policy.Period may be
from 14 days to 28 days.]

a. evidence of insurance. __21___days

b. relevant policies ___21__days

Maximum amount of
deductibles for insurance of
the Employer's risks

18.2(d) Five percent (5%) of the total insured
amount per occurrence.

Minimum amount of third
party insurance

18.3 Equivalent to US$ 300000 ( Three
Hundred Thousand)

Date by which the DB shall be
appointed

20.2 28 days after the Commencement date

The DB shall be comprised of 20.2 One sole Member

List of potential DB sole
members

20.2
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Conditions Sub-Clause Data

Appointment (if not agreed)
to be made by

20.3 President, Institution of Engineers,
Bangladesh

Rules of arbitration 20.6(a) The International Chamber of Commerce

(ICC)

Table: Summary of Sections

Section Name/Description
(Sub-Clause 1.1.5.6)

Time for Completion
(Sub-Clause 1.1.3.3)

Damages for Delay
(Sub-Clause 8.7)

Part B - Specific Provisions

Sub-Clause 14.1
The Contract Price

(Alternative paragraph)

(e)  Notwithstanding the provisions of subparagraph (b),
Contractor's Equipment, including essential spare parts
therefore, imported by the Contractor for the sole purpose
of executing the Contract shall be temporarily exempt
from the payment of import duties and taxes upon initial
importation, provided the Contractor shall post with the
customs authorities at the port of entry an approved
export bond or bank guarantee, valid until the Time for
Completion plus six months, in an amount equal to the
full import duties and taxes which would be payable on
the assessed imported value of such Contractor's
Equipment and spare parts, and callable in the event the
Contractor's Equipment is not exported from the Country
on completion of the Contract. A copy of the bond or
bank guarantee endorsed by the customs authorities shall
be provided by the Contractor to the Employer upon the
importation of individual items of Contractor's
Equipment and spare parts. Upon export of individual
items of Contractor's Equipment or spare parts, or upon



Section IX. Particular Conditions 259

the completion of the Contract, the Contractor shall
prepare, for approval by the customs authorities, an
assessment of the residual value of the Contractor's
Equipment and spare part to be exported, based on the
depreciation scale(s and other criteria used by the
customs authorities for such purposes under the
provisions of the applicable Laws. Import duties and
taxes shall be due and payable to the customs authorities
by the Contractor on (a) the difference between the initial
imported value and the residual value of the Contractor's
Equipment and spare parts to exported; and (b) on the
initial imported value that Contractor's Equipment and
spare parts remaining in the Country after completion of
the Contract. Upon payment of such dues within 28 days
of being invoiced, the bond or bank guarantee shall be
reduced or released accordingly; otherwise the security
shall be called in the full amount remaining.
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Notification of Award

LETTER OF ACCEPTANCE

[letterhead paper of the Employer]

[date]

To: [name and address of the Contractor]

This is to notify you that your Bid dated [date] for execution of the [name of the Contract and
identification number, as given in the Contract Data] for the Accepted Contract Amount
[amount in numbers and words] [name of currency], as corrected and modified in accordance
with the Instructions to Bidders, is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 28 days in accordance with the
Conditions of Contract, using for that purpose one of the Performance Security Forms included
in Section X, Contract Forms, of the Bidding Documents

Authorized Signature:
Name and Title of Signatory:
Name of Agency:

Attachment:  Contract Agreement
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Contract Agreement

THIS AGREEMENT made the ________ day of ________________________, _____, between
______________________________________of __________________________ (hereinafter
“the Employer”), of the one part, and ______________________ of _____________________
(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as
_______________________________ should be executed by the Contractor, and has accepted a
Bid by the Contractor for the execution and completion of these Works and the remedying of any
defects therein,

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of
this Agreement. This Agreement shall prevail over all other Contract documents.

(i) theLetter of Acceptance

(ii) theLetter of Bid

(iii) the addenda Nos ________(if any)

(iv) the Particular Conditions

(v) the General Conditions;

(vi) theSpecification

(vii) theDrawings; and

(viii) the completed Schedulesand any other documents forming part of the contract,

3. In consideration of the payments to be made by the Employer to the Contractor as
specified in this Agreement, the Contractor hereby covenants with the Employer to execute the
Works and to remedy defects therein in conformity in all respects with the provisions of the
Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution
and completion of the Works  and the remedying of defects therein, the Contract Price or such
other sum as may become payable under the provisions of the Contract at the times and in the
manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in
accordance with the laws of _____________________________ on the day, month and year
specified above.
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Signed by ________________________________________________  (for the Employer)

Signed by __________________________________________________ (for the Contractor)
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Performance Security

Option 1: (Demand Guarantee)

_______________________________

Beneficiary: ___________________

Date: ________________

PERFORMANCE GUARANTEE No.: _________________

Guarantor: _____________________________________

We have been informed that ________________ (hereinafter called "the Applicant") has entered
into Contract No. _____________ dated ____________ with the Beneficiary, for the execution
of _____________________ (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Applicant, we as Guarantor,hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of ___________ (),1 such sum
being payable in the types and proportions of currencies in which the Contract Price is payable,
upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s
statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Applicant is in breach of its obligation(s) under the
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the
sum specified therein.

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for
payment under it must be received by us at this office indicated above on or before that date.

1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified
in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency(cies) of the
Contract or a freely convertible currency acceptable to the Beneficiary.

2 Insert the date twenty-eight days after the expected completion dateas described in GC Clause 11.9. The
Employer should note that in the event of an extension of thisdatefor completion of the Contract, the Employer
would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and
must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the
Employer might consider adding the following text to the form, at the end of the penultimate paragraph:  “The
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year],
in response to the Beneficiary’s written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.”
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,
ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby
excluded.

_____________________
[signature(s)]

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.
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Option 2: Performance Bond

By this Bond____________________ as Principal (hereinafter called “the Contractor”)
and______________________________________________________________] as Surety
(hereinafter called “the Surety”), are held and firmly bound unto_____________________] as
Obligee (hereinafter called “the Employer”) in the amount of __________________, for the
payment of which sum well and truly to be made in the types and proportions of currencies in
which the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the
day of , 20 , for ___________________ in accordance with the
documents, plans, specifications, and amendments thereto, which to the extent herein provided
for, are by reference made part hereof and are hereinafter referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall
promptly and faithfully perform the said Contract (including any amendments thereto), then this
obligation shall be null and void; otherwise, it shall remain in full force and effect. Whenever the
Contractor shall be, and declared by the Employer to be, in default under the Contract, the
Employer having performed the Employer’s obligations thereunder, the Surety may promptly
remedy the default, or shall promptly:

(1) complete the Contract in accordance with its terms and conditions; or

(2) obtain a Bid or bids from qualified Bidders for submission to the Employer for
completing the Contract in accordance with its terms and conditions, and upon
determination by the Employer and the Surety of the lowest responsive Bidder,
arrange for a Contract between such Bidder and Employer and make available as
work progresses (even though there should be a default or a succession of defaults
under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price;
but not exceeding, including other costs and damages for which the Surety may be
liable hereunder, the amount set forth in the first paragraph hereof.  The term
“Balance of the Contract Price,” as used in this paragraph, shall mean the total
amount payable by Employer to Contractor under the Contract, less the amount
properly paid by Employer to Contractor; or

(3) pay the Employer the amount required by Employer to complete the Contract in
accordance with its terms and conditions up to a total not exceeding the amount of
this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of the
issuing of the Taking-Over Certificate.
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No right of action shall accrue on this Bond to or for the use of any person or corporation other
than the Employer named herein or the heirs, executors, administrators, successors, and assigns
of the Employer.

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the
Surety has caused these presents to be sealed with his corporate seal duly attested by the
signature of his legal representative, this day of 20 .

SIGNED ON on behalf of

By in the capacity of

In the presence of

SIGNED ON on behalf of

By in the capacity of

In the presence of



Section X.  Contract Forms 269

Advance Payment Security

Demand Guarantee

________________________________

Beneficiary: ___________________

Date: ________________

ADVANCE PAYMENT GUARANTEE No.: _________________

Guarantor: _________________________________

We have been informed that ________________ (hereinafter called “the Applicant”) has
entered into Contract No. _____________ dated ____________ with the Beneficiary, for the
execution of _____________________ (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance
payment in the sum ___________ ()is to be made against an advance payment guarantee.

At the request of the Applicant, we as Guarantor,hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of ___________ ()1 upon receipt
by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether
in the demand itself or in a separate signed document accompanying or identifying the demand,
stating either that the Applicant:

(c)has used the advance payment for purposes other than the costs of mobilization in
respect of the Works; or

(d)has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary’s bank stating that the advance payment referred to above has
been credited to the Applicant on its account number ___________ at _________________..

1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either
in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency
acceptable to the Employer.
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The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Applicant as specified in copies of interim statements or payment
certificates which shall be presented to us.  This guarantee shall expire, at the latest, upon our
receipt of a copy of the interim payment certificate indicating that ninety (90) percent of the
Accepted Contract Amount, less provisional sums, has been certified for payment, or on the ___
day of _____, 2___,2 whichever is earlier.Consequently, any demand for payment under
thisguarantee must be received by us at this office on or before that date..

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,
ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby
excluded.

____________________
[signature(s)]

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

2 Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event of
an extension of the time for completion of the Contract, the Employer would need to request an extension of this
guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date
established in the guarantee. In preparing this guarantee, the Employer might consider adding the following
text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of
this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written
request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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Retention Money Security

Demand Guarantee

________________________________ [Guarantor letterhead or SWIFT identifier code]

Beneficiary: ___________________ [Insert name and Address of Employer]

Date: ________________[Insert date of issue]

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that ________________ [insert name of Contractor, which in the case of a joint

venture shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into
Contract No. _____________ [insert reference number of the contract]dated ____________ with the
Beneficiary, for the execution of _____________________ [insert name of contract and brief

description of Works](hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary
retains moneys up to the limit set forth in the Contract (“the Retention Money”), and that when
the Taking-Over Certificate has been issued under the Contract and the first half of the Retention
Money has been certified for payment, payment of [insert thesecond half of the Retention
Moneyorifthe amount guaranteed under the Performance Guarantee when the Taking-Over
Certificate is issued is less than half of the Retention Money,thedifference between half of the
Retention Money and the amount guaranteed under the Performance Security] is to be made
against a Retention Money guarantee.

At the request of the Applicant, we,as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of ___________ [insert amount in

figures]()[amount in words]1 upon receipt by us of the Beneficiary’s complying demand supported
by the Beneficiary’s statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its

1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or or
if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less
than half of the Retention Money, the difference between half of the Retention Money and the amount
guaranteed under the Performance Security and denominated either in the currency(ies) of the second half of
the Retention Money as specified in the Contract, or in a freely convertible currency acceptable to the
Beneficiary.
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obligation(s) under the Contract,without your needing to prove or show grounds for your demand
or the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary’s bank stating that the second half of the Retention Money as
referred to above has been credited to the Applicant on its account number ___________ at
_________________ [insert name and address of Applicant’s bank] .

This guarantee shall expireno later than the ….day of ……, 2… 2, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,
ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby
excluded.

____________________
[signature(s)]

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

2 Insert the same expiry date as set forth in the performance security, representing the date twenty-eight days
after the completion date described in GC Clause 11.9. The Employer should note that in the event of an
extension of thisdatefor completion of the Contract, the Employer would need to request an extension of this
guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date
established in the guarantee. In preparing this guarantee, the Employer might consider adding the following
text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of
this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written
request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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Sample Format for Invitation for Bids
Without Prequalification

[COUNTRY]
[NAME OF PROJECT]
Loan No./Credit No./ Grant No.:___________________________

Contract Title: __________________
Reference No. (as per Procurement Plan): ___________________

The [insert name of Borrower/Beneficiary/Recipient] [has received/has applied for/intends to
apply for] financing from the World Bank toward the cost of the [insert name of project or grant],
and intends to apply part of the proceeds toward payments under the contract 27for [insert title of
contract]28.

The [insert name of implementing agency] now invites sealed bids from eligible bidders for [insert
brief description of Works required, including quantities, location, construction period, margin of
preference if applicable, etc.]29.

Bidding will be conducted through the International Competitive Bidding procedures as specified
in the World Bank’s Guidelines: Procurement of Goods, Works and Non-Consulting Services
under IBRD Loans and IDA Credits & Grants by World Bank Borrowers[insert correct title and
date of applicable Guidelines edition as per legal agreement] (“Procurement Guidelines”), and is
open to all eligible bidders as defined in the Procurement Guidelines. In addition, please refer to
paragraphs 1.6 and 1.7 setting forth the World Bank’s policy on conflict of interest.

Interested eligible bidders may obtain further information from [insert name of implementing
agency, insert name and e-mail of officer in charge] and inspect the bidding documents during
office hours [insert office hours if applicable i.e. 0900 to 1700 hours] at the address given below
[state address at the end of this invitation]30.

A complete set of bidding documents in [insert name of language] may be purchased by interested
eligible bidders upon the submission of a written application to the address below and upon

27 Substitute “contracts” where bids are called concurrently for multiple contracts. Add a new para. 3 and renumber
paras 3 - 8 as follows: “Bidders may bid for one or several contracts, as further defined in the bidding document.
Bidders wishing to offer discounts in case they are awarded more than one contract will be allowed to do so,
provided those discounts are included in the Letter of Bid.”

28 Insert if applicable: “This contract will be jointly financed by [insert name of cofinancing agency]. Bidding
process will be governed by the World Bank’s rules and procedures.”

29 A brief description of the type(s) of Works should be provided, including quantities, location of Project,
construction period, application of margin of preference and other information necessary to enable potential
bidders to decide whether or not to respond to the Invitation.  Bidding Documents may require bidders to have
specific experience or capabilities; such qualification requirements should also be included in this paragraph.

30 The office for inquiry and issuance of bidding documents and that for bid submission may or may not be the same.
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payment of a nonrefundable fee31 of [insert amount in  Borrower’s currency or in a convertible
currency]. The method of payment will be [insert method of payment].32 The document will be
sent by [insert delivery procedure].33

Bids must be delivered to the address below [state address at the end of this invitation] 34 on or
before [insert time and date]. Electronic bidding will [will not] be permitted. Late bids will be
rejected. Bids will be publicly opened in the presence of the bidders’ designated representatives
and anyone who choose to attend at the address below [state address at the end of this invitation]
on [insert time and date].

All bids must be accompanied by a [insert “Bid Security” or “Bid-Securing Declaration,” as
appropriate] of [insert amount and currency in case of a Bid Security.

The address(es) referred to above is(are): [insert detailed address(es) ]

[insert name of office, room number]
Attn: [insert name of officer & title]
[insert postal address and/or street address]
[insert postal code, city, country]
Tel: [include the country and city code]
Fax: [include the country and city code]
E-mail: [insert electronic address if electronic bidding is permitted]
Web site:

31 The fee chargeable should only be nominal to defray reproduction and mailing costs. An amount between US$50
and US$300 or equivalent is deemed appropriate.

32 For example, cashier’s check, direct deposit to specified account number, etc.
33 The delivery procedure is usually airmail for overseas delivery and surface mail or courier for local delivery. If

urgency or security dictates, courier services may be required for overseas delivery. With the agreement of the
World Bank, documents may be distributed by e-mail.

34 Substitute the address for bid submission if it is different from address for inquiry and issuance of bidding
documents.
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