
69. Payments to
the Contractor

70. Delayed
Payment

71. Payments to
Nominated
Subcontractor
(s)

68.8

68.9

69 1

69.2

69.3

70.1

702

70.3

71 .1

The Engineer may withhold any payment certificates under
the Contract until the Programme of Works has been

submitted by the Contractor as stated under GCC Sub Clause

42.2.

The Engineer may alscl withhold the cost of rectification or

replacement until such rectification or replacement has been

completed, if anything supplied or work done by the

Coniractor is not in accordance with the Contract. Further, if
the Contractor is or was failing to perform any work or

obligation in accordance with the Contract, and had been so

notiiiecl by the Engineer earlier, the value of this work or

obligation may be withheld until the work or obligation has

been performed.

The Employer shall pay the Contractor the amounts certified

by the Engineer within twenty eight (28) days of the date 
-of

eich certificate after due adjustments for deductions for

advance payments, retention and any other additions or

deductions which may have become due under the Contract
or othenvise, including those under GCC Clause 99.

Items of works quantified in the Bill of Quantities for which no

rates or prices have been quoted shall be deemed covered by

the amounts at rates and prices of other items in the Contract
as stated under GCC Sub Clause 63.3 and shall under no

circumstances be paid for, by the Employer.

Payments due to the Contractor in each certificate shall be

made into the Bank Account of the title of the Contract
specified in the PCC and nominated by the Contractor in the
currency specified in the Contract.

lf the Contractor does not receive payments as stated under
GCC Sub Clause 69.1, the Contractor shall be entitled to
receive financing charges compounded monthly on the

amount unpaid during the period of delay. This period shall be

deemed to commence on the date due for payment specified
in GCC Sub Clause 69.1.

These financing charges shall be calculated at the annual rate

of interest as specified in the PCC.

lf an amount certified is increased in a subsequent certificate
as a result of an award by an Arbitrator, the Contractor shall

be paid interest upon the delayed payment as set out in this
clause. lnterest shall be calculated from the date upon which
the increased amount would have been certified in the
absence of dispute.

The Contractor shall pay to the Nominated Subcontracto(s)
the amounts shown on the Nominated Subcontractor's
invoices approved by the Contractor which the Engineer
certifies to be due in accordance with the subcontract included
under the Contract.
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72. ComPensation 72.1

Events

72.2

(0

The following shall be Compensation Events:

(a) The Employer does not give access to or possessior of

the Site or part of the Site by the Site Possession Date

stated in the GCC Sub Clause 13.1;

(b) The Employer modifies the Schedule of other

Contractois in a way that affects the works of the

Contractor under the Contract;

(c) The Engineer orders a delay or does not issue Drawings'

Specificitions, or instructions required for execution of

the Works on time;

The Engineer instructs the Contractor to uncover or to
carry oJt additional tests upon work, which is then

found to have no Defects;

The Engineer unreasonably does not approve a

subcontract to be let, if applicable;

Ground conditions are substantially more adverse than

could reasonably have been assumed before issriance of

the Notification of Award from the information issued to

Tenderers (including the Site lnvestigation Reports), from

information available publicly and from a visual

inspection of the Site;

The Engineer gives an instruction for dealing with an

unforeseen condition, caused by the Employer, or

additionalwork required for safety or other reasons;

Other Contractors, public authorities, utilities, or the

Employer do not work within the dates and other

constriints stated in the Contract, and they cause delay

or extra cost to the Contractor;

The advance PaYment is delayed;

The effects on the Contractor of any of the Employer's

Risks;

The Engineer unreasonably delays issuing a Completion

Certificate;

A situation of Force Majeure has occurred, as defined in

GCC Clause 88; and

Other Compensation Events described in the Contract or

determined by the Engineer in the PCC shall apply'

(d)

(e)

0)

(l)

(m)

(s)

(h)

(i)

(k)

lf a compensation Event would cause additional cost or would

prevent the work being completed before the lntended

bompletion Date, the Contract price shall be increased andior

the intended Completion Date shall be extended' The

Engineer shall decide whether and by how much the contract
priJe shall be increased and whether and by how much the

intended Completion Date shall be extended, only on

justifiably acceptable grounds duly recorded.

As soon as the, Contractor has provided information

demonstrating the effect of each Compensation Event upon

the Contractdr's forecast cost, the Engineer shall assess it,

72.3
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73. Adjustments
for Changes in
Legislation

74. Price
Adjustment

72.4

73.1

73"2

74.1

74.2

and the Contract price shall be adjusted accordingly. lf the
Contractor's forecast is deemed unreasonable, the Engineer
shall adjust the Contract price based on the Engineer's own
forecast. The Engineer will assume that the Contractor will
react competently and promptly to the event.

The Contractor shall not be entitled to compensation to the
extent that the Employer's interests are adversely affected by
the Contractor not having given early warning or not having
cooperated with the Engineer.

Unless otherwise specified in the Contract, if between the date
twenty-eight (28) days before the submission of Tenders for
the Contract and the date of the last Completion Certificate,
any law, regulation, ordinance, order or bylaw having the force
of law is enacted, promulgated, abrogated, or changed in

Bangladesh (which shall be deemed to include any change in
inlerpretation or application by the competent authorities) that
subsequently affects the Completion Date and/or the Contract
price, then such Completion Date andior Contract price shall
be correspondingly increased or decreased, to the extent that
the Contractor has thereby been affected in the performance
of any of its obligations under the Contract.

The Engineer shall adjust the Contract Price on the basis of
the change in the amount of taxes, duties, and other levies
payable by the Contractor, provided such changes have not
already been accounted for in the price adjustment as defined
in GCC Clause 74 andlor reflected in the Contract price.

Prices shall be adjusted for fluctuations in the cost of inputs
only if provided for in the PCC. lf so provided, the amounts as
certified in each payment certificate, before deducting for
Advance Payment, shall be adjusted by applying the
respective price adjustment factor to the payntent amount.
The generic formula indicated below in the form as specified
in the PCC applies:

P=A+B(lm/lo)
where:

P is the adjuStment factor

A and B are Coefficients specified in the PCC, representing
the nonadjustable and adjustable portions, respectively, of
the Contract; and

Im is the Index during the month the work has been executed
and lo is the Index prevailing twenty eight (28) days prior to
the deadline for submission of 'Iender.

The lndexes to be used is as published by the Bangladesh
Bureau of Statistics (BBS) on a monthly basis. ln case not
available, then other countries or authorities of the sources
mentioned in Appendix to the Tender may be used.

lf the value of the lndex is changed after it has been used in a
calculation, the calculation shall be corrected and an
adjustment made in the next or in the final payment
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75. Retention
Money

76. Liquidated
Damages

75.1

75.2

75.3

75.4

75.5

76.1

76.2

763

76.4

76.5

certificate. The lndex value shall be deemed to take account
of all changes in price due to fluctuations.

The Employer shall retain from each progressive payment
due to the Contractor at the percentage specified in the PCC
until completion of the whole of the Works under the
Contract.

On completion of the whole of the Works, the first half the
total amount retained under GCC Sub Clause 75.1 shall be
repaid to the Contractor and the remaining second half after
the Defects Liability Period has passed and the Engineer has
certified in the form of Defects Corrections Certificate as
stated under GCC Sub Clause 60.5 that all Defects notified
by the Engineer to the Contractor before the end of this
period have been corrected.

On completion of the whole of the Works, the Contractor may
substitute an unconditional Bank Guarantee an
internationally reputable Bank which has a correspondent
Bank located in Bangladesh in the format as specified (Form
PW7-11) acceptable to the Employer for the second half of
the retention money as stated under GCC Sub Clause 75.2.

Deductions of Retention Money shall be applicable in this
Contract, if no advance payment has been made to the
Contractor and in such case, the provisions under GCC Sub
Clauses 79.1 and 79.2 shall be applied.

lf the provision of Retention Money is not included in this
Contract these Sirb Clauses shall not apply except the
relevant ones.

The Contractor shall be liable to pay Liquidated Damages or
in other words the Delay Damages to the Employer at the
rate per day as specified in the PCC for each day of delay
from the lntended Completion Date, for the uncompleted
Works or for any part thereof.

The total amount of Liquidated Damages shall not exceed
the amount defined in the PCC.

Once the cumulative amount of Liquidated Damages reaches
ten (10) percent of the Contract price, the Employer may
rescind the Contract, without prejudice to other courses of
action and remedies open to it.

The amount of Liquidated Damages may be deducted from
any nroney due or which may become due to the Contractor
under the Contract and/or collect such amount of Liquidated
Damages from the Retention Money (if any) or other
securities posted by the Contractor whichever is convenient
to the Employer.

Payment of Liquidated Damages by the Contractor shall not
relieve the Contractor from its obligations.
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77. Bonus

78. Advance
Payment

766

77 .1

78.1

78.2

78.3

78.4

78.5

786

78.7

lf the lntended Completion Date is extended after Liquidated
Damages have been paid, the Engineer shall correct any
overpayment of Liquidated Damages by the Contractor by
adjusting the next payment certificate.

The Contractor shall be paid a Bonus calculated at the rate
per calendar day if stated in the PCC for each day (less any
days for which the Contractor is paid for acceleration) that
the Completion of the whole of the Works is earlier than the
lntended Completion Date. The Engineer shall require
certifying that the Works are complete, although they may
not have fallen due to being complete as per approved
updated Programme of Works.

The Employer shall make advance payment, if so specified
in the PCC, to thg Contractor in the amounts and by the
dates specified in the PCC against an Unconditional Bank
Guarantee issued by an internationally reputable Bank which
has a correspondent Bank located in Bangladesh'in the
format as specified (Form PW7-10) and acceptable to the
Employer, of an amount equalto the advance payment.

The Guarantee stated under GCC Sub Clause 78.1 shall
remain effective until the advance payment has been repaid
by the Contractor, but the amount of the Guarantee shall be
progressively reduced by the amounts repaid. No interest
will be charged on the advance payment made.

The Contractor shall use the advance payment only to pay
for Equipment, Plant, Materials, and mobilization expenses
required specifically for execution of the Contract. The
Contractor shall demonstrate that advance payment has
been used for such specific purposes by supplying copies of
invoices or other documents to the Engineer.

The advance payment shall be repaid by deducting at
proportionate rate from payments othenrvise due to the
Contractor, based on percentages of actually completed
Works as specified in the PCC.

Advance payment or its repayment shall not be taken into
account in assessing Valuation of work done, Variations or
Extra Work Order, Price Adjustments, Compensation Events,
Bonuses or Liquidated Damages.

lf the repayment of advance payment by the Contractor has
not been completed by twenty eight (28) days prior to the
expiry date of the Guarantee stated under GCC Sub Clause
78.2, the Contractor shall correspondingly extend the validity
of the Guarantee for a period so long the advance payment
has been fully repaid.

lf the provision of advance payment is not included in this
Contract these Sub Clauses shall not apply.

79. Performance 79.1 Without limitation to provisions of any of these Sub Clauses,

71

l



Security

80. Provisional
Sums

79.2

79.3

79.4

79.5

whenever the Engineer determines an addition or a reduction
to the Contract price as a result of change in cost and/or
legislation or a result of Variation or Extra Work Order
dmounting to more than fifteen (15) percent of the original
Contract price, the Contractor shall at the Engineer's request
promptly increase, or may decrease, as the case may be, the
amount of the Performance Security furnished at the time of
signing of the Contract Agreement by an equal percentage.

The Performance Security furnished at the time of signing of
the Contract Agreement or as determined under GCC Sub
Clause 79.1, shall be substituted by a new Security covering
fifty (50) percent of the amount of the Performance Security
to coverthe Defects Liability Period.

The anrount of the new Security under GCC Sub Clause 79.1
to be provided by the Contractor shall be calculated based
on the final Contract Price and shall cover twenty eight (28)
days beyond the Defects Liability Period.

The Employer shall notify the Contractor of any claim made
against the Bank issuing the Performance Security.

The Employer may claim against the security if any of the
following events occurs for fourteen (14) days or more.

(a) The Contractor is in breach of the Contract and the. 
Employer has duly notified him or her ; and

(b) The Contractor has not paid an amount due to the
Employer and the Employer has duly notified him or
her.

79.6 ln the event the Contraclor is liable to pay compensation
under the Contract amounting to the full value of the
Performance Security or more, the Employer may call the full
amount of the Performance Security.

79.7 The Employer shall not make any claim under the
Performance Security, except for amounts to which the
Employer is entitled under the Contract.

79.8 lf there is no reason to call the Performance Security, the
Performance Security shall be discharged by the Employer
and returned to the Contractor not later than twenty-eight
(28) days following the date of issuance of Defects
Correction Certificate of Works by the Engineer as stated
under GCC Sub Clause 60.5 or as otherwise specified in the
Contract.

80.1 Provisional Sums shall only be used, in whole or in part, in
accordance with the Engineer's instructions and the Contract
price shall be adjusted accordingly. The total sum paid to the
Contractor shall include only such amounts, for the work,
supplies or services to which the Provisional Sum relates, as
the Engineer shall have instructed.

80.2 Plants, Materials or Services to be purchased by the
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81. Dayworks

82. Cost of
Repairs to
Loss or
Damages

83. Completion

84. Completion
Ceftificate and
Taking Over

Contracton under the provisions of GCC Sub Clause 80.1
from Nominated Subcontractor(s) or for meeting the other
expenditures under the Contract, and for which there shall be
included in the Contract price, the actual amounts paid or
due to be paid by the Contractor, and a sum for VAT, profit
and overhead charges, as applicable, calculated as a
percentage of these actual amounts by applying the relevant
percentage rate as specified in the PCC.

80.3 The Contractor shall, when required by the Engineer,
produce quotations, invoices, vouchers and accounts or
receipts in substantiation of purchases under GCC Sub
Clause 80.2.

81.1 [f applicable, the Dayworks rates in the Contractor's Tender
shall be used for small additional amounts of work only when
the Engineer has given written instructions in advance for
additional work to be paid for in that way.

81.2 All works to be paid for as Dayworks shall be recorded by the
Contractor on forms approved by the Engineer. Each
completed form shall be certified and signed by the Engineer
within seven (7) days of the works being done.

81.3 The Contractor shall be paid for Dayworks subject to
obtaining signed Dayworks forms.

81.4 lf Dayworks is not included in this Contract these Sub
Clauses shall not apply.

82.1 Loss or damage to the Works or Materials to be incorporated
in the Works between the Start Date and the end of the
Defects Liability Period shall be remedied by the Contractor
at the Contractor's own cost, if the loss or damage arises
from the Contractor's acts or omissions.

E. Completion of the Contract

83.1 The Contractor shall apply by notice to the Engineer for
issuing a Completion Certificate of the Works, and the
Engineer shall do so upon deciding that the work is

completed.

84.1 The Engineer shall, within twenty eight (28) days after
receiving the Contractor's application stated under GCC Sub
Clause 83.1.

(a) issue the Completion Certificate to the Contractor,
stating the date on which the Works or part
thereof were completed in accordance with the
Contract, except for any minor outstanding work
and defects which may not substantially affect the
use of the Works or part thereof for their intended
purpose (either until or whilst this work is
completed and these defects are remedied); or

(b) reject the application, giving reasons and
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specifying the work required to be done by the
' Contractor b enable the Completion Certificate to be

issued. The Contractor shall then complete this work
before issuing a further notice under this Sub Clause.

84.2 lf the Engineer fails either to issue the Completion Certificate
or to reject the Contractor's application within the period of
twenty eight (28) days, and if the Works or parts thereof, as
the case may be, are substantially in accordance with the
Contract, the Completion Certificate shall be deemed to have
been issued on the last day of that period.

84.3 The Employer shall Take-Over the Site and the Works within
seven (7) days of the Engineer issuing a Completion
Certificate under GCC Sub Clause 84.1.

85. Amendment to
Contract

86. Final Account

87. As-built
Drawings and
Manuals

85.1

85.2

86.1

86.2

86.3

86.4

The amendment to Contract shall generally include extension
of time to the lntended Completion Date, increase or
decrease in original Contract price and any other changes
duly approved under the conditions of the Contract.

The Employer contracting, shall amend the Contract
incorporating the required approved changes subsequently
introduced to the original terms and conditions of the
Contract in line with the Rules, including prior review, where
necessary.

The Contractor shall submit with a detailed account of the
total amount that the Contractor considers payable under the
Contract to the Engineer before the end of the Defects
Liability Period.

The Engineer shall certify the Final Payment within fifty six
(56) days of receiving the Contractor's account if the payable
amount claimed by the Contractor is correct and the
corresponding works are completed.

lf it is not, the Engineer shall issue within fifty six (56) days a
Defects Liability Schedule under GCC Sub Clause 60.1
that states the scope of the corrections or additions that are
necessary.

lf the Final Account of Works submitted under GCC Sub
Clause 86.1 is unsatisfactory even after it has been
resubmitted, the Engineer shall decide on the amount
payable to the Contractor and issue a payment certificate.

87.1 lf "As Built" Drawings and/or operating and maintenance
manuals are required, the Contractor shall supply them by
the dates stated in the PCC.

87.2 lf the Contractor does not supply the Drawings and/or
Manuals by the dates specified in GCC Sub Clause 87.1, or
they do not receive the Engineer's approval, the Engineer
shall withhold a nominal amount specified in the PCC from
paymerrts due to the Contractor.
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88. Force Majeure

89. Notice of
Force Majeure

90. Duty to
Minimize
Delay

91
Consequence
s of Force
Majeure

88.1

89 1

89.2

893

89.4

90.1

Force Majeure may include, but is not limited to, exceptional
events or circumstances of the kind stated below;

(a) war, hostilities (whether war be declared or not),
invasion, act of foreign enemies;

(b) rebellion, terrorism, sabotage by persons other than the
Contractor's personnel, revolution, insurrection, military
or usurped power, or civilwar;

(c) riot, commotion, disorder, strike or lockout by persons
other than the Contractor's personnel;

(d) munitions of war, explosive materials, ionising radiation
or contamination by radio-activity, except as may be
attributable to the Contractor's use of such munitions,
explosives, radiation or radio-activity;

(e) acts of the Government in its sovereign capacity and

(0 natural catastrophes such as fires, floods, epidemics,
quarantine restrictions, freight embargoes, cyclone,
hurricane, typhoon, tsunami, storm surge, earthquake, hill
slides, landslides, and volcanic activities.

lf a party is or will be prevented from performing its
substantial obligations under the Contract by Force Majeure,
then it shall give notice to the other party of the event or
circumstances constituting the Force Majeure and shall
specify the obligations, the performance of which is or will be
prevented.

The notice under GCC Sub Clause 89.1 shall be given within
fourteen (14) days after the party became aware, or should
have become aware, of the relevant event or circumstance
constituting Force Majeure.

The party shall, having given notice, be relieved from
performance of its obligations for so long as such Force
Itlajeure prevents if from performing the works.

Notwithstanding any other provision of this Clause, Force
lttlajeure shall not apply to obligations of either party to make
payments to the other party under the Contract.

Each party shall at all times use all reasonable endeavors to
minimize any delay in the performance of the Contract as a
result of Force Majeure.

90.2 A pa$ shall give notice to the other party when it ceases to
be affected by the Force Majeure.

91.1 lf the Contractor is prevented from performing its substantial
obligations under the Contract by Force Majeure of which
notice has been given under GCC Sub Clause 89, and
suffers delay andior incurs cost by reason of such Force
Majeure, the Contractor shall be entitled subject to GCC Sub
Clause 99 to:

(a) an exlension of time for any such delay, if completion is

or will be delayed, under GCC Clause 45, and

s
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92. Force Majeure
Affecting
Subcontractor

93. Optional
Termination,
and Release

94. Release from
Performance

(b) if the event or circumstance is of the kind described
sub-paragraphs (a) to (e) of GCC Sub Clause 88.1 and,
in the case of sub-paragraphs (b) to (e), occurs in the
Country, payment of any such cost, including the costs
of rectifiTing or replacing the Works and Physical
services damaged or destructed by Force [t/ajeure, to
the extent they are not indemnified through the
insurance policy referred to in GCC Clause 37.

91.2 After receiving notice under GCC Sub Clause 89.2, the
Engineer shall proceed to determine these matters under the
provisions of the Contract.

92.1 lf any Subcontractor is entitled under any contract or
agreement relating to the Works to relief from Force
Majeure on terms additional to or broader than those
specified in this Clause, such additional or broader
Force Majeure events or circumstances shall not be
relieved of the Contractor's non-performance or'entitle
him or her to relief under this Clause.

93.1 ff the execution of substantially all the Works in
progress is prevented for a continuous period of eighty
four (84) days by reason of Force Majeure of which
notice has been given under GCC Sub Clause 89, or for
multiple periods which total more than one hundred
forty (140) days due to the same notified Force
Majeure, then either party may give to the other party a
notice of termination of the Contract. ln this event, the
termination shall take effect seven (7) days after the
notice is given, and the Contractor shall proceed to
cessation of Works and removal of Contractor's
Equipment from Site.

94.1 Notwithstanding any other provision of this Clause, if
any event or circumstance outside the control of the
parties (including, but not limited to, Force [Majeure)
arises which makes it impossible or unlawful for either
or both parties to fulfil its or their contractual obligations
or which, under the law governing the Contract, entitles
the parties to be released from further performance of
the Contract, then upon notice by either party to the
other party of such event or circumstance:

(a) the parties shall be discharged from further
performance, without prejudice to the rights of
either party in respect of any previous breach of
the Contract, and

(b) the sum payable by the Employer to the Contractor
shall be the same as would have been payable under
GCC Sub Clause 96.3 if the Contract had been
terminated under GCC Sub Clause 95.3.
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95. Termination

Termination and Settlement of Disputes
95.1 Termination for Default

(a) The Employer or the Contractor, without prejudice to
any other remedy for breach of Contract, by giving
twenty eight (28) days written notice of default to the

. other party, may terminate the Contract in whole or in
part if the other party causes a fundamental breach of
Contract.

(b) Fundamental breaches of the Contract shall include,
but shall not be limited to, the following:

(i) the Contractor stops work for twenty-eight (28)
days when no stoppage of work is shown on the
current Programme and the stoppage has not
been authorized by the Engineer;

(ii) the Engineer instructs the Contractor to delay the
progress of the Works, and the instruction is not
withdrawn within twenty-eight (28) days;

(iii) the Engineer gives Notice that failure to correct a
particular Defect is a fundamental breach of
Contract and the Contractor fails to correct it
within a reasonable period of time determined by
the Engineer;

(iv) the Engineer gives Notice that the failure to
achieve the progress in accordance with the
updated Programme of Works by the Contractor is
a non-fulfilment of contractual obligations and the

" Contractor fails to restore it within a reasonable
period of time instructed by the Engineer;

(v) the Contractor does not maintain a Security,
which is required;

(vi) the Contractor has delayed the completion of the
Works by the number of days for which the
maximum amount of Liquidated Damages can be
paid, as specified in GCC Sub Clause 76;

(vii) the Contractor has subcontracted the whole of the
Works or has assigned the Contract without the
required agreement and without the approval of
the Engineer;

(viii) the Contractor, in the judgment of the Employer
has engaged in practices, as defined in GCC Sub
Clause 39, in competing for or in executing the
Contract.

(c) A payment certified by the Engineer is not paid by the
Employer to the Contractor within twenty eight (28)
days of the date of the Engineer's certificate.

(d) The contractor may be debarred by the Procuring entity
for one or two years with the approval of HOPE, if the

" contract is teJnninated due to breach of contract.

n
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95.2 Termination for lnsolvencv

The Employer and the Contractor may at any time
terminate the Contract by giving twenty eight (28) days
written notice to the other party if either of the party
becomes bankrupt or otherwise insolvent. ln such event,
termination will be without compensation to any party,
provided that such termination will not prejudice or affect
any right of action or remedy that has accrued or will
accrue thereafter to the other party.

Termination for Convenience

(a) The Employer, by giving twenty eight (28) days written
notice sent to the Contractor, may terminate the
Contract, in whole or in part, at any time for its
convenience. The notice of termination shall specify
that termination is for the Employer's convenience, the
extent to which performance of the Contractor under
the Contract is terminated, and the date upon which

' such termination becomes effective. The termination
shall take effect twenty eight (28) days after the later
dates on which the Contractor receives this notice or
the Employer returns the Performance Security.

(b) The Employer shall not terminate the contract under
GCC Sub Clause 95.3 (a) in order to execute the
Works itself or to arrange for the Works to be
executed by another contractor or to avoid a
termination of the Contract by the Contractor as stated
under GCC Sub Clause 95.1(a).

ln the event the Employer terminates the Contract in whole
or in part, the Employer shall accept the portion of the
Works that are cornplete and ready for handing over after
the Contractor's receipt of notice of termination of the
Contract. For the remaining portion of the Works, the
Employer may elect:

(a) to have any portion completed by the Contractor at
the Contract terms and prices; and /or

(b) to cancel the remainder and pay to the Contractor an
agreed amount for partially completed Works and for
materials and parts previously procured by the

. Contractor, or

(c) except in the case of termination for convenience as
stated under GCC Sub Clause 95.3 (b), engage
another Contractor to complete the Works, and in

that case the Contractor shall be liable to the
Employer for any cost that may be incurred in excess
of the sum that would have been paid to the
Contractor, if the work would have been executed
and completed by him or her.

lf the Contract is terminated, the Contractor shall stop work
immediately, rnake the Site safe and secure, and leave the
Site as soon as is reasonably possible

953

95.4

95.5
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96. Payment upon
Termination

97. Property

96.1

96.2

96.3

lf the Contract is terminated because of a fundamental
breach of Contract under GCC Sub Clause 95.1 by the
Contractor, the Engineer shall issue a certificate for the
value of the Works done and Plant and Materials ordered
less advance payments received up to the date of the
issue of the certificate and less the amount from
percentage to apply to the contract value of the works not

" completed, as indicated in the PCC. lf the total amount due
to the Employer exceeds any payment due to the
Contractor, the difference shall be a debt payable to the
Employer.

lf the Contract is terminated for the Employer's convenience
or because of a fundamental breach of Contract by the
Employer, the Engineer shall issue a payment certificate for
the value of the work done, Materials ordered, the reasonable
cost of removal of Equipment, repatriation of the Contractor's
foreign personnel employed solely on the Works and
recruited specifically for the Works, and the Contractor's costs
of protecting and securing the Works, and less advance
payments received up to the date of the certificate.

lf the Contract is terminated for reasons of Force lVlajeure,
the Engineer shall determine the value of the work done
and issue a Payment Certificate which shall include:

(a) the amounts payable for any work carried out for
which unit rates or prices are stated in the Contract;

(b) the cost of Plant and Materials ordered for the
Works which have been delivered to the Contractor,
or of wllich the Contractor is liable to accept
delivery: this Plant and Materials shall become the
prope(y of (and be at the risk of) the Employer
when paid for by the Employer, and the Contractor
shall place the same at the Employer's disposal;

(c) other costs or liabilities which in the circumstances
were reasonably and necessarily incurred by the
Contractor in the expectation of completing the
Works;

(d) the cost of removal of Temporary Works and
Contractor's Equipment from the Site; and

(e) the cost of repatriation of the Contractor's staff and
labor employed wholly in connection with the Works
at the date of termination.

All Materials on the Site, Plant, Equipment, Temporary
Works, and Works shall be deemed to be the property of
the Employer if the Contract is terminated because of the
Contractor's default stated under GCC Sub Clause 93.1.

98. Frustration 98.1
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97.1

lf the Contract is frustrated by the occurrence of a situation
. of Force Majeure as defined in GCC Sub Clause 88, the

Engineer shall certify that the Contract has been frustrated.
The Contractor shall make the Site safe and stop work as



99. Contractor's
Claims

100. Settlement of
Disputes

quickly as possible after receiving this certificate and shall
be paid for all works carried out before receiving it and for
any work carried out aftenruards to which a commitment
was made.

G. Claims, Disputes and Arbitration

99.1 lf the Contractor considers himself to be entitled
to any extension of the Completion Time and/or
any additional payment, under any Glause of
these Conditions or otherwise in connection with
the Gontract, the Contractor shall give notice to
the Employer, describing the event or
circumstance giving rise to the claim. The notice
shall be given as soon as practicable, and not
later than twenty eight (28) days after the
Contractor be0ame aware, or should have become
aware, of the event or circumstance.

99.2 lf the Gontractor fails to give notice of a claim
within such period of twenty eight (28) days, the
lntended Completion Date shall not be extended,
the Contractor shall not be entitled to additional
payment, and the Employer shall be discharged
from all liability in connection with the claim.

Within forty two (42) days after the Gontractor
became aware or should have become aware of
the event or circumstance giving rise to the claim,
or within such other period as may be proposed
by the Contractor and approved by the Engineer,
the Contractor shall send to the Engineer a fully
detailed claim which includes ful! supporting
particulars of the basis of the claim and of the
extension of time and/or additional payment
claimed, for settlement.

99.3

Amicable settlement

100.1 The Employer and the Contractor shall make every effort to
resolve amrcably by direct informal negotiation any
disagreement or dispute arising between them under or in
connection with the Contract.
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Arbitration
100.2 lf, after twenty-eight (28) days, the parties have failed to

resolve their dispute or difference by such mutual consultation
as stated under GCC Clause 100.1, then either the Employer
or the Contractor may give notice to the other party of its
intention to commence arbitration in accordance with GCC
Sub Clause 100.3, as to the matter in dispute, and no
arbitration in respect of this matter may be commenced unless
such notice is given. Any dispute or difference in respect of
which a notice of intention to commence arbitration has been
given in accordance with this Clause shall be finally settled by
arbitration.

100.3 Arbitration shall be commenced prior to or after execution of
the Works under the Contract. Arbitration proceedings shall be
conducted in accordance with the rules of procedure specified
in the PCC.

100.4 Notwithstanding any reference to arbitration hereinabove the
parties shall continue to perform their respective
responsibilities under the Contract unless agreed otherwise
and, the Employer shall pay any monies due to the Contractor.
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Section 4. Particular Conditions of Contract

lnstructions for completing the Particular Conditions of Contract are provided in italics in
parenthesis for the relevant GCC C/auses.

Amendments of, and Supplements to, Clauses in the General Conditions of
Gontract

GCC 1.1(k)

GCC 1.1(hh)

GCC 1.1(ii)

GCC 1.1 (dd)

GCC 1.1(aa)

GCC 1.1(!r)

Gcc 1.1(qq)

GGc 1.1(uu)

GCC 2.5

The Contractor is

[Name, address, and name of authorized representative]

The Employer is:

Executive Engineer, Sirajganj O&M Division, BWDB, Amlapara, Sirajganj

The Engineer is: Executive Engineer, SirajganjO&M Division, BWDB, Amlapara,
Sirajganj.

The original Contract price is [inseft the amount in the NOA]

The lntended Completion Date for the whole of the Works shall be 1B months from
the of commencement.

The Site is located at Upazilla: Ullapara, Shahjadpur & of Sirajganj district
of Bangladesh and is defined in drawings No: BOG-DRDG-8629 (1 to 10) dated
15-12.2019.
The Start Date shallbe 01-06-2020 (lndicative)

The work consists of dredging of 94.00 km of Karotoa-Fuljor-Hurasagor river in two
separate lots (27.00 km for this lot) in Sirajganj district. lt also includes transportation
and safe disposal of the dredged earth up to a distance of 1500 metre and above at
the specified area as shown in the related drawings or as directed by the Engineer in
Charge in conformation with the specifications. Management of dredged earth in
proper way and its maintenance for at least 1(one) year is one of main objective of the
Dredging. A part of the dredged earth disposal is aimed at attainment of construction of
Flood control embankmenUviliage road along the both bank of Karotoa-Fuljor-
Hurasagor in Sirajganj district. Therefore, agricultural land and homestead areas,
business centre, agriculture farm, industries etc. on the both bank of Karotoa-Fuljor-
Hurasagor River remains flood free during the monsoon.

The dredged earth disposed in a specific manner on both bank of Karotoa-Fuljor-
Hurasagor river on leased private land (payment for land leasing for dredged earth
disposal has been included as separate item in the BOQ)/govt. own land as per
direction of Engineer in Charge and to be protected it from being washed ouUeroded
away by river currenUrain water flow or by any other means with bamboo/bullah piling,
dumping/placing geo-bags and synthetic bags, geo fabric sheeting etc. as per drawing
and direction of Engineer in charge.

Dredging work have to be done by operating cutter suction dredger of different
diameter (maximum 18"), use of booster pump for safe disposal of dredged earth
where necessary, Construction and dismantling of outlet for dumping and disposal of
water from disposal area, Manufacturing and supplyinS C.C. blocks in leanest mix.
1.2.5'.5, with cement, sand (FM>=1.5) ahd Stone Chips (40mm downgraded), to attain
a minimum 28 days cylinder strength of 12 N/mm2 including grading, dumping of CC
blocks, Erection and maintenance of site office and removal of the same after
completion of work.

The Sectional Completion Dates are: Not Applicable.
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GCC 3.1 The Employer's address for the purpose of communications under this contract is.

Contact person: Executive Engineer

Address: O&M Division, BWDB, Amlapara, Sirajganj.

Tel: 0751-62268

Fax:0751-62268

e-mail address: xensirajbwdb@gmail.com

The Contractor's address for the purpose of communications under this contract is:

Contact person:

Address.

Tel:

Fax:

e-mailaddress:

GCC 6.1 0) Other documents forming part of the Contract are;

i. Schedule of Key Personnel

ii. Site lnvestigation Report

iii. Relevant correspondences prior to signing of Contract
Agreement

iv. Certified certificates of completion of works/projects

GCC 9.1 A Contractor or a Subcontractor that is a national of, or registered in, the following
countries are not eligible: lsrael

GCC 9.2 Materials, Equipment, Plants and supplies shall not have their origin in the following
countries: lsrael

GGC 13.1 Possession of the Site or part(s) of the Site, to the Contractor shall be given on the
following date(s); Within 21 (Twenty One) days from the date of commencement as
per contract agreement

GCC 19.1 Following Key Personnelto carry outthe functions stated in the Schedule shall be
employed by the Contractor;

Project Manager

Administration & Finance Manager

Director Operation

Mid-level Engineer, Dredging

Junior Engineer, Dredging

Su pervisor for Dredg in g/works

1.

2.

3.

4.

5.

6.

7.

GCC 21.1 Nominated Sub-contractor(s) named below: Not applicable

GCC 23.1 The Contractual matters between the Ernployer and the Contractor shall be decided
by: Project Director & Chief Engineer, North Western Zone, BWDB, Rajshahi,
Bangladesh.
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GCC 37.1 The minimum insurance cover shall be.

(a) The maximum deductible for inslrance of the Works and of Plant and
Materials is 10 (Ten)% [to be specified in BDTI.

the Contractor shall provide this amount at the time of Contract signing.

(b) The minimum cover for insurance of the Works and of Plant and Materials in

respect of the Contractor's faulty design is 1 '10 (One hundred Ten)% to be
specified in BDT.

(c) The maximum deductible for insurance of Equipment is 10 (Ten)% [ to be
specified in BDTI.

the Contractor shall provide this amount at the time of Contract signing

(d) The minimum cover for loss or damage to Equipment is 1'10 (One Hundred
Ten)% [to be specified in BDTI.

(e) The maximum deductible for insurance of other property is 10 (Ten)% [to be
specified in BDTI.

[the Contractor shall state this amount at the time of Contract signing]l

(0 The minimum cover for insurance of other property is 10 (Ten)% of the
Contract price [to be specified in BDT].

(g) The minimum cover for personal injury or death insurance:

(i) for the Contractor's employees is as per the law and common practice in
Bangladesh.

(ii) and for third parties is as per the law and common practice in Bangladesh.

GCC 40.1 Commencement Date of Works shall be as follows;
As per GCC clause no.40.

GCC 42.',1
The Contractor shall submit a Programme for the Works within 15 (Fifteen) days of
signing the Contract.

GCC 42.2 The period between Programme updates is; Monthly

GCC 42.3 The amount to be withheld for late submission of an updated Programme is BDT
1,50,000.00 (One Hundred Fifty Thousand) only.

GCC 60.2 The Defects Liability Period is: Not applicable.

GCC 62.1 The Contract Price is BDT. ... linseft amountl

[amount shall be the same as sfafed in the NOA; Form PW7-7]

GCC 69.3 The partieulars of tfe Bank Account nominated are as follows:

Title of the Account : [insert title to whom the Contract awarded]

Name of the Bank : [insert name with code, if any]

Name of the Branch : [insert branch name with code ,if any]

Account Number : [insert number]

Address : [insert location with district]
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Tel :

Fax :

[information furnished by the Contractor shall be substantiated by the concerned Bank and
authenticated by the Employerl

GGC 70.2 The Contractor shall be entitled to receive financing charges for delayed payment
during the period of delay at the annual rate of interest of: Nil

GCC 72.1(m) The following additional events shall also be the Compensation Events: None

GCC74.1 The Contract is not subject to price adjustment.

GCC 75.1 The proportion of payments to be retained is 05 (Five) percent.

GCC 76.1

GCC 76.2

The amount of Liquidated Damages or in other words Delay Damages for the
incomplete Works or any part thereof is 0.05 (Zero Point Zero Five) of 1 (One)
percent of its Contract price per day of delay.

The maximum amount of Liquidated Damages for the incomplete Works or any part
thereof is 10 (Ten) percent of the final Contract price of the whole of the Works.

GCC 77.1 The Bonus for the whole of the Works is: None

The maximum amount of Bonus for the whole of the Works is: None

GCC 78.1 The Advance Payment shall be: 10 (Ten)% of the contract price

GCC 78.4 Repayment of Advance Payment shall be at the rate of: 33.33 (Thirty Three Point
Three Three)% of Advanced amount.

GCC 80.2 The percentage for adjustment of Provisional Sums is: None

GCC 87.1

GCC 87.2

The date by which "as-built" drawings are required is: Within 30 (Thrity) days of
completion of contract.

The date by which operating and maintenance manuals are required is: Not
applicable

The amount to be withheld for failing to produce "as-built" drawings andior
operating and maintenance manuals by the date required is BDT 1.00 (One)
million.

GCC 96.1 The percentage to apply to the contract value of the works not completed,
representing the Employer's additional cost for completing the incomplete Works, is
20 (Twenty) percent of the inccmplete work.
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GCC 100.3
The rules of procedure for arbitration proceedings shall be as follows

(i) ln the case of a dispute between the Employer and the foreign Contractor,

Any dispute, controversy or claim arising out of or relating to this Contract, or
breach, termination or invalidity thereof, shall be settled by arbitration in

accordance with the United Nations Commission on lnternational Trade
Law (UNGITRAL) Arbitration Rules of 1976 as at present in force.

OR

All disputes arising in connection with the present Contract shall be finally
settled under the Rules of Conciliation and Arbitration of the lnternational
Chamber of Commerce by one or more arbitrators in accordance with the said
rules.

(ii) ln the case of a dispute between the Employer and the national Contractor, in

particular, the arbitration shall be conducted in accordance with the
Arbitration Act (Act No 1 of 2001) of Bangladesh as at present'in force
and in the place. Will be started when required.

I
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Appendix to the Tender

[In Tables below, the Procirring Entity shall indicate the source and base
values with dates of Indexes, unless otherwise instructed to be quoted by
the Tenderer, for the different Cost Components and mention its
Weightings or Coefficientsl

Table 1.1: Price Adjustment Data
[ITT Sul, Clause 27.12: To be provided by the Procuring Entityl

Note:
1. The sources of Indexes and its values with dates shall be Bangladesh Bureau of

Statistics (BBS) unless otherwise mentioned by the Procuring Entity or instructed to
be quoted by the Tenderer.

2. The Procuring Entity may require the Tenderer to justify its proposed Indexes, if
quoted bythe Tenderer.

3, fne Base Value of the Indexes shall be those prevailing twenty eight (28) days prior
to the deadline for submission of the Tenders.
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Table 1.2: Price Adjustment Data
[GCC Sub Clause 74.1: To bc provided by the Procuring Entityl

Note:
The Weightings or Coefficients of the Cost Components shall be mentioned by the
Employer based on the proportion of components involved in the work items caused to
be impacted by rise and fall in its prices.
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Form

PWTA - la

PWTA - 1b

PWTA - 2

PWTA - 3

PWTA- 4

PWTA _ 5

PWTA - 6

Section 5. Tender and Contract Forms

Title

Tender Forms

Technical Offer Submission Letter

Financial Offer Subnnission Letter

Tenderer lnformation

JV Partner lnformation (if applicable)

Subcontractor lnformation (if applicable)

Personnel lnformation

Bank Guarantee for Tender Security

Contract Forms

Notification of Award

Contract Agreement

Bank Guarantee for Performance Security

Bank Guarantee for Advance Payment (if applicable)

Bank Guarantee for Retention Money Security (when this option is chosen)

!
PWTA - 7

PWTA _ 8

PWTA - 9

PWTA -10

PWTA -11

Forms PWTA -1 to PWTA -6 comprises part of the Tender Format and should be completed
as stated in ITT Clause 20.

Forms PWTA -7 to PWTA -11 comprises part of the Contract as stated in GCC Clause 6
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Technical offer Submission Letter (Form PWTA-1a)

[This lefter should be completed and signed by the Authorised Siqnatory
preferably on the Letter-fiead Pad of the Tendererl

To:

[Contact Person]

[Name of Procuring Entity/

[Address of Procuring Entity/

lnvitation for Tender No:

Tender Package No.

This Package is divided into the following Number of Lots

(e)

Date

[indicate IFT No]

[indicate Package No]

[indicate number ot Lot(s)]

i

We, the undersigned, offer to execute in conformity with the Conditions of Contract and
associated Contract documents, the following Works and Physical services, viz:

ln signing this letter, and in submitting our Tender, we also confirm that:

(a) our Tender shall be valid for the period stated in the Tender Data Sheet (lTT Sub
Clause 33.2) and it shall remain binding upon us and may be accepted at any
time before the expiration of that period;

(b) a Tender Security is attached in the form of a Bank Guarantee in the amount
stated in the Tender Data Sheet (lTT Sub Clause 35.2) and valid for a period of
twenty eight (28) days beyond the Tender validity date;

(c) if our Tender is accepted, we commit to furnishing a Performance Security within
the time stated under ITT Sub Clause 70.2 in the amount stated in the Tender
Data Sheet (lTT Sub Clauses 69.2 and 69.3) and in the form specified in the
Tender Data Sheet (lTT Sub Clause 70.'1) valid for a period of twenty eight (28)
days beyond the date of issue of the Completion Certificate of the Works;

(d) we have examined and have no reservations to the Tender Document, issued by
you on [inseft dafel, including Addendum to Tender Document No(s) [sfafe
numbersl issued in accordance with the lnstructions to Tenderers (lTT Clause 11).

[insert the number and issuing date of each addendum; or delete this sentence if
no Addendum has been issuedl;

we, including as applicable, any JVCA partner or Specialist Subcontractor for any
part of the contract resulting from this Tender process, have nationalities from
eligible countries, in accordance with ITT Clause 5,

we are submitting this Tender as a sole Tenderer in accordance with ITT Sub
Clause 40.3
or
we are submitting this Tender as the padners of a JVCA, comprising the following
other partners in accordance with ITT b Clause 40.4;

(f)
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(g)
(h)

Name of Partner Address of Partner

1

2

3

4

we are not a Government owned entity as defined in ITT Clause 5.
or
we are a Government owned entity, and we meet the requirements of ITT Clause
5.;

we, including as applicable any JVCA partner, declare that we are not associated,
nor have been associated in the past, directly or indirectly, with a consultant or
any other entity that has prepared the design, specifications and other documents
in accordance with ITT Clause 5;

we, including as applicable any JVCA partner or Specialist Subcontractor for any
part of the contract resulting from this Tender process, have not been declared
ineligible by the Government of Bangladesh on charges of engaging in corrupt,
fraudulent, collusive or coercive practices in accordance with ITT Clause 5;

furthermore, we are aware of ITT Ciause 4 concerning such practices and pledge
not to indulge in such practices in competing for or in executing the Contract;

we intend to subcontract an activity or part of the Works, in accordance with ITT
Clause 14, to the following Specialist Subcontractor(s);

Activity or part of the Works Name of Specialist Subcontractor with
Address

(i)

(i)

(k)

fl)

(m) we, including as applicable any JVCA partner, confirm that we do not have a
record of poor performance, such as abandoning the works, not properly
completing contracts, inordinate delays, or financial failure as stated in ITT
Clause 5, and that we do not have, or have had, any litigation against us, other
than that stated in the Tenderer lnformation (Form PWTA-2)',

(n) we are not participating as Tenderers in more than one Tender in this Tendering
process. We understand that your written Notification of Award shall constitute
the acceptance of our Tender and shall become a binding Contract between us,
until a formal Contract is prepared and executed;

(o) we, including as applicable any JVCA partner, confirm that we do not have a
record of insolvency, receivership, bankrupt or being wound up, our business
activities were not b'een suspended, and it was not been the subject of legal
proceedings in accordance with ITT Clause 5;
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(p)

(q)

we, including as applicable any JVCA partner, confirm that we have fulfilled our
obligations to pay taxes and social security contributions applicable under the
relevant national laws and regulations of Bangladesh in accordance with ITT
Clause 5;

we understand that you reserve the right to reject all the Tenders or annul the
Tender proceedings, without incurring any liability to Tenderers, in accordance
with ITT Clause 64.

Signature

Name:

[i nse rt sig n atu re of authorised representative
of the Tendererl

[insert full name of signatory with National lD
Numberl

[insert capacity of signatory]ln the capacity of:

Duly authorised to sign the Tender for and on behalf of the Tenderer

fif there is more than'one (1) signatory, or in the case of a JVCA, add other boxes
and sign accordinglyl.

Attachment 1:

flTT Clause 401
Written confirmation authorising the above signatory(ies) to commit the Tenderer

[and, if applicable]

Attachment 2:

ITT Clause 18]
Copy of the JV Agreement / Letter of lntent to form JV with draft proposed Agreement
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Financial offer Submission Letter (Form PWTA-1b)

[This letter should be completed and signed by the Authorised Sionatorv
preferably on the Letter-Head Pad of the Tendererl

To:

[Contact Person]

[Name of Procuring Entity/

fAddress of Procuring EntityJ

lnvitation for Tender No.

Tender Package No:

This Package is divided into the following Number of Lots

Date

[indicate IFT No]

[indicate Package No]

[indicate number of Lot(s)]

We, the undersigned, offer to execute in conformity with the Conditions of Contract and
associated Contract documents, the following Works and Physical services, viz:

ln accordance with ITT Clauses 27 and 28, the following prices and discounts apply to
our Tender:

The Tender Price is:

(lTT Sub Clause 27.1)

[insert aFount in Tender currency]

[insert above amount in words]

ln accordance with ITT Clause 27 .6, lhe following discounts shall apply to our
Tender

The unconditional discount proposed
in this package/Lot is:

(lTT Sub Clause 27 .7)

[insert %]

[insert percent in words]

and we shall accordingly submit an Advance Payment Guarantee in the
format shown in Form PWTA-10.

ln signing this letter, and in submitting our Tender, we also confirm that:

(a) our Tender shall be valid for the period stated in the Tender Data Sheet (lTT Sub
Clause 33.2) and it shall remain binding upon us and may be accepted at any
time before the expiration of that period;

(b) a Tender Security is attached in the form of a bank guarantee in the amount
stated in the Tender Data Sheet (lTT Sub Clause 35.2) and valid for a period of
twenty eight (28) days beyond the Tender validity date;

(c) if our Tender is accepted, we commit to'furnrshing a Performance Security within
the time stated under lT.T Sub Clause 70.2 in the amount stated in the Tender
Data Sheet (lTT Sub Clauses 69.2 and 69.3) and in the form specified in the
Tender Data Sheet (lTT Sub Clause 70.1) valid for a period of twenty eight (28)
days beyond the date of issue of the Completion Certificate of the Works;

OS'TE1'M ( lnternational)_B WDI]-S iraj gani 93



o

(d)

(e)

(h)

we have examined and have no reservations to the Tender Document, issued by
you on [insert date]; including Addencium to Tender Document No(s) [stafe
numbersl, issued in accordance with the lnstructions to Tenderers (lTT Clause
11). [insert the number and issuing date of each addendum; or delete this
sentence if no Addendum has been issuedl;

we, including as applicable, any JVCA partner or Specialist Subcontractor for any
part of the contract resulting from this Tender process, have nationalities from
eligible countries, in accordance with ITT Clause 5;

we are submitting this Tender as a sole Tenderer in accordance with ITT Sub
Clause 40.3
or
we are submitting this Tender as the partners of a JVCA, comprising the following
other partners in accordance with ITT Sub Clause 40.4;

Name of Partner Address of Partner

1

2

3

4

we are not a Government owned entity as defined in ITT C/ause 5.
or
we are a Government owned entity, and we meet the requirements of ITT Clause
6.

we, including as applicable any JVCA partner, declare that we are not associated,
nor have been associated in the past, directly or indirectly, with a consultant or
any other entity that has prepared the design, specifications and other documents
in accordance with ITT Clause 5:

we, including as applicable any JVCA partner or Specialist Subcontractor for any
part of the contract resulting from this Tender process, have not been declared
ineligible by the Government of Bangladesh on charges of engaging in corrupt,
fraudulent, collusive or coercive practices in accordance with ITT Clause 5;

furthermore, we are aware of ITT Clause 4 concerning such practices and pledge
not to indulge in such practices in competing for or in executing the Contract;

we intend to subcontract an activity or part of the Works, in accordance with ITT
Clause 14, to the following Specialist Subcontractor(s);

Activity or part of the Works Name of Specialist Subcontractor with
Address

(g)

(i)

(i)

(k)
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(t) we, including as applicable any JVCA partner, confirm that we do not have a

record of poor pertormance, such as abandoning the works, not properly

completing contracts, inordinate cielayb, or financial failure as stated in ITT

Clause 5, and that we do not have, or have had, any litigation against us, other

than that stated in the Tenderer lnformation (Form PWTA-2);

we are not participating as Tenderers in more than one Tender in this Tendering

process. We understanO tnat your written Notification of Award shall constitute

ihe acceptance of our Tender and shall become a binding Contract between us,

untila formalContract is prepared and executed;

we, including as applicable any JVCA partner, confirm that we do not have a
record of iniolvency, receivership, bankrupt or being wound up, our business

activities were not been suspended, and it was not been the subject of legal

proceedings in accordance with l-l-T Clause 5;

we, including as applicable any JVCA partner, confirm that we have fulfilled our

obligations to pry taxes and social security contributions applicable under the

relevant national laws and regulations of Bangladesh in accordance with ITT

Clause 5;

we understand that you reserve the right to reject all the Tenders or annul the

Tender proceedings, without incurring any liability to Tenderers, in accordance
with ITT Clause 64.

Signature: [i n se ft s ig n atu re of a uth o ri sed re p re se ntative
of the Tendererl

[insert futl name of signatory with National lD
Numberl

[insert capacity of signatory]ln the capacity of:

Duly authorised to sign the Tender for and on behalf of the Tenderer

fif there is more than one (1) signatory, or in the case of a JVCA, add other boxes
and sign accordinglyl.

(n)

(m)

(o)

(p)

Name

Attachment 1:

ITT Clause 40]
Written confirmation authorising the above signatory (ies) to commit the Tenderer

[and, if applicable]

Attachment 2:

ITT Clause 18]
Copy of the JV Agreement i Letter of lntent to form JV with draft proposed Agreement
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Tenderer Information (Form PWTA-2)

[This Form should be completed onlv bv the Tenderer, preferably on its Letter-Head Pad]

lnvitation for Tender No: : [indicate IFT No]

Tender Package No: [indicate Package No]

This Package is divided into the following Number of Lots: [indicate number of Lot(s)]

1.1 Nationality of individual or country
of registration

1.2 Tenderer's legaltitle

'1.3 Tenderer's registered
address

1.4 Tenderer's legal status [complete the relevant box]

Proprietorship

Partnership

Limited Liability Concern

Govern ment-owned Enterprise

Others

[please describe, if applicable]

1.5 Tenderer's year of registration

'l.6 Tenderer's authorised representative details

Name

NationallD number, if any

Address

Telephone / Fax numbers

e-mail address

1.7 Litigation ITT Cause 13]

lnformation on non-performance of contract and pending litigation furnished in PllVTA-12

1.8 Tenderer to attach photocopies of
the original documents mentioned
aside [All documents required under ITT Clauses 5 and 24]

The following two information are applicable for national Tenderers

()S I L l M (lntemational) BWDB_Sirajganj

.,..

q6



1.9 Tenderer's Value Added Tax
Registration (VAT) Number

1.10 Tenderer's Tax ldentifi cation
Number (TlN)

[The foreign Tenderers, in accordance with ITT Clause 5, shall provide evidence by a written declaration
to that effect to demonstrate that it meets the criterionl

2.1

Start
Month
Year

End
Month
Year

Years Contract No and Name of Contract

Name and Address of Employer

Brief description of Works

Role of
Tenderer

[Prime/Sub/Man
agementl

2.2

Contract No

Name of Contract

I insert reference no] of I insert year]

[insert name]

Role in Contract

ftick relevant box].

Prime Contractor SUbcontractor Management Contractor

Award date

Completion date

Total Contract Value

[insert date]

linsert datel

[insert amount]

Brief description with
justifications of the
similarity compared to the
Employer's requ irements

[state justification in support of its similarity compared to the
proposed worksl

2.3

Year Amount & Currency BDT... ..t

2.4
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i

2. lfi{#.#t*tisn sf

ifr

Experience iti.f
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Address

Tel / Fax

e-mail
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Name of Contract

Contract No [reference] of [year]
Name of Employer

Contact Address

Tel/fax

e-mail

Target
Completion Date

Value of Existing Commitments
and Works

Amount &
Currency

BDT,

2.5

No Source of Financing Amount Available

Amount &
Currency

BDT,

ln order to confirm the above statements the Tenderer shall submit , as applicable, the documents
mentioned in ITT Clause 32.

2.6

Name, address, and other contact details of Tenderer Bankers and other Employer(s) that may
provide references, if contacted by this Employer

:j
Position

Name

Years of General Experience

Years of Specific Experience

lTenderer to complete details of as many personnelag are applicable. Each personnel listed above
should complete the Personnel lnformation (Form PW-S)I

2.8

Item of Equipment
Condition

(new, good,
average, poor)

Owned, leased or to be
purchased

(state owner, lessor or
seller)

[Tenderer to list details of each item of major construction equipment, as applicable]

2.9

OSl'ITM (lnternational)_BWDB Sira.i gant'

ri
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Contact Detai!s {lTT Clause 321

Qualifications and experience of key tecnnlCai and administrative personnel proposed for
Contract administration and management flTT Clauae 32]



2.9.1 Tablel:

No Description of works/contract Value
(A)

Duration of contract (Start &
Finish date)

2.9.2Table2:

No. Description of works/contract
in hand

Value (B) Name/office of
the PE

Duration of
contract (Start &

Finish date)

Signature of Tenderer or Authorised representative
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JVCA Partner Information (Form PWTA-3)

fThis Form should be completed bv each JVCA partnerl.

lnvitation for Tender No: [indicate IFT No]

Tender Package No findicate Package No]

This Package is divided into the following Number of Lots [indicate number of Lot(s)]

1.1 Nationality of lndividual or country
of Registration

1.2 JVCA Partner's legal title

1.3 JVCA Partner's registered address

1.4 JVCA Partner's legal status [complete the relevant box]

Proprietorship

Partnership

Limited Liability Concern

Government-owned Enterprise

Other

(please describe, if applicable)

1.5 JVCA Partner's year of registration

1.6 JVCA Partner's authorised representative details

Name

NationallD number, if any

Address

Telephone / Fax numbers

e-mail address

1.7 Litigation flTT Cause 'l3l

lnformation on non-performance of contract and pending litigation furnished in Form PW7'
12

JVCA Partner to attach copies of
the original documents mentioned
aside [All documents required under ITT Clauses 5 and 25]

1.8

The following two information are applicable for national JVCA Partners only

'1.9 JVCA Partner's Value Added Tax
Registration (VAT) Number

JVCA Partner's Tax ldentification
Number (TlN)

1.10

[The foreign JVCA Partners, in accordance with ITT Clause 5, shall provide evidence by a written
declaration to that effect to demonstrate that it meets the criterionl
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Elements of Activity Brief description of Activity

Contract No and & Name of Contract

Name and Address of Procuring Entity

Brief description of Works

Role of
JVCA
Partner

IPrime/Sub
/Managem
entl

YearsStart
lVlonth
Year

End
Month
Year

3.1

Name of Contract

Contract No I insert reference no] of I insert year]

[insert name]

Prime Contractor Subcontractor Management Contractor

Award date

Completion date

Total Contract Amount

[insert date]

[insert date]

[insert amount]

lf partner in a JV, specify
participation of the total
Contract Amount

o/o Amount & Currency [insert amount]

BDT .. .. .. .. . [insert amount]

3.2

Employer's Name

Address

Tel / Fax

e-mail

Brief description with
justifications of the
similarity compared to the
Employer's requirements [state justification in support of its similarity compared to the

proposed worksl

Year Amount & Currency BDT..,..
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