Consolidated Annual Procurement Plan

Ministry :	:		Ministry of Water Resources														
Division:	:		-														
Organiza	tion:		Bangladesh Water Development Board (BWDB)														
							CONSO	LIDATED	ANNUAL PI	ROCUREMENT P	LAN						
Package No.		Description of Procurement Package Works			Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	TI(D	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract		Time for Completion of Contract
1		2		3	4	5	6	7	8	9	10	11	12	13	14	15	16
Procuring and Code Budget T			Superintending Engli Revenue		Project / Programme Name Not and Code :			-									
	Lot No.	Lot Description	Qty. Uni	Unit DPM (NCT) Manual	PE	Government	1750000.00	Planned Dates	-	07-Dec-2023	21-Dec-2023	28-Dec-2023	28-Dec- 2023	28-Dec- 2023	31-Dec- 2023	-	31-Dec- 2024
	PS- F	Extension of Hiring of 02 Vehicles (01 no. Microbus & 01 no. Sedan Car) for the Office of Superintending Engineer, Contract & Procurement Cell, BWDB, Dhaka for 12 (twelve) months (January 2024 to December 2024).		wanuai				Planned Days	0	0	14	7	0	0	3	24	366
	02							Actual Dates		-	-	-	-	-	-	-	-
											Ele	ectronically Signe	d By : MD	ROMJAN A	LI PRAMA	NIK - Direc	ctor General
	Total \	/alue of Procur	ement				Total: 1750000.00										